

CEP23-0057 – Roark Branch Sanitary Sewer

Anticipated Construction Schedule:

- Commence Construction – August 2025
- Construction Duration (Total Project) – 18 – 24 months
- Construction Duration (Park Property) – 3 – 6 months

Note: Schedule subject to adjustment based on requirements of selected contractor