AN ORDINANCE OF THE CITY OF DENTON, A TEXAS HOME-RULE MUNICIPAL CORPORATION, AUTHORIZING THE CITY MANAGER TO EXECUTE A PROFESSIONAL SERVICES AGREEMENT WITH KIMLEY-HORN AND ASSOCIATES, INC., TO PROVIDE REGULATORY PERMITTING/APPROVAL SUPPORT, PROCESS EVALUATION, DESIGN SERVICES, BIDDING ASSISTANCE, AND CONSTRUCTION PHASE SERVICES FOR THE PECAN CREEK WATER RECLAMATION PLANT (PCWRP) EXPANSION TO 26MGD PROJECT FOR THE WASTEWATER DEPARTMENT; PROVIDING FOR THE EXPENDITURE OF FUNDS THEREFOR; AND PROVIDING AN EFFECTIVE DATE (RFQ 7574-027 – PROFESSIONAL SERVICES AGREEMENT FOR DESIGN SERVICES AWARDED TO KIMLEY-HORN AND ASSOCIATES, INC., IN THE NOT-TO-EXCEED AMOUNT OF \$14,952,000.00).

WHEREAS, on March 23, 2021, the City Council approved a pre-qualified engineer list for Water and Wastewater (Ordinance 21-546), and the professional services provider (the "Provider") mentioned in this ordinance is being selected as the most highly qualified on the basis of its demonstrated competence and qualifications to perform the proposed professional services; and

WHEREAS, this procurement was undertaken as part of the City's governmental function; and

WHEREAS, the fees under the proposed contract are fair and reasonable and are consistent with, and not higher than, the recommended practices and fees published by the professional associations applicable to the Provider's profession, and such fees do not exceed the maximum provided by law; NOW, THEREFORE,

THE COUNCIL OF THE CITY OF DENTON HEREBY ORDAINS:


<u>SECTION 1</u>. The City Manager, or their designee, is hereby authorized to enter into an agreement with Kimley-Horn and Associates, Inc., to provide regulatory permitting/approval support, process evaluation, design services, bidding assistance, and construction phase services for the Pecan Creek Water Reclamation Plant (PCWRP) Expansion to 26MGD Project for the Wastewater Department, a copy of which is attached hereto and incorporated by reference herein.

<u>SECTION 2</u>. The City Manager, or their designee, is authorized to expend funds as required by the attached contract.

SECTION 3. The City Council of the City of Denton, hereby expressly delegates the authority to take any actions that may be required or permitted to be performed by the City of Denton under this ordinance to the City Manager of the City of Denton, or their designee.

<u>SECTION 4</u>. The findings in the preamble of this ordinance are incorporated herein by reference.

SECTION 5. This ordinance shall	1 become	effective immed	diately upon its	passage and
approval.				
The motion to approve this ordinan	ice was m	ade by		and
The motion to approve this ordinan seconded by the following vote []:		This ordinance	e was passed and	approved by
	Aye	Nay	Abstain	Absent
Mayor Gerard Hudspeth:				
Vicki Byrd, District 1:				
Brian Beck, District 2:				
Paul Meltzer, District 3:				
Joe Holland, District 4:				
Brandon Chase McGee, At Large Place 5:				
Chris Watts, At Large Place 6:				
PASSED AND APPROVED this th	e	day of		, 2023.
	(GERARD HUD	SPETH, MAYO	R
ATTEST: JESUS SALAZAR, INTERIM CITY SECF	RETARY			
BY:				
APPROVED AS TO LEGAL FORM: MACK REINWAND, CITY ATTORNEY Digitally signed by Marcella Lunn DN: cn=Marcella Lunn, o, ou=City of Denton, email=marcella.lunn@cityofc				



Docusign City Council Transmittal Coversheet

PSA	7574-027
File Name	PCWRP EXPANSION TO 26MGD
Purchasing Contact	Crystal Westbrook
City Council Target Date	
Piggy Back Option	Not Applicable
Contract Expiration	
Ordinance	

CITY OF DENTON, TEXAS

STANDARD AGREEMENT FOR ENGINEERING RELATED PROFESSIONAL SERVICES

This AGREEMENT is between the City of Denton, a Texas home-rule municipality ("CITY"), and **KIMLEY-HORN AND ASSOCIATES, INC.**, with its corporate office at <u>421</u> Fayetteville Street, Suite 600, Raleigh, NC 27601 and authorized to do business in Texas, ("ENGINEER"), for a PROJECT generally described as: PCWRP Expansion To 26MGD (the "PROJECT").

SECTION 1 Scope of Services

- **A.** The CITY hereby agrees to retain the ENGINEER, and the ENGINEER hereby agrees to perform, professional engineering services set forth in the Scope of Services attached hereto as Attachment A. These services shall be performed in connection with the PROJECT.
- **B.** Additional services, if any, will be requested in writing by the CITY. CITY shall not pay for any work performed by ENGINEER or its consultants, subcontractors and/or suppliers that has not been ordered in advance and in writing. It is specifically agreed that ENGINEER shall not be compensated for any additional work resulting from oral orders of any person.

SECTION 2 Compensation and Term of Agreement

- **A.** The ENGINEER shall be compensated for all services provided pursuant to this AGREEMENT in an amount not to exceed \$14,952,000 in the manner and in accordance with the fee schedule as set forth in Attachment A. Payment shall be considered full compensation for all labor, materials, supplies, and equipment necessary to complete the services described in Attachment A.
- **B.** Unless otherwise terminated pursuant to Section 6. D. herein, this AGREEMENT shall be for a term beginning upon the effective date, as described below, and shall continue for a period which may reasonably be required for the completion of the PROJECT, until the expiration of the funds, or completion of the PROJECT and acceptance by the CITY, whichever occurs first. ENGINEER shall proceed diligently with the PROJECT to completion as described in the PROJECT schedule as set forth in Attachment A.

SECTION 3 Terms of Payment

Payments to the ENGINEER will be made as follows:

A. Invoice and Payment

- (1) The Engineer shall provide the City sufficient documentation, including but not limited to meeting the requirements set forth in the PROJECT schedule as set forth in Attachment A to reasonably substantiate the invoices.
- (2) The ENGINEER will issue monthly invoices for all work performed under this AGREEMENT. Invoices for the uncontested performance of the particular services are due and payable within 30 days of receipt by City.
- (3) Upon completion of services enumerated in Section 1, the final payment of any balance for the uncontested performance of the services will be due within 30 days of receipt of the final invoice.
- (4) In the event of a disputed or contested billing, only that portion so contested will be withheld from payment, and the undisputed portion will be paid. The CITY will exercise reasonableness in contesting any bill or portion thereof. No interest will accrue on any contested portion of the billing until mutually resolved.
- (5) If the CITY fails to make payment in full to ENGINEER for billings contested in good faith within 60 days of the amount due, the ENGINEER may, after giving 7 days' written notice to CITY, suspend services under this AGREEMENT until paid in full. In the event of suspension of services, the ENGINEER shall have no liability to CITY for delays or damages caused the CITY because of such suspension of services.

SECTION 4 Obligations of the Engineer

A. General

The ENGINEER will serve as the CITY's professional engineering representative under this AGREEMENT, providing professional engineering consultation and advice and furnishing customary services incidental thereto.

B. Standard of Care

The ENGINEER shall perform its services:

- with the professional skill and care ordinarily provided by competent engineers practicing in the same or similar locality and under the same or similar circumstances and professional license; and
- (2) as expeditiously as is prudent considering the ordinary professional skill and care of a competent engineer.

C. Subsurface Investigations

- (1) The ENGINEER shall advise the CITY with regard to the necessity for subcontract work such as special surveys, tests, test borings, or other subsurface investigations in connection with design and engineering work to be performed hereunder. The ENGINEER shall also advise the CITY concerning the results of same. Such surveys, tests, and investigations shall be furnished by the CITY, unless otherwise specified in Attachment A.
- (2) In soils, foundation, groundwater, and other subsurface investigations, the actual characteristics may vary significantly between successive test points and sample intervals and at locations other than where observations, exploration, and investigations have been made. Because of the inherent uncertainties in subsurface evaluations, changed or unanticipated underground conditions may occur that could affect the total PROJECT cost and/or execution. These conditions and cost/execution effects are not the responsibility of the ENGINEER.

D. Preparation of Engineering Drawings

The ENGINEER will provide to the CITY the original drawings of all plans in ink on reproducible mylar sheets and electronic files in .pdf format, or as otherwise approved by CITY, which shall become the property of the CITY. CITY may use such drawings in any manner it desires; provided, however, that the ENGINEER shall not be liable for the use of such drawings for any project other than the PROJECT described herein.

E. Engineer's Personnel at Construction Site

- (1) The presence or duties of the ENGINEER's personnel at a construction site, whether as on-site representatives or otherwise, do not make the ENGINEER or its personnel in any way responsible for those duties that belong to the CITY and/or the CITY's construction contractors or other entities, and do not relieve the construction contractors or any other entity of their obligations, duties, and responsibilities, including, but not limited to, all construction methods, means, techniques, sequences, and procedures necessary for coordinating and completing all portions of the construction work in accordance with the AGREEMENT Documents and any health or safety precautions required by such construction work. The ENGINEER and its personnel have no authority to exercise any control over any construction contractor or other entity or their employees in connection with their work or any health or safety precautions.
- (2) Except to the extent of specific site visits expressly detailed and set forth in Attachment A, the ENGINEER or its personnel shall have no obligation or responsibility to visit the construction site to become familiar with the progress or quality of the completed work on the PROJECT or to determine, in general, if

the work on the PROJECT is being performed in a manner indicating that the PROJECT, when completed, will be in accordance with the AGREEMENT Documents, nor shall anything in the AGREEMENT Documents or this AGREEMENT between CITY and ENGINEER be construed as requiring ENGINEER to make exhaustive or continuous on-site inspections to discover latent defects in the work or otherwise check the quality or quantity of the work on the PROJECT. If the ENGINEER makes on-site observation(s) of a deviation from the AGREEMENT Documents, the ENGINEER shall inform the CITY.

(3) When professional certification of performance or characteristics of materials, systems or equipment is reasonably required to perform the services set forth in the Scope of Services, the ENGINEER shall be entitled to rely upon such certification to establish materials, systems or equipment and performance criteria to be required in the AGREEMENT Documents.

F. Opinions of Probable Cost, Financial Considerations, and Schedules

- (1) The ENGINEER shall provide opinions of probable costs based on the current available information at the time of preparation, in accordance with Attachment A.
- (2) In providing opinions of cost, financial analyses, economic feasibility projections, and schedules for the PROJECT, the ENGINEER has no control over cost or price of labor and materials; unknown or latent conditions of existing equipment or structures that may affect operation or maintenance costs; competitive bidding procedures and market conditions; time or quality of performance by third parties; quality, type, management, or direction of operating personnel; and other economic and operational factors that may materially affect the ultimate PROJECT cost or schedule. Therefore, the ENGINEER makes no warranty that the CITY's actual PROJECT costs, financial aspects, economic feasibility, or schedules will not vary from the ENGINEER's opinions, analyses, projections, or estimates.

G. Construction Progress Payments

Recommendations by the ENGINEER to the CITY for periodic construction progress payments to the construction contractor will be based on the ENGINEER's knowledge, information, and belief from selective sampling and observation that the work has progressed to the point indicated. Such recommendations do not represent that continuous or detailed examinations have been made by the ENGINEER to ascertain that the construction contractor has completed the work in exact accordance with the AGREEMENT Documents; that the final work will be acceptable in all respects; that the ENGINEER has made an examination to ascertain how or for what purpose the construction contractor has used the moneys paid; that title to any of the work, materials, or equipment has passed to the CITY free and clear of liens, claims, security interests, or

encumbrances; or that there are not other matters at issue between the CITY and the construction contractor that affect the amount that should be paid.

H. Record Drawings

Record drawings, if required, will be prepared, in part, on the basis of information compiled and furnished by others, and may not always represent the exact location, type of various components, or exact manner in which the PROJECT was finally constructed. The ENGINEER is not responsible for any errors or omissions in the information from others that is incorporated into the record drawings.

I. Right to Audit

- (1) ENGINEER agrees that the CITY shall, until the expiration of five (5) years after final payment under this AGREEMENT, have access to and the right to examine and photocopy any directly pertinent books, documents, papers and records of the ENGINEER involving transactions relating to this AGREEMENT. ENGINEER agrees that the CITY shall have access during normal working hours to all necessary ENGINEER facilities and shall be provided adequate and appropriate work space in order to conduct audits in compliance with the provisions of this section. The CITY shall give ENGINEER reasonable advance notice of intended audits.
- (2) ENGINEER further agrees to include in all its subconsultant agreements hereunder a provision to the effect that the subconsultant agrees that the CITY shall, until the expiration of five (5) years after final payment under the subcontract, have access to and the right to examine and photocopy any directly pertinent books, documents, papers and records of such subconsultant, involving transactions to the subcontract, and further, that the CITY shall have access during normal working hours to all subconsultant facilities, and shall be provided adequate and appropriate work space, in order to conduct audits in compliance with the provisions of this section together with subsection (3) hereof. CITY shall give subconsultant reasonable advance notice of intended audits.
- (3) ENGINEER and subconsultant agree to photocopy such documents as may be requested by the CITY. The CITY agrees to reimburse ENGINEER for the cost of copies at the rate published in the Texas Administrative Code in effect as of the time copying is performed.

J. INSURANCE

(1) ENGINEER'S INSURANCE

- a. Commercial General Liability the ENGINEER shall maintain commercial general liability (CGL) and, if necessary, commercial umbrella insurance with a limit of not less than \$1,000,000.00 per each occurrence with a \$2,000,000.00 aggregate. If such Commercial General Liability insurance contains a general aggregate limit, it shall apply separately to this PROJECT or location.
 - i. The CITY shall be included as an additional insured with all rights of defense under the CGL, using ISO additional insured endorsement or a substitute providing equivalent coverage, and under the commercial umbrella, if any. This insurance shall apply as primary insurance with respect to any other insurance or self-insurance programs afforded to the CITY. The Commercial General Liability insurance policy shall have no exclusions or endorsements that would alter or nullify: premises/operations, products/completed operations, contractual, personal injury, or advertising injury, which are normally contained within the policy, unless the CITY specifically approves such exclusions in writing.
 - ii. ENGINEER waives all rights against the CITY and its agents, officers, directors and employees for recovery of damages to the extent these damages are covered by the commercial general liability or commercial umbrella liability insurance maintained in accordance with this AGREEMENT.
- b. Business Auto the ENGINEER shall maintain business auto liability and, if necessary, commercial umbrella liability insurance with a limit of not less than \$1,000,000 each accident. Such insurance shall cover liability arising out of "any auto", including owned, hired, and non-owned autos, when said vehicle is used in the course of the PROJECT. If the engineer owns no vehicles, coverage for hired or non-owned is acceptable.
 - i. ENGINEER waives all rights against the CITY and its agents, officers, directors and employees for recovery of damages to the extent these damages are covered by the business auto liability or commercial umbrella liability insurance obtained by ENGINEER pursuant to this AGREEMENT or under any applicable auto physical damage coverage.
- c. Workers' Compensation ENGINEER shall maintain workers compensation and employers liability insurance and, if necessary,

commercial umbrella liability insurance with a limit of not less than \$100,000.00 each accident for bodily injury by accident or \$100,000.00 each employee for bodily injury by disease, with \$500,000.00 policy limit.

- i. ENGINEER waives all rights against the CITY and its agents, officers, directors and employees for recovery of damages to the extent these damages are covered by workers compensation and employer's liability or commercial umbrella insurance obtained by ENGINEER pursuant to this AGREEMENT.
- d. Professional Liability ENGINEER shall maintain professional liability, a claims-made policy, with a minimum of \$1,000,000.00 per claim and aggregate. The policy shall contain a retroactive date prior to the date of the AGREEMENT or the first date of services to be performed, whichever is earlier. Coverage shall be maintained for a period of 5 years following the completion of the AGREEMENT. An annual certificate of insurance specifically referencing this PROJECT shall be submitted to the CITY for each year following completion of the AGREEMENT.

(2) GENERAL INSURANCE REQUIREMENTS

- a. Certificates of insurance evidencing that the ENGINEER has obtained all required insurance shall be attached to this AGREEMENT prior to its execution.
- b. Applicable policies shall be endorsed to name the CITY an Additional Insured thereon, subject to any defense provided by the policy, as its interests may appear. The term CITY shall include its employees, officers, officials, agents, and volunteers as respects the contracted services.
- c. Certificate(s) of insurance shall document that insurance coverage specified in this AGREEMENT are provided under applicable policies documented thereon.
- d. Any failure on part of the CITY to attach the required insurance documentation hereto shall not constitute a waiver of the insurance requirements.
- e. A minimum of thirty (30) days notice of cancellation or material change in coverage shall be provided to the CITY. A ten (10) days notice shall be acceptable in the event of non-payment of premium. Notice shall be sent to the respective Department Director (by name), City of Denton, 901 Texas Street, Denton, Texas 76209.
- f. Insurers for all policies must be authorized to do business in the State of

Texas and have a minimum rating of A:V or greater, in the current A.M. Best Key Rating Guide or have reasonably equivalent financial strength and solvency to the satisfaction of Risk Management.

- g. Any deductible or self insured retention in excess of \$25,000.00 that would change or alter the requirements herein is subject to approval by the CITY in writing, if coverage is not provided on a first-dollar basis. The CITY, at it sole discretion, may consent to alternative coverage maintained through insurance pools or risk retention groups. Dedicated financial resources or letters of credit may also be acceptable to the CITY.
- h. Applicable policies shall each be endorsed with a waiver of subrogation in favor of the CITY as respects the PROJECT.
- i. The CITY shall be entitled, upon its request and without incurring expense, to review the ENGINEER's insurance policies including endorsements thereto and, at the CITY's discretion; the ENGINEER may be required to provide proof of insurance premium payments.
- j. Lines of coverage, other than Professional Liability, underwritten on a claims-made basis, shall contain a retroactive date coincident with or prior to the date of the AGREEMENT. The certificate of insurance shall state both the retroactive date and that the coverage is claims-made.
- k. Coverages, whether written on an occurrence or claims-made basis, shall be maintained without interruption nor restrictive modification or changes from date of commencement of the PROJECT until final payment and termination of any coverage required to be maintained after final payments.
- I. The CITY shall not be responsible for the direct payment of any insurance premiums required by this AGREEMENT.
- m. Sub consultants and subcontractors to/of the ENGINEER shall be required by the ENGINEER to maintain the same or reasonably equivalent insurance coverage as required for the ENGINEER. When sub consultants/subcontractors maintain insurance coverage, ENGINEER shall provide CITY with documentation thereof on a certificate of insurance.

K. Independent Consultant

The ENGINEER agrees to perform all services as an independent consultant and not as a subcontractor, agent, or employee of the CITY. The doctrine of *respondeat superior* shall not apply.

L. Disclosure

The ENGINEER acknowledges to the CITY that it has made full disclosure in writing of any existing conflicts of interest or potential conflicts of interest, including personal financial interest, direct or indirect, in property abutting the proposed PROJECT and business relationships with abutting property cities. The ENGINEER further acknowledges that it will make disclosure in writing of any conflicts of interest that develop subsequent to the signing of this AGREEMENT and prior to final payment under the AGREEMENT.

M. Asbestos or Hazardous Substances

- (1) If asbestos or hazardous substances in any form are encountered or suspected, the ENGINEER will stop its own work in the affected portions of the PROJECT to permit testing and evaluation.
- (2) If asbestos or other hazardous substances are suspected, the CITY may request the ENGINEER to assist in obtaining the services of a qualified subcontractor to manage the remediation activities of the PROJECT.

N. Permitting Authorities - Design Changes

If permitting authorities require design changes so as to comply with published design criteria and/or current engineering practice standards which the ENGINEER should have been aware of at the time this AGREEMENT was executed, the ENGINEER shall revise plans and specifications, as required, at its own cost and expense. However, if design changes are required due to the changes in the permitting authorities' published design criteria and/or practice standards criteria which are published after the date of this AGREEMENT which the ENGINEER could not have been reasonably aware of, the ENGINEER shall notify the CITY of such changes and an adjustment in compensation will be made through an amendment to this AGREEMENT.

O. Schedule

ENGINEER shall manage the PROJECT in accordance with the schedule developed per Attachment A to this AGREEMENT.

P. Equal Opportunity

- (1) **Equal Employment Opportunity:** ENGINEER and ENGINEER's agents shall engage in any discriminatory employment practice. No person shall, on the grounds of race, sex, sexual orientation, age, disability, creed, color, genetic testing, or national origin, be refused the benefits of, or be otherwise subjected to discrimination under any activities resulting from this AGREEMENT.
- (2) Americans with Disabilities Act (ADA) Compliance: ENGINEER and

ENGINEER's agents shall not engage in any discriminatory employment practice against individuals with disabilities as defined in the ADA.

SECTION 5 Obligations of the City

A. City-Furnished Data

ENGINEER may rely upon the accuracy, timeliness, and completeness of the information provided by the CITY.

B. Access to Facilities and Property

The CITY will make its facilities accessible to the ENGINEER as required for the ENGINEER's performance of its services. The CITY will perform, at no cost to the ENGINEER, such tests of equipment, machinery, pipelines, and other components of the CITY's facilities as may be required in connection with the ENGINEER's services. The CITY will be responsible for all acts of the CITY's personnel.

C. Advertisements, Permits, and Access

Unless otherwise agreed to in the Scope of Services, the CITY will obtain, arrange, and pay for all advertisements for bids; permits and licenses required by local, state, or federal authorities; and land, easements, rights-of-way, and access necessary for the ENGINEER's services or PROJECT construction.

D. Timely Review

The CITY will examine the ENGINEER's studies, reports, sketches, drawings, specifications, proposals, and other documents; obtain advice of an attorney, insurance counselor, accountant, auditor, bond and financial advisors, and other consultants as the CITY deems appropriate; and render in writing decisions required by the CITY in a timely manner in accordance with the PROJECT schedule prepared in accordance with Attachment A.

E. Prompt Notice

The CITY will give prompt written notice to the ENGINEER whenever CITY observes or becomes aware of any development that affects the scope or timing of the ENGINEER's services or of any defect in the work of the ENGINEER or construction contractors.

F. Asbestos or Hazardous Substances Release.

- (1) CITY acknowledges ENGINEER will perform part of the work at CITY's facilities that may contain hazardous materials, including asbestos containing materials, or conditions, and that ENGINEER had no prior role in the generation, treatment, storage, or disposition of such materials. In consideration of the associated risks that may give rise to claims by third parties or employees of City, City hereby releases ENGINEER from any damage or liability related to the presence of such materials.
- (2) The release required above shall not apply in the event the discharge, release or escape of hazardous substances, contaminants, or asbestos is a result of ENGINEER's negligence or if ENGINEER brings such hazardous substance, contaminant or asbestos onto the PROJECT.

G. Contractor Indemnification and Claims

The CITY agrees to include in all construction contracts the provisions of Article IV.E. regarding the ENGINEER's Personnel at Construction Site, and provisions providing for contractor indemnification of the CITY and the ENGINEER for contractor's negligence.

H. Contractor Claims and Third-Party Beneficiaries

(1) The CITY agrees to include the following clause in all contracts with construction contractors and equipment or materials suppliers:

"Contractors, subcontractors and equipment and materials suppliers on the PROJECT, or their sureties, shall maintain no direct action against the ENGINEER, its officers, employees, and subcontractors, for any claim arising out of, in connection with, or resulting from the engineering services performed. Only the CITY will be the beneficiary of any undertaking by the ENGINEER."

- (2) This AGREEMENT gives no rights or benefits to anyone other than the CITY and the ENGINEER and there are no third-party beneficiaries.
- (3) The CITY will include in each agreement it enters into with any other entity or person regarding the PROJECT a provision that such entity or person shall have no third-party beneficiary rights under this AGREEMENT.
- (4) Nothing contained in this Section H. shall be construed as a waiver of any right the CITY has to bring a claim against ENGINEER.

I. CITY's Insurance

(1) The CITY may maintain property insurance on certain pre-existing structures associated with the PROJECT.

(2) The CITY may secure Builders Risk/Installation insurance at the replacement cost value of the PROJECT. The CITY may provide ENGINEER a copy of the policy or documentation of such on a certificate of insurance.

J. Litigation Assistance

The Scope of Services does not include costs of the ENGINEER for required or requested assistance to support, prepare, document, bring, defend, or assist in litigation undertaken or defended by the CITY. In the event CITY requests such services of the ENGINEER, this AGREEMENT shall be amended or a separate agreement will be negotiated between the parties.

K. Changes

The CITY may make or approve changes within the general Scope of Services in this AGREEMENT. If such changes affect the ENGINEER's cost of or time required for performance of the services, an equitable adjustment will be made through an amendment to this AGREEMENT with appropriate CITY approval.

SECTION 6 General Legal Provisions

A. Authorization to Proceed

ENGINEER shall be authorized to proceed with this AGREEMENT upon receipt of a written Notice to Proceed from the CITY.

B. Reuse of Project Documents

All designs, drawings, specifications, documents, and other work products of the ENGINEER, whether in hard copy or in electronic form, are instruments of service for this PROJECT, whether the PROJECT is completed or not. Reuse, change, or alteration by the CITY or by others acting through or on behalf of the CITY of any such instruments of service without the written permission of the ENGINEER will be at the CITY's sole risk. The CITY shall own the final designs, drawings, specifications and documents.

C. Force Majeure

The ENGINEER is not responsible for damages or delay in performance caused by acts of God, strikes, lockouts, accidents, or other events beyond the control of the ENGINEER that prevent ENGINEER's performance of its obligations hereunder.

D. Termination

- (1) This AGREEMENT may be terminated:
 - a. by the City for its convenience upon 30 days' written notice to ENGINEER.
 - b. by either the CITY or the ENGINEER for cause if either party fails substantially to perform through no fault of the other and the nonperforming party does not commence correction of such nonperformance within 5 days' written notice or thereafter fails to diligently complete the correction.
- (2) If this AGREEMENT is terminated for the convenience of the City, the ENGINEER will be paid for termination expenses as follows:
 - a. Cost of reproduction of partial or complete studies, plans, specifications or other forms of ENGINEER'S work product;
 - Out-of-pocket expenses for purchasing electronic data files and other data storage supplies or services;
 - c. The time requirements for the ENGINEER'S personnel to document the work underway at the time of the CITY'S termination for convenience so that the work effort is suitable for long time storage.
- (3) Prior to proceeding with termination services, the ENGINEER will submit to the CITY an itemized statement of all termination expenses. The CITY'S approval will be obtained in writing prior to proceeding with termination services.

E. Suspension, Delay, or Interruption to Work

The CITY may suspend, delay, or interrupt the services of the ENGINEER for the convenience of the CITY. In the event of such suspension, delay, or interruption, an equitable adjustment in the PROJECT's schedule, commitment and cost of the ENGINEER's personnel and subcontractors, and ENGINEER's compensation will be made.

F. Indemnification

IN ACCORDANCE WITH TEXAS LOCAL GOVERNMENT CODE SECTION 271.904, THE ENGINEER SHALL INDEMNIFY OR HOLD HARMLESS THE CITY AGAINST LIABILITY FOR ANY DAMAGE COMMITTED BY THE ENGINEER OR ENGINEER'S AGENT, CONSULTANT UNDER CONTRACT, OR ANOTHER ENTITY OVER WHICH THE ENGINEER EXERCISES CONTROL TO THE EXTENT THAT THE DAMAGE IS CAUSED BY OR RESULTING FROM AN ACT OF NEGLIGENCE, INTENTIONAL TORT, INTELLECTUAL PROPERTY INFRINGEMENT, OR FAILURE TO PAY A SUBCONTRACTOR OR SUPPLIER. CITY IS ENTITLED TO RECOVER ITS

REASONABLE ATTORNEY'S FEES IN PROPORTION TO THE ENGINEER'S LIABILITY.

G. Assignment

Neither party shall assign all or any part of this AGREEMENT without the prior written consent of the other party.

H. Jurisdiction

The law of the State of Texas shall govern the validity of this AGREEMENT, its interpretation and performance, and any other claims related to it. The venue for any litigation related to this AGREEMENT shall be Denton County, Texas.

I. Severability and Survival

If any of the provisions contained in this AGREEMENT are held for any reason to be invalid, illegal, or unenforceable in any respect, such invalidity, illegality, or unenforceability will not affect any other provision, and this AGREEMENT shall be construed as if such invalid, illegal, or unenforceable provision had never been contained herein. Sections 5.F., 6.B., 6.D., 6.F., 6.H., and 6.I. shall survive termination of this AGREEMENT for any cause.

J. Observe and Comply

ENGINEER shall at all times observe and comply with all federal and State laws and regulations and with all City ordinances and regulations which in any way affect this AGREEMENT and the work hereunder, and shall observe and comply with all orders, laws ordinances and regulations which may exist or may be enacted later by governing bodies having jurisdiction or authority for such enactment. No plea of misunderstanding or ignorance thereof shall be considered. ENGINEER AGREES TO DEFEND, INDEMNIFY AND HOLD HARMLESS CITY AND ALL OF ITS OFFICERS, AGENTS AND EMPLOYEES FROM AND AGAINST ALL CLAIMS OR LIABILITY ARISING OUT OF THE VIOLATION OF ANY SUCH ORDER, LAW, ORDINANCE, OR REGULATION, WHETHER IT BE BY ITSELF OR ITS EMPLOYEES.

K. Immigration Nationality Act

ENGINEER shall verify the identity and employment eligibility of its employees who perform work under this AGREEMENT, including completing the Employment Eligibility Verification Form (I-9). Upon request by CITY, ENGINEER shall provide CITY with copies of all I-9 forms and supporting eligibility documentation for each employee who performs work under this AGREEMENT. ENGINEER shall adhere to all Federal and State laws as well as establish appropriate procedures and controls so that no services will be performed by any ENGINEER employee who is not legally eligible to perform such services. ENGINEER SHALL INDEMNIFY CITY AND HOLD CITY HARMLESS FROM ANY PENALTIES, LIABILITIES, OR LOSSES DUE TO VIOLATIONS OF THIS

PARAGRAPH BY ENGINEER, ENGINEER'S EMPLOYEES, SUBCONTRACTORS, AGENTS, OR LICENSEES. CITY, upon written notice to ENGINEER, shall have the right to immediately terminate this AGREEMENT for violations of this provision by ENGINEER.

L. Prohibition On Contracts With Companies Boycotting Israel

Engineer acknowledges that in accordance with Chapter 2271 of the Texas Government Code, City is prohibited from entering into a contract with a company for goods or services unless the contract contains a written verification from the company that it: (1) does not boycott Israel; and (2) will not boycott Israel during the term of the contract. The terms "boycott Israel" and "company" shall have the meanings ascribed to those terms in Section 808.001 of the Texas Government Code. By signing this agreement, Engineer certifies that Engineer's signature provides written verification to the City that Engineer: (1) does not boycott Israel; and (2) will not boycott Israel during the term of the agreement. Failure to meet or maintain the requirements under this provision will be considered a material breach.

M. Prohibition On Contracts With Companies Doing Business with Iran, Sudan, or a Foreign Terrorist Organization

Sections 2252 and 2270 of the Texas Government Code restricts CITY from contracting with companies that do business with Iran, Sudan, or a foreign terrorist organization. By signing this agreement, Engineer certifies that Engineer's signature provides written verification to the City that Engineer, pursuant to Chapters 2252 and 2270, is not ineligible to enter into this agreement and will not become ineligible to receive payments under this agreement by doing business with Iran, Sudan, or a foreign terrorist organization. Failure to meet or maintain the requirements under this provision will be considered a material breach.

N. Prohibition on Contracts with Companies Boycotting Certain Energy Companies

Engineer acknowledges that in accordance with Chapter 2274 of the Texas Government Code, City is prohibited from entering into a contract with a company for goods or services unless the contract contains written verification from the company that it (1) does not boycott energy companies; and (2) will not boycott energy company companies during the term of the contract. The terms "boycott energy company" and "company" shall have the meanings ascribed to those terms in Section 809.001 of the Texas Government Code. By signing this agreement, Engineer certifies that Engineer's signature provides written verification to the City that Engineer: (1) does not boycott energy companies; and (2) will not boycott energy companies during the term of the agreement. Failure to meet or maintain the requirements under this provision will be considered a material breach.

O. Prohibition on Contracts with Companies Boycotting Certain Firearm Entities and Firearm Trade Associations

Engineer acknowledges that in accordance with Chapter 2274 of the Texas Government Code, City is prohibited from entering into a contract with a company for goods or services unless the contract contains written verification from the company that it (1) does not have a practice, policy, guidance, or directive that discriminates against a firearm entity or firearm trade association; and (2) will not discriminate during the term of the contract against a firearm entity or firearm trade association. The terms "discriminate against a firearm entity or firearm trade association," "firearm entity" and "firearm trade association" shall have the meanings ascribed to those terms in Chapter 2274 of the Texas Government Code. By signing this agreement, Engineer certifies that Engineer's signature provides written verification to the City that Engineer: (1) does not have a practice, policy, guidance, or directive that discriminates against a firearm entity or firearm trade association; and (2) will not discriminate during the term of the contract against a firearm entity or firearm trade association. Failure to meet or maintain the requirements under this provision will be considered a material breach.

P. Termination Right for Contracts with Companies Doing Business with Certain Foreign-Owned Companies

The City of Denton may terminate this Contract immediately without any further liability if the City of Denton determines, in its sole judgment, that this Contract meets the requirements under Chapter 2274, and Engineer is, or will be in the future, (i) owned by or the majority of stock or other ownership interest of the company is held or controlled by individuals who are citizens of China, Iran, North Korea, Russia, or other designated country (ii) directly controlled by the Government of China, Iran, North Korea, Russia, or other designated country, or (iii) is headquartered in China, Iran, North Korea, Russia, or other designated country.

Q. PROHIBITION AGAINST PERSONAL INTEREST IN CONTRACTS

No officer, employee, independent consultant, or elected official of the City who is involved in the development, evaluation, or decision-making process of the performance of any solicitation shall have a financial interest, direct or indirect, in the Contract resulting from that solicitation as defined in the City's Ethic Ordinance 18-757 and in the City Charter chapter 2 article XI(Ethics). Any willful violation of this section shall constitute impropriety in office, and any officer or employee guilty thereof shall be subject to disciplinary action up to and including dismissal. Any violation of this provision, with the knowledge, expressed or implied, of the Contractor shall render the Contract voidable by the City. The Contractor shall complete and submit the City's Conflict of Interest Questionnaire.

R. Agreement Documents

This AGREEMENT, including its attachments and schedules, constitutes the entire AGREEMENT, which supersedes all prior written or oral understandings, and may only be changed by a written amendment executed by both parties. This AGREEMENT may be executed in one or more counterparts and each counterpart shall, for all purposes, be deemed an original, but all such counterparts shall together constitute but one and the same instrument. The following attachments and schedules are hereby made a part of this AGREEMENT:

Attachment A - Scope of Services, Compensation, Project Schedule, Location Map

These documents make up the AGREEMENT documents and what is called for by one shall be as binding as if called for by all. In the event of an inconsistency or conflict in any of the provisions of the AGREEMENT documents, the inconsistency or conflict shall be resolved by giving precedence first to the written AGREEMENT then to the AGREEMENT documents in the order in which they are listed above.

The parties agree to transact business electronically. Any statutory requirements that certain terms be in writing will be satisfied using electronic documents and signing. Electronic signing of this document will be deemed an original for all legal purposes.

Duly executed by each party's	s designated representative to be effective on _·
BY: CITY OF DENTON, TEXAS	BY: ENGINEER KIMLEY-HORN AND ASSOCIATES, INCoccusigned by:
Sara Hensley, City Manager	Scott Arnold Vice President
	Date:

THIS AGREEMENT HAS BEEN BOTH REVIEWED AND APPROVED as to financial and operational obligations and business terms. Stylun D. Gay	ATTEST: JESUS SALAZAR, INTERIM CITY SECRETARY
Signature	BY:
Director,	
Title	
Water Utilities	APPROVED AS TO LEGAL FORM:
Department	MACK REINWAND, CITY ATTORNEY
Date Signed: 5/8/2023	BY: Marcula lunn 4807083184AAA38

ATTACHMENT "A"

Scope for Engineering Design Related Services for:

PECAN CREEK WATER RECLAMATION PLANT EXPANSION TO 26 MGD INCLUDING SOLIDS HANDLING AND DISINFECTION SYSTEM IMPROVEMENTS

The ENGINEER will perform its services pursuant to the requirements delineated below. Services under this attachment include engineering services for the design and bidding for the PECAN CREEK WATER RECLAMATION PLANT EXPANSION TO 26 MGD INCLUDING SOLIDS HANDLING AND DISINFECTION SYSTEM IMPROVEMENTS project.

Project Understanding

The CITY needs to expand the existing Pecan Creek Water Reclamation Plant (PCWRP) to 26 MGD. Currently, PCWRP is designed and permitted to discharge 21 MGD. An updated discharge permit submitted to the Texas Commission on Environmental Quality (TCEQ) includes two additional phases of 26 MGD and 30 MGD, respectfully. The CITY anticipates receiving an approved TCEQ discharge permit in early 2023.

The expansion of PCWRP will include a new 5 MGD treatment train that will utilize membrane bioreactor (MBR) technology, new 26 MGD solids handling facilities and ultraviolet disinfection (UV) facilities.

The project will include the necessary piping and electrical/SCADA improvements to have the new facilities work with the existing facilities to treat 26 MGD.

ENGINEER will provide professional services for the following tasks:

- Task 1 Design Management
- Task 2 Preliminary Design
- Task 3 –Geotechnical Services
- Task 4 Final Design
- Task 5 Construction Contract Documents
- Task 6 Bidding Phase Services
- Task 7 Construction Phase Services

Task 1 – DESIGN MANAGEMENT

A. Project Management

- 1. Develop project communication plan.
 - a. Develop project contact list.
 - b. Prepare and e-mail progress reports to the project team once a month to be included with invoices. 24 months are assumed.
 - c. Prepare project schedule and provide schedule updates if the schedule changes.

2. Meetings

- a. Prepare for and attend one (1) project kickoff meeting.
- b. Prepare for and attend up to twenty-four (24) project status meetings with the CITY.
- c. Prepare meeting notes and distribute to the CITY.
- 3. Sub-consultant Agreement Preparation
 - a. Prepare and execute up to five (5) subconsultant agreements.

Task 2 – PRELIMINARY DESIGN

A. Equipment Selection Process

The ENGINEER will prepare for and conduct the pre-design equipment selection process. This process includes the following items:

- 1. Prepare the equipment selection criteria based on CITY input for the following items:
 - a. Membrane Bioreactor (MBR) Equipment
 - b. Peak Wet Weather Treatment Equipment
 - c. Aeration Equipment
 - d. UV Disinfection Equipment
 - e. Solids Thickening Equipment
 - f. Solids Dewatering Equipment
- 2. Prepare for and conduct up to ten (10) equipment provider interviews with CITY. The ENGINEER will schedule the in-person interviews in coordination with the CITY on time and location. Each interview will be at least one hour in length.
- Prepare for and arrange up to five (5) site visits to existing water reclamation plant
 with CITY to observe similar processes and equipment that may be considered for
 installation on this project. The ENGINEER anticipates each site visit being one day
 in length.
 - a. Expenses for travel will include travel expense for up to four (4) CITY staff
- 4. Participate on equipment selection committee with CITY
- 5. Document the equipment selection process and prepare a technical memorandum summarizing the selected and equipment.

6. Once the equipment above has been selected and approved by the CITY, preliminary technical specifications will be prepared for all the equipment that will be used on this project and preliminary design will be based around specific equipment selections.

Meetings:

- a. Prepare for and conduct equipment provider interviews
- b. Facilitate and attend site visits to existing water reclamation plant

Deliverables:

- a. Two (2) copies of Equipment Selection Technical Memorandum and .pdf electronic copy
- b. Two (2) copies of the preliminary technical specifications and .pdf electronic copy

Services/Deliverables provided by the CITY:

- a. Participate in pre-design equipment selection process
- b. Attend water reclamation plant site visits

B. Prepare Preliminary Engineering Report (PER) for Expansion to 26 MGD

The ENGINEER shall prepare a Preliminary Engineering Report. The ENGINEER shall perform the following tasks:

- 1. Design and size each treatment unit. Calculations, analyses, graphs, formulas, constants, and technical assumptions will be provided to support the design and sizing of each unit.
- 2. Develop a process flow diagram for the treatment facility.
- 3. Develop hydraulic model to determine the elevations of the treatment units and determine the sizing of interconnected piping.
- 4. Prepare the Preliminary Engineering Report Document including:
 - a. Types of units proposed and their capacities
 - b. Detention times, surface loadings and weir loadings for each unit
 - c. Plot of the hydraulic gradient at peak flow conditions
 - d. The recommended operation mode
 - e. Organic and volumetric loadings pertinent to each treatment unit
 - f. Preliminary site plan
 - g. Site access and security
 - h. Flood protection
 - i. Emergency power

Meetings:

a. Prepare for and conduct one (1) Preliminary Engineering Report review meeting

Deliverables:

a. Five (5) copies of the Draft and Final Engineering Report and .pdf electronic copy of each

Services/Deliverables provided by the CITY:

- a. Participate in the Preliminary Engineering Report review meeting
- b. Review and provide comments on the Final Engineering Report

C. Preliminary Design

- 1. Prepare engineering plan sheets and technical specifications in accordance with the preliminary engineering report.
- 2. The 30 % plans will include:
 - a. Civil sheets:
 - i. General notes
 - ii. Overall site plan
 - iii. Yard piping plan
 - iv. Paving plan
 - b. Mechanical sheets:
 - i. General notes
 - ii. MBR treatment equipment layouts
 - iii. Peak wet weather treatment equipment layouts
 - iv. Aeration equipment layouts
 - v. Permeate pumping equipment layouts
 - vi. UV Disinfection equipment layouts
 - vii. Solids Thickening equipment layouts
 - viii. Solids Stabilization equipment layout
 - ix. Solids Dewatering equipment layout
 - c. Structural sheets:
 - i. General notes
 - ii. Site plans
 - iii. Foundation plans

d. Electrical sheets:

- i. Site plan
- ii. Electrical plan
- iii. Grounding plan
- iv. One-line diagrams
- v. Conduit and wiring plan
- vi. Lighting plan
- vii. SCADA/instrumentation layout
- 3. Prepare 30% quantity take-off for proposed improvements and engineer's opinion of probable construction cost (OPCC).
- 4. Prepare a cost-benefit analysis for further processing solids with drying technologies.

Meetings:

a. Prepare for and conduct one (1) Preliminary Design review meeting

Deliverables:

- a. Five (5) copies of 30% 11"x17" plans and .pdf electronic copy
- b. Five (5) copies of 30% OPCC and .pdf electronic copy

Services/Deliverables provided by the CITY:

- a. Review and comment on the 30% plans, preliminary specifications and OPCC
- b. Participate in 30% design review meeting

Task 3 – GEOTECHNICAL SERVICES

A. Geotechnical Engineering

- 1. Perform a geotechnical analysis of the site utilizing a qualified geotechnical laboratory to determine subsurface conditions and make recommendations regarding design parameters. The analysis shall include the following:
 - a. Subsurface exploration including up to ten (10) sample bore drilled to between 35 and 40 feet depending upon depth to un-weathered shale or limestone.
 - b. Laboratory tests for classification purposes and strength characteristics.
 - c. Engineering services that address the following:
 - i. Soil and groundwater conditions
 - ii. Comments on general excavatability of soils and shale encountered
 - iii. Recommendations for foundations, transformer and generator pads, and vault foundation types, depth, allowable loading and backfill requirements

- iv. Foundation construction requirements
- v. Recommended lateral pressures for the design of below grade walls
- vi. Evaluation of the subgrade soils
- vii. Recommendations for yard piping installation, including bedding and backfill
- viii. Recommendations for earthwork.
- 2. A geotechnical report will be furnished by the geotechnical engineer to present the results of the field and laboratory data as well as analyses and recommendations. The data contained in the geotechnical report will be made available to contractors during the bidding process for informational purposes.

Meetings:

a. N/A

Deliverables:

a. Two (2) copies of geotechnical report

Services/Deliverables provided by the CITY:

a. Site access

Task 4 – FINAL DESIGN

A. 60% Design

- 1. Prepare 60% engineering plan sheets and specifications in accordance with the preliminary engineering report.
- 2. The plans will include:
 - a. Civil sheets:
 - i. General notes
 - ii. Overall site plan
 - iii. Yard piping plan and profiles
 - iv. Paving plan and profile
 - v. Grading plan
 - vi. Details
 - b. Mechanical sheets:
 - i. General notes
 - ii. Membrane treatment equipment layouts and sections
 - iii. Peak wet weather treatment equipment layouts and sections
 - iv. Aeration equipment layouts and sections

- v. Permeate pumping equipment layouts and sections
- vi. Disinfection equipment layouts and sections
- vii. Solids Thickening equipment layouts and sections
- viii. Solids Stabilization equipment layouts and sections
- ix. Solids Dewatering equipment layouts and sections
- c. Structural sheets:
 - i. General notes
 - ii. Site plans
 - iii. Foundation plans
 - iv. Excavation plan
 - v. Sections
- d. Electrical sheets:
 - i. Site plan
 - ii. Electrical plan
 - iii. Grounding plan
 - iv. One-line diagrams
 - v. Conduit and wiring plan
 - vi. Lighting plan
 - vii. SCADA/instrumentation layout
- 3. Specifications shall include CITY Standard and non-standard technical specifications for materials and installation of the proposed facilities.

Meetings:

a. Prepare for and conduct a 60% design review workshop

Deliverables:

- a. Five (5) copies of 60% 11"x17" plans, specification, and construction documents and .pdf electronic copy
- b. Five (5) copies of 60% OPCC and electronic copy

Services/Deliverables provided by the CITY:

- a. Review and comment on the 60% plans, specifications, and OPCC
- b. Participate in the 60% design review workshop

B. 90% Design

1. Prepare 90% engineering plan sheets and specifications in accordance with the preliminary engineering report.

2. The plans will include:

- a. Civil sheets:
 - i. General notes
 - ii. Overall site plan
 - iii. Yard piping plan and profiles
 - iv. Paving plan and profile
 - v. Grading plan
 - vi. Details

b. Mechanical sheets:

- i. General notes
- ii. Membrane treatment equipment layouts, sections, and details
- iii. Peak wet weather treatment equipment layouts, sections and details
- iv. Aeration equipment layouts, sections, and details
- v. Permeate pumping equipment layouts, sections, and details
- vi. Disinfection equipment layouts, sections, and details
- vii. Solids Thickening equipment layouts, sections, and details
- viii. Solids Stabilization equipment layout, sections, and details
 - ix. Solids Dewatering equipment layout, sections, and details

c. Structural sheets:

- i. General notes
- ii. Site plans
- iii. Foundation plans
- iv. Excavation plan
- v. Sections
- vi. Details

d. Electrical sheets:

- i. Site plan
- ii. Electrical plans
- iii. Grounding plans
- iv. One-line diagrams
- v. Conduit and wiring plans
- vi. Lighting plans and details
- vii. SCADA/instrumentation layout
- viii. Details

3. Specifications shall include CITY Standard and non-standard technical specifications for materials and installation of the proposed facilities.

Meetings:

a. Prepare for and conduct a 90% design review workshop

Deliverables:

- a. Five (5) copies of 90% 11"x17" plans, specification, and construction documents and .pdf electronic copy
- b. Five (5) copies of 90% OPCC and electronic copy

Services/Deliverables provided by the CITY:

- a. Review and comment on the 90% plans, specifications, and OPCC
- b. Participate in the 90% design review workshop

C. Final Engineering Report and Summary Transmittal Letter

The ENGINEER shall prepare a Final Engineering Report based on the comments received on the Preliminary Engineering Report and design changes determined during Final Design. The ENGINEER will prepare and submit a Summary Transmittal Letter to the TCEQ. The Final Engineering Report will include:

- a. Types of units proposed and their capacities
- b. Detention times, surface loadings and weir loadings for each unit
- c. Plot of the hydraulic gradient at peak flow conditions
- d. The recommended operation mode
- e. Organic and volumetric loadings pertinent to each treatment unit
- f. Final site plan
- g. Site access and security
- h. Flood protection
- Emergency power
- j. Variance requests (if any)

Meetings:

a. N/A

Deliverables:

a. Submit five (5) copies and one electronic .pdf copy of the Final Engineering Report

Services/Deliverables provided by the CITY:

a. Review and approve the report for submittal to TCEQ

Task 5 – CONSTRUCTION CONTRACT DOCUMENTS

A. Bidding Construction Contract Documents

- Incorporate CITY comments from final design submittal and prepare construction contract documents, bid plans, and opinion of probable construction cost.
- Construction contract documents will consist of the final plans and project manual, both signed and sealed by a licensed professional engineer in the State of Texas and in accordance with comments provided by the CITY during final design.

Meetings:

a. Prepare for and conduct a construction contract document review workshop

Deliverables:

- a. Construction Contract Documents Submittal
- b. Submit two (2) copies and electronic (.pdf) documents to the CITY for bidding.
- c. Submittal shall include the following:
 - a. Bid drawings
 - b. Bid project manual
 - c. Opinion of probable construction cost

Services/Deliverables provided by the CITY:

a. Review and approve the construction contract documents for bidding.

Task 6 – BID PHASE SERVICES

A. Bid Phase Services

- 1. Provide electronic bid documents to the CITY purchasing department for bidding.
- Provide the Notice to Bidders to the CITY for publication. The CITY will be
 responsible for publication of the notice. The CITY will be responsible for
 distribution of the bidding documents to prospective contractors, suppliers, and plan
 rooms.
- 3. The following assistance will be provided to the CITY during the bidding phase:

- a. Preparation of addenda and delivery to CITY for distribution to plans holders.
- b. Responses to questions submitted by plans holders.
- c. Attend bid opening facilitated by CITY.
- d. Preparation of bid tabulation.
- e. Preparation of recommendation of award letter.
- 4. Conformance plans and specifications
 - a. Based on potential questions and addenda from the bidding phase, prepare conformance set of plans and specifications to be used during construction.
 - i. Provide up to four (4) sets to CITY for execution.

Task 7 – CONSTRUCTION PHASE SERVICES

A. Construction Phase Services

- 1. Prepare for and conduct one (1) public meeting with CITY staff and Contractor.
- 2. Pre-Construction Conference
 - a. Prepare for and attend a pre-construction conference prior to commencement of Work at the Site
- 3. Site Visits
 - a. Prepare for and conduct up to twenty-four (24) monthly construction progress meetings with the CITY and contractor on site. Meetings will also be considered site visits.
 - b. Site Visits are not intended to be exhaustive or to extend to every aspect of Contractor's work in progress. Observations are to be limited to spot checking, selective measurement, and similar methods of general observation of the Work based on ENGINEER's exercise of professional judgement.
 - c. Based on information obtained during site visits, ENGINEER will determine if Contractor's work is generally proceeding in accordance with the Contract Documents, and ENGINEER will keep CITY informed of the general progress of the work.
- 4. Resident Project Representative. ENGINEER'S role as Resident Project Representative will include furnishing a Resident Project Representative ("RPR") to assist ENGINEER in observing progress and quality of the work.
 - a. The duties and responsibilities of the RPR are limited to those of ENGINEER in the Agreement with the CITY and in the Contract Documents, and are further limited and described as follows:
 - i. General
 - a) RPR is the ENGINEER'S agent at the Site, will act as directed by and under the supervision of the ENGINEER, and will confer with the ENGINEER regarding RPR's actions

- b) RPR's dealings in matters pertaining to a Contractor's work in progress shall in general be with the ENGINEER and Contractor, keeping CITY advised as necessary
- c) RPR's dealings with subcontractors shall only be through or with the full knowledge and approval of Contractor
- d) RPR shall generally communicate with CITY with the knowledge of and under the direction of the ENGINEER

ii. Schedules

 a) Review the progress schedule, schedule of Shop Drawing and submittals, and any other schedules prepared by Contractor and consult with ENGINEER concerning acceptability

iii. Conferences and Meetings

 a) Attend meetings with Contractor, such as preconstruction conferences, progress meetings, job conferences and other project-related meetings, and prepare and circulate copies of minutes thereof

iv. Liaison

- a) Serve as ENGINEER's liaison with Contractor, working principally through Contractor's superintendent, and assist in providing information regarding the intent of the Contract Documents
- b) Assist ENGINEER in serving as CITY 's liaison with Contractor when Contractor's operations affect CITY 's on-site operations
- c) Assist in obtaining from CITY additional details or information, when required for proper execution of the Work

v. Interpretation of Contract Documents

- a) Report to ENGINEER when clarifications and interpretations of the Contract Documents are needed and transmit to Contractor clarifications and interpretations as issued by ENGINEER
- vi. Shop Drawings and Submittals
 - a) Maintain Shop Drawing and Submittal Record log
 - b) Advise ENGINEER and Contractor of the commencement of any portion of the Work requiring a Shop Drawing or submittal for which RPR believes that the submittal has not been approved by ENGINEER

vii. Modifications.

- a) Consider and evaluate Contractor's suggestions for modifications in Drawings or Specifications and report such suggestions, together with RPR's recommendations, to ENGINEER. Transmit to Contractor in writing decisions as issued by ENGINEER
- viii. Review of Work and Rejection of Defective Work
 - a) Conduct on-Site observations of Contractor's work in progress to assist ENGINEER in determining if the Work is in general proceeding in accordance with the Contract Documents
 - b) Report to ENGINEER whenever RPR believes that any part of Contractor's work in progress will not produce a completed project that conforms generally to the Contract Documents or will imperil the integrity of the design concept of the completed Specific Project as a functioning whole as indicated in the Contract Documents, or has been damaged, or does not meet the requirements of any inspection, test or approval required to be made; and advise ENGINEER of that part of work in progress that RPR believes should be corrected or rejected or should be uncovered for observation, or requires special testing, inspection or approval
- ix. Inspections, Tests, and System Start-ups
 - a) Consult with ENGINEER in advance of scheduled major inspections, tests, and systems start-ups of important phases of the Work
 - b) Verify that tests, equipment, and systems start-ups and operating and maintenance training are conducted in the presence of appropriate CITY 's personnel, and that Contractor maintains adequate records thereof
 - c) Observe, record, and report to ENGINEER appropriate details relative to the test procedures and systems startups
 - d) Accompany visiting inspectors representing public or other agencies having jurisdiction over a Specific Project, record the results of these inspections, and report to ENGINEER

x. Records

 a) Maintain at the Site orderly files for correspondence, reports of job conferences, reproductions of original Contract Documents including all Addenda, Change Orders, Field Orders, additional Drawings issued subsequent to the execution of the Contract, ENGINEER's clarifications and interpretations of the Contract Documents, progress reports, Shop Drawing

- and submittals received from and delivered to Contractor, and other Specific Project-related documents
- b) Prepare a daily report or keep a diary or logbook, recording Contractor's hours on the Site, weather conditions, data relative to questions of Change Orders, Field Orders, or changed conditions, Site visitors, daily activities, decisions, observations in general, and specific observations in more detail as in the case of observing test procedures; and send copies to ENGINEER
- c) Record names, addresses, fax numbers, e-mail addresses, web site locations and telephone numbers of all Contractors, subcontractors, and major suppliers of materials and equipment
- d) Maintain records for use in preparing project documentation
- e) Upon completion of the Work, furnish original set of all RPR Specific Project documentation to ENGINEER

xi. Reports

- a) Furnish to ENGINEER periodic reports, as required, of progress of the Work and of Contractor's compliance with the progress schedule and schedule of Shop Drawing and submittals
- b) Draft and recommend to ENGINEER proposed Change Orders and Field Orders. Obtain backup material from Contractor
- c) Furnish to ENGINEER and CITY copies of all inspection, test, and system startup reports
- d) Immediately notify ENGINEER of the occurrence of any Site accidents, emergencies, acts of God endangering the Work, damage to property by fire or other causes, or the discovery of any Constituent of Concern

xii. Payment Request

- a) Review Applications for Payment with Contractor for compliance with the established procedure for their submission and forward with recommendations to ENGINEER, noting particularly the relationship of the payment requested to the Work completed, and materials delivered at the Site but not incorporated in the Work
- b) Certificates, Operation and Maintenance Manuals
- c) During the course of the Work, verify that materials and equipment certificates, operation and maintenance manuals and other data required by the Specifications to be assembled and furnished by Contractor are applicable

to the items actually installed and in accordance with the Contract Documents, and have these documents delivered to ENGINEER for review and forwarding to CITY prior to payment for that part of the Work

xiii. Completion

- a) Participate in a final inspection in the company of ENGINEER, CITY, and Contractor and prepare a final list of items to be completed and deficiencies to be remedied
- b) Observe whether all items on the final list have been completed or corrected and make recommendations to ENGINEER concerning acceptance and issuance of the Notice of Acceptability of the Work

xiv. Resident Project Representative shall not:

- a) Authorize any deviation from the Contract Documents or substitution of materials or equipment (including "orequal" items)
- b) Exceed limitations of ENGINEER's authority as set forth in the Agreement or the Contract Documents
- c) Undertake any of the responsibilities of a Contractor, subcontractors, suppliers, or a Contractor's superintendent
- d) Advise on, issue directions relative to, or assume control over any aspect of the means, methods, techniques, sequences, or procedures of the Contractor's work unless such advice or directions are specifically required by the Contract Documents
- e) Advise on, issue directions regarding, or assume control over safety practices, precautions and programs in connection with the activities or operations of CITY or Contractor
- f) Participate in specialized field or laboratory tests or inspections conducted off-site by others except as specifically authorized by ENGINEER
- g) Accept Shop Drawings or submittals from anyone other than Contractor
- h) Authorize CITY to occupy a Specific Project in whole or in part
- i) Through such observations of Contractor's work in progress and field checks of materials and equipment by the RPR, ENGINEER shall endeavor to provide CITY a greater degree of confidence that the completed Work will conform in general to the Contract Documents. However, ENGINEER shall not, during such visits or as a result of such observations of Contractor's work in

progress, supervise, direct, or have control over Contractor's work, nor shall ENGINEER have authority over or responsibility for the means, methods, techniques, equipment choice and usage, sequences, schedules, or procedures of construction selected by Contractor, for safety precautions and programs incident to Contractor's work, nor for any failure of Contractor to comply with laws and regulations applicable to Contractor's furnishing and performing the Work. Accordingly, ENGINEER neither guarantees the performance of any Contractor nor assumes responsibility for any Contractor's failure to furnish and perform its work in accordance with the Contract Documents.

5. Recommendations with Respect to Defective Work

a. Provide recommendations to CITY that Contractor's work be disapproved and rejected while it is in progress if, on the basis of site visit evaluations, ENGINEER believes such work will not produce a completed Project that conforms generally to Contract Documents or that it will prejudice the integrity of the design concept of the completed Project as a functioning whole as indicated in the Contract Documents. Notwithstanding the foregoing, the CITY reserves the right to disapprove or reject Contractor's work without a recommendation from the ENGINEER.

6. Clarifications and Interpretations

a. Issue necessary clarifications and interpretations of the Contract Documents to CITY as appropriate to the orderly completion of Contractor's work. Such clarifications and interpretations will be consistent with the intent of the Contract Documents. Field orders authorizing variations from the requirements of the Contract Documents will be made by CITY.

7. Change Orders

- a. Recommend change orders to CITY, as appropriate.
- b. Review and make recommendations related to Change Orders submitted or proposed by the Contractor.

8. Shop Drawings and Samples

a. Review and approve or take other appropriate action in respect to Shop Drawings and Samples and other data which Contractor is required to submit, but only for conformance with the information given in the Contract Documents and compatibility with the design concept of the completed Project as a functioning whole as indicated in the Contract Documents. Such review and approvals or other action will not extend to means, methods, techniques, equipment choice and usage, sequences, schedules, or procedures of construction or to related safety precautions and programs. Assumes up to thirty (30) shop drawings.

9. Substitutes and "or-equal"

- Evaluate and determine the acceptability of substitute or "or-equal" materials and equipment proposed by Contractor in accordance with the Contract Documents, but subject to the provisions of applicable standards of state or local government entities.
- b. Provide recommendations to CITY

10. Inspections and Tests

a. Review certificates of inspections and tests within ENGINEER's area of responsibility for the purpose of determining that the results certified indicate compliance with the Contract Documents and will not constitute an independent evaluation that the content or procedures of such inspections, tests, or approvals comply with the requirements of the Contract Documents. ENGINER will be entitled to rely on the results of such tests and facts being certified. The scope of services assumes the pumps and motors will go through a non-witnessed factory test. Attending testing will be considered additional services.

11. Disagreements between CITY and Contractor

a. As necessary, ENGINEER will, with reasonable promptness, render initial written decision on all claims of CITY and Contractor relating to the acceptability of Contractor's work or the interpretation of the requirements of the Contract Documents pertaining to the progress of the Contractor's work. In rendering such decisions, ENGINEER will be fair and not show partiality to CITY or Contractor and will not be liable in connection with any decision rendered in good faith in such capacity. The initial decision of the ENGINEER shall be required as a condition precedent to mediation or litigation of any claim arising prior to the date final payment is due to the Contractor, unless thirty (30) days have passed after a claim has been referred to the ENGINEER with no decision having been rendered.

12. Final Walkthrough and Punchlist Preparation

- a. Attend final walkthrough with Contractor and CITY to determine if the completed work of Contractor is generally in accordance with the Contract Documents.
 - i. Limitation of Responsibilities: The ENGINEER will not be responsible for the acts or omissions of any Contractor, or of any of their subcontractors, suppliers, or of any other individual entity performing or furnishing the work. ENGINEER will not have the authority or responsibility to stop the work of any Contractor.
- b. Compile punch list from information gathered during final walkthrough with CITY and Contractor.
- 13. Start-up Assistance: The ENGINEER will attend manufacturer's start-up and training for major equipment components and will assist the CITY with questions during an initial six-week start-up of the facility. The ENGINEER will be available for an additional eight weeks beyond the initial start-up completion to

conduct site visits and answer additional questions with regards to making adjustments to operating protocols or process control changes.

Task 8 – RECORD DRAWINGS

A. Record Drawings

- 1. Obtain and review comments and field changes on the construction plans from CITY and Contractor.
- 2. Prepare record drawings based on comments and field changes. The ENGINEER will not be providing resident engineering services and will not be observing on a full-time basis and will therefore not seal the record drawings. The record drawings will be provided in the following format:
 - a. PDF electronic copy

ADDITIONAL SERVICES NOT INCLUDED IN THE EXISTING SCOPE OF SERVICES

CITY and ENGINEER agree that the following services are beyond the Scope of Services described in the tasks above. However, ENGINEER can provide these services, if needed, upon the CITY's written request. Any additional amounts paid to ENGINEER as a result of any material change to the Scope of the Project shall be agreed upon in writing by both parties before the services are performed. These additional services include, but are not limited to the following:

- Design of solids drying or composting facilities
- Evaluation and design of improvements to existing North and South treatment trains
- Redesign to reflect project scope changes requested by the CITY, required to address changed
 conditions, or change in direction previously approved by the CITY, mandated by changing
 governmental laws, or necessitated by the CITY's acceptance of substitutions proposed by the
 contractor.
- Design or Survey of any offsite collection system improvements beyond the improvements identified in the scope
- Preparation for and attendance at public meetings beyond those identified in the scope
- Furnish additional copies of review documents and/or bid documents in excess of the number of the same identified above.
- Services related to disputes over bid protests, bid rejection, and re-bidding of the contract for construction.
- Appearing before regulatory agencies or courts as an expert witness in any litigation with third
 parties or condemnation proceedings arising from the development or construction of the Project,
 including the preparation of engineering data and reports for assistance to the CITY.
- Accompanying the CITY when meeting with the TCEQ, U.S. Environmental Protection Agency,
 or other regulatory agencies during the course of the Project, beyond those meetings identified
 above. The ENGINEER will assist the CITY on an as-needed basis in preparing compliance
 schedules, progress reports, and providing general technical support for the CITY's compliance
 efforts.
- Assisting CITY or Contractor in the defense or prosecution of litigation in connection with or in
 addition to those services contemplated by this Agreement. Such services, if any, will be
 furnished by ENGINEER on a fee basis negotiated by the respective parties outside of and in
 addition to this Agreement.
- Providing professional services associated with the discovery of any hazardous waste or materials in the project site.
- Performance of materials or specialty testing services.
- Services necessary due to default of the Contractor.
- Services related to damages caused by fire, flood, earthquake, or other acts of God.
- Services related to warranty claims, enforcement, and inspection after final completion.
- Services related to Survey Construction Staking.
- Services to support, prepare, document, bring, defend, or assist in litigation undertaken or defended by the CITY.
- Performance of miscellaneous and supplemental services related to the project as requested by the CITY.
- "Value engineering" after bidding
- Additional bid packages beyond the scope identified above
- SWPPP inspections / coordination
- Any services not listed in the Scope of Services

Compensation for Engineering Design Related Services for:

PECAN CREEK WATER RECLAMATION PLANT EXPANSION TO 26 MGD INCLUDING SOLIDS HANDLING AND DISINFECTION SYSTEM IMPROVEMENTS

Total compensation for the ENGINEER contemplated under the terms of this agreement **shall be a total not-to-exceed \$14,952,000** for all services including reimbursable expenses. The CITY shall compensate the ENGINEER as follows:

For Tasks 1-8 the total compensation shall be on a lump sum basis and not to exceed \$14,952,000.

Progress payments for shall be paid monthly based on the actual work satisfactorily completed per month in each phase, with the following amounts of the total compensation for each phase of the Project:

•	Task 1 – Project Management	\$ 189,000
•	Task 2 – Preliminary Design	\$3,684,000
•	Task 3 – Geotechnical Services	\$ 80,000
•	Task 4 – Final Design	\$6,898,000
•	Task 5 – Construction Contract Documents	\$ 235,000
•	Task 6 – Bid Phase Services	\$ 35,000
•	Task 7 – Construction Phase Services	
	o CCA	\$2,906,000
	o RPR	\$ 860,000
•	Task 8 – Record Drawings	\$ 65,000

Grand Total \$ 14,952,000

ENGINEER will not exceed the total maximum fee shown without authorization from the CITY. Individual task amounts are provided for budgeting purposes only. ENGINEER reserves the right to reallocate amounts among tasks as necessary.

All permitting, application, and similar project fees will be paid directly by the CITY.

Non-Labor Expenses: Non-labor expenses for reimbursable tasks shall be reimbursed as Direct Expenses at invoice or internal office cost. 4.6% will be added to each invoice to cover certain other internal office cost expenses as to these tasks, such as in-house duplicating, local mileage, telephone calls, facsimiles, postage, and word processing.

Direct Expenses (non-labor) for reimbursable tasks include, but are not limited to, mileage, travel and lodging expenses, mail, supplies, printing and reproduction services, other direct expenses associated with delivery of the work; plus applicable sales, use, value added, business transfer, gross receipts, or other similar taxes. Direct reimbursable expenses such as express delivery services, fees, travel, and other direct expenses will be billed at 1.10 times the cost.

Payment will be due within 25 days of your receipt of the invoice and should include the invoice number and Kimley-Horn project number.

CONFLICT OF INTEREST QUESTIONNAIRE -

FORM CIQ

For vendor or other person doing business with local governmental entity

This questionnaire reflects changes made to the law by H.B. 23, 84th Leg., Regular Session.

This questionnaire is being filed in accordance with Chapter 176, Local Government Code, by a vendor who has a business relationship as defined by Section 176.001(1-a) with a local governmental entity and the vendor meets requirements under Section 176.006(a) and by City of Denton Ethics Code, Ordinance 18-757.

	trator of the local government entity not later than the 7th business day after the ent to be filed. See Section 176.006(a-1), Local Government Code.
A vendor commits an offense if the vendor knowingly violates misdemeanor.	Section 176.006, Local Government Code. An offense under this section is a
Name of vendor who has a business relationship with local g	overnmental entity.
KIMLEY-HORN AND ASSOCIATES, INC.	
Check this box if you are filing an update to a previo	ously filed questionnaire.
(The law requires that you file an updated completed que after the date on which you became aware that the original	estionnaire with the appropriate filing authority not later than the 7 th business day ally filed questionnaire was incomplete or inaccurate.)
3 Name of local government officer about whom the information in the	is section is being disclosed.
n/a	
	Name of Officer
176.003(a)(2)(A). Also describe any family relations hip with the local go completed for each officer with whom the vendor has an employment or of Attach additional pages to this Form CIQ as necessary. A. Is the local government officer named in this section receiving or like this section receiving or likely to receive taxable income, other that this section AND the taxable income is not received from the local government of the section of the local government of the section and the secti	business entity with respect to which the local government officer serves as an officer
4 X I have no Conflict of Interest to disclose.	
5 DocuSigned by:	
Stoth Amora	5/8/2023
Signature of vendor doing business with the governmental entity	Date

CONFLICT OF INTEREST QUESTIONNAIRE

For vendor doing business with local governmental entity

A complete copy of Chapter 176 of the Local Government Code may be found at http://www.statutes.legis.state.tx.us/ Docs/LG/htm/LG176.htm. For easy reference, below are some of the sections cited on this form.

<u>Local Government Code § 176.001(1-a)</u>: "Business relationship" means a connection between two or more parties based on commercial activity of one of the parties. The term does not include a connection based on:

- (A) a transaction that is subject to rate or fee regulation by a federal, state, or local governmental entity or an agency of a federal, state, or local governmental entity;
- (B) a transaction conducted at a price and subject to terms available to the public; or
- (C) a purchase or lease of goods or services from a person that is chartered by a state or federal agency and that is subject to regular examination by, and reporting to, that agency.

Local Government Code § 176.003(a)(2)(A) and (B):

- (A) A local government officer shall file a conflicts disclosure statement with respect to a vendor if:
 - (2) the vendor
 - (A) has an employment or other business relationship with the local government officer or a family member of the officer that results in the officer or family member receiving taxable income, other than investment income, that exceeds \$2,500 during the 12-month period preceding the date that the officer becomes aware that
 - (i) a contract between the local governmental entity and vendor has been executed; or
 - (ii) the local governmental entity is considering entering into a contract with the vendor,
 - (B) has given to the local government officer or a family member of the officer one or more gifts that have an aggregate value of more than \$100 in the 12-month period preceding the date the officer becomes aware that:
 - (i) a contract between the local governmental entity and vendor has been executed; or
 - (ii) the local governmental entity is considering entering into a contract with the vendor.

Local Government Code § 176.006(a) and (a-1)

- (a) A vendor shall file a completed conflict of interest questionnaire if the vendor has a business relationship with a local governmental entity and:
 - (1) has an employment or other business relationship with a local government officer of that local governmental entity, or a family member of the officer, described by Section 176.003(a)(2)(A);
 - (2) has given a local government officer of that local governmental entity, or a family member of the officer, one or more gifts with the aggregate value specified by Section 176.003(a)(2)(B), excluding any gift described by Section 176.003(a-1); or
 - (3) has a family relationship with a local government officer of that local governmental entity.
- (a-1) The completed conflict of interest questionnaire must be filed with the appropriate records administrator not later than the seventh business day after the later of:
 - (1) the date that the vendor:
 - (A) begins discussions or negotiations to enter into a contract with the local governmental entity; or
 - (B) submits to the local governmental entity an application, response to a request for proposals or bids, correspondence, or another writing related to a potential contract with the local governmental entity; or
 - (2) the date the vendor becomes aware:
 - (A) of an employment or other business relationship with a local government officer, or a family member of the officer, described by Subsection (a);
 - (B) that the vendor has given one or more gifts described by Subsection (a); or
 - (C) of a family relationship with a local government officer.

City of Denton Ethics Code Ordinance Number 18-757

Definitions:

Relative: a family member related to a City Official within the third 3rd degree of affinity (marriage) or consanguinity (blood or adoption)

City Official: for purpose of this article, the term consists of the Council Members, Department Heads, or member of the Board of Ethics, Planning and zoning Commission Members, Board of Adjustment, Historic Landmark Commission, or Public Utilities Board

<u>Vendor</u>: a person who provides or seeks to provide goods, services, and/or real property to the City in exchange for compensation. This definition does not include those property owners from whom the City acquires public right-of-way or other real property interests for public use.

Per the City of Denton Ethics Code, Section 2-273. – Prohibitions

(3) It shall be a violation of this Article for a Vendor to offer or give a Gift to City Official exceeding fifty dollars (\$50.00) per gift, or multiple gifts cumulatively valued at more than two hundred dollars (\$200.00) per a single fiscal year.

Per the City of Denton Ethics Code, Section 2-282. – Disposition (b), (5) Ineligibility

If the Board of Ethics finds that a Vendor has violated this Article, the Board may recommend to the City Manager that the Vendor be deemed ineligible to enter into a City contract or other arrangement for goods, services, or real property, for a period of one (1) year.

DocuSign

Certificate Of Completion

Envelope Id: 1CCDF23CA2D34F78BF7EAD719E39F1AC

Subject: Please DocuSign: City Council Contract 7574-027 PCWRP Expansion to 26MGD

Source Envelope:

Document Pages: 41Signatures: 4Envelope Originator:Certificate Pages: 6Initials: 1Crystal Westbrook

AutoNav: Enabled

Envelopeld Stamping: Enabled

Time Zone: (UTC-06:00) Central Time (US & Canada)

901B Texas Street Denton, TX 76209

crystal.westbrook@cityofdenton.com

IP Address: 198.49.140.10

Record Tracking

City of Denton

(None)

Status: Original Holder: Crystal Westbrook Location: DocuSign

4/28/2023 3:48:34 PM crystal.westbrook@cityofdenton.com

Signer Events Crystal Westbrook crystal.westbrook@cityofdenton.com Senior Buyer

Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:Not Offered via DocuSign

Lori Hewell
lori.hewell@cityofdenton.com
Purchasing Manager
City of Denton
Security Level: Email, Account Authentication

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Marcella Lunn
marcella.lunn@cityofdenton.com
Mack Reinwand City Attorney
City of Denton
Security Level: Email, Account Authentication
(None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Scott Arnold scott.arnold@kimley-horn.com Vice President Kimley-Horn and Associates, Inc. Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:

Accepted: 3/27/2020 10:55:11 AM ID: a1f38400-e5cc-4b57-8548-4dd7e031355d

Signature

lH

Completed

Using IP Address: 198.49.140.10

Timestamp

Status: Sent

Sent: 4/28/2023 3:54:12 PM Viewed: 4/28/2023 3:55:51 PM Signed: 4/28/2023 3:56:56 PM

Sent: 4/28/2023 3:56:59 PM Viewed: 5/1/2023 8:45:50 AM Signed: 5/1/2023 8:46:30 AM

—Docusigned by: Sent: 5/1/2023 8:46:33 AM

Marulla (unn Viewed: 5/5/2023 5:24:20 PM

Signature Adoption: Pre-selected Style Using IP Address: 198.49.140.10

Signature Adoption: Pre-selected Style

Using IP Address: 198.49.140.10

4B070831B4AA438...

DocuSigned by: Lottl. Amed D185A80061EE4E9...

Signature Adoption: Uploaded Signature Image Using IP Address: 130.41.212.55

Sent: 5/5/2023 5:28:53 PM Viewed: 5/8/2023 7:14:26 AM Signed: 5/8/2023 2:01:41 PM

Signed: 5/5/2023 5:28:50 PM

Signer Events

Stephen D. Gay

stephen.gay@cityofdenton.com

Director,

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Accepted: 5/8/2023 2:42:52 PM

ID: edaed9fe-cc1a-4e36-b92c-77b0f3225fc9

Cheyenne Defee

cheyenne.defee@cityofdenton.com Procurement Administration Supervisor

City of Denton

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Sara Hensley

sara.hensley@cityofdenton.com

Security Level: Email, Account Authentication

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Jesus Salazar

jesus.salazar@cityofdenton.com

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Accepted: 5/5/2023 6:59:14 PM

ID: 05778190-ddf5-4769-9e02-141f24d5bb62

Signature

Stephen D. Gay

Signature Adoption: Pre-selected Style Using IP Address: 198.49.140.10

Timestamp

Sent: 5/8/2023 2:01:44 PM Viewed: 5/8/2023 2:42:52 PM Signed: 5/8/2023 2:52:26 PM

Sent: 5/8/2023 2:52:29 PM

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp

COPIED

Chevenne Defee

cheyenne.defee@cityofdenton.com

Procurement Administration Supervisor

City of Denton

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Sent: 4/28/2023 3:56:59 PM

Carbon Copy Events

Status

COPIED

Timestamp

Gretna Jones

gretna.jones@cityofdenton.com

Legal Secretary

City of Denton

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

City Secretary Office

citysecretary@cityofdenton.com

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

David Brown

david.brown@cityofdenton.com

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Accepted: 4/10/2019 2:54:36 PM

ID: 20238ddf-ccd6-4d52-988f-8c9f3436055e

Jewel Lanning

jewel.lanning@cityofdenton.com

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Witness Events	Signature	Timestamp			
Notary Events	Signature	Timestamp			
Envelope Summary Events	Status	Timestamps			
Envelope Sent	Hashed/Encrypted	4/28/2023 3:54:12 PM			
Payment Events	Status	Timestamps			
Electronic Record and Signature Disclosure					

Sent: 5/8/2023 2:52:29 PM Viewed: 5/8/2023 2:57:45 PM

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, City of Denton (we, us or Company) may be required by law to provide to you certain written notices or disclosures. Described below are the terms and conditions for providing to you such notices and disclosures electronically through your DocuSign, Inc. (DocuSign) Express user account. Please read the information below carefully and thoroughly, and if you can access this information electronically to your satisfaction and agree to these terms and conditions, please confirm your agreement by clicking the 'I agree' button at the bottom of this document.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available electronically to you by us. For such copies, as long as you are an authorized user of the DocuSign system you will have the ability to download and print any documents we send to you through your DocuSign user account for a limited period of time (usually 30 days) after such documents are first sent to you. After such time, if you wish for us to send you paper copies of any such documents from our office to you, you will be charged a \$0.00 per-page fee. You may request delivery of such paper copies from us by following the procedure described below.

Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time change your mind and tell us that thereafter you want to receive required notices and disclosures only in paper format. How you must inform us of your decision to receive future notices and disclosure in paper format and withdraw your consent to receive notices and disclosures electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the speed at which we can complete certain steps in transactions with you and delivering services to you because we will need first to send the required notices or disclosures to you in paper format, and then wait until we receive back from you your acknowledgment of your receipt of such paper notices or disclosures. To indicate to us that you are changing your mind, you must withdraw your consent using the DocuSign 'Withdraw Consent' form on the signing page of your DocuSign account. This will indicate to us that you have withdrawn your consent to receive required notices and disclosures electronically from us and you will no longer be able to use your DocuSign Express user account to receive required notices and consents electronically from us or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide electronically to you through your DocuSign user account all required notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you during the course of our relationship with you. To reduce the chance of you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required notices and disclosures to you by the same method and to the same address that you have given us. Thus, you can receive all the disclosures and notices electronically or in paper format through the paper mail delivery system. If you do not agree with this process, please let us know as described below. Please also see the paragraph immediately above that describes the consequences of your electing not to receive delivery of the notices and disclosures electronically from us.

How to contact City of Denton:

You may contact us to let us know of your changes as to how we may contact you electronically, to request paper copies of certain information from us, and to withdraw your prior consent to receive notices and disclosures electronically as follows:

To contact us by email send messages to: purchasing@cityofdenton.com

To advise City of Denton of your new e-mail address

To let us know of a change in your e-mail address where we should send notices and disclosures electronically to you, you must send an email message to us at melissa.kraft@cityofdenton.com and in the body of such request you must state: your previous e-mail address, your new e-mail address. We do not require any other information from you to change your email address.. In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected in your DocuSign account by following the process for changing e-mail in DocuSign.

To request paper copies from City of Denton

To request delivery from us of paper copies of the notices and disclosures previously provided by us to you electronically, you must send us an e-mail to purchasing@cityofdenton.com and in the body of such request you must state your e-mail address, full name, US Postal address, and telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with City of Denton

To inform us that you no longer want to receive future notices and disclosures in electronic format you may:

i. decline to sign a document from within your DocuSign account, and on the subsequent page, select the check-box indicating you wish to withdraw your consent, or you may; ii. send us an e-mail to purchasing@cityofdenton.com and in the body of such request you must state your e-mail, full name, IS Postal Address, telephone number, and account number. We do not need any other information from you to withdraw consent.. The consequences of your withdrawing consent for online documents will be that transactions may take a longer time to process..

Required hardware and software

Operating Systems:	Windows2000? or WindowsXP?			
Browsers (for SENDERS):	Internet Explorer 6.0? or above			
Browsers (for SIGNERS):	Internet Explorer 6.0?, Mozilla FireFox 1.0,			
	NetScape 7.2 (or above)			
Email:	Access to a valid email account			
Screen Resolution:	800 x 600 minimum			
Enabled Security Settings:				
	•Allow per session cookies			
	•Users accessing the internet behind a Proxy			
	Server must enable HTTP 1.1 settings via			
	proxy connection			

^{**} These minimum requirements are subject to change. If these requirements change, we will provide you with an email message at the email address we have on file for you at that time providing you with the revised hardware and software requirements, at which time you will have the right to withdraw your consent.

Acknowledging your access and consent to receive materials electronically

To confirm to us that you can access this information electronically, which will be similar to other electronic notices and disclosures that we will provide to you, please verify that you were able to read this electronic disclosure and that you also were able to print on paper or electronically save this page for your future reference and access or that you were able to e-mail this disclosure and consent to an address where you will be able to print on paper or save it for your future reference and access. Further, if you consent to receiving notices and disclosures exclusively in electronic format on the terms and conditions described above, please let us know by clicking the 'I agree' button below.

By checking the 'I Agree' box, I confirm that:

- I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and
- I can print on paper the disclosure or save or send the disclosure to a place where I can print it, for future reference and access; and
- Until or unless I notify City of Denton as described above, I consent to receive from exclusively through electronic means all notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to me by City of Denton during the course of my relationship with you.