ITEM
NO.

12

ITEM DESCRIPTION

Traffic Control Set Up

UNIT

MO

UNIT PRICE

$ 9,000.00

QUANTI
TYTO
DATE

6.00

$

VALUE OF
WORKTO
DATE

54,000.00

26

Concrete Paving

SY

SY

$ 80.00

$ 44.80

1,000.00

1,356.00

$

Remove Flexbase for permiable
parking stalls

$

80,000.00

60,748.80

27

32

3 1/8" Permeable Pavers for
Parking Stalls remove

Pedastall monuments - remove

Striping - Symbols (Sharrow,

ADA, RR)

SY

€ea

EA

$ 58.00

$ 15,000.00

$ 784.00

1,665.00

2.00

9.00

$

$

$

96,570.00

30,000.00

7,056.00

| [streetsigs | EA_|s 700.00] _ 6.00]$ ___4,200.00
| 35 |Wheelstops $ 99.00]  96.00] $ 9,504.00

| 38 |6 Perforated PVC Pipe $ 249.00] 1,207.00[$  300,543.00

| 39 [6"PVC pipe $ 32.00] 995.00]$  31,840.00
| 48 |Adjust 5'X5' Junction Box $ 6,000.00 $  12,000.00
5'X5' Junction Box $ 11,000.00 $  33,000.00




CO5-1 |10' Modified Inlet EA $ 15,000.00

10' Inlets $ 10,000.00 $  50,000.00
24" RCP Pipe $ 130.00|  14.00] $ 1,820.00
| 55  |Trench Safety $ 6.00 | 600.00] $ 3,600.00

remove 18-Inch Concrete Band
61 at back of curb SF $ 52.00 443.00] $ 23,036.00

6-Inch Concrete Paver Retainer
62 Band remove SF $ 17.50 160.00] $ 2,800.00

Remove and reset Bench -
71 Dumor 93 Series (backless) EA $

Remove CU Structural Soil at
78 Street Tree Plantings CY $ 100.00 225.00] $ 22,500.00
Barrier Free Ramps $ 3,000.00 $  12,000.00

Choctaw Crapemyrtle - B&B, 2"
82 Cal. Min EA $ 700.00 12.00| $ 8,400.00

1.00] $ 15,000.00

2,400.00 8.00] $ 19,200.00

| 84 [BearGrass-3Gal,24".c. $ 34.00 $ 102.00

Black-eyed Susan - 1 gal., 18"
0.C. or as shown on drawings. EA $ 34.00 180.00] $ 6,120.00



88

90

98

100

113

Fall aster - 1 gal., 24" o.c. or as
shown on plans

Gregg's Mistflower - 1 gal., 24"
0.C. or as shown on plans

Mealy Blue Sage - 1 gal., 18"
0.C. or as shown on drawing.

Mexican bush sage - 1 gal., 24"
0.C. or as shown on plans

pink skullcap - 1 gal., 18" o.c. or
as shown on drawings

Rose mary - 3 gal., 12" o.c. or as
shwon on drawings.

Compacta Texas Sage - 5 gal.,
36" 0.c. or as shown on plans.

Irrigation

EA

EA

EA

EA

LS

114,240.00

30.00

28.00

26.00

26.00

30.00

35.00

26.00

54.00

62.00

27.00

27.00

34.00

8.00

1.00

$

$

124.00] $

$

$

$

Snakeherb - 1 gal., 24" o.c. or
as shown on plans

$

$

114,240.00

1,620.00

1,736.00

3,224.00

702.00

810.00

1,190.00

208.00

$ 40.00]  22.00|$ 880.00

$ 1,849,560.41




Constructiontotal $ 2,034,516.45

10 percent contingency $ 203,451.65

Cost Plus Contengency $ 2,237,968.10

C&E budget during construction (12%) Inspections $ 268,556.17
$ 2,506,524.27

Inflation adjustment13% $ 2,832,372.42

Design Contract $ 339,884.69

Design contract contingency $ 33,988.47

$ 3,206,245.58



