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Presentation Overview

◦ Site Plan West Runway Project
◦Airport operations overview
◦Review design options ‐ benefits to support aviation operations
◦ Confirm commitment to fund proposed parallel runway
◦Outline estimated project schedule
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Proposed West Parallel Runway
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Denton Operations Overview
◦ FAA Designated Reliever Airport
◦Runway 18‐35 
◦ 7,000’ x 150’ 
◦ 70,000 lbs single wheel / 100,000 lbs dual wheel 
landing gear

◦ 137,000 operations FY 2016
◦ 7th Busiest Airport in Texas 2015
◦ 2015 Master Plan justified parallel 
runway

◦ Separate aircraft operations for safety
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Runway Design Options

◦ 4,500’ x 75’  12,500 pound weight bearing capacity
◦ TxDOT scope

◦ 5,000’ x 100’ 12,500 pound weight bearing capacity
◦ Master Plan scope

◦ 5,000’ x 75’ 30,000 pound weight bearing capacity
◦ Revised proposal
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TxDOT Scope - 4,500’ x 75’ 12,500 lbs capacity

◦ Light aircraft use
◦ Separates training traffic from heavier / faster aircraft
◦ Limited capacity due to length and pavement strength
◦ Estimated Cost $7.5M 
◦ TxDOT $5.9M
◦ Denton $1.6M
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Master Plan Scope - 5,000’ x 100’ 12,500 lbs capacity

◦ Light aircraft use
◦ Separates training traffic from heavier / faster aircraft
◦ Increased capacity over TxDOT scope ‐ length
◦ Limited capacity due to pavement strength
◦ Estimated Cost $8.4M 
◦ TxDOT $5.9M
◦ Denton $2.5M
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Recommended Scope - 5,000’ x 75’ 30,000 lbs capacity

◦ Light aircraft to medium turbine aircraft
◦Occasional use by heavier aircraft ‐ permission required 
◦ Separates training traffic from heavier / faster aircraft
◦ Increased capacity due to length and pavement strength
◦ Estimated $8.5M
◦ TxDOT $5.9M
◦ Denton $2.6M 
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Schedule
Financial
◦ $3.56 million in the FY 2017‐18 CIP Budget
◦ Accelerated TxDOT schedule 
◦ Reimbursement ordinance brought back to Council to fund the City’s portion 
of project cost and issue Certificates of Obligation in FY 2017‐18

TxDOT Notice to Proceed  
◦ 8‐12 weeks – complete design and advertise
◦ October 1 – Initiate nine‐month construction phase
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Conclusion
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