AN ORDINANCE OF THE CITY OF DENTON, A TEXAS HOME-RULE MUNICIPAL CORPORATION, AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NO. 3 TO THE CONTRACT BETWEEN THE CITY OF DENTON AND SUNDT CONSTRUCTION, INC., FOR THE BONNIE BRAE PHASE 3 WIDENING AND RECONSTRUCTION PROJECT FOR THE CAPITAL PROJECTS DEPARTMENT; PROVIDING FOR THE EXPENDITURE OF FUNDS THEREFOR; AND PROVIDING AN EFFECTIVE DATE (CSP 8094-1 — CHANGE ORDER NO. 3 IN THE NOT-TO-EXCEED AMOUNT OF \$2,388,362.16, FOR A TOTAL CONTRACT AWARD AGGREGATED TO \$42,707,207.63).

WHEREAS, on August 15, 2023, by Ordinance No. 23-1524, the City Council awarded a contract to Sundt Construction, Inc., in the amount of \$40,318,845.47, for the Bonnie Brae Phase 3 Widening and Reconstruction Project for the Capital Projects Department; and

WHEREAS, on June 17, 2024, Purchasing awarded a Change Order No. 1 between the City of Denton and Sundt Construction, Inc., in the amount of \$44,157.00; and

WHEREAS, on December 9, 2024, Purchasing awarded a Change Order No. 2 between the City of Denton and Sundt Construction, Inc., in the amount of \$365,742.00; and

WHEREAS, this procurement was undertaken as part of the City's governmental function; and

WHEREAS, the Staff having recommended, and the City Manager having recommended to the Council that a change order be authorized to amend such contract agreement with respect to the scope of work and an increase in the payment amount; NOW, THEREFORE,


THE COUNCIL OF THE CITY OF DENTON HEREBY ORDAINS:

SECTION 1. Change Order No. 3, increasing the amount of the contract between the City and Sundt Construction, Inc., which is on file in the office of the Purchasing Agent, in the amount of Two Million Three Hundred Eighty-Eight Thousand Three Hundred Sixty-Two and 16/100 (\$2,388,362.16) dollars, is hereby approved and the expenditure of funds therefore is hereby authorized in accordance with said change order. The total purchase order amount increases to 42,707,207.63.

<u>SECTION 2</u>. This ordinance shall become effective immediately upon its passage and approval.

The motion to approve this ordinance w	vas made by an
seconded by	This ordinance was passed and approved by the
following vote []:	

	Aye	Nay	Abstain	Absent
Mayor Gerard Hudspeth:				
Vicki Byrd, District 1:				
Brian Beck, District 2:				
Paul Meltzer, District 3:				
Joe Holland, District 4:				
Brandon Chase McGee, At Large Place 5:				
Jill Jester, At Large Place 6:	-			
PASSED AND APPROVED this the		day of GERARD HUDS		
ATTEST: LAUREN THODEN, CITY SECRETARY			, -	
BY:				
APPROVED AS TO LEGAL FORM: MACK REINWAND, CITY ATTORNEY				
BY: Marcella Lunn	_			



Docusign City Council Transmittal Coversheet

	<u> </u>
RFP	8094-1
File Name	Bonnie Brae Phase 3 CO#3
Purchasing Contact	Cori Power
City Council Target Date	
Piggy Back Option	Not Applicable
Contract Expiration	
Ordinance	

CITY OF DENTON CHANGE ORDER FORM



IFB# 8094-1

City of Denton - Capital Projects Contractor: Sundt Construction, Inc.
401 N. Elm Street 8445 Freeport Pkwy Suite 240

Denton, TX 76201 Irving, TX 75063
Robin Davis, Project Manager Holly Horsak

Proj: Bonnie Brae Phase 3 Widening & Reconstruction

CHANGE ORDER NO. <u>3</u>
PO# 205669

	<u>ce To Proceed Issued:</u> 10/16/2023		<u>Current Completion Date:</u> 4/15/2026		<u>New</u>	Completion D 11/11/2026	<u>ate:</u>
Contract BID Amount:	\$	38,398,900.45	Prior Approved Other Funded CO's:		\$		
5% Contingency Amount:	\$	1,919,945.02	Current Contract Amount:			\$	38,808,799.45
Total NTE Amount :	\$	40,318,845.47	This CO Other Funding Request:		\$	2,388,362.16	
Prior Approved CUA's:	\$	409,899.00	Total Change Request:		\$	3,389,100.11	
Available Contingency:	\$	1,510,046.02					
This CUA Request:	\$	1,000,737.95	Orig Contract Days:	<u>912</u>	This CO Days Reques	st:	<u>210</u>
Contingency Remaining:	\$	509,308.07	Approved CO Days:	<u>0</u>	New Contract Days:		<u>1122</u>

ENG/PMO# 880006-3

PROJECT SCOPE AND REASON FOR CHANGE

Description of work included in Contract:

Widen and reconstruct Bonnie Brae Phase 3 from FM1515/Airport Road to Roselawn Drive from a 2-lane rural roadway to a 4-lane divided urban street section. Includes drainage, water & wastewater improvements.

Reason for Change:

Costs related to the delay of the Enlink gas line relocation and abandonment of the existing line in the path of the future alignment of Bonnie Brae between Parvin and Roselawn. The City began negotiating with Enlink in 2020. Terms were not agreed upon until after Sundt was issued a Notice To Proceed. Enlink completed their relocation and abandonment efforts on October 28, 2024. The decision to move forward with bidding and NTP for construction of the roadway was based on the city's need to meet TxDOT's I-35 Merge project schedule.

Total delay was 377 days from the 10.16.2023 NTP.

CONTINGENCY USE ALLOWANCE (CUA) CONTRACT CHANGES

	CONTINGENCY USE ALLOWANCE (CUA) CONTRACT CHANGES							
	QUANTITY CHANGES TO EXISTING ITEMS							
Item No.	Spec. Section No.	Description of work	иом	BID QTY	+/- QTY		Unit Price	Extended Price
34	34 71 13	Traffic Control	МО	30	11	\$	25,000.00	\$ 275,000.00
36	34 71 13	Message Boards (2 count)	WK	90	44	\$	280.00	\$ 12,320.00
				TOTA	AL CUA	EXIS	STING ITEMS:	\$287,320.00
		NEW ITEMS OF	WOR	K				
347		SWPPP Maintenance	МО	0	11	\$	8,517.85	\$ 93,696.30
340		Craft Labor & Equip Escalation	LS	0	1	\$	240,961.57	\$ 240,961.57
341		Material Escalation	LS	0	1	\$	310,401.96	\$ 310,401.96
342		Subcontractor Escalation	LS	0	1	\$	10,920.00	\$ 10,920.00
344		Re-Clearing of Culvert A Area	LS	0	1	\$	6,994.50	\$ 6,994.50
346		Street Sweeping	МО	0	11	\$	4,585.78	\$ 50,443.62
Contingency funds are used at City's discretion per contract spec language TOTAL CUA NEW ITEMS:						\$713,417.95		
		OTHER FUNDED CONTRA	CT CI	HANG	ES (CO)			
337		General Conditions (Staff/Overhead)	LS	0	1	\$	2,224,534.14	\$ 2,224,534.14
338		Trucking Escalation	LS	0	1	\$	13,416.10	\$ 13,416.10
339		Drainage Inefficiences (Labor, Equip & Sub)	LS	0	1	\$	42,579.62	\$ 42,579.62
343		Insurance	LS	0	1	\$	43,683.08	\$ 43,683.08
348		Traffic Control Escalation	МО	0	11	\$	3,918.00	\$ 43,098.00
349		Dust Control	МО	0	11	\$	1,913.75	\$ 21,051.22

TOTAL NON CONTINGENCY FUNDED NEW ITEMS: \$2,388,362.16

\$3,389,100.11

TOTAL CHANGE AMOUNT:

	Original BID/Contract Amount:	\$ 38,398,900.45
	Original Not To Exceed Amount:	\$ 40,318,845.47
	Total CUA's:	\$ 1,410,636.95
	Total CO's:	\$ 2,388,362.16
	Revised Contract Amount:	\$ 42,197,899.56
% of CUA Approved To-Date:		73.47%
	Total Changes over Original Bid:	9.89%
	Percent Changes over NTE:	5.92%

Bonnie Brae Phase 3
Widening & Reconstruction

Signatory Lines will be updated by Purchasing if required

THE AFOREMENTIONED CHANGE, AND WORK IS SUBJECT TO ALL CONTRACT STIPULATION	AFFECTED THEREBY, NS AND COVENANTS.
SUBMITTED BY:	Signed by: Rob17ff***********************************
ACCEPTED BY CITY ENGINEER/DIRECTOR OF CAPITAL PROJECTS	Seth Garcia Seth Garcia Director of Capital Projects
ACCEPTED BY CONTRACTOR Holly Horsak sr. Project Manager Name, Title	Docusigned by: Holly Horsale Bigazerbure4ff
CITY MANAGER:	Signature
ATTEST: CITY SECRETERY	Signature
PURCHASING:	Docusigned by: LON HWULL SIGNATURE 40F
APPROVED AS TO LEGAL FORM:	DocuSigned by: Marcula Lunn Sity Pratural A438

Bonnie Brae Phase 3 Widening & Reconstruction

CHANGE ORDER NO.

3



Status: Sent

Certificate Of Completion

Envelope Id: 0799EC5B-FFC3-4B76-A9CB-CE6C0B7BA9E3

Subject: Please DocuSign: City Council Contract 8094-1 Bonnie Brae Phase 3 CO#3

Source Envelope:

Document Pages: 3 Signatures: 5 **Envelope Originator:**

Initials: 1 Cori Power Certificate Pages: 6 AutoNav: Enabled 901B Texas Street Denton, TX 76209

Envelopeld Stamping: Enabled

Time Zone: (UTC-06:00) Central Time (US & Canada) cori.power@cityofdenton.com IP Address: 198.49.140.10

Record Tracking

(None)

Status: Original Holder: Cori Power Location: DocuSign

3/24/2025 11:31:18 AM cori.power@cityofdenton.com

Signature **Signer Events Timestamp**

Cori Power Sent: 3/24/2025 11:32:34 AM Completed cori.power@cityofdenton.com Viewed: 3/24/2025 11:35:29 AM

Purchasing Supervisor Signed: 3/24/2025 11:35:56 AM Using IP Address: 198.49.140.10

City of Denton Security Level: Email, Account Authentication

Electronic Record and Signature Disclosure:

Not Offered via Docusign

DocuSigned by: Lori Hewell Sent: 3/24/2025 11:35:58 AM lori Hewell lori.hewell@cityofdenton.com Viewed: 3/24/2025 11:54:50 AM

13E1D934887C40F.. **Purchasing Manager** Signed: 3/24/2025 11:54:55 AM

City of Denton Signature Adoption: Pre-selected Style Security Level: Email, Account Authentication

Using IP Address: 198.49.140.10 (None)

Electronic Record and Signature Disclosure:

Not Offered via Docusign

Marcella Lunn Sent: 3/24/2025 11:54:57 AM Marcella lunn marcella.lunn@cityofdenton.com Viewed: 3/25/2025 12:39:25 PM 4B070831B4AA438.

Senior Deputy City Attorney Signed: 3/25/2025 12:40:46 PM City of Denton

Signature Adoption: Pre-selected Style Security Level: Email, Account Authentication Using IP Address: 198.49.140.10 (None)

Electronic Record and Signature Disclosure:

Not Offered via Docusign

Robin Davis Sent: 3/25/2025 12:40:48 PM Kobni Laus Robin.Davis@cityofdenton.com Viewed: 3/25/2025 1:42:05 PM Signed: 3/25/2025 1:43:46 PM Project Manager- Capital Projects

Security Level: Email, Account Authentication Signature Adoption: Uploaded Signature Image

Signed by:

(None) Using IP Address: 198.49.140.10

Electronic Record and Signature Disclosure:

Accepted: 3/25/2025 1:42:05 PM ID: e1d27084-84f7-4270-abc0-5b7c7188aef2 **Signer Events** Holly Horsak hkhorsak@sundt.com Sr. Project Manager **Sundt Construction** Security Level: Email, Account Authentication (None)

Sent: 3/25/2025 1:43:47 PM Viewed: 3/25/2025 1:45:02 PM Signed: 3/25/2025 4:54:44 PM

Timestamp

Signature Adoption: Pre-selected Style Using IP Address: 155.190.17.6

Signature Adoption: Pre-selected Style

Using IP Address: 198.49.140.10

Electronic Record and Signature Disclosure:

Accepted: 3/25/2025 1:45:02 PM

ID: e0e3c75d-89d0-413d-8435-e3b55014cf8a

Seth Garcia

(None)

Seth.Garcia@cityofdenton.com Interim Director of Capital Projects Security Level: Email, Account Authentication

Signed by: Seth Garcia A13701F6BC954FC..

Signature

Holly Horsak

B20E226A98C24FF.

Sent: 3/25/2025 4:54:46 PM Viewed: 3/25/2025 4:57:36 PM Signed: 3/25/2025 4:58:03 PM

Electronic Record and Signature Disclosure:

Accepted: 3/25/2025 4:57:36 PM ID: edb3568f-f368-46f9-857a-d25d2a4c8698

Cheyenne Defee

cheyenne.defee@cityofdenton.com Procurement Administration Supervisor City of Denton Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Not Offered via Docusign

Sara Hensley

sara.hensley@cityofdenton.com

Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:

Not Offered via Docusign

Lauren Thoden

lauren.thoden@cityofdenton.com

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Not Offered via Docusign In Person Signer Events Signature **Timestamp Editor Delivery Events Status Timestamp Agent Delivery Events Status** Timestamp **Intermediary Delivery Events Status Timestamp Certified Delivery Events Status Timestamp Carbon Copy Events Status Timestamp**

Sent: 3/25/2025 4:58:07 PM

Carbon Copy Events

Cheyenne Defee
chevenne.defee@citvofdenton.com

COPIED

Sent: 3/24/2025 11:35:58 AM

Timestamp

Electronic Record and Signature Disclosure:

Security Level: Email, Account Authentication

Not Offered via Docusign

City of Denton

(None)

cheyenne.defee@cityofdenton.com Procurement Administration Supervisor

Gretna Jones gretna.jones@cityofdenton.com Legal Secretary

City of Denton Security Level: Email, Account Authentication

Electronic Record and Signature Disclosure:

Not Offered via Docusign

City Secretary Office citysecretary@cityofdenton.com

Security Level: Email, Account Authentication

(None)

(None)

Electronic Record and Signature Disclosure:

Not Offered via Docusign

COPIEDSent: 3/25/2025 4:58:06 PM

Viewed: 3/26/2025 4:21:07 PM

Witness Events	Signature	Timestamp			
Notary Events	Signature	Timestamp			
Envelope Summary Events	Status	Timestamps			
Envelope Sent	Hashed/Encrypted	3/24/2025 11:32:34 AM			
Payment Events	Status	Timestamps			
Electronic Record and Signature Disclosure					

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, City of Denton (we, us or Company) may be required by law to provide to you certain written notices or disclosures. Described below are the terms and conditions for providing to you such notices and disclosures electronically through your DocuSign, Inc. (DocuSign) Express user account. Please read the information below carefully and thoroughly, and if you can access this information electronically to your satisfaction and agree to these terms and conditions, please confirm your agreement by clicking the 'I agree' button at the bottom of this document.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available electronically to you by us. For such copies, as long as you are an authorized user of the DocuSign system you will have the ability to download and print any documents we send to you through your DocuSign user account for a limited period of time (usually 30 days) after such documents are first sent to you. After such time, if you wish for us to send you paper copies of any such documents from our office to you, you will be charged a \$0.00 per-page fee. You may request delivery of such paper copies from us by following the procedure described below.

Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time change your mind and tell us that thereafter you want to receive required notices and disclosures only in paper format. How you must inform us of your decision to receive future notices and disclosure in paper format and withdraw your consent to receive notices and disclosures electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the speed at which we can complete certain steps in transactions with you and delivering services to you because we will need first to send the required notices or disclosures to you in paper format, and then wait until we receive back from you your acknowledgment of your receipt of such paper notices or disclosures. To indicate to us that you are changing your mind, you must withdraw your consent using the DocuSign 'Withdraw Consent' form on the signing page of your DocuSign account. This will indicate to us that you have withdrawn your consent to receive required notices and disclosures electronically from us and you will no longer be able to use your DocuSign Express user account to receive required notices and consents electronically from us or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide electronically to you through your DocuSign user account all required notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you during the course of our relationship with you. To reduce the chance of you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required notices and disclosures to you by the same method and to the same address that you have given us. Thus, you can receive all the disclosures and notices electronically or in paper format through the paper mail delivery system. If you do not agree with this process, please let us know as described below. Please also see the paragraph immediately above that describes the consequences of your electing not to receive delivery of the notices and disclosures electronically from us.

How to contact City of Denton:

You may contact us to let us know of your changes as to how we may contact you electronically, to request paper copies of certain information from us, and to withdraw your prior consent to receive notices and disclosures electronically as follows:

To contact us by email send messages to: purchasing@cityofdenton.com

To advise City of Denton of your new e-mail address

To let us know of a change in your e-mail address where we should send notices and disclosures electronically to you, you must send an email message to us at melissa.kraft@cityofdenton.com and in the body of such request you must state: your previous e-mail address, your new e-mail address. We do not require any other information from you to change your email address.. In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected in your DocuSign account by following the process for changing e-mail in DocuSign.

To request paper copies from City of Denton

To request delivery from us of paper copies of the notices and disclosures previously provided by us to you electronically, you must send us an e-mail to purchasing@cityofdenton.com and in the body of such request you must state your e-mail address, full name, US Postal address, and telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with City of Denton

To inform us that you no longer want to receive future notices and disclosures in electronic format you may:

i. decline to sign a document from within your DocuSign account, and on the subsequent page, select the check-box indicating you wish to withdraw your consent, or you may; ii. send us an e-mail to purchasing@cityofdenton.com and in the body of such request you must state your e-mail, full name, IS Postal Address, telephone number, and account number. We do not need any other information from you to withdraw consent.. The consequences of your withdrawing consent for online documents will be that transactions may take a longer time to process..

Required hardware and software

Operating Systems:	Windows2000? or WindowsXP?		
Browsers (for SENDERS):	Internet Explorer 6.0? or above		
Browsers (for SIGNERS):	Internet Explorer 6.0?, Mozilla FireFox 1.0,		
	NetScape 7.2 (or above)		
Email:	Access to a valid email account		
Screen Resolution:	800 x 600 minimum		
Enabled Security Settings:			
	•Allow per session cookies		
	•Users accessing the internet behind a Proxy		
	Server must enable HTTP 1.1 settings via		
	proxy connection		

^{**} These minimum requirements are subject to change. If these requirements change, we will provide you with an email message at the email address we have on file for you at that time providing you with the revised hardware and software requirements, at which time you will have the right to withdraw your consent.

Acknowledging your access and consent to receive materials electronically

To confirm to us that you can access this information electronically, which will be similar to other electronic notices and disclosures that we will provide to you, please verify that you were able to read this electronic disclosure and that you also were able to print on paper or electronically save this page for your future reference and access or that you were able to e-mail this disclosure and consent to an address where you will be able to print on paper or save it for your future reference and access. Further, if you consent to receiving notices and disclosures exclusively in electronic format on the terms and conditions described above, please let us know by clicking the 'I agree' button below.

By checking the 'I Agree' box, I confirm that:

- I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and
- I can print on paper the disclosure or save or send the disclosure to a place where I can print it, for future reference and access; and
- Until or unless I notify City of Denton as described above, I consent to receive from exclusively through electronic means all notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to me by City of Denton during the course of my relationship with you.