



April 01, 2026

City of Denton  
Department of Development Services  
Planning Division  
Attn: Julie Wyatt  
401 North Elm  
Denton, Texas 76201

Project Name: FP26-0008 / CEP25-0064 Responsive Education K-8<sup>th</sup> Grade Center

Ms. Wyatt,

We are requesting Option 2: a Request for a 30-day extension to be reviewed at the March 30<sup>th</sup> P&Z meeting and resubmit at the next eligible platting submittal deadline of April 16<sup>th</sup> for the April 29<sup>th</sup> Planning and Zoning meeting.

If you have any questions, please feel free to give me a call at 972-717-5151.

Sincerely,

**GLENN ENGINEERING CORPORATION**

A handwritten signature in black ink, appearing to read "Bob Howman", with a long horizontal flourish extending to the right.

Robert Howman  
Senior Project Manager



If you have any questions, please feel free to give me a call at 972-717-5151.

Sincerely,

**GLENN ENGINEERING CORPORATION**

Mike Glenn P.E.  
Vice President

***ResponsiveED Texas***

Steve Hilton  
Deputy Program Director  
ResponsiveED Texas.

**GLENN ENGINEERING CORPORATION**  
4500 Fuller Drive, Suite 220, Irving, TX 75038  
972.717.5151  
HUB #4697111 Cert of Reg. State of Texas #F-303