



Exhibit 2

Public Art Project Updates

Parks and Recreation
August 4, 2022

Tennis Center

- Budget: \$36,000
- Subcommittee: Franklin, Chamberlin, and Nicholson
- Status: Approval of artist designs
- Next steps: send to City Council for August 16, 2022 meeting



Carroll Blvd. Art Trail

- Location on Carroll Blvd. from Panhandle to Crescent (North)
- Budget: \$50,000 total
- Subcommittee: Lane, Buie, & Chamberlin
- Status: Complete
- Issue: “Challenger” is painted black and blends in too much with the background. Recommendation is to repaint with lighter color.





"Avalon"



"Challenger"



"Crazy Horse"



"King Moonracer"





8/4/22




PAC22-047

Bell Ave. & Wainwright St. Sculpture

- Location: Intersection Bell Avenue and Wainwright Street (location formerly at Dallas and Teasley)
- Budget: \$25,000
- Subcommittee: Nicholson & Nuchols
- Status: Awaiting location go ahead from affected COD departments
- Next steps: Call for artists, art submission review and PAC approval



Location at Bell Ave and Wainwright Street



Location for sculpture ★

Bonnie Brae Roundabout Sculpture

- Location: Roundabout at Bonnie Brae St. and Scripture St.
- Budget: \$133,020 (\$79,010 PAC/Bond and \$54,010 HOT)
- Subcommittee: Lane, Buie, and Liechty
- Status: Construction of roundabout improvements and art fabrication
- Next steps:
 - Artist completes fabrication and installation (estimated August 2022)



Bonnie Brae Roundabout Sculpture "Dog Star"




Traffic Box Wraps

- Budget: \$24,000 (\$12,000 HOT Funds and \$12,000 TCA grant)
- Status: Awaiting grant approval
- Subcommittee: none assigned
- Next steps:
 - Engage community partners at DISD, UNT, and TWU for student art designs.



Project

Existing art
from 2019
pilot program



Possible
future art



Questions?

