

**EXHIBIT C
PROJECT SCHEDULE
DENTON ENTERPRISE AIRPORT
AIRPORT MASTER PLAN**

| ELEMENT | Notice to Proceed | MONTHS | | | | | | | | | | | | | | | | | |
|--------------------------------|-------------------|--------|---|---|---|---|---|---|---|---|----|----|----|----|----|----|----|----|----|
| | | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Initiation | | | | | | | | | | | | | | | | | | | |
| Inventory | | | | | | | | | | | | | | | | | | | |
| Forecasts | | | | | | | | | | | | | | | | | | | |
| Facility Requirements | | | | | | | | | | | | | | | | | | | |
| Airport Alternatives | | | | | | | | | | | | | | | | | | | |
| Master Plan Concept | | | | | | | | | | | | | | | | | | | |
| Financial Plan | | | | | | | | | | | | | | | | | | | |
| GIS/Data Collection Services | | | | | | | | | | | | | | | | | | | |
| ALP Drawings | | | | | | | | | | | | | | | | | | | |
| Final Review/Documentation | | | | | | | | | | | | | | | | | | | |
| PAC Meetings | | ♦ | | | ♦ | | | | ♦ | | | | ♦ | | | | | | |
| Public Workshops | | | | | ♦ | | | | ♦ | | | | ♦ | | | | | | |
| City Council Meetings/Approval | | | | | ♦ | | | | | | | | | | | ♦ | | | |