












-  DME 69KV
-  DME 138KV
-  ONCOR 138KV
-  ONCOR 345KV
-  TMPA 138KV
-  TMPA 345KV
-  BRAZOS 138KV

-  PROCURED SITE
-  PROPOSED SITE



Denton Municipal Electric

Substation Locations

Procured Substation Sites & Proposed in Service Dates.

1. **Arco Substation Replacement** - Under construction, projected energize June 2016
2. **North Lakes Substation Reconstruction** - Under construction, projected energize March 2017
3. **Locust Substation Reconstruction** - Projected energize 2017
4. **Mayhill Substation** - Projected energize 2018
5. **Hickory Substation Reconstruction** - Projected energize 2019
6. **Masch Branch Switch Station** - Projected energize - 2021

Proposed Substation Sites & Proposed in Service Dates.

7. **Long Road Substation** - Approximately 8 acres. Projected energize - 2019
8. **Brinker Substation** - Approximately 17 acres. Projected energize - 2019
9. **Denton Energy Center Substation** - Approximately 8 acres. Projected energize - 2019
10. **Green Valley Energy Center Switch Station** - Approximately 4 acres. Projected energize 2019
11. **Underwood Substation** - Approximately 5 acres. Projected energize - 2020
12. **Eagle Substation** - Approximately 4 acres. Projected energize - 2021
13. **New Substation on the Brazos TM Line** - Approximately 4.5 acres. Projected energize - 2021
14. **New Substation North of Loop 288 at TX428** - Approximately 4.5 acres. Projected energize - 2022

Completed Projects

- **Cooper Creek Substation** - Energized April 2014
- **McKinney Substation** - Energized June 2015
- **Fort Worth Substation Expansion** - Energized Nov.2014
- **Kings Row Substation** - Energized Dec. 2015