

## EXHIBIT 2



## JAGOE-PUBLIC CO.

Hot Mix Asphalt Production, Sales &amp; Road Construction

...Since 1923...



3020 Ft. Worth Dr.

P.O. Box 250

Denton, TX 76202

Main # (940) 382-2581

Fax # (940) 382-9732

CITY OF DENTON - IFB 6057  
EAGLE DRIVE RECONSTRUCTION

PO # 176829

Work Days

6/21/2016  
0CHANGE ORDER REQUEST #1  
SUBGRADE PROCESSING

ITEM	Bid Item Description	Unit	Quantity	Unit Price	Amount
14	Scarify and Recondition Existing Flexbase (Deduct)	SY	-13,068.000	\$ 4.00	\$ (52,272.00)
15	Remove 9" Flexbase and Subgrade (Deduct)	SY	-10,559.000	\$ 9.75	\$ (102,950.25)
17	9" Flexbase (Deduct)	SY	-10,559.000	\$ 15.00	\$ (158,385.00)
DEDUCT FOR ITEM REMOVAL					-\$313,607.25

1	Remove MCI Fiber Casing Flowabel Fill Cap (1+32 to 52+56)	LF	5124	\$ 2.00	\$10,248.00
FIBER CAP REMOVAL					\$10,248.00

## CEMENT STABILIZATION

2	9" Cement Subgrade Treatment	SY	23764	\$ 5.50	\$130,647.00
3	Cement Slurry at 30 lbs / SY	TON	357	\$ 218.00	\$77,826.00
TOTAL CEMENT STABILIZATION					\$208,473.00

## CEMENT OPTION

Deduct for Items 14 and 15	-\$313,607.25
Removal of Fiber Optic Cable Concrete Cap	\$10,248.00
Cement Stabilization	\$208,473.00
CHANGE ORDER TOTAL	-\$94,886.25

**Note\*** This change order includes removal of 9" of materials and mixing 9" of subgrade with accepted treatment option. Due to the unknown characteristics of this material, Jagoe-Public Company cannot be held liable for gradations of mixed subgrade.

By: Ray A. Vining Date: June 21, 2016  
Taague Nail and Perkins, Inc.

By: Lin [Signature] Date: 6/21/16  
Jagoe-Public Company

By: Keith [Signature] Date: 6/21/16  
City of Denton Department Representative

DocuSigned by:  
Noreen Housewright 6/22/2016  
33A87626258A4C3...  
City of Denton Senior Transportation Engineer

DocuSigned by:  
Elton Brock 7/12/2016  
4E9FEBACE935410...  
City of Denton Purchasing Manager

DocuSigned by:  
Howard Martin 7/20/2016  
742392382FE7423...  
City of Denton Interim City Manager

21 JUN 2016 8:10:44