

EXHIBIT 3

DME CIP Substation Status																
	Pre-Application/PDM	Feasibility/Prelim Grading & Costs	SUP	Preliminary Plat	Boundary Survey/plat	Design Survey	ESA Assessment	Public Improvements	Civil Site Construction Plans			TxDOT permits	Clearing & Grading	Building Permit	Site Plan	Construction Staking/Support
Cooper Creek															Not Required Yet	
Pockrus																
McKinney																
Arco																
Kings Row																
McKinney 2																
North Lakes																
Locust																
Denton North			No Longer Required													
Masch Branch																
Jim Christal																
Long Road																
Mayhill																
Brinker																
Underwood																
Hickory																
Eagle																
Hartlee Field																
Brazos																
Denton West Int																
Fort Worth Expand																
Legend																
<div><div></div> Complete</div> <div><div></div> Underway</div> <div><div></div> Remaining</div> <div><div></div> Not Needed</div>																
March 10, 2017																