

ORDINANCE NO. _____

AN ORDINANCE OF THE CITY OF DENTON, TEXAS, A TEXAS HOME-RULE MUNICIPAL CORPORATION, AUTHORIZING THE APPROVAL OF THE FIRST AMENDMENT TO A CONTRACT WITH GRAHAM ASSOCIATES, INC., FOR ENGINEERING SERVICES RELATING TO BONNIE BRAE PHASE 4 IMPROVEMENTS FROM IH 35E TO NORTH OF SCRIPTURE ROAD; PROVIDING FOR THE EXPENDITURE OF FUNDS THEREFOR; AND PROVIDING AN EFFECTIVE DATE (FILE 6285 - PROVIDING FOR AN ADDITIONAL EXPENDITURE AMOUNT OF \$303,960.25, FOR A TOTAL CONTRACT AMOUNT OF \$1,204,216.50).

WHEREAS, on January 10, 2017, by Ordinance No. 2017-010, the City awarded a contract to Graham Associates, Inc. in the amount of \$900,256.25 for Engineering Services; and

WHEREAS, based on the Staff's evaluation, the City Manager recommends that an amendment be authorized to amend such contract agreement with respect to extending the contract an additional nine (9) months and increasing the payment amount as said fees under the proposed contract are fair and reasonable and are consistent with and not higher than the recommended practices and fees applicable to the Provider's profession and such fees do not exceed the maximum provided by law; NOW, THEREFORE,

THE COUNCIL OF THE CITY OF DENTON HEREBY ORDAINS:

SECTION 1. The First Amendment, extending the length of the contract by nine months and increasing the amount of the contract between the City and Graham Associates, Inc., which is on file in the office of the Purchasing Agent, in the amount of Three Hundred Three Thousand, Nine Hundred Sixty Thousand Dollars and Twenty-five Cents (\$303,960.25), is approved and the expenditure of funds therefor is hereby authorized in accordance with said amendment. The total contract amount increases to \$1,204,216.50.

SECTION 2. This ordinance shall become effective immediately upon its passage and approval.

PASSED AND APPROVED this the _____ day of _____, 2018.

CHRIS WATTS, MAYOR

ATTEST:
JENNIFER WALTERS, CITY SECRETARY

BY: _____

APPROVED AS TO LEGAL FORM:
AARON LEAL, CITY ATTORNEY

BY:  _____