



## Legislation Details

**File #:** ID 17-353      **Version:** 1      **Name:**

**Type:** Ordinance

**File created:** 3/5/2017      **In control:** City Council

**On agenda:** 3/21/2017      **Final action:**

**Title:** Consider adoption of an ordinance authorizing the City Manager to execute Change Order# 2 to the contract between the City of Denton and Jagoe-Public Company for the Eagle Drive Reconstruction project which was originally approved by Council on April 26, 2016, in the amount of \$2,089,550.42 with Change Order# 1 in the negative amount of \$94,886.25 approved by Council on July 19, 2016; providing for the expenditure of funds therefor; and providing an effective date (Bid 6057-Change Order# 2 in the negative amount of \$143,020.58 for a total contract award aggregating to \$1,851,223.59).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Exhibit 1-Original Contract, 2. Exhibit 2-Change Order 1, 3. Exhibit 3-Ordinance, 4. Exhibit 4-Change Order 2

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|