



Legislation Details

File #: ID 22-1540 **Version:** 1 **Name:**

Type: Ordinance

File created: 7/25/2022 **In control:** City Council

On agenda: 8/16/2022 **Final action:**

Title: Consider adoption of an ordinance of the City of Denton, a Texas home-rule municipal corporation, authorizing the approval of Change Order No. 1 to the Design-Build Agreement between the City of Denton and Beta Engineering, LLC, for the design and construction of the Hickory Gas Insulated Substation for Denton Municipal Electric; providing for the expenditure of funds therefor; and providing an effective date (RFQ 7670 - Change Order No. 1 in the not-to-exceed amount of \$811,000.00, for a total contract award aggregated to \$41,280,000.00). The Public Utilities Board recommends approval (5 - 0).

Sponsors:

Indexes:

Code sections:

Attachments: 1. Exhibit 1 - Agenda Information Sheet, 2. Exhibit 2 - Original Ordinance and Design-Build Agreement, 3. Exhibit 3 - LLC Members, 4. Exhibit 4 - Ordinance and Change Order 1

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------