



Legislation Details (With Text)

File #: ID 22-2313 **Version:** 1 **Name:**

Type: Ordinance

File created: 10/31/2022 **In control:** City Council

On agenda: 11/15/2022 **Final action:**

Title: Consider adoption of an ordinance of the City of Denton, a Texas home-rule municipal corporation, authorizing the City Manager to execute two Guaranteed Maximum Price (GMP) Amendments to the Construction Manager at Risk Contract with CORE Construction Services of Texas, Inc., amending the contract approved by the City Council on June 28, 2022, in the not-to-exceed amount of \$25,000.00; said GMP amendments for construction services for Fire Station No. 9 for the Facilities Management Department; providing for the expenditure of funds therefor; and providing an effective date (RFQ 7967 - CMAR Guaranteed maximum price amendments awarded to CORE Construction Services of Texas, Inc, in the first GMP amendment amount of \$4,550,786.00 and the second GMP amendment amount of \$7,503,562 for a total not-to-exceed amount to \$12,079,348.00).

Sponsors:

Indexes:

Code sections:

Attachments: 1. Exhibit 1 - Agenda Information Sheet, 2. Exhibit 2 - Original Ordinance and Contract, 3. Exhibit 3 - Presentation, 4. Exhibit 4 - Ordinance and Amendments 1 & 2

| Date | Ver. | Action By | Action | Result |
|------------|------|--------------|--------|--------|
| 11/15/2022 | 1 | City Council | | |

AGENDA CAPTION

Consider adoption of an ordinance of the City of Denton, a Texas home-rule municipal corporation, authorizing the City Manager to execute two Guaranteed Maximum Price (GMP) Amendments to the Construction Manager at Risk Contract with CORE Construction Services of Texas, Inc., amending the contract approved by the City Council on June 28, 2022, in the not-to-exceed amount of \$25,000.00; said GMP amendments for construction services for Fire Station No. 9 for the Facilities Management Department; providing for the expenditure of funds therefor; and providing an effective date (RFQ 7967 - CMAR Guaranteed maximum price amendments awarded to CORE Construction Services of Texas, Inc, in the first GMP amendment amount of \$4,550,786.00 and the second GMP amendment amount of \$7,503,562 for a total not-to-exceed amount to \$12,079,348.00).