



## Legislation Text

---

**File #:** PUB22-118, **Version:** 1

---

### **AGENDA CAPTION**

Consider recommending adoption of an ordinance of the City of Denton, a Texas home-rule municipal corporation, authorizing the approval of Change Order No. 1 to the Design-Build Agreement between the City of Denton and Beta Engineering, LLC, for the design and construction of the Hickory Gas Insulated Substation for Denton Municipal Electric; providing for the expenditure of funds therefor; and providing an effective date (RFQ 7670 - Change Order No. 1 in the not-to-exceed amount of \$811,000.00, for a total contract award aggregated to \$41,280,000.00).