
 

                                      

 

  

 

ORDINANCE NO. _________ 

 

AN ORDINANCE OF THE CITY OF DENTON, A TEXAS HOME-RULE MUNICIPAL 

CORPORATION, AUTHORIZING THE CITY MANAGER TO EXECUTE A CONTRACT WITH 

QUALITY EXCAVATION, LLC, FOR THE CONSTRUCTION OF THE RINEY ROAD EAST 

PROJECT FOR THE CAPITAL PROJECTS DEPARTMENT; PROVIDING FOR THE 

EXPENDITURE OF FUNDS THEREFOR; AND PROVIDING AN EFFECTIVE DATE (CSP 

8775 – AWARDED TO QUALITY EXCAVATION, LLC, IN THE NOT-TO-EXCEED AMOUNT 

OF $1,947,434.29). 

 

WHEREAS, the City has solicited, received, and evaluated competitive proposals for the 

construction of the Riney Road East Project for the Capital Projects Department; and 

 

WHEREAS, the City Manager, or a designated employee, has received, reviewed, and 

recommended that the herein described proposals are the most advantageous to the City considering 

the relative importance of price and the other evaluation factors included in the competitive sealed 

proposals; and 

 

WHEREAS, this procurement was undertaken as part of the City’s governmental 

function [Street construction and design]; and 

 

WHEREAS, the City Council has provided in the City Budget for the appropriation of funds 

to be used for the purchase of the materials, equipment, supplies, or services approved and accepted 

herein; NOW, THEREFORE, 

 

THE COUNCIL OF THE CITY OF DENTON HEREBY ORDAINS: 

      

     SECTION 1.  The items in the following numbered competitive sealed proposal for 

materials, equipment, supplies, or services shown in the “Competitive Sealed Proposals” on file in 

the office of the Purchasing Agent, are hereby accepted and approved as being the most 

advantageous to the City considering the relative importance of price and the other evaluation factors 

included in the competitive sealed proposal. 

 

CSP            

NUMBER          CONTRACTOR          AMOUNT 

 

  8775                                 Quality Excavation, LLC                               $1,947,434.29 

 

SECTION 2.  That by the acceptance and approval of the above numbered items of the 

submitted proposals, the City accepts the offer of the persons submitting the proposals for such items 

and agrees to purchase the materials, equipment, supplies, or services in accordance with the terms, 

specifications, standards, quantities, and for the specified sums contained in the Proposal Invitations, 

Proposals, and related documents. 

 

SECTION 3.  That should the City and person submitting approved and accepted items wish 



 

                                      

 

  

 

to enter into a formal written agreement as a result of the acceptance, approval, and awarding of the 

proposals, the City Manager, or their designated representative, is hereby authorized to execute the 

written contract which shall be attached hereto; provided that the written contract is in accordance 

with the terms, conditions, specifications, standards, quantities, and specified sums contained in the 

Proposal and related documents herein approved and accepted. 

 

SECTION 4.  The City Council of the City of Denton hereby expressly delegates the 

authority to take any actions that may be required or permitted to be performed by the City of 

Denton under this ordinance to the City Manager of the City of Denton, or their designee. 

 

SECTION 5.  By the acceptance and approval of the above enumerated bids, the City 

Council hereby authorizes the expenditure of funds therefor in the amount and in accordance with 

the approved bids. 

 

SECTION 6.  This ordinance shall become effective immediately upon its passage and 

approval. 

 

 The motion to approve this ordinance was made by __________________________ and 

seconded by _________________________________. This ordinance was passed and approved by the 

following vote [___ - ___]:  

 

       

         Aye              Nay                Abstain            Absent 

 

Mayor Gerard Hudspeth:    ______           ______             ______            ______ 

Vicki Byrd, District 1:     ______          ______              ______           ______ 

Brian Beck, District 2:     ______          ______              ______            ______ 

Suzi Rumohr, District 3:    ______          ______              ______            ______ 

Joe Holland, District 4:    ______          ______              ______            ______ 

Brandon Chase McGee, At Large Place 5:  ______          ______              ______           ______ 

Jill Jester, At Large Place 6:   ______          ______              ______           ______ 

 

 

PASSED AND APPROVED this the _________ day of ___________________, 2026. 

        

 

__________________________________ 

       GERARD HUDSPETH, MAYOR 

 

 

 

 



 

                                      

 

  

 

ATTEST: 

INGRID REX, CITY SECRETARY 

 

 

BY: __________________________________ 

 

 

APPROVED AS TO LEGAL FORM: 

MACK REINWAND, CITY ATTORNEY 

 

 

BY: _________________________________ 
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CITY OF DENTON  CSP 8775 

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Engineering Project Number 230013-1 
Revised July 11, 2023 

Effective July 11, 2023  

SECTION 00 52 44 1 

AGREEMENT - CSP  2 

 3 

THIS AGREEMENT, authorized on _______________is made by and between the City of 4 

Denton, a Texas home rule municipal corporation, acting by and through its duly authorized City 5 

Manager, (“City”), and Quality Excavation, LLC, authorized to do business in Texas, acting by and 6 

through its duly authorized representative, (“Contractor”). 7 

City and Contractor, in consideration of the mutual covenants hereinafter set forth, agree as follows: 8 

Article 1. WORK 9 

Contractor shall complete all Work as specified or indicated in the Contract Documents for the 10 

Project identified herein. 11 

Article 2. PROJECT 12 

The project for which the Work under the Contract Documents may be the whole or only a part is 13 

generally described as follows:  14 

Riney Road East Improvement Project 15 

CSP# 8775 / 230013-1 16 

Article 3. CONTRACT PRICE   17 

City agrees to pay Contractor for performance of the Work in accordance with the Contract 18 

Documents an amount, in current funds, of One Million Eight Hundred Fifty-four Thousand Six 19 

Hundred Ninety-nine Dollars and Thirty-two Cents ($1,854,699.32). At the sole option of the City, 20 

five (5) percent contingency in the amount of Ninety-two Thousand Seven Hundred Thirty-four 21 

Dollars and Ninety-seven Cents ($92,734.97) may be used for a total not-to-exceed amount of One 22 

Million Nine Hundred Forty-seven Thousand Four Hundred Thirty-four Dollars and Twenty-nine 23 

Cents ($1,947,434.29). 24 

Article 4.  CONTRACT TIME 25 

4.1 Time is of the essence. 26 

All time limits for Milestones, if any, Substantial Completion and Final Acceptance as 27 

stated in the Contract Documents are of the essence to this Contract. 28 

4.2 Substantial Completion. 29 

The Work will be Substantially Complete, as defined in the Supplementary Conditions, 30 

within 240 Days after the date when the Contract Time commences to run, which is the 31 

day indicated in the Notice to Proceed, plus any extension thereof allowed in accordance 32 

with Article 11 of the General Conditions. 33 

4.3 Final Acceptance. 34 

The Work will be complete for Final Acceptance within 270 Days after the date when the 35 

Contract Time commences to run, which is the day indicated in the Notice to Proceed, plus 36 

any extension thereof allowed in accordance with Article 11 of the General Conditions. 37 

  38 
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CITY OF DENTON  CSP 8775 

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Engineering Project Number 230013-1 
Revised July 11, 2023 

Effective July 11, 2023  

4.4 Liquidated Damages: 1 

A. Contractor recognizes that time is of the essence to achieve Milestones, Substantial 2 

Completion, and Final Acceptance of the Work, and City will suffer financial and other 3 

losses if the Work is not completed within the times specified in the Contract Documents. 4 

The Contractor also recognizes the delays, expense and difficulties involved in proving, 5 

in a legal or arbitration proceeding, the actual loss suffered by the City if the Work related 6 

to the Milestones, Substantial Completion, or Final Acceptance is not completed on time. 7 

Accordingly, instead of requiring any such proof, Contractor agrees that liquidated 8 

damages for delay (but not as a penalty): 9 

1. Substantial Completion: If the Contractor neglects, refuses, or fails to achieve 10 

Substantial Completion, as defined in the Supplementary Conditions, within the time 11 

(as duly adjusted pursuant to the Contract) specified in Paragraph 4.2, Contractor 12 

shall pay City Eight Hundred Dollars ($800.00) for each day that expires after such 13 

time, until Substantial Completion is achieved. 14 

2. Final Acceptance: If Contractor neglects, refuse, or fails to complete the Work within 15 

the time (as duly adjusted pursuant to the Contract) specified in Paragraph 4.3, for 16 

completion and readiness for Final Payment, Contractor shall pay City Eight Hundred 17 

Dollars ($800.00) for each day that expires after such time, until the date determined 18 

by City as stated in the City-issued Letter of Final Acceptance. 19 

Article 5. CONTRACT DOCUMENTS 20 

5.1 CONTENTS: 21 

A. The Contract comprises the entire agreement between City and Contractor concerning the 22 

Work and consists of this Agreement and the items set forth below. The Contract 23 

Documents consist of all items below other than this Agreement: 24 

1. Attachments to this Agreement: 25 

a. Proposal Form 26 

1) Proposal Form 27 

2) Unit Price Proposal Form 28 

3) Vendor Compliance to State Law Non-Resident Offeror 29 

4) State and Federal documents (project specific) 30 

b. Current Prevailing Wage Rate Table 31 

c. Worker’s Compensation Affidavit 32 

d. General Conditions. 33 

e. Supplementary Conditions. 34 

2. The following located in File 8775 at: 35 

 36 

https://lfpubweb.cityofdenton.com/MaterialsManagement/Browse.aspx?id=19&37 

dbid=0&repo=MaterialsManagement&cr=1 38 

 39 

a. Specifications described in the Table of Contents (Section 00 00 00) of the 40 

Project’s Contract Documents. 41 

b. Drawings.  42 

c. Addenda. 43 

d. Documentation submitted by Contractor prior to Notice of Award. 44 
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CITY OF DENTON  CSP 8775 

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Engineering Project Number 230013-1 
Revised July 11, 2023 

Effective July 11, 2023  

3. The following which shall be issued after the Effective Date of this Agreement and 1 

delivered to the City within ten (10) days of the Effective Date and before beginning 2 

Work: 3 

a. Payment Bond 4 

b. Performance Bond 5 

c. Maintenance Bond 6 

d. Power of Attorney for the Bonds 7 

e. Form 1295 – Certificate of Interested Parties (email to City’s Materials 8 

Management department) 9 

f. Insurance Certificate 10 

4. Specifications specifically made a part of the Contract Documents by attachment or, 11 

if not attached, as incorporated by reference and described in the Table of Contents 12 

of the Project’s Contract Documents.  13 

5. The following which may be delivered or issued after the Effective Date of the 14 

Agreement and, if issued, become an incorporated part of the Contract Documents: 15 

a. Notice to Proceed. 16 

b. Field Orders. 17 

c. Change Orders. 18 

d. Letter of Final Acceptance. 19 

 20 

Article 6. INDEMNIFICATION 21 

6.1 Contractor covenants and agrees to indemnify, hold harmless and defend, at its own 22 

EXPENSE, THE CITY, ITS OFFICERS, ELECTED AND APPOINTED OFFICIALS, 23 

AND EMPLOYEES, FROM AND AGAINST ANY AND ALL CLAIMS FOR 24 

PERSONAL INJURY OR DEATH, ARISING OUT OF, OR ALLEGED TO ARISE 25 

OUT OF, RELATED TO OR IN CONNECTION WITH THE WORK AND 26 

SERVICES TO BE PERFORMED BY THE CONTRACTOR, ITS OFFICERS, 27 

AGENTS, EMPLOYEES, SUBCONTRACTORS, LICENSEES OR INVITEES 28 

UNDER THIS CONTRACT. THIS INDEMNIFICATION PROVISION IS 29 

SPECIFICALLY INTENDED TO OPERATE AND BE EFFECTIVE EVEN IF IT IS 30 

ALLEGED OR PROVEN THAT ALL OR SOME OF THE DAMAGES BEING 31 

SOUGHT WERE CAUSED, IN WHOLE OR IN PART, BY ANY ACT, OMISSION 32 

OR NEGLIGENCE OF THE CITY. THIS INDEMNITY PROVISION IS INTENDED 33 

TO INCLUDE, WITHOUT LIMITATION, INDEMNITY FOR ANY AND ALL 34 

COSTS, EXPENSES AND LEGAL FEES INCURRED BY THE CITY IN 35 

DEFENDING AGAINST SUCH CLAIMS AND CAUSES OF ACTIONS. 36 

  37 
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CITY OF DENTON  CSP 8775 

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Engineering Project Number 230013-1 
Revised July 11, 2023 

Effective July 11, 2023  

6.2 CONTRACTOR COVENANTS AND AGREES TO INDEMNIFY, HOLD 1 

HARMLESS AND DEFEND, AT ITS OWN EXPENSE, THE CITY, ITS OFFICERS, 2 

SERVANTS AND EMPLOYEES, FROM AND AGAINST ANY AND ALL CLAIMS 3 

FOR, LOSS OF, DAMAGE TO, OR DESTRUCTION OF, PROPERTY OF THE CITY 4 

OR OF A THIRD PARTY, ARISING OUT OF, OR ALLEGED TO ARISE OUT OF, 5 

RELATED TO OR IN CONNECTION WITH THE WORK AND SERVICES TO BE 6 

PERFORMED BY THE CONTRACTOR, ITS OFFICERS, AGENTS, EMPLOYEES, 7 

SUBCONTRACTORS, LICENSEES OR INVITEES UNDER THIS CONTRACT.  8 

THIS INDEMNIFICATION PROVISION IS SPECIFICALLY INTENDED TO 9 

OPERATE AND BE EFFECTIVE EVEN IF IT IS ALLEGED OR PROVEN THAT 10 

ALL OR SOME OF THE DAMAGES BEING SOUGHT WERE CAUSED, IN 11 

WHOLE OR IN PART, BY ANY ACT, OMISSION OR NEGLIGENCE OF THE 12 

CITY. THIS INDEMNITY PROVISION IS INTENDED TO INCLUDE, WITHOUT 13 

LIMITATION, INDEMNITY FOR ANY AND ALL COSTS, EXPENSES AND 14 

LEGAL FEES INCURRED BY THE CITY IN DEFENDING AGAINST SUCH 15 

CLAIMS AND CAUSES OF ACTIONS. 16 

 17 

Article 7. MISCELLANEOUS 18 

7.1 Capitalized Terms. 19 

Unless otherwise stated herein, capitalized terms used in this Agreement which are defined 20 

in Article 1 of the General Conditions will have the meanings indicated in the General 21 

Conditions. 22 

7.2 Assignment of Contract. 23 

This Agreement, including all of the Contract Documents may not be assigned by the 24 

Contractor without the advance express written consent of the City. 25 

7.3 Successors and Assigns. 26 

City and Contractor each binds itself, its partners, successors, assigns and legal 27 

representatives to the other party hereto, in respect to all covenants, agreements and 28 

obligations contained in the Contract Documents. 29 

7.4 Severability. 30 

Any provision or part of the Contract Documents held to be unconstitutional, void or 31 

unenforceable by a court of competent jurisdiction shall be deemed stricken, and all 32 

remaining provisions shall continue to be valid and binding upon City and Contractor. 33 

7.5 Venue and Waiver of Sovereign Immunity. 34 

This Agreement, including all of the Contract Documents is performable in the State of 35 

Texas. Venue shall be in the state district courts of Denton County, Texas.  The City’s 36 

sovereign immunity is waived only to the extent set forth and in accordance with the 37 

provisions of Subchapter I, Chapter 271 of the Texas Local Government Code or as otherwise 38 

specifically waived by law.  The City does not waive its sovereign immunity to suit in federal 39 

court. 40 

7.6 Authority to Sign. 41 

Contractor hereby certifies that the person signing the Agreement on its behalf is the duly 42 

authorized signatory of the Contractor. 43 
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CITY OF DENTON  CSP 8775 

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Engineering Project Number 230013-1 
Revised July 11, 2023 

Effective July 11, 2023  

7.7 Prohibition on Contracts with Companies Boycotting Israel. 1 

Contractor acknowledges that in accordance with Chapter 2270 of the Texas Government 2 

Code, the City is prohibited from entering into a contract with a company for goods or 3 

services unless the contract contains a written verification from the company that it: (1) does 4 

not boycott Israel; and (2) will not boycott Israel during the term of the contract. The terms 5 

“boycott Israel” and “company” shall have the meanings ascribed to those terms in Section 6 

808.001 of the Texas Government Code. By signing this contract, Contractor certifies that 7 

Contractor’s signature provides written verification to the City that Contractor: (1) does not 8 

boycott Israel; and (2) will not boycott Israel during the term of the contract. 9 

7.8 Prohibition on Contracts with Companies Boycotting Certain Energy Companies 10 

Contractor acknowledges that in accordance with Chapter 2274 of the Texas Government 11 

Code, City is prohibited from entering into a contract with a company for goods or services 12 

unless the contract contains written verification from the company that it (1) does not boycott 13 

energy companies; and (2) will not boycott energy companies during the term of the contract. 14 

The terms “boycott energy company” and “company” shall have the meanings ascribed to 15 

those terms in Section 809.001 of the Texas Government Code. By signing this agreement, 16 

Contractor certifies that Contractor’s signature provides written verification to the City that 17 

Contractor: (1) does not boycott energy companies; and (2) will not boycott energy 18 

companies during the term of the agreement. Failure to meet or maintain the requirements 19 

under this provision will be considered a material breach. 20 

7.9 Prohibition on Contracts with Companies Boycotting Certain Firearm Entities and Firearm 21 

Trade Associations. 22 

Contractor acknowledges that in accordance with Chapter 2274 of the Texas Government 23 

Code, City is prohibited from entering into a contract with a company for goods or services 24 

unless the contract contains written verification from the company that it (1) does not have a 25 

practice, policy, guidance, or directive that discriminates against a firearm entity or firearm 26 

trade association; and (2) will not discriminate during the term of the contract against a 27 

firearm entity or firearm trade association. The terms “discriminate against a firearm entity 28 

or firearm trade association,” “firearm entity” and “firearm trade association” shall have the 29 

meanings ascribed to those terms in Chapter 2274 of the Texas Government Code. By 30 

signing this agreement, Contractor certifies that Contractor’s signature provides written 31 

verification to the City that Contractor: (1) does not have a practice, policy, guidance, or 32 

directive that discriminates against a firearm entity or firearm trade association; and (2) 33 

will not discriminate during the term of the contract against a firearm entity or firearm 34 

trade association. Failure to meet or maintain the requirements under this provision will be 35 

considered a material breach. 36 

7.10 Prohibition on Contracts with Companies Doing Business with Iran, Sudan, or a Foreign 37 

 Terrorist Organization 38 

 Sections 2252 and 2270 of the Texas Government Code restricts CITY from contracting with 39 

companies that do business with Iran, Sudan, or a foreign terrorist organization. By signing 40 

this agreement, Contractor certifies that Contractor’s signature provides written 41 

verification to the City that Contractor, pursuant to Chapters 2252 and 2270, is not 42 

ineligible to enter into this agreement and will not become ineligible to receive payments 43 

under this agreement by doing business with Iran, Sudan, or a foreign terrorist 44 

organization. Failure to meet or maintain the requirements under this provision will be 45 

considered a material breach. 46 
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CITY OF DENTON  CSP 8775 

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Engineering Project Number 230013-1 
Revised July 11, 2023 

Effective July 11, 2023  

7.11    Termination Right for Contracts with Companies Doing Business with Certain Foreign-      1 

Owned Companies 2 

The City of Denton may terminate this Contract immediately without any further liability if 3 

the City of Denton determines, in its sole judgment, that this Contract meets the requirements 4 

under Chapter 2274, and Contractor is, or will be in the future, (i) owned by or the majority 5 

of stock or other ownership interest of the company is held or controlled by individuals who 6 

are citizens of China, Iran, North Korea, Russia, or other designated country (ii) directly 7 

controlled by the Government of China, Iran, North Korea, Russia, or other designated 8 

country, or (iii) is headquartered in China, Iran, North Korea, Russia, or other designated 9 

country. 10 

7.12 Immigration Nationality Act. 11 

Contractor shall verify the identity and employment eligibility of its employees who perform 12 

work under this Agreement, including completing the Employment Eligibility Verification 13 

Form (I-9).  Upon request by City, Contractor shall provide City with copies of all I-9 forms 14 

and supporting eligibility documentation for each employee who performs work under this 15 

Agreement.  Contractor shall adhere to all Federal and State laws as well as establish 16 

appropriate procedures and controls so that no services will be performed by any Contractor 17 

employee who is not legally eligible to perform such services. CONTRACTOR SHALL 18 

INDEMNIFY CITY AND HOLD CITY HARMLESS FROM ANY PENALTIES, 19 

LIABILITIES, OR LOSSES DUE TO VIOLATIONS OF THIS PARAGRAPH BY 20 

CONTRACTOR, CONTRACTOR’S EMPLOYEES, SUBCONTRACTORS, 21 

AGENTS, OR LICENSEES. City, upon written notice to Contractor, shall have the right 22 

to immediately terminate this Agreement for violations of this provision by Contractor. 23 

 24 

7.13 No Third-Party Beneficiaries. 25 

This Agreement gives no rights or benefits to anyone other than the City and the Contractor 26 

and there are no third-party beneficiaries. 27 

 28 

7.14 No Cause of Action Against Engineer. 29 

Contractor, its subcontractors and equipment and materials suppliers on the Project or their 30 

sureties, shall maintain no direct action against the Engineer, its officers, employees, and 31 

subcontractors, for any claim arising out of, in connection with, or resulting from the engineering 32 

services performed.  Only the City will be the beneficiary of any undertaking by the Engineer. 33 

The presence or duties of the Engineer's personnel at a construction site, whether as on-site 34 

representatives or otherwise, do not make the Engineer or its personnel in any way 35 

responsible to Contractor or any other entity for those duties that belong to the City, and do 36 

not relieve Contractor or any other entity of its obligations, duties, and responsibilities, 37 

including, but not limited to, all construction methods, means, techniques, sequences, and 38 

procedures necessary for performing, coordinating and completing all portions of the Work 39 

in accordance with the Contract Documents and any health or safety precautions required by 40 

such Work. The Engineer and its personnel have no authority to exercise any control over 41 

any construction contractor or other entity or their employees in connection with their work 42 

or any health or safety precautions. 43 

 44 

SIGNATURE PAGE TO FOLLOW 45 

  46 
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CITY OF DENTON  CSP 8775 

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Engineering Project Number 230013-1 
Revised July 11, 2023 

Effective July 11, 2023  

IN WITNESS WHEREOF, City and Contractor have each executed this Agreement to be effective 1 

as of the date subscribed by the City’s City Manager or his designee (“Effective Date”). 2 

 3 

 4 

 5 

 6 

 7 

 8 

 9 

 10 

 11 

 12 

 13 

 14 

 15 

 16 

 17 

 18 

 19 

 20 

 21 

 22 

 23 

 24 

 25 

 26 

 27 

 28 

 29 

 30 

 31 

 32 

 33 

 34 

 35 

 36 

 37 

ATTEST: 38 

INGRID REX, CITY SECRETARY 39 

 40 

 41 

_______________________________________ 42 

 43 

 44 

APPROVED AS TO LEGAL FORM: 45 

MACK REINWAND, CITY ATTORNEY 46 

 47 

 48 

_______________________________________ 49 

CITY 

CITY OF DENTON 

 

 

BY: ___________________________________ 

 

TITLE: ________________________________  

 

DATE:_________________________________ 

 

 

 

CONTRACTOR 

QUALITY EXCAVATION, LLC 

 

 

BY: ___________________________________ 

AUTHORIZED AGENT 

 

 

_______________________________________ 

NAME 

 

 

_______________________________________ 

TITLE 

 

 

_______________________________________ 

PHONE NUMBER 

 

 

_______________________________________ 

EMAIL ADDRESS 

 50 

 51 

_______________________________________ 52 

     TEXAS ETHICS COMMISSION 53 

     1295 CERTIFICATE NUMBER 54 

 

THIS AGREEMENT HAS BEEN 

BOTH REVIEWED AND APPROVED 

as to financial and operational obligations and 

business terms. 

 

 

 _______________     ________________ 

 SIGNATURE          PRINTED NAME 

 

__________________________________ 

 TITLE 

 

__________________________________ 

DEPARTMENT 
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2025-1398481

Jason Roberts

903-815-8842

Jason Roberts/V.P.

jasonr@qualityexcavationltd.com

Capital Projects

Seth Garcia

Director of Capital Projects
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To: From:

RFP: 8775

ENG 

PMO:
230013-1

Item 

No.
Spec. Section No. Description UOM BID QTY   BAFO Unit Price  BAFO Extended Price 

1 01 70 00 0170.001 - Mobilization LS 1 180,000.00$               180,000.00$                     

2 31 00 00 3100.001 - Site Preparation LS 1 65,000.00$                 65,000.00$                       

3 01 58 13 0158.001 - Temporary Project Sign EA 2 583.84$                       1,167.68$                         

4 31 23 16 3123.001 - Unclassified Excavation CY 2,801 15.75$                         44,115.75$                       

5 02 41 15 0241.106 - Remove Asphalt Pavement SY 89 11.50$                         1,023.50$                         

6 02 41 15 0241.101 - Remove Concrete Pavement SY 460 14.50$                         6,670.00$                         

7 02 41 15 0241.107 - Remove Driveway SY 297 7.25$                           2,153.25$                         

8 02 41 15 0241.104 - Remove Sidewalk SY 221 8.00$                           1,768.00$                         

9 02 41 15 0241.102 - Remove Concrete Curb and Gutter LF 407 3.60$                           1,465.20$                         

10 02 41 13 0241.002 - Remove Fence LF 287 3.55$                           1,018.85$                         

11 02 41 13 0241.004 - Remove Mailbox EA 6 36.00$                         216.00$                            

12 34 41 50 3441.188 - Remove Sign Panel and Post EA 4 50.00$                         200.00$                            

13 02 41 14 0241.094 - Salvage Fire Hydrant EA 5 715.00$                       3,575.00$                         

14 31 14 40 3314.407 - Fire Hydrant Assembly EA 5 3,700.00$                   18,500.00$                       

15 02 41 14 0241.095 - Salvage Water Meter EA 8 1,850.00$                   14,800.00$                       

16 02 41 14 0241.056 - Remove 6" Water Valve EA 1 495.00$                       495.00$                            

17 33 14 20 3314.327 - 6" Gate Valve EA 1 2,325.00$                   2,325.00$                         

18 33 01 50 3301.062 - Valve Box Adjustment EA 5 620.00$                       3,100.00$                         

19 33 01 50 3301.065 - Miscellaneous Structure Adjustment EA 1 2,650.00$                   2,650.00$                         

20 33 01 50 3301.058 - Manhole Adjustment, Minor EA 3 2,100.00$                   6,300.00$                         

21 32 11 29 3211.036 - 12" Lime Treatment SY 3,158 26.00$                         82,108.00$                       

22 32 11 29 3211.034 - 8" Lime Treatment SY 600 20.50$                         12,300.00$                       

23 999.005
9999.005  - 2" Sand Cushion or Complacted Flexbase 

Subgrade Trails/Sidewalks - (ADDENDUM 2)
SY 3,510 11.00$                         38,610.00$                       

24 32 16 13 3216.026 - 8" Concrete Driveway SY 573 110.00$                       63,030.00$                       

25 32 16 13 3216.007 - 6" Concrete Sidewalk SY 3,343 54.50$                         182,193.50$                     

26 32 13 13 3213.005 - 10" Concrete Pavement SY 3,007 111.00$                       333,777.00$                     

27 32 13 13 3213.002 - 7" Concrete Pavement SY 186 119.00$                       22,134.00$                       

28 32 12 16
3212.010 - Asphalt Pavement (SY), TY D, SAC-A, PG64-22, 

6"
SY 14 80.00$                         1,120.00$                         

29 32 16 13 3216.002 - 6" Concrete Curb and Gutter LF 1,771 17.00$                         30,107.00$                       

30 32 16 13 3216.013 - Curb Ramp, TY II EA 2 1,250.00$                   2,500.00$                         

31 32 16 13 3216.011 - Curb Ramp, TY IA EA 7 1,700.00$                   11,900.00$                       

32 32 13 13 3213.007 - 12" Concrete Pavement SY 8 195.00$                       1,560.00$                         

33 32 31 00 3231.002 - 6' Chain Link Fence LF 215 46.00$                         9,890.00$                         

34 32 31 00 3231.033 - 6'X8' Chain Link Gate EA 2 920.00$                       1,840.00$                         

35 999.001 9999.001 - INSTALL 2" HANDRAIL ALONG HEADWALL LF 46 364.00$                       16,744.00$                       

36 33 14 11 3314.138 - 6" PVC Water Pressure Pipe LF 29 100.00$                       2,900.00$                         

37 33 14 17 3314.310 - 1" Water Service LF 14 865.00$                       12,110.00$                       

38 33 31 14 3341.045 - 8" PVC Gravity Sewer Pipe LF 305 102.00$                       31,110.00$                       

39 33 05 61 3305.126 - 4' Concrete Manhole EA 2 7,281.00$                   14,562.00$                       

40 33 31 16 3331.085 - 4" Sewer Service EA 2 1,330.00$                   2,660.00$                         

41 33 42 11 3342.004 - 15" Reinforced Concrete Pipe, Class III LF 44 107.00$                       4,708.00$                         

42 33 42 11 3342.007 - 18" Reinforced Concrete Pipe, Class III LF 117 153.00$                       17,901.00$                       

43 33 42 11 3342.010 - 21" Reinforced Concrete Pipe, Class III LF 18 160.00$                       2,880.00$                         

44 33 42 11 3342.060 - 6'X2' Reinforced Concrete Box LF 40 390.00$                       15,600.00$                       

45 33 42 33 3342.385 - 10' Recessed Curb Inlet EA 2 7,100.00$                   14,200.00$                       

46 33 42 33 3342.379 - 10' Standard Curb Inlet EA 1 5,850.00$                   5,850.00$                         

BAFO UNIT PRICE PROPOSAL FORM - CSP

Purchasing Dept.

Riney Road East Improvement Projet 

City of Denton - Capital Projects
Quality Excavation

901-B Texas Street

Denton, TX  76209

OFFEROR'S APPLICATION - UNIT PRICE PROPOSAL

104 Redfearn Rd.

Aubrey, TX 76227

Jason Roberts

940-365-0800

estimating@qualityexcavationltd.com
PROJ.:
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Item 

No.
Spec. Section No. Description UOM BID QTY   BAFO Unit Price  BAFO Extended Price 

47 33 42 33 3342.396 - 3' Drop Inlet EA 1 6,511.00$                   6,511.00$                         

48 02 41 14 0241.098 - Remove Stormwater Inlet EA 1 575.00$                       575.00$                            

49 33 42 23 3342.155 - Headwall, 24" Dia, 0 Deg, Parallel Wing EA 1 22,209.00$                 22,209.00$                       

50 33 42 23 3342.154 - Headwall, 24" Dia, 0 Deg, Flared Wing EA 1 13,252.00$                 13,252.00$                       

51 999.002 999.002 - INSTALL REMOVABLE STAINLESS STEEL BOLLARD EA 3 1,350.00$                   4,050.00$                         

52 32 17 23 3217.045 - Remove 4" Pvmt Marking LF 4,400 1.06$                           4,664.00$                         

53 32 17 23 3217.004 - 4" BRK Pvmt Marking HAS (Y) LF 426 1.33$                           566.58$                            

54 32 17 23 3217.002 - 4" SLD Pvmt Marking HAS (Y) LF 2,720 1.33$                           3,617.60$                         

55 32 17 23 3217.039 - REFL Raised Marker TY II-A-A EA 68 5.32$                           361.76$                            

56 32 17 23 3217.015 - 8" SLD Pvmt Marking HAS (W) LF 1,296 2.66$                           3,447.36$                         

57 32 17 23 3217.005 - 4" DOT Pvmt Marking HAS (W) LF 300 1.33$                           399.00$                            

58 32 17 23 3217.025 - 24" SLD Pvmt Marking HAE (W) LF 172 7.97$                           1,370.84$                         

59 32 17 23 3217.027 - Lane Legend Arrow EA 16 212.63$                       3,402.08$                         

60 34 41 50
3441.180 - Furnish and Install Ground Mounted Sign and 

Post Assembly
EA 9 632.58$                       5,693.22$                         

61 34 41 34 341.165 - RRFB Assembly Single Sided (AC) EA 2 20,194.61$                 40,389.22$                       

62 26 05 33
2605.053 - 2" CONDT PVC SCH 80, Bore (for bore at 

transmision pole #40219)
LF 150 41.41$                         6,211.50$                         

63 26 05 33 2605.071 - 2" CONDT SCH  80 (Street Lighting) LF 1,900 23.34$                         44,346.00$                       

64 26 05 33 2605.072 - 1" CONDT PVC SCH 80 (Street Lighting) LF 140 21.21$                         2,969.40$                         

65 26 56 00

2656.001 - Furnish and Install Roadway Illumination 

Assmebly (35' White Concrete Streelight Poles with 8' 

Arms per DME Standards)

EA 14 12,757.84$                 178,609.76$                     

66 26 05 35
2605.065 - Ground Box Type B (1' x 1' Street Light Boxes 

for Street Lighting per DME Standards)
EA 14 2,338.94$                   32,745.16$                       

67 26 05 26
2605.038 - No 6 Insulated Elec Condr (No. 6 Clafin Cable 

for street lighing per DME Standards
LF 2,100 3.14$                           6,594.00$                         

68 26 05 26
2605.042 - No 14 Insulated Elec Condr (2- #14 Copper 

Cable for Street Lighting)
LF 140 2.13$                           298.20$                            

69 9999.003

9999.003 - INSTALL PREFAB PEDESTRIAN BRIDGE, PIERS 

AND CONC. FOUNDATION (INCLUDES OBTAINING SEALED 

PREFAB BRIDGE PLANS FROM MANUFACTURE)

LS 1 92,250.00$                 92,250.00$                       

70 33 05 05 3305.021 - Trench Safety LF 215 2.00$                           430.00$                            

71 32 93 00 3293.017 - Sodding SY 6,194 4.75$                           29,421.50$                       

72 9999.004
9999.04 - Watering Sod During Construction (Until Project 

Turnover to City) - (ADDENDUM 2)
SY 6,194 1.50$                           9,291.00$                         

73 31 25 14 3125.002 - Check Dam LF 200 49.56$                         9,912.00$                         

74 31 25 14 3125.004 - Inlet Protection EA 8 151.22$                       1,209.76$                         

75 31 25 14 3125.008 - Stone Outlet Sediment Trap EA 3 495.55$                       1,486.65$                         

76 34 71 13 3471.001 - Traffic Control LS 1 30,000.00$                 30,000.00$                       

77 31 37 00 3137.001 - 4" Concrete Rip Rap (Txot Item 432) SY 17 134.00$                       2,278.00$                         

78 9999.006
9999.06 - Relocate Ex Air Release Valve & Vent Pipe.  

Connect to Ex 12" Water - (ADDENDUM 4)
EA 1 5,300.00$                   5,300.00$                         

$1,854,699.32BAFO PROPOSAL TOTAL: 
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          "General Decision Number: TX20250018 01/03/2025

Superseded General Decision Number: TX20240018

State: Texas

Construction Type: Heavy

Counties: Collin, Dallas, Denton, Ellis, Kaufman and Rockwall 
Counties in Texas.

Water and Sewer Lines/Utilities (Including Related Tunneling
Where the Tunnel is 48"" or Less in Diameter)

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(1).

______________________________________________________________
|If the contract is entered    |. Executive Order 14026      |
|into on or after January 30,  |  generally applies to the   |
|2022, or the contract is      |  contract.                  |
|renewed or extended (e.g., an |. The contractor must pay    |
|option is exercised) on or    |  all covered workers at     |
|after January 30, 2022:       |  least $17.75 per hour (or  |
|                              |  the applicable wage rate   |
|                              |  listed on this wage        |
|                              |  determination, if it is    |
|                              |  higher) for all hours      |
|                              |  spent performing on the    |
|                              |  contract in 2025.          |
|______________________________|_____________________________|
|If the contract was awarded on|. Executive Order 13658      |
|or between January 1, 2015 and|  generally applies to the   |
|January 29, 2022, and the     |  contract.                  |
|contract is not renewed or    |. The contractor must pay all|
|extended on or after January  |  covered workers at least   |
|30, 2022:                     |  $13.30 per hour (or the    |
|                              |  applicable wage rate listed|
|                              |  on this wage determination,|
|                              |  if it is higher) for all   |
|                              |  hours spent performing on  |
|                              |  that contract in 2025.     |
|______________________________|_____________________________|

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
http://www.dol.gov/whd/govcontracts.

Modification Number     Publication Date
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          0              01/03/2025

 PLUM0100-002 11/01/2024

                                  Rates          Fringes

Plumbers and Pipefitters.........$ 39.76            14.04
----------------------------------------------------------------
  SUTX1991-004 09/23/1991

                                  Rates          Fringes

Laborers:  
     Common......................$  7.25 **              
     Utility.....................$  7.467 **             
  
Pipelayer........................$  7.828 **             
  
Power equipment operators:  
     Backhoe.....................$ 10.804 **             
     Crane.......................$ 10.942 **             
     Front End Loader............$  9.163 **             
     Tunneling Machine (48"" or 
     less).......................$  9.163 **             
  
TRUCK DRIVER.....................$  8.528 **             
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

** Workers in this classification may be entitled to a higher
minimum wage under Executive Order 14026 ($17.75) or 13658
($13.30).  Please see the Note at the top of the wage
determination for more information. Please also note that the
minimum wage requirements of Executive Order 14026 are not
currently being enforced as to any contract or subcontract to
which the states of Texas, Louisiana, or Mississippi, including
their agencies, are a party.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).
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----------------------------------------------------------------

The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
""SU"", ""UAVG"", ?SA?, or ?SC? denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next
number, 005 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the
example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates
in the collective bargaining agreement (CBA) governing the
classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
the classifications reflected union rates. EXAMPLE:
UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 0010 in the example, is an internal number
used in producing the wage determination. The date, 01/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The ""SU"" identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non-union rates. Example: SUFL2022-007
6/27/2024. SU indicates the rate is a single non-union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
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for the classifications and rates under that identifier.

?SU? wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The ""SA"" identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.
The date, 01/03/2024 in the example, reflects the date on which
the classifications and rates under the ?SA? identifier took
effect under state law in the state from which the rates were
adopted.

-----------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can
be:

           a) a survey underlying a wage determination
           b) an existing published wage determination
c) an initial WHD letter setting forth a position on
a wage determination matter
d) an initial conformance (additional classification
and rate) determination

On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:

            Branch of Wage Surveys
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:
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            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210.

================================================================

          END OF GENERAL DECISION"
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          "General Decision Number: TX20250294 09/19/2025

State: Texas

Construction Type: Highway

Counties: Collin, Dallas, Delta, Denton, Ellis, Grayson, 
Hunt, Johnson, Kaufman, Parker, Rockwall, Tarrant and Wise 
Counties in Texas.

HIGHWAY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(1).

______________________________________________________________
|If the contract is entered    |� Executive Order 14026      |
|into on or after January 30,  |  generally applies to the   |
|2022, or the contract is      |  contract.                  |
|renewed or extended (e.g., an |� The contractor must pay    |
|option is exercised) on or    |  all covered workers at     |
|after January 30, 2022:       |  least $17.75 per hour (or  |
|                              |  the applicable wage rate   |
|                              |  listed on this wage        |
|                              |  determination, if it is    |
|                              |  higher) for all hours      |
|                              |  spent performing on the    |
|                              |  contract in 2025.          |
|______________________________|_____________________________|
|If the contract was awarded on|� Executive Order 13658      |
|or between January 1, 2015 and|  generally applies to the   |
|January 29, 2022, and the     |  contract.                  |
|contract is not renewed or    |� The contractor must pay all|
|extended on or after January  |  covered workers at least   |
|30, 2022:                     |  $13.30 per hour (or the    |
|                              |  applicable wage rate listed|
|                              |  on this wage determination,|
|                              |  if it is higher) for all   |
|                              |  hours performing on that   |
|                              |  contract in 2025.          |
|______________________________|_____________________________|

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
http://www.dol.gov/whd/govcontracts.

Modification Number     Publication Date
          0              09/19/2025
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  SATX2025-007 11/15/2023

                                  Rates          Fringes

Asphalt Distributor Operator.....$ 24.40             0.00
  
Asphalt Paving Machine   
Operator.........................$ 22.52             0.00
  
Asphalt Raker....................$ 19.87             0.00
  
Broom or Sweeper Operator........$ 18.01             0.00
  
Concrete Finisher, Paving and   
Structures.......................$ 22.48             0.00
  
Concrete Pavement Finishing   
Machine Operator.................$ 24.07             0.00
  
Concrete Saw Operator............$ 20.34             0.00
  
Crane Operator, Hydraulic 80   
tons or less.....................$ 31.32             0.00
  
Crane Operator, Lattice Boom   
80 Tons or Less..................$ 29.90             0.00
  
Crane Operator, Lattice Boom   
Over 80 Tons.....................$ 33.55             0.00
  
Crawler Tractor Operator.........$ 24.06             0.00
  
Electrician......................$ 36.10             0.00
  
Excavator Operator, 50,000   
pounds or less...................$ 25.08             0.00
  
Excavator Operator, Over   
50,000 pounds....................$ 25.34             0.00
  
Flagger..........................$ 14.80 **          0.00
  
Form Builder/Setter,   
Structures.......................$ 22.50             0.00
  
Form Setter, Paving & Curb.......$ 20.89             0.00
  
Foundation Drill Operator,   
Crawler Mounted..................$ 29.25             0.00
  
Foundation Drill Operator,   
Truck Mounted....................$ 29.86             0.00
  
Front End Loader Operator, 3   
CY or Less.......................$ 20.93             0.00
  
Front End Loader Operator,   
Over 3 CY........................$ 22.56             0.00
  
Laborer, Common..................$ 18.01             0.00
  
Laborer, Utility.................$ 19.32             0.00
  
Loader/Backhoe Operator..........$ 23.22             0.00
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Mechanic.........................$ 27.44             0.00
  
Milling Machine Operator.........$ 20.94             0.00
  
Motor Grader Operator, Fine   
Grade............................$ 27.09             0.00
  
Motor Grader Operator, Rough.....$ 24.90             0.00
  
Off Road Hauler..................$ 23.70             0.00
  
Pavement Marking Machine   
Operator.........................$ 22.35             0.00
  
Pipelayer........................$ 22.46             0.00
  
Reclaimer/Pulverizer Operator....$ 22.17             0.00
  
Reinforcing Steel Worker.........$ 23.50             0.00
  
Roller Operator, Asphalt.........$ 20.35             0.00
  
Roller Operator, Other...........$ 18.60             0.00
  
Scraper Operator.................$ 21.54             0.00
  
Servicer.........................$ 24.86             0.00
  
Sign Erector.....................$ 18.01             0.00
  
Small Slipform Machine   
Operator.........................$ 25.09             0.00
  
Spreader Box Operator............$ 23.59             0.00
  
Telecommunication Technician.....$ 23.14             0.00
  
Truck Driver Lowboy Float........$ 25.57             0.00
  
Truck Driver, Single Axle........$ 20.60             0.00
  
Truck Driver, Single or   
Tandem Axle Dump Truck...........$ 22.64             0.00
  
Truck Driver, Tandem Axle   
Tractor with Semi Trailer........$ 23.22             0.00
  
Truck Driver, Transit-Mix........$ 21.97             0.00
  
Welder...........................$ 23.72             0.00
  
Work Zone Barricade Servicer.....$ 18.01             0.00
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

** Workers in this classification may be entitled to a higher
minimum wage under Executive Order 14026 ($17.75) or 13658
($13.30).  Please see the Note at the top of the wage
determination for more information. Please also note that the
minimum wage requirements of Executive Order 14026 are not
currently being enforced as to any contract or subcontract to
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which the states of Texas, Louisiana, or Mississippi, including
their agencies, are a party.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

----------------------------------------------------------------

The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
""SU"", ""UAVG"", ?SA?, or ?SC? denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next
number, 005 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the
example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates
in the collective bargaining agreement (CBA) governing the
classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
the classifications reflected union rates. EXAMPLE:
UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a
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weighted union average rate. OH indicates the State of Ohio.
The next number, 0010 in the example, is an internal number
used in producing the wage determination. The date, 01/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The ""SU"" identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non-union rates. Example: SUFL2022-007
6/27/2024. SU indicates the rate is a single non-union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.

?SU? wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The ""SA"" identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.
The date, 01/03/2024 in the example, reflects the date on which
the classifications and rates under the ?SA? identifier took
effect under state law in the state from which the rates were
adopted.

-----------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can
be:

           a) a survey underlying a wage determination
           b) an existing published wage determination
c) an initial WHD letter setting forth a position on
a wage determination matter
d) an initial conformance (additional classification
and rate) determination

On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:
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            Branch of Wage Surveys
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210.

================================================================

          END OF GENERAL DECISION"
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Contract or in other Contract Documents, the terms listed below have 
the meanings indicated which are applicable to both the singular and plural thereof, and words 
denoting gender shall include the masculine, feminine and neuter. When used in a context 
consistent with the definition of a listed-defined term, the term shall have a meaning as defined 
below whether capitalized or italicized or otherwise. In addition to terms specifically defined, 
terms with initial capital letters in the Contract Documents include references to identified 
articles and paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which 
clarify, correct, or change the Bidding Requirements or the proposed Contract 
Documents. 

2. Agreement—The written instrument titled “Agreement”, “Agreement – CSP”, or 
“Agreement – Unit Price Bid” executed by the City and Contractor for the Work, setting 
forth the name of the Project, Contract Price, Contract Time and the items included in the 
Contract. 

3. Application for Payment—The form acceptable to City which is to be used by Contractor 
during the course of the Work in requesting progress or final payments and which is to 
be accompanied by such supporting documentation as is required by the Contract. 

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is 
releasing asbestos fibers into the air above current action levels established by the United 
States Occupational Safety and Health Administration. 

5. Award—Authorization by the City Council for the City to enter into an Agreement. 

6. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the 
prices for the Work to be performed.  The term “Bid” shall be defined to include the term 
“Proposal” in those instances where the City utilizes a Request for Proposal rather than 
an Invitation for Bid. 

7. Bidder—The individual or entity that submits a Bid directly to  City.  The term “Bidder” 
shall be defined to include the terms “Proposer” or “Offeror” in those instances where 
the City utilizes a Request for Proposal rather than an Invitation for Bid. 

8. Bidding Documents—The Bidding Requirements and the proposed Contract Documents 
(including all Addenda).  The term “Bidding Documents” shall be defined to include the 
terms “Proposal Documents” in those instances where the City utilizes a Request for 
Proposal rather than an Invitation for Bid. 

9. Bidding Requirements—The Advertisement or Invitation to Bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.  
The term “Bidding Requirements” shall be defined to include the terms “Proposal 
Requirements” in those instances where the City utilizes a Request for Proposal rather 
than an Invitation for Bid and will include the Request for Proposal or Invitation to 
Offerors, Instructions to Offerors, Offerors Bond or other Proposal security, if any, the 
Proposal Form, and the Proposal with any attachments. 
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10. Business Day—A day that the City conducts normal business, generally Monday through 
Friday, except for federal or state holidays observed by the City. 

11. Calendar Day—A day consisting of 24 hours measured from midnight to the next 
midnight. 

12. Change Order—A document which is  prepared by the Contractor or City, approved by 
the City, and signed by Contractor and City, authorizing an addition, deletion, or revision 
in the Work or an adjustment in the Contract Price or the Contract Time, issued on or 
after the Effective Date of the Agreement. 

13. City—The City of Denton is, a Texas home-rule municipal corporation acting by its City 
Council through its City Manager or his or her designee. 

14. City Attorney—The officially appointed City Attorney of the City of Denton or his or her 
designee. 

15. City Council—The duly elected and qualified governing body of the City of Denton. 

16. City Manager—The officially appointed authorized City Manager of the City of Denton. 

17. Contract—The entire and integrated set of written instruments between the City and 
Contractor concerning the Work comprised of the Agreement and all Contract 
Documents, which written instruments supersede all prior negotiations, representations, 
or agreements, whether written or oral, concerning the Work. 

18. Contract Claim—A demand or assertion by City or Contractor seeking an adjustment 
of Contract Price or Contract Time, or both, or other relief with respect to the terms of the 
Contract. A demand for money or services by a third party is not a Contract Claim. 

19. Contract Documents—Those items so designated as “Contract Documents.” in the 
Agreement at Paragraph 5.1.A. Approved Submittals, other Contractor submittals, and 
the reports and drawings of subsurface and physical conditions are not Contract 
Documents. 

20. Contract Price—The moneys payable by City to Contractor for completion of the Work 
in accordance with the Contract Documents as stated in the Agreement (subject to the 
provisions of Paragraph 12.03 in the case of Unit Price Work).  The Contract Price does 
not include any “Incentive”, if applicable. 

21. Contract Time—The number of days or the dates stated in the Agreement to: (a) achieve 
Milestones, if any and (bb) complete the Work so that it is ready for Final Acceptance. 

22. Contractor—The individual or entity with whom City has entered into the Agreement. 

23. Cost of the Work—See Paragraph 12.01 of these General Conditions for definition. 

24. Damage Claims—A demand for money or services arising from the Project or Site from 
a third party, City or Contractor exclusive of a Contract Claim. 

25. Day or day—A day, unless otherwise defined, shall mean a Calendar Day. 

26. Drawings—The part of the Contract Documents prepared or approved by an Engineer 
that graphically shows the scope, extent, and character of the Work to be performed by 
Contractor. Submittals, as defined, are not considered Drawings as so defined here. 
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27. Effective Date of the Agreement—The date, indicated in the Agreement, on which it 
becomes effective,, but if no such date is indicated, it means the date on which the 
Agreement is signed and delivered by the City. 

28. Electronic Document—Any Project-related correspondence, attachments to 
correspondence, text, data, documents, drawings, information, or graphics, including but 
not limited to Shop Drawings and other Submittals, that are in an electronic or digital 
format. 

29. Electronic Means—Electronic mail (email), upload/download from a secure Project 
website, or other communications methods that allow: (a) the transmission or 
communication of Electronic Documents; (b) the documentation of transmissions, 
including sending and receipt; (c) printing of the transmitted Electronic Document by the 
recipient; (d) the storage and archiving of the Electronic Document by sender and 
recipient; and (e) the use by recipient of the Electronic Document for purposes permitted 
by the Contract. Electronic Means does not include the use of text messaging, or of 
Facebook, Twitter, Instagram, or similar social media services for transmission of 
Electronic Documents. 

30. Engineer—The licensed professional engineer or engineering firm registered in the State 
of Texas performing professional services for the City. 

31. Extra Work—Additional work made necessary by City-approved changes or alterations 
to the Contract Documents. Extra Work shall be part of the Work. 

32. Field Order—A written directive issued by City that requires changes in the Work but 
does not involve a change to the Contract Price, Contract Time, or Drawings, Plan, or 
Shop Drawings. 

33. Final Acceptance—The written notice given by the City to the Contractor that the Work 
specified in the Contract Documents has been completed to the satisfaction of the City. 

34. Final Inspection—The inspection performed by the City to determine whether the 
Contractor has completed each and every part or appurtenance of the Work fully, entirely, 
and in conformance with the Contract Documents. 

35. General Requirements—Sections of The information set forth in “Division 101 – General 
Requirements” of the Standard Construction Specification Documents. 

36. Hazardous Environmental Condition—The presence at the Site of Asbestos, P C B s , 
Petroleum, Hazardous Waste, Radioactive Material, or any other substance, product, waste 
or materials, in such quantities or circumstances that may present a substantial danger to 
persons or property exposed thereto. 

37. Hazardous Waste—Any solid waste listed as hazardous or which possesses one or more 
hazardous characteristics as defined in applicable Laws and Regulations. 

38. Incidental or incidental—Work items that the Contractor is not paid for directly, but costs 
for which are included under the various bid items of the Project. 

39. Laws and Regulations—Any and all applicable laws, statutes, rules, regulations, 
ordinances, codes, and binding decrees, resolutions, and orders of any and all 
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governmental bodies, agencies, authorities, and courts having jurisdiction over the Site 
or any portion or part of the Work to be performed. 

40. Liens—Charges, security interests, or encumbrances upon Project funds, real property, 
or personal property. 

41. Major Item—An item of work included in the Contract Documents that has a total cost 
equal to or greater than 5% of the original Contract Price. 

42. Milestone—A principal event specified in the Contract Documents relating to the 
performance of an identified portion of the Work by an intermediate Contract Time prior 
to Final Acceptance of the Work. 

43. Notice of Award—The written notice by City to the Successful Bidder stating that upon 
timely compliance by the Successful Bidder with the conditions precedent listed in such 
notice, City will sign and deliver the Agreement. 

44. Notice to Proceed—A written notice given by City to Contractor fixing the date on which 
the Contract Time will commence to run and on which Contractor shall start to perform 
the Work specified in Contract Documents. 

45. PCBs—Polychlorinated biphenyls. 

46. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at 
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds 
per square inch absolute), and including but not limited to oil, fuel oil, oil sludge, oil 
refuse, gasoline, diesel fuel, kerosene, and oil mixed with other non-Hazardous Waste 
and crude oils. 

47. Plans—This term will have the same definition of as “Drawings”. 

48. Project —The Work to be performed under the Contract. 

49. Project Manager—The authorized representative of the City who will be assigned to the 
Project. 

50. Project Manual—The documentary information prepared for bidding or proposing and 
furnishing the Work.  

51. Project Schedule—A schedule, prepared and maintained by Contractor, in accordance 
with the General Requirements, describing the sequence and duration of the activities 
comprising Contractor’s plan to achieve each Milestone and accomplish the Work within 
the Contract Time. 

52. Public Meeting—An announced meeting conducted by the City to facilitate public 
participation and to assist the public in gaining an informed view of the Project. 

53. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by which such 
portion of the Work will be judged. 

54. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required 
submittals and the time requirements toto support scheduled performance of related 
construction activities. 
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55. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

56. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether 
approved or not, are not Drawings and are not Contract Documents. 

57. Site—Lands or areas indicated in the Contract Documents as being furnished by City 
upon which the Work is to be performed, including rights-of-way, permits, and easements 
for access thereto, and such other lands furnished by City which are designated for the 
use of Contractor. 

58. Specifications or Technical Specifications —The part of the Contract that consists of 
written requirements for materials, equipment, systems, standards, and workmanship as 
applied to the Work, and certain administrative requirements and procedural matters 
applicable to the Work. Specifications may be specifically made a part of the Contract 
Documents by attachment or, if not attached, may be incorporated by reference as 
indicated in the Table of Contents (Section 00 00 00) of the Project. 

59. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work at the Site. 

60. Submittal—All drawings, diagrams, illustrations, schedules and other data or information 
which are specifically prepared or assembled by or for Contractor and submitted by 
Contractor to the City to illustrate some portion of the Work. 

61. Subsidiary or subsidiary—These terms will have the same definition as “Incidental. or 
incidental”. 

62. Successful Bidder—The Bidder to whom City issues a Notice of Award.  The term 
“Bidder” shall be defined to include the terms “Proposer” or “Offeror” in those instances 
where the City utilizes a Request for Proposal rather than an Invitation for Bid and is the 
Proposer or Offeror submitting the proposal or offer that provides the best value to the 
City and to whom the City issues a Notice of Award. 

63. Superintendent—The representative of the Contractor who is available at all times and 
able to receive instructions from the City and to act for the Contractor. 

64. Supplementary Conditions—The part of the Contract set forth at Division 00 73 00 that 
amends or supplements these General Conditions. 

65. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor 
having a direct contract with Contractor or with any Subcontractor to furnish materials 
or equipment to be incorporated in the Work by Contractor or a Subcontractor. 

66. Underground Facilities—All underground lines, pipelines, conduits, ducts, encasements, 
cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or systems at the 
Site, including but not limited to those facilities or systems that produce, transmit, 
distribute, or convey telephone or other communications, cable television, fiber optic 
transmissions, power, electricity, light, heat, gases, oil, crude oil products, liquid 
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petroleum products, water, steam, waste, wastewater, storm water, other liquids or 
chemicals, or traffic or other control systems.  

67. Unit Price Work—Work for which the Contract Price is determined by multiplying the 
unit price for the item by the estimated quantity of the item. 

68. Weekend Working Hours—Those hours between 8:00 a.m. and 8:30 p.m. on Saturday, 
and between 1:00 p.m. and 8:30 p.m. on Sunday or on a federal or state holiday observed 
by the City, as approved in advance by the City for performing Work. 

69. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the result 
of performing or providing all labor, services, and documentation necessary to produce 
such construction including any Change Order or Field Order,, and furnishing, installing, 
and incorporating all materials and equipment into such construction, all as required by 
the Contract Documents. 

70. Working Day—Defined as a Business Day but excluding any days that weather or other 
conditions beyond the reasonable control of the Contractor prevents the performance of 
the principal unit of work underway for a continuous period of not less than 7 hours 
between 7:00 a.m. and 8:00 p.m. 

1.02 Terminology 

A. The words and terms discussed in Paragraphs 1.02.B, C, D, and E are not defined terms that 
require initial capital letters, but, when used in the Bidding Requirements or Contract, have 
the indicated meaning. 

B. Intent of Certain Terms or Adjectives: The Contract includes the terms “as allowed,” “as 
approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise 
of judgment by CityCity. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” 
“proper,” “satisfactory,” or adjectives of like effect or import are used to describe an action or 
determination of City as to the Work. It is intended that such exercise of judgment, action, or 
determination will be to evaluate, in general, the Work for compliance with the information in 
the Contract Documents and with the design concept of the Project as a functioning whole as 
shown or indicated in the Contract Documents (unless there is a specific statement indicating 
otherwise).  

C. Defective: The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

1. does not conform to the Contract Documents; or 

2. does not meet the requirements of any applicable inspection, reference standard, test, or 
approval referred to in the Contract Documents; or 

3. has been damaged prior to City’s written notice of Final Acceptance. 

D. Furnish, Install, Perform, Provide 

1. The word “furnish,” when used in connection with services, materials, or equipment, 
means to supply and deliver said services, materials, or equipment to the Site (or some 
other specified location) ready for use or installation and in usable or operable condition. 
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2. The word “install,” when used in connection with services, materials, or equipment, 
means to put into use or place in final position said services, materials, or equipment 
complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 
equipment, means to execute, carry out, furnish and install said services, materials, or 
equipment complete and ready for intended use. 

4. If the Contract Documents establish an obligation of Contractor with respect to specific 
services, materials, or equipment, but do not expressly use any of the four words 
“furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install said 
services, materials, or equipment complete and ready for intended use. 

E. Unless stated otherwise in the Contract, words or phrases that have a well-known technical or 
construction industry or trade meaning are used in the Contract in accordance with such 
recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Performance and Payment Bonds; Evidence of Insurance 

A. Performance and Payment Bonds: When Contractor delivers the signed counterparts of the 
Agreement to City, Contractor shall also deliver to City the performance bond , payment bond 
and maintenance bond that comply with the provisions of Chapter 2253 of the Texas 
Government Code. Work will not be allowed to begin until the performance and payment 
bonds have been provided by the Contractor to the City. 

B. Evidence of Contractor’s Insurance: When Contractor delivers the signed counterparts of the 
Agreement to City, Contractor shall also deliver to City, with copies to each additional insured 
(as identified in the Contract), the certificates, endorsements, and other evidence of insurance 
required to be provided by Contractor in accordance with Article 6. Work will not be allowed 
to begin until the evidence of insurance has been provided by the Contractor to the City. 

2.02 Copies of Documents 

A. City shall furnish to Contractor one (1) original executed copy and one (1) electronic copy of 
the Contract, and three (3) additional copies of the Drawings. Additional printed copies will 
be furnished upon request at the cost of reproduction. 

2.03 Before Starting Construction 

Baseline starting Work, Contractor shall submit for review by City the following in accordance 
with the Contract Documents: 

A. Baseline Schedules in accordance with General Requirements, Section 01 32 16. 

B. Preliminary Schedule of Submittals. 

C. Preliminary Schedule of Values: For lump sum contracts, a Schedule of Values for all of the 
Work that includes quantities and prices of items that when added together equal the Contract 
Price and subdivides the Work into component parts in sufficient detail to serve as the basis 
for progress payments during performance of the Work. Such prices will include an 
appropriate amount of overhead and profit applicable to each item of Work. 
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2.04 Preconstruction Meeting 

A. Before any Work at the Site is started, the Contractor shall attend a Preconstruction Meeting 
as specified in Section 01 31 19. 

2.05 Public Meeting 

A. Contractor may not mobilize any equipment, materials, or resources to the Site prior to 
Contractor attending the Public Meeting as scheduled by the City. 

2.06 Initial Acceptance of Schedules 

A. No progress payment shall be made to Contractor until acceptable Project Schedules are 
submitted to City in accordance with the Contract Documents.  

2.07 Electronic Submittals and Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the City and Contractor may send, and 
shall accept, Electronic Documents transmitted by Electronic Means. 

B. If the Contract does not establish protocols for Electronic Means, then City and Contractor 
shall jointly develop such protocols. 

C. Subject to any governing protocols for Electronic Means, when transmitting Electronic 
Documents by Electronic Means, the transmitting party makes no representations as to long-
term compatibility, usability, or readability of the Electronic Documents resulting from the 
recipient’s use of software application packages, operating systems, or computer hardware 
differing from those used in the drafting or transmittal of the Electronic Documents. 

ARTICLE 3 – CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one Contract Document is 
as binding as if required by all. 

B. It is the intent of the Contract to describe a functionally complete Project to be constructed in 
accordance with the Contract Documents. Any labor, documentation, services, materials, or 
equipment that reasonably may be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the indicated result will be provided 
whether or not specifically called for, at no additional cost to City. 

C. City will issue clarifications and interpretations of the Contract Documents as provided herein. 

D. The Specifications may vary in form, forma and style. Some Specification sections may be 
written in varying degrees of streamlined or declarative style, and some sections may be 
relatively narrative by comparison. Omission of such words and phrases as “the Contractor 
shall,” “in conformity with,” “as shown,” or “as specified” are intentional in streamlined 
sections. Omitted words and phrases shall be supplied by inference. Similar types of 
provisions may appear in various parts of a section or articles within a part depending on the 
format of the section. The Contractor shall not take advantage of any variation of form, format 
or style in making Contract Claims or Damage Claims. 
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E. The cross-referencing of Specification sections under the subparagraph heading “Related 
Sections include but are not necessarily limited to:” and elsewhere within each Specification 
section is provided as an aid and convenience to the Contractor. The Contractor shall not rely 
on the cross-referencing provided and shall be responsible to coordinate the entire Work under 
the Contract Documents and provide a complete Project whether or not cross-referencing is 
provided in each section or whether the cross-referencing is complete or accurate. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference in the Contract Documents to standard specifications, manuals, reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations, whether such reference be specific or by implication, means the standard 
specification, manual, reference standard, code, or Laws or Regulations in effect at the 
time of opening of Bids (or on the Effective Date of the Agreement if there were no Bids), 
except as may be otherwise specifically stated in the Contract Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, and 
no instruction of a Supplier, will be effective to change the duties or responsibilities of 
CityCity, Contractor, or any of their subcontractors, consultants, agents, or employees 
from those set forth in the Contract Documents. No such provision or instruction shall be 
effective to assign to City or any of its officers, elected or appointed officials, directors, 
members, partners, employees, agents, consultants, or subcontractors, any duty or 
authority to supervise or direct the performance of the Work or any duty or authority to 
undertake responsibility inconsistent with the provisions of the Contract Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check 
and verify pertinent figures and dimensions therein, particularly with respect to 
applicable field measurements, and conditions. Contractor shall promptly report in 
writing to City any conflict, error, ambiguity, or discrepancy that Contractor discovers, 
or has actual knowledge of, and shall obtain a written interpretation or clarification from 
City before proceeding with any Work affected thereby. 

2. Contractor’s Review of Contract Documents: If, before or during the performance of the 
Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the 
Contract Documents, or between the Contract Documents and (a) any applicable Law or 
Regulation, (b) actual field conditions, (c) any standard specification, manual, reference 
standard, or code, or (d) any instruction of any Supplier, then Contractor shall promptly 
report it to City in writing. Contractor shall not proceed with the Work affected thereby 
(except in an emergency as required by Paragraph 7.1717) until the conflict, error, 
ambiguity, or discrepancy is resolved, by a clarification or interpretation by City, or by 
an amendment or supplement to the Contract issued pursuant to Paragraph 11.01. 

3. Contractor shall not be liable to City for failure to report any conflict, error, ambiguity, 
or discrepancy in the Contract Documents unless Contractor had actual knowledge 
thereof. 
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B. Resolving Discrepancies 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions 
of the Contract Documents take precedence in resolving any conflict, error, ambiguity, 
or discrepancy between such provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, or 
the instruction of any Supplier; or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work 
(unless such an interpretation of the provisions of the Contract Documents would 
result in violation of such Law or Regulation). 

2. In case of discrepancies, figured dimensions shall govern over scaled dimensions, 
Drawings shall govern over Specifications, and Supplementary Conditions shall govern 
over General Conditions and Specifications. 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor shall submit to the 
City in writing all matters in question concerning the requirements of the Contract Documents 
(sometimes referred to as requests for information or interpretation—RFIs), or relating to the 
acceptability of the Work under the Contract Documents, as soon as possible after such matters 
arise. City will be the interpreter of the requirements of the Contract Documents, and judge of 
the acceptability of the Work. 

B. City will, with reasonable promptness, render a written clarification, interpretation, or decision 
on the issue submitted, or initiate an amendment or supplement to the Contract Documents. 
City’s written clarification, interpretation, or decision will be final and binding on Contractor, 
unless Contractor appeals by filing a Contract Claim. 

3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or 
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or 
its consultants, including electronic media versions, or reuse any such Drawings, 
Specifications, other documents, or copies thereof on extensions of the Project or any 
other project without written consent of CityCity and specific written verification or 
adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse any 
such Contract Documents for any purpose without City’s express written consent, or 
violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 05 will survive final payment, or termination of the 
Contract. Nothing herein precludes Contractor from retaining copies of the Contract 
Documents for record purposes. 
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ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Time; Notice to Proceed 

A. The Contract Time will commence to run on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Contract.  

4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Time commences to 
run. No Work may be done at the Site prior to the date on which the Contract Time commences 
to run. 

4.03 Delays in Contractor’s Progress 

A. If Contractor is delayed, City shall not be liable to Contractor for any claims, costs, losses, or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) sustained 
by Contractor on or in connection with any other project or anticipated project. The City shall 
be liable only to the extent allowed by the provisions of the Contract and as allowed by 
Subchapter I, Chapter 271 of the Texas Local Government Code. 

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Time for delay, 
disruption, or interference caused by or within the control of Contractor. Delay, disruption, 
and interference attributable to and within the control of a Subcontractor or Supplier shall be 
deemed to be within the control of Contractor. 

C. The Contractor shall receive no compensation for delays or hindrances to the Work, except 
when direct and unavoidable extra cost to the Contractor is caused by the failure of the City 
to provide information or material, if any, that the Contract specifies is to be furnished by the 
City. 

D. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of City, Contractor, and those for 
whom they are responsible, then Contractor shall be entitled to an equitable adjustment in 
Contract Time. Such an adjustment will be Contractor’s sole and exclusive remedy for the 
delays, disruption, and interference described in this Paragraph 4.03. D. The Contractor is 
responsible for the prompt submission of a request for an adjustment to the Contract Time 
under this Paragraph to the City. Causes of delay, disruption, or interference that may give rise 
to an adjustment in Contract Time under this Paragraph include but are not limited to the 
following: 

1. Severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 
earthquakes; 

2. Abnormal weather conditions; 

3. Acts or failures to act of third-party utility owners or other third-party entities (other than 
those third-party utility owners or other third-party entities performing other work at or 
adjacent to the Site as arranged by or under contract with City, as contemplated in 
Article 8); and 
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4. Acts of war or terrorism. 

E. Contractor’s entitlement to an adjustment of Contract Time or Contract Price is limited as 
follows: 

1. Contractor’s entitlement to an adjustment of the Contract Time is conditioned on the 
delay, disruption, or interference adversely affecting an activity on the critical path to 
completion of the Work, as of the time of the delay, disruption, or interference. 

2. Contractor shall not be entitled to an adjustment in Contract Price for any delay, 
disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. Such a concurrent delay by 
Contractor shall not preclude an adjustment of Contract Time to which Contractor is 
otherwise entitled. 

3. Adjustments of Contract Time or Contract Price are subject to the provisions of 
Article 11. 

F. Each Contractor request or Change Order seeking an increase in Contract Time or Contract 
Price must be supplemented by supporting data that sets forth in detail the following: 

1. The circumstances that form the basis for the requested adjustment; 

2. The date upon which each cause of delay, disruption, or interference began to affect the 
progress of the Work; 

3. The date upon which each cause of delay, disruption, or interference ceased to affect the 
progress of the Work; 

4. The number of days’ increase in Contract Time claimed as a consequence of each such 
cause of delay, disruption, or interference; and 

5. The impact on Contract Price, in accordance with the provisions of Paragraph 11.08. 

6. Contractor shall also furnish such additional supporting documentation as City may 
require including, where appropriate, a revised Project Schedule indicating all the 
activities affected by the delay, disruption, or interference, and an explanation of the 
effect of the delay, disruption, or interference on the critical path to completion of the 
Work. 

G. Delays, disruption, and interference to the performance or progress of the Work resulting from 
the existence of a differing subsurface or physical condition, an Underground Facility that was 
not shown or indicated by the Contract Documents, or not shown or indicated with reasonable 
accuracy, and those resulting from undisclosed Hazardous Environmental Conditions, are 
governed by Article 5, together with the provisions of Paragraphs 4.03.F and 4.03.G. 

ARTICLE 5 – SITE; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 

ENVIRONMENTAL CONDITIONS 

5.01 Availability of Lands 

A. City shall furnish the Site. City shall notify Contractor in writing of any encumbrances or 
restrictions not of general application but specifically related to use of the Site with which 
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Contractor must comply in performing the Work. City will be responsible for obtaining any 
necessary easements for permanent structures or permanent changes in existing facilities. 

1. The City has obtained or anticipates acquisition of and/or access to right-of-way, and/or 
easements. Any outstanding right-of-way and/or easements are anticipated to be acquired 
in accordance with the schedule set forth in the Supplementary Conditions. The Project 
Schedule submitted by the Contractor in accordance with the Contract Documents must 
consider any outstanding right-of-way, and/or easements. 

2. Unless otherwise specified in the Contract Documents, the City has or anticipates moving 
and/or relocating utilities, and obstructions to the Site. Any outstanding movement or 
relocation of utilities or obstructions is anticipated in accordance with the schedule set 
forth in the Supplementary Conditions. The Project Schedule submitted by the Contractor 
in accordance with the Contract Documents must consider any outstanding utilities or 
obstructions to be moved and/or relocated by others. 

B. Upon reasonable written request of Contractor, City shall furnish Contractor with a current 
statement of record legal title and legal description of the lands upon which the Work is to be 
performed. 

C. Contractor shall provide for any additional lands and access thereto not included in the Site 
that may be required for construction facilities or storage of materials and equipment. The cost 
of such shall be part of the Contract Price. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage of materials and equipment, worker car parking and the operations of workers to 
the Site, to adjacent areas that Contractor has arranged to use through construction 
easements or otherwise, and to other adjacent areas permitted by Laws and Regulations, 
and shall not unreasonably encumber the Site and such other adjacent areas with worker 
car parking, construction equipment or other materials or equipment. Contractor shall 
assume full responsibility for (a) damage to the Site; (b) damage to any such other 
adjacent areas used for Contractor’s operations; (c) damage to any other adjacent land or 
areas, or to improvements, structures, utilities, or similar facilities located at such 
adjacent lands or areas; and (d) for injuries, including death, and damage to or losses of 
property sustained by the owners or occupants of any such land or areas; provided that 
such damage, losses, injuries or deaths arose out of or result from the performance of the 
Work or arose out of or resulted from any other actions or conduct of the Contractor or 
those for whom Contractor is responsible. 

2. At any time when, in the judgment of the City, the Contractor has obstructed, closed, or 
is carrying on operations in a portion of a street, right-of-way, or easement greater than 
is necessary for proper execution of the Work, the City may require the Contractor to 
reduce the area impacted to only that necessary for proper execution of the Work and/or 
to finish the section on which operations are in progress before work is commenced on 
any additional area of the Site. 
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3. Construction equipment, spoil materials, supplies, forms, buildings, labs, or equipment 
and supply storage buildings, or any other item that may be transported by flood flows, 
shall not be stored within existing federal floodways during the course of the Work. 

4. Should any Damage Claim be made by any such owner or occupant adversely impacted 
because of the performance of the Work, Contractor shall promptly attempt to resolve the 
Damage Claim. 

5. PURSUANT TO PARAGRAPH 7.21, CONTRACTOR SHALL INDEMNIFY AND 

HOLD HARMLESS CITY AND ITS OFFICERS, ELECTED AND APPOINTED 

OFFICIALS, AND EMPLOYEES, FROM AND AGAINST ALL CLAIMS, COSTS, 

LOSSES, AND DAMAGES ARISING OUT OF OR RELATING TO ANY CLAIM OR 

ACTION, LEGAL OR EQUITABLE, BROUGHT BY ANY SUCH ADVERSELY 

IMPACTED OWNER OR OCCUPANT AGAINST CITY. 

B. Removal of Debris During Performance of the Work: During the progress of the Work the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, 
and other debris will conform to applicable Laws and Regulations. 

C. Site Maintenance Cleaning: If 24 hours after written notice is given to the Contractor that the 
clean-up at the Site is insufficient or occurring in a manner unsatisfactory to the City, the 
Contractor fails to correct the unsatisfactory condition and/or procedures, the City may take 
such direct action as the City deems appropriate to correct the clean-up deficiencies cited to 
the Contractor in the written notice, and the costs of such direct corrective action, plus 25 % 
of such costs, shall be deducted from the monies due or to become due to the Contractor under 
the Contract. 

D. Final Site Cleaning: Prior to Final Acceptance of the Work, Contractor shall clean the Site 
and the Work and make it ready for utilization by City and any adjacent property owners, if 
applicable. At the completion of the Work, Contractor shall remove from the Site and adjacent 
areas all tools, appliances, construction equipment and machinery, surplus materials, waste 
materials, rubbish and other debris and shall restore to original condition or better all areas 
impacted or disturbed by the Work. 

E. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded in any manner that will endanger the structure, nor shall Contractor subject any part of 
the Work or adjacent structures or land to stresses or pressures that will endanger them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. Those reports known to City of explorations and tests of subsurface conditions at or 
contiguous to the Site; and 

2. Those drawings known to City of existing physical conditions at or contiguous to the 
Site, including those drawings known to City depicting existing surface or subsurface 
structures at or contiguous to the Site (except Underground Facilities.). 

B. Underground Facilities: Underground Facilities are shown or indicated on the Drawings, 
pursuant to Paragraph 5.05, and not in the drawings referred to in Paragraph 5.03.A. 
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Information and data regarding the presence or location of Underground Facilities are not 
intended to be categorized, identified, or defined as technical data. 

C. Reliance by Contractor on Technical Data: Contractor is provided certain technical data 
identified in the Supplementary Conditions with respect to such reports and drawings for its 
use, but the City does not warrant or guarantee the accuracy of the information, and such 
information including reports and drawings are not Contract Documents.  Contractor may not 
make any Contract Claim against City, or any of theirits officers, elected or appointed officials, 
directors, members, partners, employees, agents, consultants, or subcontractors with respect 
to: 

1. the completeness or accuracy of such reports and drawings for Contractor’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences, 
and procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown 
or indicated in such drawings; or 

3. the contents of other Site-related documents made available to Contractor, such as record 
drawings from other projects at or adjacent to the Site, or City’s archival documents 
concerning the Site; or 

4. any Contractor interpretation of or conclusion drawn from any “technical data” or any 
such other data, interpretations, opinions, or information. 

5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed at the Site either: 

1. is of such a nature as to establish that any “technical data” is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally recognized as inherent in work of the character provided for in the Contract 
Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing 
the subsurface or physical conditions or performing any Work in connection therewith 
(except in an emergency as required by Paragraph 7.17), notify City in writing about such 
condition.  

B. Possible Price and Time Adjustments 

1. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Time 
if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
final commitment to City with respect to Contract Price and Contract Time by the 
submission of a Bid or becoming bound under the Contract; or 

Docusign Envelope ID: 1771ED6C-225B-41E7-820C-92A523F5B857



00 72 00 
GENERAL CONDITIONS 

Page 16 of 65 

 

CITY OF DENTON 
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS 
Revised November 20, 2020 

 

 

b. The existence of such condition reasonably could have been discovered or revealed 
as a result of the examination of the Contract Documents or the Site; or 

c. Contractor failed to give the written notice required by Paragraph 5.04.A. 

C. Underground Facilities; Hazardous Environmental Conditions: Paragraph 5.05 governs 
rights and responsibilities regarding the presence or location of Underground Facilities. 
Paragraph 5.06 governs rights and responsibilities regarding Hazardous Environmental 
Conditions. The provisions of Paragraphs 5.03 and 5.04 are not applicable to the presence or 
location of Underground Facilities, or to Hazardous Environmental Conditions. 

5.05 Underground Facilities 

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents 
with respect to Underground Facilities at or contiguous to the Site is based on information and 
data furnished to City or Engineer by the owners of such Underground Facilities, including 
City, or by others, unless it is otherwise expressly provided in the Supplementary Conditions:: 

1. City and Engineer shall not be responsible for the accuracy or completeness of any such 
information or data provided by others; and 

2. the cost of all of the following are included in the Contract Price, and Contractor shall 
have full responsibility for: 

a. reviewing and checking all information and data; 

b. verifying the actual location of those Underground Facilities shown or indicated in 
the Contract Documents as being within the area affected by the Work, by exposing 
such Underground Facilities during the course of construction; 

c. coordination and adjustment of the Work with the owners (including City) of such 
Underground Facilities, during construction; and 

d. the safety and protection of all existing Underground Facilities at the Site, and 
repairing any damage thereto resulting from the Work. 

B. Not Shown or Indicated: 

1. If an Underground Facility that is uncovered or revealed at the Site was not shown or 
indicated on the Drawings or otherwise indicated in the Contract Documents, or was not 
shown or indicated on the Drawings or in the Contract Documents with reasonable 
accuracy, then Contractor shall, promptly after becoming aware thereof and before 
further disturbing conditions affected thereby or performing any Work in connection 
therewith (except in an emergency as required by Paragraph 7.17), identify the owner of 
such Underground Facility and give notice to that owner and to City. Contractor shall be 
responsible for the safety and protection of such discovered Underground Facility. 

2. If City concludes that a change in the Contract Documents is required, a Change Order 
may be issued to reflect and document such consequences, subject to the provisions of 
Article 11. 

3. Verification of existing utilities, structures, and service lines shall include notification of 
all utility companies a minimum of 48 hours in advance of construction including 
exploratory excavation if necessary. 
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5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to City relating to Hazardous Environmental Conditions that have 
been identified at the Site; or 

2. drawings known to City relating to Hazardous Environmental Conditions that have been 
identified at the Site. 

B. Reliance by Contractor on Technical Data: Contractor is provided certain technical data 
identified in the Supplementary Conditions with respect to such reports and drawings for its 
use, but the City does not warrant or guarantee the accuracy of the information, and such 
information including reports and drawings are not Contract Documents.  Contractor may not 
make any Contract Claim against City, or any of its officers, elected or appointed officials, 
directors, members, partners, employees, agents, consultants, or subcontractors with respect 
to: 

1. the completeness or accuracy of such reports and drawings for Contractor’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, sequences, 
and procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown 
or indicated in such drawings; or 

3. the contents of other Site-related documents made available to Contractor, such as record 
drawings from other projects at or adjacent to the Site, or City’s archival documents 
concerning the Site; or 

4. any Contractor interpretation of or conclusion drawn from any “technical data” or any 
such other data, interpretations, opinions, or information. 

C. Contractor shall not be responsible for a Hazardous Environmental Condition uncovered or 
revealed at the Site if such Hazardous Environmental Condition was not shown or indicated 
in Drawings or Specifications or identified if the removal or remediation of such Hazardous 
Environmental Condition was not identified in the Contract Documents to be within the scope 
of the Work. Contractor shall be responsible for a Hazardous Environmental Condition created 
by the actions of or with any materials brought to the Site by Contractor, Subcontractors, 
Suppliers or anyone else for whom Contractor is responsible and the costs associated with the 
same. 

D. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 
removal or remediation is not expressly identified in the Contract Documents as being within 
the scope of the Work, or if Contractor or anyone for whom Contractor is responsible creates 
a Hazardous Environmental Condition, then Contractor shall immediately: (1) secure or 
otherwise isolate such condition; (2) stop all Work in connection with such condition and in 
any area affected thereby (except in an emergency as required by Paragraph 7.17); and (3) 
notify City (and promptly thereafter confirm such notice in writing). City may consider the 
necessity to retain a qualified expert to evaluate such condition or take corrective action, if 
any.  
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E. Contractor shall not be required to resume Work in connection with a Hazardous 
Environmental Condition identified pursuant to Paragraph 5.06.D or in any affected area until 
after City has obtained any required permits related thereto, and delivered written notice to 
Contractor either (1) specifying that such condition and any affected area is or has been 
rendered safe for the resumption of Work, or (2) specifying any special conditions under which 
such Work may be resumed. 

F. If, after receipt of such written notice, Contractor does not agree to resume such Work based 
on a reasonable belief it is unsafe, or does not agree to resume such Work under such special 
conditions, then City may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work and the Contract Price. City may have such deleted 
portion of the Work performed by City’s own forces or others. 

G. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS,  

CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS CITY, AND ITS 

OFFICERS, ELECTED AND APPOINTED OFFICIALS, DIRECTORS, MEMBERS, 

PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS OF 

EACH AND ANY OF THEM, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, 

AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES 

OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND 

ALL COURT ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) FOR 

PERSONAL INJURY, DEATH OR PROPERTY DAMAGE ARISING OUT OF OR 

RELATING TO A HAZARDOUS ENVIRONMENTAL CONDITION CREATED BY 

CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE. 

NOTHING IN THIS PARAGRAPH 5.06.CityG OBLIGATES CONTRACTOR TO 

INDEMNIFY ANY INDIVIDUAL OR ENTITY FROM AND AGAINST THE 

CONSEQUENCES OF THAT INDIVIDUAL’S OR ENTITY’S OWN NEGLIGENCE. 

H. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of a Hazardous 
Environmental Condition uncovered or revealed at the Site. 

ARTICLE 6 – BONDS AND INSURANCE 

6.01 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained 
by Contractor shall be obtained from surety or insurance companies that are duly licensed or 
authorized in the State of Texas to issue bonds or insurance policies for the limits and 
coverages required. Such surety and insurance companies shall also meet such additional 
requirements and qualifications as may be provided in the Supplementary Conditions. 

6.02 Performance, Payment, and Maintenance Bonds 

A. Contractor shall furnish a performance bond and a payment bond, in accordance with the 
provisions of the Texas Government Code Chapter 2253 or successor statute and as required 
by the City, each in an amount at least equal to the Contract Price, as security for the faithful 
performance and payment of all of Contractor’s obligations under the Contract.  The 
performance and payment bonds must be provided by the Contractor to the City prior to the 
Contractor beginning any Work. 
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B. Contractor shall furnish maintenance bonds in an amount equal to the Contract Price as 
security to protect the City against any defects in any portion of the Work described in the 
Contract Documents. Maintenance bonds shall remain in effect for two (2) years after the date 
of Final Acceptance by the City. The maintenance bond(s) shall be provided as directed by the 
City as part of the close-out of the Contract and shall be provided prior to the final payment 
being made. 

C. All bonds shall be in the form prescribed by the Contract Documents, except as provided 
otherwise by Laws and Regulations, and must be issued and signed by a surety named in 
“Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and 
as Acceptable Reinsuring Companies” as published in Department Circular 570 (as amended 
and supplemented) by the Bureau of the Fiscal Service, U.S. Department of the Treasury. A 
bond signed by an agent or attorney-in-fact must be accompanied by a certified copy of that 
individual’s authority to bind the surety. The evidence of authority must show that it is 
effective on the date the agent or attorney-in-fact signed the accompanying bond. 
 

D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or 
the surety ceases to meet the requirements above, or its right to do business is terminated in 
the State of Texas, then Contractor shall promptly notify City in writing and shall, within 30 
days after the event giving rise to such notification, provide another bond and surety, both of 
which must comply with the bond and surety requirements above. 

E. If Contractor has failed to obtain a required bond, City may refuse to allow the Contractor to 
begin Work, exclude the Contractor from the Site and exercise City’s termination rights under 
Article 15. 

F. Upon request to Contractor from any Subcontractor, Supplier, or other person or entity 
claiming to have furnished labor, services, materials, or equipment used in the performance of 
the Work, Contractor shall provide a copy of the payment bond to such person or entity. 

6.03 Certificates of Insurance 

A. Contractor shall deliver to City, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance and endorsements (and 
other evidence of insurance requested by City or any other additional insured) establishing 
that Contractor has obtained and is maintaining the policies and coverages required by these 
General Conditions and the Supplementary Conditions prior to beginning any Work. 

1. The certificate of insurance shall document the City, and all identified entities named in 
the Supplementary Conditions as “additional insureds” on all liability policies. 

2. The Contractor’s general liability insurance shall include a “per project” or “per location” 
endorsement, that shall be identified in the certificate of insurance provided to the City. 

3. The certificate shall be signed by an agent authorized to bind coverage on behalf of the 
insured, be complete in its entirety, and show complete insurance carrier names as listed 
in the current A.M. Best Property & Casualty Guide. 

4. The insurers for all policies must be licensed and/or approved to do business in the State 
of Texas.  Except for workers’ compensation, all insurers must have a minimum rating 
of A-: VII in the current A. M. Best Key Rating Guide or have reasonably equivalent 
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financial strength and solvency to the satisfaction City.  If the rating is below that 
required, written approval of City is required. 

5. All applicable policies shall include a Waiver of Subrogation (Rights of Recovery) in 
favor of the City. In addition, the Contractor agrees to waive all rights of subrogation 
against the Engineer (if applicable), and each additional insured identified in the 
Supplementary Conditions 

6. Failure of the City to demand such certificates or other evidence of full compliance with 
the insurance requirements or failure of the City to identify a deficiency from evidence 
that is provided shall not be construed as a waiver of Contractor’s obligation to maintain 
such lines of insurance coverage or to provide such certificates or other evidence of full 
compliance with the insurance requirements. 

7. If insurance policies are not written for specified coverage limits, an Umbrella or Excess 
Liability insurance for any differences is required.  Excess Liability shall follow form of 
the primary coverage. 

8. Unless otherwise stated, all required insurance shall be written on the “occurrence basis”.  
If If City agrees in writing that coverage is underwrittenmay be written on a claims-made 
basis, the retroactive date shall be coincident with or prior to the date of the effective date 
of the Agreement and the certificate of insurance shall state that the coverage is claims-
made and the retroactive date. The insurance coverage shall be maintained for the 
duration of the Contract and for three (3) years following Final Acceptance or for the 
warranty period provided for under the Contract Documents or for the warranty period, 
whichever is longer. An annual certificate of insurance submitted to the City shall 
evidence such insurance coverage. 

9. Policies shall have no exclusions by endorsements that either nullify or amend the 
required lines of coverage, nor or decrease the limits of said coverage unless such 
endorsements are approved in writing by the City. In the event a Notice of an Award has 
been issued or the Agreement executed, and the policy exclusions are determined to be 
unacceptable or the City desires that the Contractor obtain additional insurance coverage 
the contract price shall be adjusted by the cost of the premium for such additional 
coverage plus 10%. 

10. For any proposed self-insured retention (SIR),) in excess of $25,000.00, affecting 
insurance coverage, Contractor must obtain the written approval of the City in regard to 
asset value and stockholders' equity. In lieu of traditional insurance, proposed alternative 
coverage maintained through insurance pools or, risk retention groups, or self-funding 
will also require the written approval of the City. 

11. Any deductible in excess of $5,000.00, for any policy that does not provide coverage on 
a first-dollar basis must be acceptable to and approved in writing by the City. 

12. City, at its sole discretion, reserves the right to review the insurance requirements and to 
make reasonable adjustments to insurance coverages and limits when deemed necessary 
and prudent by the City based upon the scope of the Work, changes in statutory law, court 
decision or the claims history of the industry as well as of the contracting party to the 
City.  The City will provide prior notice of 90 days and the insurance adjustments shall 
be incorporated into the Work by Change Order. 
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13. City shall be entitled, upon written request to Contractor and without expense to City, to 
receive copies of policies and endorsements thereto and. City may make any reasonable 
requests for deletion or revision or modifications of particular policy terms, conditions, 
limitations, or exclusions necessary to conform the policy and endorsements to the 
requirements of the Contract. Deletions, revisions, or modifications shall not be required 
where policy provisions are established by law or regulations binding upon either party 
or the underwriter on any such policies. 

14. City shall not be responsible for the direct payment of insurance premium costs for 
Contractor’s insurance. 

6.04 Contractor’s Insurance 

A. Workers Compensation and Employers’ Liability: Contractor shall purchase and maintain 
such insurance coverage with limits consistent with statutory benefits outlined in the Texas 
Workers’ Compensation Act (Texas Labor Code, Ch. 406, as amended), and minimum limits 
for Employers’ Liability as is appropriate for the Work being performed and as will provide 
protection from claims set forth below which may arise out of or result from Contractor’s 
performance of the Work and Contractor’s other obligations under the Contract Documents, 
whether it is to be performed by Contractor, any Subcontractor or Supplier, or by anyone 
directly or indirectly employed by any of them to perform any of the Work, or by anyone for 
whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee 
benefit acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death 
of employees. 

B. Commercial General Liability. Coverage shall include but not be limited to covering liability 
(bodily injury, including death, or property damage) arising from: premises/operations, 
independent contractors, products/completed operations, personal injury including death, 
liability under an insured contract, and explosion/collapse/underground (where those 
exposures exist). Insurance shall be provided on an occurrence basis, and as comprehensive 
as the current Insurance Services Office (ISO) policy.  This insurance shall apply as primary 
insurance with respect to any other insurance or self-insurance programs afforded to the City. 
The Commercial General Liability policy shall have no exclusions by endorsements that 
would alter or nullify premises/operations, products/completed operations, contractual, 
personal injury, or advertising injury, that are normally contained with the policy, unless the 
City approves such exclusions in writing.  

For construction projects that present a substantial completed operation exposure, the City 
may require the Contractor to maintain completed operations coverage for a minimum of no 
less than three (3) years following the completion of the project (if identified in the 
Supplementary Conditions)). 

C. Automobile Liability. A commercial business auto policy shall provide coverage on “any 
auto”, defined as autos owned, hired and non-owned and provide indemnity for claims for 
damages because of bodily injury or death of any person and/or property damage arising out 
of or related to the work, maintenance or use of any motor vehicle by the Contractor, any 

Docusign Envelope ID: 1771ED6C-225B-41E7-820C-92A523F5B857



00 72 00 
GENERAL CONDITIONS 

Page 22 of 65 

 

CITY OF DENTON 
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS 
Revised November 20, 2020 

 

 

Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them to 
perform any of the Work, or by anyone for whose acts any of them may be liable. 

D. Railroad Protective Liability. If any of the Work or any warranty work is within the limits of 
railroad right-of-way, the Contractor shall comply with the requirements identified in the 
Supplementary Conditions. 

E. Notification of Policy Cancellation: Contractor shall immediately notify City upon 
cancellation or other loss of insurance coverage. Contractor shall stop Work until replacement 
insurance has been procured. There shall be no time credit for delays or days not worked 
pursuant to this section. 

6.05 Acceptance of Bonds and Insurance; Option to Replace 

A. If City has any objection to the coverage afforded by or other provisions of the bonds or 
insurance required to be purchased and maintained by the Contractor in accordance with 
Article 6 or the Supplementary Conditions on the basis of non-conformance with the Contract 
Documents, the City shall so notify the Contractor in writing within 10 Business Days after 
receipt of the certificates (or other evidence requested). Contractor shall provide to the City 
such additional information in respect of insurance provided as the City may reasonably 
request. If Contractor does not purchase or maintain all of the bonds and insurance required 
by the Contract Documents, the City shall notify the Contractor in writing of such failure prior 
to the start of the Work, or of such failure to maintain prior to any change in the required 
coverage.  Such failure to provide bonds or insurance as required by the Contract Documents 
is a breach of the terms of the Contract and the City may terminate the Contractor in 
accordance with the provisions of the Contract Documents. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.01 Contractor’s Means and Methods of Construction 

A. Contractor shall be solely responsible for the means, methods, techniques, sequences, and 
procedures of construction. 

B. If the Contract Documents note, or Contractor determines, that professional engineering or 
other design services are needed to carry out Contractor’s responsibilities for construction 
means, methods, techniques, sequences, and procedures, or for Site safety, then Contractor 
shall cause such services to be provided by a properly licensed design professional, at 
Contractor’s expense. Such services are not City-delegated professional design services under 
this Contract, and neither City nor Engineer has any responsibility with respect to (1) 
Contractor’s determination of the need for such services, (2) the qualifications or licensing of 
the design professionals retained or employed by Contractor, (3) the performance of such 
services, or (4) any errors, omissions, or defects in such services. 

7.02 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform 
the Work in accordance with the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall identify and assign a competent 
superintendent, who is proficient in English, and who shall not be replaced without written 
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notice to City of the name of the replacement superintendent. If at any time the superintendent 
is not satisfactory to the City, Contractor shall, if requested by City, replace the superintendent 
with another satisfactory to City. 

C. Contractor shall notify the City 24 hours prior to moving areas during the sequence of 
construction. 

7.03 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 
Work and perform construction as required by the Contract Documents. Contractor shall at all 
times maintain good discipline and order at the Site. 

B. Contractor shall be fully responsible to City for all acts and omissions of Contractor’s 
employees; of Suppliers and Subcontractors, and their employees; and of any other individuals 
or entities performing or furnishing any of the Work, just as Contractor is responsible for 
Contractor’s own acts and omissions. 

C. Except as otherwise required for the safety or protection of persons or the Work or property 
at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all 
Work at the Site shall be performed during regular working hours on Business Days. 
Contractor will not permit the performance of Work outside of regular working hours on 
Business Days without City’s prior written consent (which will not be unreasonably 
withheld)). Contractor’s written request (by letter or electronic communication) for City’s 
written consent must be made as follows:  

1. for Work beyond regular working hours on Business Days, request must be made by 
noon at least two (2) Business Days prior; 

2. for Work during Weekend Working Hours, request must be made by noon of the 
preceding Wednesday; and 

3. for Work on state or federal holidays observed by the City, request must be made 
sufficiently in advance of the holiday, to satisfy requirements for City Council approval. 

7.04 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume 
full responsibility for all services, materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary 
facilities, temporary facilities, and all other facilities and incidentals necessary for the 
performance, Contractor required testing, start up, and completion of the Work, whether or 
not such items are specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work shall be as specified or, if not 
specified, shall be of sufficient quality to complete the Work, and must be new and of good 
quality, except as otherwise provided in the Contract Documents. All special warranties and 
guarantees required by the Specifications shall expressly run to the benefit of City. If required 
by City, Contractor shall furnish satisfactory evidence (including reports of required tests) as 
to the source, kind, and quality of materials and equipment. 

C. All materials and equipment to be incorporated into the Work shall be stored, applied, 
installed, connected, erected, protected, used, cleaned, and conditioned in accordance with 
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instructions of the applicable Supplier, except as otherwise may be provided in the Contract 
Documents. 

D. All items of standard equipment to be incorporated into the Work shall be the latest model at 
the time of bid, unless otherwise specified. 

7.05 Project Schedule 

A. Contractor shall adhere to the Project Schedule established in accordance with Paragraph 2.06 
and the General Requirements as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to the City for acceptance (to the extent indicated in Paragraph 
2.06 and the General Requirements) proposed adjustments in the Project Schedule that 
will not result in changing the Contract Time. Such adjustments must comply with any 
provisions of the General Requirements applicable thereto. 

2. Contractor shall submit to City a monthly Project Schedule with a monthly progress 
payment request for the duration of the Contract in accordance with the Construction 
Progress Schedule, General Requirements 01 32 16. 

3. Proposed adjustments in the Project Schedule that will change the Contract Time shall be 
submitted in accordance with the requirements of Article 11. Adjustments in Contract 
Time may only be made by a Change Order. 

7.06 “Or Equals” 

A. Contractor’s Request; Governing Criteria: Whenever an item of equipment or material is 
specified or described in the Contract Documents by using the names of one or more 
proprietary items or specific Suppliers, the Contract Price has been based upon Contractor 
furnishing such item as specified. The specification or description of such an item is intended 
to establish the type, function, appearance, and quality required. Unless the specification or 
description contains or is followed by words reading that no like, equivalent, or “or equal” 
item is permitted, Contractor may request that City  permit the use of other items of equipment 
or material, or items from other proposed Suppliers, under the circumstances described below. 

1. If City in its sole discretion determines that an item of equipment or material proposed 
by Contractor is functionally equal to that named and sufficiently similar so that no 
change in related Work will be required, it may be considered by City as  an “or equal” 
item. For the purposes of this Paragraph, a proposed item of equipment or material will 
be considered functionally equal to an item so named if: 

a. the City determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, 
strength, and design characteristics; 

2) it will reliably perform at least equally well the function and achieve the results 
imposed by the design concept of the completed Project as a functioning whole; 

3) it has a proven record of performance and availability of responsive service; 
and 

4) it is not objectionable to City. 
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b. Contractor certifies that, if the proposed item is approved and incorporated into the 
Work: 

1) there will be no increase in cost to the City or increase in Contract Time; and 

2) the item will conform substantially to the detailed requirements of the item 
named in the Contract Documents. 

B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” 
item at Contractor’s expense. 

C. City’s Evaluation and Determination: City will be allowed a reasonable time to evaluate each 
“or-equal” request. City may require Contractor to furnish additional data about the proposed 
“or-equal” item. City will be the sole judge of acceptability. No “or-equal” item will be 
ordered, furnished, installed, or utilized until City’s review is complete and City determines 
that the proposed item is an “or-equal.” City.” City will advise Contractor in writing of its 
determination. 

D. Effect of City’s Determination: Neither approval nor denial of an “or-equal” request will result 
in any change in Contract Price. The City’s denial of an “or-equal” request will be final and 
binding, and may not be reversed through an appeal under any provision of the Contract. 

E. Treatment as a Substitution Request: If City determines that an item of equipment or material 
proposed by Contractor does not qualify as an “or-equal” item, Contractor may request that 
City consider the item a proposed substitution pursuant to Paragraph 7.07. 

7.07 Substitutions 

A. Contractor’s Request; Governing Criteria: Unless the specification or description of an item 
of equipment or material required to be furnished under the Contract Documents contains or 
is followed by words reading that no substitution is permitted, Contractor may request that 
City  permit the use of other items of equipment or material under the circumstances described 
below. To the extent possible such requests must be made before commencement of related 
Work at the Site. 

1. Contractor shall submit sufficient information as provided below to allow City to 
determine if the item of material or equipment proposed is functionally equivalent to that 
named and an acceptable substitution therefor. City will not accept requests for review of 
proposed substitute items of equipment or material from anyone other than Contractor. 

2. The requirements for review by City will be as set forth in Paragraph 7.07.B, as 
supplemented by the Specifications, and as City may decide is appropriate under the 
circumstances. 

3. Contractor shall make written application to City for review of a proposed substitute item 
of equipment or material that Contractor seeks to furnish or use. The application shall 
comply with Section 01 25 00 and: 

a. will certify that the proposed substitute item will: 

1) perform adequately the functions and achieve the results called for by the 
general design; 

2) be substantially similar in substance to the item specified; and 
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3) be well-suited to the same use as the item specified. 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute item will adversely 
impact Contractor’s achievement of Final Acceptance on or before the Contract 
Time; 

2) whether use of the proposed substitute item in the Work will require a change 
in any of the Contract Documents (or in the provisions of any other direct 
contract with City for other work on the Project) to adapt the design to the 
proposed substitute item; and 

3) whether incorporation or use of the proposed substitute item in connection with 
the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from the item specified; and 

2) available engineering, sales, maintenance, repair, and replacement services. 

d. will contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including but not limited to changes in 
Contract Price, shared savings, costs of redesign, and Damage Claims of other 
contractors affected by any resulting change. 

B. City’s Evaluation and Determination: City will be allowed a reasonable time to evaluate each 
substitution request. City may require Contractor to furnish additional data about the proposed 
substitute item. City will be the sole judge of acceptability. No substitute will be ordered, 
furnished, installed, or utilized until City’s review is complete and City determines that the 
proposed item is an acceptable substitution. City’s approval determination will be evidenced 
by a Change Order accounting for the substitution itself and all related impacts, including 
changes in Contract Price or Contract Time. City will advise Contractor in writing of any 
denial determination. 

C. Special Guarantee: City may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitution. Contractor shall 

indemnify and hold harmless City and its officers, elected and appointed officials, 

employees, agents, consultants and subcontractors and anyone directly or indirectly 

employed by them from and against any and all claims, damages, losses and expenses 

(including attorney’s fees) arising out of or relateds to the use of substituted materials or 

equipment.  

D. Reimbursement of City’s Cost: City will record City’s costs in evaluating a substitution 
proposed or submitted by Contractor. Whether or not City approves a substitute so proposed 
or submitted by Contractor, Contractor shall reimburse City for evaluating each such proposed 
substitute. Contractor shall also reimburse City for the charges  for making changes in the 
Contract Documents (or in the provisions of any other direct contract with City) resulting from 
the acceptance of each proposed substitute. 

E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute 
at Contractor’s expense. 
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F. City Substitution Reimbursement: Cost savings attributable to acceptance of a substitution 
shall be paid to City by Contractor by an appropriate Change Order decreasing the Contract 
Price. 

G. Effect of City’s Determination: If City approves the substitution request, Contractor shall 
execute the proposed Change Order and proceed with the substitution. The City’s denial of a 
substitution request will be final and binding, and may not be reversed through an appeal under 
any provision of the Contract. Contractor may challenge the scope of reimbursement costs 
imposed under Paragraph 7.07.D, by timely submittal of a Change Order. 

7.08 Concerning Subcontractors and Suppliers 

A. Contractor shall perform with its own organization, and with the assistance of workmen under 
its  immediate superintendence, work of a minimum  value  as oulined  in  Section 00 43 38 -   
Proposed Subcontractors Form, unless otherwise approved by the City. 

B. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work. 
Contractor shall not employ any Subcontractor, Supplier, or other individual or entity, whether 
initially or as a replacement, against whom City may have reasonable objection. Contractor 
shall not be required to employ any Subcontractor, Supplier, or other individual or entity to 
furnish or perform any of the Work against whom Contractor has reasonable objection, except 
as provided in Paragraph 7.08.C. The Contractor’s retention of a Subcontractor or Supplier for 
the performance of parts of the Work will not relieve Contractor’s obligation to City to perform 
and complete the Work in accordance with the Contract. 

C. The City may require the use of specific Subcontractors, Suppliers, or other individuals or 
entities for the performance of designated parts of the Work , and will provide such 
requirements in the Supplementary Conditions. 

D. Contractor shall provide to City as part of the Bid, the identity of all proposed Subcontractors 
and Suppliers. Such proposed Subcontractor or Supplier shall be deemed acceptable to City 
unless City raises a substantive, reasonable objection prior to execution of the Agreement. 

E. Contractor shall be fully responsible to City for all acts and omissions of the Subcontractors, 
Suppliers, and other individuals or entities performing or furnishing any of the Work under a 
direct or indirect contract with Contractor just as Contractor is responsible for Contractor’s 
own acts and omissions. Nothing in the Contract: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or 
entity any contractual relationship between City and any such Subcontractor, Supplier or 
other individual or entity; nor 

2. shall create any obligation on the part of City to pay or to see to the payment of any 
moneys due any such Subcontractor, Supplier, or other individual or entity except as may 
otherwise be required by Laws and Regulations. 

F. No acceptance by City of any such Subcontractor or Supplier, whether initially or as a 
replacement, will constitute a waiver of the right of City to the completion of the Work in 
accordance with the Contract Documents, Contract Price and Contract Time. 

G. Contractor shall be solely responsible for scheduling and coordinating the tasks of 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of 
the Work under a direct or indirect contract with Contractor. 
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H. All Work performed for Contractor by a Subcontractor or Supplier must be pursuant to an 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the 
applicable terms and conditions of the Contract for the benefit of City. Contractor must comply 
with all applicable federal, state, and local laws, statutes, ordinances or regulations, including 
but not limited to immigration laws, workers compensation laws and wage laws, in the hiring 
of any Subcontractor or Supplier and shall ensure that each Subcontractor or Supplier has the 
same obligations. 

I. Contractor shall restrict all Subcontractors and Suppliers from communicating with City, 
except through Contractor or in case of an emergency, or as otherwise expressly allowed in 
this Contract. 

7.09 Wage Rates 

A. Duty to pay Prevailing Wage Rates: The Contractor shall comply with all requirements of 
Chapter 2258, Texas Government Code (as amended), including the payment of not less than 
the rates determined by the City Council of the City of Denton to be the prevailing wage rates 
in accordance with Chapter 2258. The then current prevailing wage rates at the time of 
execution of the Agreement are included in these Contract Documents. 

B. Penalty for Violation: A Contractor or any Subcontractor who does not pay the prevailing 
wage shall, upon demand made by the City, pay to the City $60 for each worker employed for 
each calendar day or part of the day that the worker is paid less than the prevailing wage rates 
stipulated in these contract documents. This penalty shall be retained by the City to offset its 
administrative costs, pursuant to Texas Government Code Section 2258.023. 

C. Complaints of Violations and City Determination of Good Cause: On receipt of information, 
including a complaint by a worker, concerning an alleged violation of Section 2258.023, Texas 
Government Code, by a Contractor or Subcontractor, the City shall make an initial 
determination, before the 31st day after the date the City receives the information, as to 
whether good cause exists to believe that the violation occurred.  The City shall notify in 
writing the Contractor or Subcontractor and any affected worker of its initial determination. 
Upon the City’s determination that there is good cause to believe the Contractor or 
Subcontractor has violated Chapter 2258, the City shall retain the full amounts claimed by the 
claimant or claimants as the difference between wages paid and wages due under the 
prevailing wage rates, such amounts being retained from successive progress payments 
pending a final determination of the violation. 

D. Arbitration Required if Violation Not Resolved: An issue relating to an alleged violation of 
Section 2258.023, Texas Government Code, including a penalty owed to the City or an 
affected worker, shall be submitted to binding arbitration in accordance with the Texas 
General Arbitration Act (Article 224 et seq., Revised Statutes) if the Contractor or 
Subcontractor and any affected worker does not resolve the issue by agreement before the 15th 
day after the date the City makes its initial determination pursuant to Paragraph 7.09.C.  If the 
persons required to arbitrate under this section do not agree on an arbitrator before the 11th 
day after the date that arbitration is required, a district court shall appoint an arbitrator on the 
petition of any of the persons.  The City is not a party in the arbitration.  The decision and 
award of the arbitrator is final and binding on all parties and may be enforced in any court of 
competent jurisdiction. 
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E. Records to be Maintained: The Contractor and each Subcontractor shall, for a period of three 
(3) years following the date of Final Acceptance, maintain records that show (i) the name and 
occupation of each worker employed by the Contractor in the construction of the Work 
provided for in this Contract; and (ii) the actual per diem wages paid to each worker.  The 
records shall be available in Denton County, Texas at all reasonable hours for inspection by 
the City.  The provisions of Paragraph 7.23, Right to Audit, shall pertain to this inspection. 

F. Progress Payments: With each progress payment request or payroll period, whichever is less, 
the Contractor shall submit an affidavit stating that the Contractor has complied with the 
requirements of Chapter 2258, Texas Government Code. 

G. Posting of Wage Rates: The Contractor shall post prevailing wage rates in a conspicuous place 
at the Site at all times. 

H. Subcontractor Compliance:  The Contractor shall include in its subcontracts and/or shall 
otherwise require all of its Subcontractors to comply with Paragraphs 7.09.A through 7.09.G. 

7.10 Patent Fees and Royalties 

A. Contractor shall pay all patent or license fees and royalties and pay all costs incident to the use 
in the performance of the Work or the incorporation in the Work of any invention, design, 
process, product, or device which is the subject of patent rights or copyrights held by others. 
If an invention, design, process, product, or device is specified in the Contract Documents for 
use in the performance of the Work and if, to the actual knowledge of City, its use is subject 
to patent rights or copyrights calling for the payment of any patent or license fee or royalty to 
others, the existence of such rights will be disclosed in the Contract Documents. Failure of the 
City to disclose such information does not relieve the Contractor from its obligations to pay 
said fees or, royalties or costs to others. 

B. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS,  

CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS CITY, AND ITS 

OFFICERS, ELECTED AND APPOINTED OFFICIALS, DIRECTORS, MEMBERS, 

PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF 

EACH AND ANY OF THEM, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, 

AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES 

OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND 

ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) 

ARISING OUT OF OR RELATING TO ANY INFRINGEMENT OF PATENT RIGHTS 

OR COPYRIGHTS INCIDENT TO THE USE IN THE PERFORMANCE OF THE WORK 

OR RESULTING FROM THE INCORPORATION IN THE WORK OF ANY 

INVENTION, DESIGN, PROCESS, PRODUCT, OR DEVICE. 

7.11 Permits and Utilities 

A. Contractor obtained permits and licenses. Unless otherwise expressly provided in the Contract 
Documents, Contractor shall obtain and pay for all construction permits and licenses. City 
shall provide reasonable assistance to Contractor, if necessary, in obtaining such permits and 
licenses. Contractor shall pay all governmental charges and inspection fees necessary for the 
prosecution of the Work applicable at the time the Notice of Award is issued, except for 
permits provided by the City as specified in Paragraph 7.11.B. City shall pay the charges of 
utility service providers for connections for providing permanent service to the Work. 
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B. City obtained permits and licenses. City will obtain and pay for those permits and licenses 
identified as City’s responsibility in the Supplementary Conditions or Contract Documents. It 
will be the Contractor’s responsibility to comply with and carry out the provisions of the 
permit. If the Contractor initiates changes to the Contract and the City approves the changes, 
the Contractor is responsible for obtaining clearances and coordinating with the appropriate 
regulatory agency. relating to the changes. The City will not reimburse the Contractor for any 
cost associated with the requirements of any City acquired permit. The following are permits 
the City will obtain if required: 

1. Texas Department of Transportation Permits 

2. U.S. Army Corps of Engineers Permits 

3. Texas Commission on Environmental Quality Permits 

4. Railroad Company Permits 

5. Texas Department of Licensing and Regulation (TDLR) Permits 

C. Outstanding permits and licenses. Any outstanding permits and licenses are anticipated to be 
acquired in accordance with the schedule set forth in the Supplementary Conditions. The 
Project Schedule submitted by the Contractor in accordance with the Contract Documents 
must consider any outstanding permits and licenses. 

7.12 Taxes 

A. On issuance of a Notice of Award by the City, an organization which qualifying for exemption 
pursuant to Texas Tax Code, Subchapter H (as amended), the Contractor may purchase, rent 
or lease all materials, supplies and equipment used or consumed in the performance of this 
contract by issuing to hisits Supplier an exemption certificate in lieu of the tax, said exemption 
certificate to comply with State Comptroller’s Rulings applicable to Texas Tax Code, 
Subchapter H. Any such exemption certificate issued to the Contractor in lieu of the tax shall 
be subject to and shall comply with all applicable rulings pertaining to the Texas Tax Code, 
Subchapter H. 

B. Texas tax permits and information may be obtained from: 

1. Comptroller of Public Accounts 
Sales Tax Division 
Capitol Station 
Austin, TX 78711; or 

2. http://www.window.state.tx.us/taxinfo/taxforms/93-forms.html 

7.13 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, City shall not be responsible for monitoring Contractor’s 
compliance with any Laws and Regulations. 

B. If Contractor performs any Work or takes any other action knowing or having reason to know 
that it is contrary to Laws and Regulations, Contractor shall be liable for all resulting claims, 
costs losses, and damages, and shall indemnify and hold harmless City, and its officers, elected 
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and appointed officials, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them, from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) arising out of or 
relating to such Work or other action.  

C. Changes in Laws and Regulations not known at the time of the City’s issuance of a Notice of 
Award having an effect on the cost or time of performance of the Work may be the subject of 
an adjustment in Contract Price or Contract Time. 

7.14 Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 
Specifications, Addenda, Change Orders, Field Orders, written interpretations and 
clarifications, and approved Shop Drawings. Contractor shall keep such record documents in 
good order and annotate them to show changes made during construction. Contractor shall 
include accurate locations for buried and imbedded items. These record documents, together 
with all approved Samples, will be available to City for reference. Upon completion of the 
Work, Contractor shall deliver these record documents to City prior to Final Inspection. 

7.15 Safety and Protection 

A. As between City and Contractor, Contractor shall be responsible for the safety of persons and 
property in the performance of the Work, for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Work and for compliance with applicable 
safety Laws and Regulations. 

B. Contractor shall designate a qualified and experienced safety representative whose duties and 
responsibilities are the prevention of Work-related accidents and the maintenance and 
supervision of safety precautions and programs. Contractor shall inform the City in writing of 
Contractor’s designated safety representative at the Site. 

C. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary 
protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage 
on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, other work in progress, utilities, and Underground 
Facilities not designated for removal, relocation, or replacement in the course of 
construction. 

D. All damage, injury, or loss to any property referred to in Paragraph 7.1515.C.2 or 7.1515.C.3 
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, 
or any other individual or entity directly or indirectly employed by any of them to perform any 
of the Work, or anyone for whose acts any of them may be liable, shall be the responsibility 
of and remedied by Contractor at its expense. 

E. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; 
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and shall implement, erect and maintain all necessary safeguards for such safety and 
protection. 

F. Contractor shall notify  City;  the  owners of  adjacent  property;  the owners of  Underground 
Facilities and other utilities (if the identity of such owners is known to Contractor); and other 
contractors and utility owners performing work at or adjacent to the Site, in writing, when 
Contractor knows that prosecution of the Work may affect them, and shall cooperate with 
them in the protection, removal, relocation, and replacement of their property or work in 
progress. 

G. Contractor shall comply with the applicable requirements of City’s safety programs, if any. 

H. Contractor shall inform City in advance in writing of the specific requirements of Contractor’s 
safety program with which City’s and Engineer’s employees and representatives must comply 
while at the Site. 

I. Contractor’s duties and responsibilities for safety and protection will continue until all the 
Work is completed and City has issued a Letter of Final Acceptance. 

J. Contractor’s duties and responsibilities for safety and protection will resume whenever 
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction 
obligations, or to conduct other tasks arising from the Contract Documents. 

7.16 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of safety data sheets (formerly 
known as material safety data sheets) or other hazard communication information required to 
be made available to or exchanged between or among employers at the Site in accordance with 
Laws and Regulations. 

7.17 Emergencies and/or Rectification 

A. In the event of threatened or actual emergencies affecting the safety or protection of persons 
or the Work or property at the Site or adjacent thereto, Contractor is obligated to 
immediately act to prevent damage, injury, or loss. Contractor shall give City prompt written 
notice if Contractor believes that any significant changes in the Work or variations from the 
Contract Documents have been caused by an emergency or are required as a result of 
Contractor’s response to an emergency. If City determines that a change in the Contract 
Documents is required because of an emergency or Contractor’s response, a Change Order  
may be issued. 

B. Should the Contractor fail to respond to a request from the City to rectify any discrepancies, 
omissions, or correction necessary to conform with the requirements of the Contract 
Documents, the City shall give the Contractor written notice that such work or changes are 
to be performed. The written notice shall direct attention to the discrepant condition and 
request the Contractor to take remedial action to correct the condition. In the event the 
Contractor does not take proper action within 24 hours to fulfill this written request or fails 
to show just cause for not taking the proper action, within 24 hours, the City may take such 
remedial action with City resources or by contract. The City shall deduct an amount equal to 
the entire cost for such remedial action, plus 25% from any funds due or to become due the 
Contractor on the Project. 
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7.18 Submittals 

A. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit required 
Submittals to City for review and acceptance in accordance with the accepted Schedule of 
Submittals (as required by Paragraph 2.03). 

1. Contractor shall submit the Submittals in accordance with Section 01 33 00 of the General 
Requirements. 

2. Data shown on the Submittals must be complete with respect to quantities, dimensions, 
specified performance and design criteria, materials, and similar data to demonstrate to 
City the services, materials, and equipment Contractor proposes to provide, and to enable 
City to review the information for the limited purposes required by Paragraph 7.18.C. 

3. Submittals reviewed and accepted by City  for conformance with the design concept shall 
be executed in conformity with the Contract Documents unless otherwise required by 
City. 

4. When Submittals are submitted for the purpose of showing the installation in greater 
detail, their review shall not excuse Contractor from requirements shown on the Drawings 
and Specifications. 

5. For-Information-Only submittals upon which the City is not expected to conduct a review 
or take responsive action may be so identified in the Contract Documents. 

6. Contractor shall submit the required number of Samples specified in the Specifications. 

7. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data such 
as catalog numbers, the use for which it is intended and other data as City may require to 
enable City to review the Submittal for the limited purposes set forth in Paragraph 7.18.C. 

B. Where a Submittal is required by the Contract Documents or the Schedule of Submittals, any 
related Work performed prior to City’s review and acceptance of the pertinent submittal will 
be at the sole risk, expense and responsibility of Contractor. 

C. City’s Review 

1. City will provide timely review of Submittals in accordance with the accepted Schedule 
of Submittals. City’s review and acceptance will be to determine if the items covered by 
the Submittals will, after installation or incorporation in the Work, comply with the 
requirements of the Contract Documents, and be compatible with the design concept of 
the completed Project as a functioning whole as indicated by the Contract Documents. 

2. City’s review and acceptance will not extend to means, methods, techniques, sequences, 
or procedures of construction (except where a particular means, method, technique, 
sequence or procedure of construction is specifically and expressly called for by the 
Contract Documents), or to safety precautions or programs incident thereto. 

3. City’s review and acceptance of a separate item as such will not indicate approval of the 
assembly in which the item functions. 

4. City’s review and acceptance of a Submittal will not relieve Contractor from 
responsibility for any variation from the requirements of the Contract Documents unless 
Contractor has complied with the requirements of Section 01 33 00 of the General 
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Requirements, and City has given written acceptance of each such variation by specific 
written notation thereof incorporated in or accompanying the Submittal. 

5. City’s review and acceptance of a Submittal will not relieve Contractor from 
responsibility for complying with the requirements of the Contract Documents. 

6. City’s review and acceptance of a Submittal, or of a variation from the requirements of 
the Contract Documents, will not, under any circumstances, change the Contract Time or 
Contract Price, unless such changes are included in a Change Order. 

7. Neither City’s receipt, review, or acceptance of a Submittal will result in such item 
becoming a Contract Document. 

8. Contractor shall perform the Work in compliance with the requirements and 
commitments set forth in accepted Submittals, subject to the provisions of Section 01 33 
00 of the General Requirements. 

7.19 Continuing the Work 

A. Except as otherwise provided, Contractor shall carry on the Work and adhere to the Project 
Schedule during all disputes or disagreements with City. No Work shall be delayed or 
postponed pending resolution of any disputes or disagreements, except as City and Contractor 
may otherwise agree in writing. 

7.20 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to City that all Work will be in accordance with the 
Contract Documents and will not be defective. City and its officers, elected and appointed 
officials, directors, members, partners, employees, agents, consultants, and subcontractors 
shall be entitled to rely on Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, or improper modification, maintenance, or operation, by persons other than 
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents is absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents, a release of Contractor’s obligation to 
perform the Work in accordance with the Contract Documents, or a release of Contractor’s 
warranty and guarantee under this Paragraph 7.20: 

1. Observations by Engineer or City; 

2. Recommendation by Engineer or payment by City of any progress or final payment; 

3. The issuance of a letter or certificate of Final Acceptance by City or any payment related 
thereto by City; 

4. Use or occupancy of the Work or any part thereof by City; 

5. Any review and acceptance of a Submittal by City; 

Docusign Envelope ID: 1771ED6C-225B-41E7-820C-92A523F5B857



00 72 00 
GENERAL CONDITIONS 

Page 35 of 65 

 

CITY OF DENTON 
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS 
Revised November 20, 2020 

 

 

6. Any inspection, test, or acceptance by others; or 

7. Any correction of defective Work by City. 

D. The Contractor shall remedy any defects or damages in the Work and pay for any damage to 
other work or property resulting therefrom which shall appear within a period of two (2) years 
from the date of Final Acceptance of the Work unless a longer period is specified.  Contractor 
shall furnish a good and sufficient maintenance bond, complying with the requirements of 
Paragraph 6.02.B. The City will give notice of observed defects with reasonable promptness. 

7.21 Indemnification 

A. CONTRACTOR COVENANTS AND AGREES TO INDEMNIFY, HOLD 

HARMLESS, AND DEFEND, AT ITS OWN EXPENSE, THE CITY, ITS OFFICERS, 

ELECTED AND APPOINTED OFFICIALS, EMPLOYEES, AGENTS, 

CONSULTANTS AND SUBCONTRACTORS AND ANYONE DIRECTLY OR 

INDIRECTLY EMPLOYED BY THEM , FROM AND AGAINST ANY AND ALL 

CLAIMS FOR PERSONAL OR BODILY INJURY OR DEATH, ARISING OUT OF 

OR RELATED TO, OR ALLEGED TO ARISE OUT OF OR BE RELATED TO, THE 

WORK AND SERVICES TO BE PERFORMED BY THE CONTRACTOR, ITS 

OFFICERS, AGENTS, EMPLOYEES, SUBCONTRACTORS, LICENSEES OR 

INVITEES UNDER THESE CONTRACT DOCUMENTS. THIS INDEMNIFICATION 

PROVISION IS SPECIFICALLY INTENDED TO OPERATE AND BE EFFECTIVE 

EVEN IF IT IS ALLEGED OR PROVEN THAT ALL OR SOME OF THE DAMAGES 

BEING SOUGHT WERE CAUSED, IN WHOLE OR IN PART, BY ANY ACT, 

OMISSION OR NEGLIGENCE OF THE CITY. OR ITS OFFICERS, ELECTED OR 

APPOINTED OFFICIALS, EMPLOYEES, AGENTS, CONSULTANTS OR 

SUBCONTRACTORS OR ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY 

THEM. THIS INDEMNITY PROVISION IS INTENDED TO INCLUDE, WITHOUT 

LIMITATION, INDEMNITY FOR COSTS, EXPENSES AND LEGAL FEES 

INCURRED IN DEFENDING AGAINST SUCH CLAIMS AND CAUSES OF 

ACTIONS. 

B. CONTRACTOR COVENANTS AND AGREES TO INDEMNIFY AND HOLD 

HARMLESS, AT ITS OWN EXPENSE, THE CITY, ITS OFFICERS, ELECTED AND 

APPOINTED OFFICIALS, EMPLOYEES, AGENTS, CONSULTANTS AND 

SUBCONTRACTORS AND ANYONE DIRECTLY OR INDIRECTLY EMPLOYED 

BY THEM FROM AND AGAINST ANY AND ALL LOSS, DAMAGE OR 

DESTRUCTION OF PROPERTY OF THE CITY, ARISING OUT OF OR RELATED 

TO, OR ALLEGED TO ARISE OUT OF OR BE RELATED TO, THE WORK AND 

SERVICES TO BE PERFORMED BY THE CONTRACTOR, ITS OFFICERS, 

AGENTS, EMPLOYEES, SUBCONTRACTORS, LICENSEES OR INVITEES 

UNDER THIS CONTRACT.   THIS INDEMNIFICATION PROVISION IS 

SPECIFICALLY INTENDED TO OPERATE AND BE EFFECTIVE EVEN IF IT IS 

ALLEGED OR PROVEN THAT ALL OR SOME OF THE DAMAGES BEING 

SOUGHT WERE CAUSED, IN WHOLE OR IN PART, BY ANY ACT, OMISSION OR 

NEGLIGENCE OF THE CITY OR ITS OFFICERS, ELECTED OR APPOINTED 

OFFICIALS, EMPLOYEES, AGENTS, CONSULTANTS OR SUBCONTRACTORS 

OR ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY THEM. 
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7.22 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services 
are specifically required by the Contract Documents for a portion of the Work or unless such 
services are required to carry out Contractor’s responsibilities for construction means, 
methods, techniques, sequences and procedures. 

B. If professional design services or certifications by a design professional related to systems, 
materials or equipment are specifically required of Contractor by the Contract Documents, 
City will specify all performance and design criteria that such services must satisfy. Contractor 
shall cause such services or certifications to be provided pursuant to the professional standard 
of care by a properly licensed design professional, whose signature and seal must appear on 
all drawings, calculations, specifications, certifications, and Submittals prepared by such 
design professional. Such design professional must issue all certifications of design required 
by Laws and Regulations. 

C. If a Submittal related to the requirements indicated in Paragraph 7.22.B is prepared by 
Contractor, a Subcontractor, or others for submittal to City, then such Submittal must bear the 
written approval of Contractor’s design professional when submitted by Contractor to City. 

D. City shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, 
certifications, and approvals performed or provided by the design professionals retained or 
employed by Contractor under the conditions indicated in Paragraph 7.22.B, subject to the 
professional standard of care and the performance and design criteria stated in the Contract 
Documents. 

E. Pursuant to this Paragraph 7.22, City’s review, acceptance, and other determinations regarding 
design drawings, calculations, specifications, certifications, and other Submittals furnished by 
Contractor pursuant to the conditions indicated in Paragraph 7.22.B, will be only for the 
following limited purposes: 

1. Checking for conformance with the requirements of this Paragraph 7.22; 

2. Confirming that Contractor (through its design professionals) has used the performance 
and design criteria specified in the Contract Documents; and 

3. Establishing that the design furnished by Contractor is consistent with the design concept 
expressed in the Contract Documents. 

7.23 Right to Audit 

A. The City shall have the right to audit and make copies of the books, records and computations 
pertaining to the Contract.  The Contractor shall retain such books, records, documents and 
other evidence pertaining to the Contract during the term of the Contract and for five years 
thereafter, except if an audit is in progress or audit findings are yet unresolved, in which case 
records shall be kept until all audit tasks are completed and resolved.  These books, records, 
documents and other evidence shall be made available, in Denton County, Texas within ten 
(10) Business Days of City’s written request.  Further, the Contractor shall also require all 
Subcontractors, material suppliers, and other payees to retain all books, records, documents 
and other evidence pertaining to the Contract, and to allow the City similar access to those 
documents.  All books and records will be made available within Denton County, 
Texas.  Except as otherwise provided herein, the cost of the audit will be borne by the City 
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unless the audit reveals an overpayment of 1% or greater.  If the City is undertaking an audit 
or inspection pursuant to Paragraph 7.09 or if an overpayment of 1% or greater occurs, the 
City’s reasonable cost of the audit, including any travel costs, must be paid by the Contractor 
within five (5) Business Days of receipt of City’s invoice for such costs. 

B. Failure to comply with the provisions of this section shall be a material breach of the Contract 
and shall constitute, in the City’s sole discretion, grounds for termination thereof.  Each of the 
terms “books”, “records”, “documents” and “other evidence”, as used above, shall be 
construed to include drafts and electronic files, even if such drafts or electronic files are 
subsequently used to generate or prepare a final printed document. 

7.24 Nondiscrimination 

A. The City is responsible for operating Public Transportation Programs and implementing 
transit-related projects, funded in part with Federal financial assistance awarded by the U.S. 
Department of Transportation and the Federal Transit Administration (FTA), without 
discriminating against any person in the United States on the basis of race, color, or national 
origin. 

B. Contractor shall comply with the requirements of Title VI, Civil Rights Act of 1964 as amended 
and the regulations promulgated thereunder, as may be further defined in the Supplementary 
Conditions, for any project receiving Federal assistance. 

ARTICLE 8 – OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition to and apart from the Work under the Contract Documents, the City may perform 
other work at or adjacent to the Site. Such other work may be performed by City’s employees, 
or through contracts between the City and third parties. City may also arrange to have third-
party utility owners perform work on their utilities and facilities at or adjacent to the Site. 

B. If City performs other work at or adjacent to the Site with City’s employees, or through 
contracts for such other work, then City shall give Contractor written notice thereof prior to 
starting any such other work, if such other work is not noted in the Contract Documents.  

C. Contractor shall afford proper and safe access to the Site to each contractor that performs such 
other work, each utility owner performing other work, and City, if City is performing other 
work with City’s employees, and provide a reasonable opportunity for the introduction and 
storage of materials and equipment and the execution of such other work. 

D. Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate with 
such other work. Contractor shall not endanger any work of others by cutting, excavating, or 
otherwise altering such work; provided, however, that Contractor may cut or alter others' work 
with the written consent of City and the others whose work will be affected. 

E. If the proper execution or results of any part of Contractor’s Work depends upon work 
performed by others, Contractor shall inspect such other work and promptly report to City in 
writing any delays, defects, or deficiencies in such other work that render it unavailable or 
unsuitable for the proper execution and results of Contractor’s Work. Contractor’s failure to 
so report will constitute an acceptance of such other work as fit and proper for integration with 
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Contractor’s Work except for latent defects and deficiencies in such other work that could not 
have been discovered through a proper inspection. 

F. The provisions of this Article 8 are not applicable to work that is performed by third-party 
utilities or other third-party entities without a contract with City, or that is performed without 
having been arranged by City. If such work occurs, then any related delay, disruption, or 
interference incurred by Contractor is governed by the provisions of Paragraph 4.03.D.3. 

8.02 Coordination 

A. If City intends to contract with others for the performance of other work at or adjacent to the 
Site, to perform other work at or adjacent to the Site with City’s employees, or to arrange to 
have utility owners perform work at or adjacent to the Site, the following will be set forth in 
the Supplementary Conditions or provided to Contractor prior to the start of any such other 
work: 

1. The identity of the individual or entity that will have authority and responsibility for 
coordination of the activities among the various contractors; 

2. An itemization of the specific matters to be covered by such authority and responsibility; 
and 

3. The extent of such authority and responsibilities. 

B. Unless otherwise provided in the Supplementary Conditions, City shall have authority for such 
coordination. 

8.03 Legal Relationships 

A. Contractor shall take reasonable and customary measures to avoid damaging, delaying, 
disrupting, or interfering with the work of City, any other contractor, or any utility owner 
performing other work at or adjacent to the Site. 

1. When City is performing other work at or adjacent to the Site with City’s employees, 
Contractor shall be liable to City for damage to such other work, and for the reasonable 
direct delay, disruption, and interference costs incurred by City as a result of Contractor’s 
failure to take reasonable and customary measures with respect to City’s other work.  

B. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or 
any utility owner performing other work at or adjacent to the Site, through Contractor’s failure 
to take reasonable and customary measures to avoid such impacts, or if any Damage Claim 
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at or 
adjacent to the Site is made by any such other contractor or utility owner against Contractor, 
City, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all parties 
through negotiations with such other contractor or utility owner, or otherwise resolve the claim 
by arbitration or other dispute resolution proceeding or at law, and (2) indemnify, defend and 
hold harmless City and Engineer, and the officers, elected and appointed officials, directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of them 
from and against any such claims, and against all costs, losses, and damages (including but 
not limited to all fees and charges of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution costs) arising out of or relating to such 
damage, delay, disruption, or interference. 
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ARTICLE 9 – CITY’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except as otherwise provided in the Supplementary Conditions, City shall issue all 
communications to Contractor. 

9.02 Furnish Data 

A. City shall promptly furnish the data required of City under the Contract Documents. 

9.03 Pay When Due 

A. City shall make payments to Contractor when they are due in accordance with and subject to 
the provisions of Article 14. 

9.04 Lands and Easements; Reports, Tests, and Drawings 

A. City’s duties with respect to providing lands and easements are set forth in Paragraph 5.01. 

B. Article 5 refers to City’s identifying and making available to Contractor copies of reports of 
explorations and tests of subsurface conditions at the Site, and drawings of physical conditions 
relating to existing surface or subsurface structures at or contiguous to the Site that have been 
utilized by City in preparing the Contract Documents. 

9.05 Change Orders 

A. City’s responsibilities with respect to Change Orders are set forth in Article 11. 

9.06 Inspections, Tests, and Approvals 

A. City’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 13.02.DD. 

9.07 Limitations on City’s Responsibilities 

A. The City shall not supervise, direct, or have control or authority over, nor be responsible for, 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or for any failure of Contractor to comply 
with Laws and Regulations applicable to the performance of the Work. City will not be 
responsible for Contractor’s failure to perform the Work in accordance with the Contract 
Documents. 

9.08 Undisclosed Hazardous Environmental Condition 

A. City’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 5.06. 

9.09 Compliance with Safety Program 

A. While at the Site, City’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which City has been informed in 
advance in writing pursuant to Paragraph 7.15. 
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ARTICLE 10 – CITY’S OBSERVATION DURING CONSTRUCTION 

10.01 City’s Project Manager or Duly Authorized Representative 

A. City will provide a Project Manager or duly authorized representative during the construction 
period. The duties and responsibilities and the limitations of authority of City’s Project 
Manager or duly appointed representative during construction are set forth in the Contract 
Documents. 

B. City’s Project Manager for these Contract Documents is as set forth in the Supplementary 
Conditions. City will establish a duly authorized representative at the Preconstruction Meeting 
in accordance with Section 01 31 19 of the General Requirements. 

10.02 Visits to Site 

A. City will make visits to the Site at intervals appropriate to the various stages of construction 
as City deems necessary in order to observe the progress that has been made and the quality 
of the various aspects of Contractor’s executed Work. Based on information obtained during 
such visits and observations, City will determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. City will not be required to make exhaustive or 
continuous inspections on the Site to check the quality or quantity of the Work. City’s efforts 
will be directed toward providing City a greater degree of confidence that the completed Work 
will conform generally to the Contract Documents.  

B. City’s visits and observations are subject to all the limitations on City’s responsibility set forth 
in Paragraph 9.07. Particularly,  but without limitation,  during or as a result of City’s visits or 
observations of Contractor’s Work, City will not supervise, direct, control, or have authority 
over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures 
of construction, or the safety precautions and programs incident thereto, or for any failure of 
Contractor to comply with Laws and Regulations applicable to the performance of the Work. 

10.03 Determinations for Work Performed 

A. As applicable, Contractor will determine the actual quantities and classifications of Work 
performed.. City’s Project Manager or duly authorized representative will review with 
Contractor the preliminary determinations on such matters before rendering a written 
recommendation. City’s written decision will be final (except as modified to reflect changed 
factual conditions or more accurate data). 

10.04 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. City will be the interpreter of the requirements of the Contract Documents and judge the 
acceptability of the Work thereunder. 

B. City will render a written decision on any issue referred. 

C. City’s written decision on the issue referred will be final and binding on the Contractor, subject 
to the provisions of Paragraph 11.07. 
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ARTICLE 11 – CHANGES ININ THE WORK; CLAIMS; EXTRA WORK 

11.01 Amending and Supplementing the Contract 

A. The Contract may be amended toto provide for additions, deletions, and revisions in the Work 
or to modify the terms and conditions thereof, including in the Contract Price or Contract 
Time, but such amendment will be made by Change Order only. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 
deviations in the Work not involving a change in Contract Price or Contract Time, may be 
authorized, by one of the following ways: 

1. A Field Order; or 

2. City’s review of a Submittal (subject to the provisions of Paragraph 7.18.C); or 

3. City’s written interpretation or clarification. 

11.02 Execution of Change Orders 

A. City and Contractor shall execute appropriate Change Orders covering: 

1. Changes in the Contract Price or Contract Time which are agreed to by the parties, 
including any undisputed sum or amount of time for Work actually performed.. 

2. Changes in the Work which are: (a) ordered by City pursuant to Paragraph 11.04, 
(b) required because of City’s acceptance of defective Work under Paragraph 13.05 or 
City’s correction of defective Work under Paragraph 13.08, or (c) as otherwise agreed to 
by the parties. 

11.03 Field Orders 

A. City may authorize minor variations and deviations in changes in the Work if the changes do 
not involve an adjustment in the Contract Price or the Contract Time and are compatible with 
the design concept of the completed Project as a functioning whole as indicated by the Contract 
Documents. Such changes will be accomplished by a Field Order and will be binding on both 
the City and Contractor, which shall perform the Work involved promptly. 

11.04 Authorized Changes in the Work – Extra Work 

A. Without invalidating the Contract and without notice to any surety, City may, at any time or 
from time to time, order Extra Work. Upon notice of such Extra Work, Contractor shall 
proceed with the Work involved only upon receiving written notice from City. Extra Work 
will be performed under the applicable conditions of the Contract Documents (except as 
otherwise specifically provided). Extra Work shall be memorialized by a Change Order which 
may or may not precede an order of Extra Work. 

B. For minor changes of Work not requiring changes to Contract Time or Contract Price, a Field 
Order may be issued by City. 

11.05 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Time with respect to any work performed that is not required by the Contract 
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Documents, as amended, modified, or supplemented as allowed herein, except in certain cases 
of an emergency as provided in Paragraph 7.17.A. 

11.06 Dispute of Extra Work 

A. Should a difference arise as to what does or does not constitute Extra Work, or as to the 
payment for such Extra Work, and the City requires its performance, the Contractor shall 
proceed with the Extra Work after making written request for a Change Order and shall keep 
accurate account of the actual reasonable cost thereof. Contract Claims regarding Extra Work 
shall be made pursuant to Paragraph 11.07. 

B. The Contractor shall furnish the City such records of all deviations from the original Contract 
Documents as may be necessary to enable the City to prepare for permanent record a corrected 
set of plans showing the actual work performed. 

C. The compensation agreed upon for Extra Work whether or not initiated by a Change Order 
shall be the full, complete and final payment for all charges, fees and costs Contractor incurs 
as a result of or relating to the Extra Work, whether said charges, fees or costs are known, 
unknown, foreseen or unforeseen at that time, including without limitation, any charges, fees 
or costs for delay, extended overhead, ripple or impact cost, or any other effect on changed or 
unchanged work as a result of the Extra Work. 

11.07 Contract Claims Process 

A. City’s Decision Required: All Contract Claims, except those waived pursuant to Paragraph 
14.08, shall be referred to the City for decision. A decision by City shall be required as a 
condition precedent to any exercise by Contractor of any rights or remedies he may otherwise 
have under the Contract Documents or by Laws and Regulations in respect of such Contract 
Claims. 

B. Notice: 

1. Written notice stating the general nature of each Contract Claim shall be delivered by the 
Contractor to City no later than 15 days after the start of the event giving rise thereto. The 
responsibility to substantiate a Contract Claim shall rest with the party making the 
Contract Claim. 

2. Notice of the amount or extent of the Contract Claim, with supporting data shall be 
delivered to the City no later than 45 days after the start of the event giving rise thereto 
(unless the City notifies Contractor in writing that City will allow additional time for 
Contractor to submit additional or more accurate data in support of such Contract Claim). 

3. A Contract Claim for an adjustment in Contract Price shall be prepared in accordance 
with the provisions of Paragraph 11.08. 

4. A Contract Claim for an adjustment in Contract Time shall be prepared in accordance 
with the provisions of Paragraph 11.09. 

5. Each Contract Claim shall be accompanied by Contractor’s written statement that the 
adjustment claimed is the entire adjustment to which the Contractor believes it is entitled 
as a result of said event. 
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6. The City shall submit any response to the Contractor within 30 days after receipt of the 
Contractor’s last submittal (unless in connection with the Contract Claim (unless 
Contractor allows the City additional time to submit a response). 

C. City’s Action: City will review each Contract Claim and, within 30 days after receipt of the 
last submittal of the Contractor unless action by City’s Council is required, take one of the 
following actions in writing: 

1. deny the Contract Claim in whole or in part; 

2. approve the Contract Claim; or 

3. notify the Contractor that the City is unable to resolve the Contract Claim if, in the City’s 
sole discretion, it would be inappropriate for the City to do so. For purposes of further 
resolution of the Contract Claim, such notice shall be deemed a denial. 

D. City’s written action under this Paragraph 11.07 will be final and binding, unless  City  or 
Contractor invoke the dispute resolution procedure set forth in Article 16 within 30 days of 
such action or denial. 

E. No Contract Claim for an adjustment in Contract Price or Contract Time will be valid if not 
submitted in accordance with this Paragraph 11.07. 

F. If the City fails to take any action pursuant to this Paragraph 11.07, the Contract Claim is 
considered to have been denied by the City. 

11.08 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order.  

B. TheThe value of any Work covered by a Change Order will be determined as follows: 

1. Where the Work involved is covered by unit prices contained in the Contract Documents, 
then by application of such unit prices to the quantities of the items involved (subject to 
the provisions of Paragraph 12.03); 

2. Where the Work involved is not covered by unit prices contained in the Contract 
Documents, then by a mutually agreed lump sum or unit price (which may include an 
allowance for overhead and profit not necessarily in accordance with 
Paragraph 11.08.C.2), and shall include the cost of any secondary impacts that are 
foreseeable at the time of pricing the cost of Extra Work; or 

3. Where the Work involved is not covered by unit prices contained in the Contract 
Documents and the parties do not reach mutual agreement to a lump sum or unit price, 
then on the basis of the Cost of the Work (determined as provided in Paragraph 12.01) 
plus a Contractor’s fee for overhead and profit (determined as provided in 
Paragraph 11.08.C). 

C. Contractor’s Fee: The Contractor’s fee for overhead and profit will be determined as follows: 

1. A mutually acceptable fixed fee; or 

2. If a fixed fee is not agreed upon, then a fee based on the following percentages of the 
various portions of the Cost of the Work: 
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a. For costs incurred under Paragraphs 12.01.B.1, 12.01.B.2, and 12.01.B.3, the 
Contractor’s fee will be 15 percent except for: 

1) rental fees for Contractor’s own equipment; and 

2) bonds and insurance; 

b. For costs incurred under Paragraph 12.01.B.4, the Contractor’s fee will be 5 percent; 

1) Where one or more tiers of subcontracts are on the basis of Cost of the Work 
plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.08.C.2.a 
and 11.08.C.2.b is that the Contractor’s fee will be based on: (1) a fee of 15 
percent of the costs incurred under Paragraphs 12.01.B.1, 12.01.B.2, and 
12.01.B.3 by the Subcontractor that actually performs the Work, at whatever 
tier, and (2) with respect to Contractor itself and to any Subcontractors of a tier 
higher than that of the Subcontractor that actually performs the Work, a fee of 
5 percent of the amount (fee plus underlying costs incurred) attributable to the 
next lower tier Subcontractor; provided, however, in no case shall the 
cumulative total of fees paid be in excess of 25% of the Cost of the Work; 

c. No fee will be payable on the basis of costs itemized under Paragraphs 12.01.B.5, 
12.01.B.6, and 12.01.C; 

d. The amount of credit to be allowed by Contractor to City for any change which 
results in a net decrease in Cost of the Work will be the amount of the actual net 
decrease in Cost of the Work and a deduction of an additional amount equal to 
5 percent of such actual net decrease in Cost of the Work; and 

11.09 Change of Contract Time 

A. The Contract Time may only be changed by a Change Order. 

B. No extension of the Contract Time will be allowed under a Change Order for Extra Work or 
for claimed delay unless the Extra Work contemplated or claimed delay is shown to be on the 
critical path of the Project Schedule or Contractor can show by critical path method analysis 
how the Extra Work or claimed delay adversely affects the critical path. 

C. Delay, disruption, and interference in the Work, and any related changes in Contract Time, are 
addressed in and governed by Paragraph 4.03. 

11.10 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general scope of the Work or the provisions of the Contract Documents (including, but not 
limited to, Contract Price or Contract Time), the giving of any such notice will be Contractor’s 
responsibility. The amount of each applicable bond will be adjusted by the Contractor to reflect 
the effect of any such change. 
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ARTICLE 12 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK; PLANS QUANTITY 

MEASUREMENT 

12.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term “Cost of the Work” means the sum 
of all costs necessary for the proper performance of the Work at issue, as further defined 
below. The provisions of this Paragraph 12.01 are used for two distinct purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the Contract 
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or 

2. When needed to determine the value of a Change Order. When the value of any such 
adjustment is determined on the basis of Cost of the Work, Contractor is entitled only to 
those additional or incremental costs required because of the change in the Work or 
because of the event giving rise to the adjustment. 

B. Costs Included: The term, “Cost of the Work” means the sum of all costs, except those 
excluded in Paragraph 12.01.C, necessarily incurred and paid by Contractor in the proper 
performance of the Work. When the value of any Work is covered by a Change Order, the 
costs reimbursed to Contractor will be only those additional or incremental costs required 
because of the change in the Work. Such costs shall be in amounts no higher than those 
calculated based on the prevailing wage rates contained in the Contract Documents, shall not 
include any of the costs itemized in Paragraph 12.01.C, and may include as applicable, but not 
be limited to the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the 
Work under schedules of job classifications agreed upon by City and Contractor. Such 
employees shall include, without limitation, superintendents, foremen, safety managers, 
safety representatives, and other personnel employed full time on the Work. Payroll costs 
for employees not employed full time on the Work will be apportioned on the basis of 
their time spent on the Work. Payroll costs shall include, salaries and wages plus the cost 
of fringe benefits, which include social security contributions, unemployment, excise, 
and payroll taxes, workers’ compensation, health and retirement benefits, sick leave, and 
vacation and holiday pay applicable thereto. The expenses of performing Work outside 
of regular working hours on Business Days, during Weekend Working Hours, or on a 
state or federal holiday observed by the City, shall be included in the above to the extent 
authorized by City. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of transportation and storage thereof, and Suppliers’ field services required in 
connection therewith. 

3. Rentals of all construction equipment and machinery and the parts thereof, whether rented 
from Contractor or others, in accordance with rental agreements approved in writing by 
City, and the costs of transportation, loading, unloading, assembly, dismantling, and 
removal thereof. All such costs shall be in accordance with the terms of said rental 
agreements. and the Contract Documents. The rental of any such equipment, machinery, 
or parts shall cease when the use thereof is no longer necessary for the Work. 
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4. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. 
If required by City, Contractor shall obtain competitive bids from subcontractors 
acceptable to City . Contractor shall deliver such bids to City, which will then determine, 
which bids, if any, will be acceptable. If any subcontract provides that the Subcontractor 
is to be paid on the basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the 
Work and fee will be determined in the same manner as Contractor’s Cost of the Work 
and fee as provided in this Paragraph 12.01 and Paragraph 11.08.C. 

5. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed or retained for services 
specifically related to the Work and specifically included in the agreed upon schedule of 
job classifications referred to in Paragraph 12.01.B.1 or otherwise specifically included 
in the Contract. 

6. Supplemental costs consisting of the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, and temporary office or facilities at the Site, 
which are consumed in the performance of the Work, and cost, less market value, of 
such items used but not consumed which remain the property of Contractor. 

c. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations, excluding those taxes for 
which an exemption is available as described in Paragraph 7.12. 

d. Deposits lost for causes other than the negligence or willful misconduct of 
Contractor, any Subcontractor, or anyone directly or indirectly employed by any of 
them or for whose acts any of them may be liable, and royalty payments and fees for 
permits and licenses. 

e. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection with 
the performance of the Work, provided such losses and damages have resulted from 
causes other than the negligence or willful misconduct of Contractor, any 
Subcontractor, or anyone directly or indirectly employed by any of them or for 
whose acts any of them may be liable. Such losses include settlements made with 
the written consent and approval of CityCity. No such losses, damages, and expenses 
will be included in the Cost of the Work for the purpose of determining Contractor’s 
fee. 

f. The cost of utilities, fuel, and sanitary facilities at the Site. 

g. Minor expenses such as communication service at the Site, express and courier 
services, and similar petty cash items in connection with the Work. 

h. The costs of premiums for all bonds and insurance that Contractor is required by the 
Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work does not include any of the following items: 
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1. Payroll costs and other compensation of Contractor’s officers, executives, principals, 
general managers, engineers, architects, estimators, attorneys, auditors, accountants, 
purchasing and contracting agents, expediters, timekeepers, clerks, and other personnel 
employed by Contractor, whether at the Site or in Contractor’s principal or branch office 
for general administration of the Work and not specifically included in the agreed upon 
schedule of job classifications referred to in Paragraph 12.01.B.1 or otherwise 
specifically covered in the Contract. The payroll costs and other compensation excluded 
here are to be considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at 
the Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the acts, omissions, negligence or willful misconduct of Contractor, any 
Subcontractor, or anyone directly or indirectly employed by any of them or for whose 
acts any of them may be liable, including but not limited to, the correction of defective 
Work, disposal of materials or equipment wrongly supplied, and making good any 
damage to property. 

5. Other overhead or general expense costs of any kind. 

D. Contractor’s Fee 

1. When the Work as a whole is performed on the basis of cost-plus-a-fee, then: 

a. Contractor’s fee for the Work set forth in the Contract Documents as of the Effective 
Date of the Agreement will be determined as set forth in the Contract. 

b. for any Work covered by a Change Order for an adjustment in Contract Price on the 
basis of Cost of the Work, Contractor’s fee will be determined as set forth in 
Paragraph 11.08.C. 

2. When the Work as a whole is performed on the basis of a stipulated sum, or any other 
basis other than cost-plus-a-fee, then Contractor’s fee for any Work covered by a Change 
Order for an  adjustment  in  Contract Price on the basis of  Cost of the Work  will be 
determined in accordance with Paragraph 11.08.C.2. 

E. Documentation and Audit: Whenever the Cost of the Work for any purpose is to be determined 
pursuant to this Article 12, Contractor and pertinent Subcontractors will establish and maintain 
records of the costs in accordance with generally accepted accounting practices, and submit in 
a form acceptable to City an itemized cost breakdown together with supporting data. Subject 
to prior written notice, City will be afforded reasonable access, during normal business hours, 
to all Contractor’s accounts, records, books, correspondence, instructions, drawings, receipts, 
vouchers, memoranda, and similar data relating to the Cost of the Work and Contractor’s fee. 
Contractor shall preserve all such documents for a period of three years after the final payment 
by City. Contractor will be responsible for ensuring that pertinent Subcontractors will afford 
such access to City, and preserve such documents, to the same extent as is required of 
Contractor. 
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12.02 Allowances 

A. Specified Allowance: It is understood that Contractor has included in the Contract Price all 
allowances so named in the Contract Documents and shall cause the Work so covered to be 
performed for such sums and by such persons or entities as may be acceptable to City. 

B. Cash Allowances: Contractor agrees that: 

1. the cash allowances include the cost to Contractor (less any applicable trade discounts) 
of materials and equipment required by the allowances to be delivered at the Site, and all 
applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances, have been included in 
the Contract Price and not in the allowances, and no demand for additional payment for 
any of the foregoing will be valid. 

C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the sole 
use of City. 

D. Prior to final payment, an appropriate Change Order will be issued to reflect actual amounts 
due Contractor for Work covered by allowances, and the Contract Price will be 
correspondingly adjusted. 

12.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal 
to the sum of the unit price for each separately identified item of Unit Price Work multiplied 
by the estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial Contract Price. Determinations of 
the actual quantities and classifications of Unit Price Work performed by Contractor will be 
made by City subject to the provisions of Paragraph 10.03. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate 
to cover Contractor’s overhead and profit for each separately identified item. Work described 
in the Contract Documents, or reasonably inferred as required for a functionally complete 
installation, but not identified in the listing of unit price items shall be considered incidental 
to Unit Price Work listed and the cost of incidental work included as part of the unit price. 

D. Adjustments in Contract Price 

1. City may make an adjustment in the Contract Price in accordance with Paragraph 11.08 
if: 

a. the quantity of the item of Work performed by Contractor differs materially and 
significantly from the estimated quantity of such item indicated in the Agreement; 
and 

b. there is no corresponding adjustment with respect to any other item of Work. 

2. Adjusted unit prices will apply to all units of that item. 
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E. Increased or Decreased Quantities: The City reserves the right to order Extra Work in 
accordance with Paragraph 11.04. 

1. If the changes in quantities or the alterations do not significantly change the character of 
the Work under the Contract Documents, the altered Work will be paid for at the Contract 
unit price. 

2. If the changes in quantities or alterations materially and significantly change the character 
of the Work, the Contract will be amended by a Change Order. 

3. If no unit prices exist, thisany increase or decrease in quantities will be considered Extra 
Work and the Contract will be amended by a Change Order in accordance with Article 
11. 

4. A significant change in the character of Work occurs when: 

a. the character of work for any Item as altered differs materially or significantly in kind 
or nature from that in the Contract; or 

b. a Major Item of work varies by more than 25% from the original Contract quantity. 

5. When the quantity of work to be done under any Major Item of the Contract is more than 
125% of the original quantity stated in the Contract, then either party to the Contract may 
request an adjustment to the unit price on the portion of the work that is above 125%. 

6. When the quantity of work to be done under any Major Item of the Contract is less than 
75% of the original quantity stated in the Contract, then either party to the Contract may 
request an adjustment to the unit price. 

12.04 Plans Quantity Measurement for Unclassified Excavation or Embankment 

A. Plans quantities may or may not represent the exact quantity of Work performed or material 
moved, handled, or placed during the term of the Contract. The estimated bid quantities are 
designated as final payment quantities, unless revised in accordance with the Contract. 

B. If the total actual quantity measured for an individual item varies by more than 25% (or as 
stipulated under “Price and Payment Procedures” for specific Items) from the total estimated 
quantity for an individual Item originally shown in the Contract Documents, an adjustment 
may be made to the quantity of authorized Work done for payment purposes. The party to the 
Contract requesting the adjustment will provide field measurements and calculations showing 
the final quantity for which payment will be made. Payment for revised quantity will be made 
at the unit price bid for that Item, except as provided for in Article 11. 

C. When quantities are revised by a change in design approved by the City, by Change Order, or 
to correct an error, or to correct an error on the plans, the plans quantity will be increased or 
decreased by the amount identified in the approved change, and the 25% variance provisions 
of Paragraph 12.04.B will apply to the new plans quantity. 

D. If the total Contract quantity multiplied by the unit price bid for an individual Item is less than 
$250 and the Item is not originally a plans quantity Item, then the Item may be paid as a plans 
quantity Item if the City and Contractor agree in writing to fix the final quantity as a plans 
quantity. 
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E. For callout work or non-site specific Contracts, the plans quantity measurement requirements 
are not applicable. 

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF 

DEFECTIVE WORK 

13.01 Access to Work 

A. City and its Engineer, consultants, representatives, employees, and independent testing 
laboratories, and authorities having jurisdiction shall have access to the Site and the Work at 
reasonable times for their observation, inspection, and testing. Contractor shall provide them 
proper and safe conditions for such access and advise them of Contractor’s safety procedures 
and programs so that they may comply with such procedures and programs as applicable. 

13.02 Tests and Inspections 

A. Contractor shall give City timely notice of readiness of the Work (or specific parts thereof) for 
all required inspections and tests and shall cooperate with inspection and testing personnel to 
facilitate required inspections and tests. 

B. If the Contract Documents or any Laws and Regulations of any public body having jurisdiction 
require any Work (or part thereof) specifically to be inspected, tested, or approved, Contractor 
shall assume full responsibility for arranging and obtaining such inspections, tests, or 
approvals, pay all costs in connection therewith, and furnish City the required certificates of 
inspection, testing or approval, except that those fees specifically identified in the 
Supplementary Conditions or any Texas Department of Licensure and Regulation (TDLR) 
inspections, which shall will be paid as described in the Supplementary Conditions. 

C. Contractor shall be responsible for arranging, obtaining, and paying for all inspections, tests, 
re-tests, and approvals required: 

1. by the Contract Documents, unless the Contract Documents expressly allocate 
responsibility for a specific inspection or test to City; 

2. to attain City’s acceptance of materials or equipment to be incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be 
incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. 

Such inspections and tests will be performed by independent inspectors, testing laboratories, 
or other qualified individuals or entities acceptable to City. 

D. City may arrange for the services of an independent testing laboratory (“Testing Lab”) to 
perform any inspections or tests (“Testing”) for any part of the Work, as determined solely by 
City. 

1. City will coordinate such Testing to the extent possible, with Contractor; 
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2. Should any Testing under this Section 13.03.D result in a “fail”, “did not pass” or other 
similar negative result, the Contractor shall be responsible for paying for any and all 
retests. Contractor’s cancellation without cause of City initiated Testing shall be deemed 
a negative result and require a retest. 

3. Any amounts owed for any retest under this Section 13.02.D shall be paid directly to the 
Testing Lab by Contractor. City will forward all invoices for retests to Contractor. 

4. If Contractor fails to pay the Testing Lab, City will not issue Final Payment until the 
Testing Lab is paid. 

E. If the Contract Documents require the Work (or part thereof) to be approved by City or another 
designated individual or entity, then Contractor shall assume full responsibility for seeking 
and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without the written approval of City, Contractor shall, if requested by City, uncover 
such Work for observation. Such uncovering and the recovering of such Work will be at 
Contractor’s expense. 

13.03 Defective Work 

A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective. 

B. City’s Authority: City has the authority to determine whether Work is defective, and to reject 
defective Work. 

C. Notice of Defects: Written notice of all defective Work of which City has actual knowledge 
will be given to Contractor. 

D. Correction, or Removal and Replacement: Promptly after receipt of written notice of defective 
Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, 
or completed, or, if City has rejected the defective Work, shall remove the defective Work 
from the Project and replace it with Work that is not defective. Failure to require the removal 
of any defective Work shall not constitute acceptance of such Work. 

E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action 
that would void or otherwise impair City’s warranty and guarantee, if any, on said Work. 

F. Costs and Damages: In addition to its correction, removal, and replacement obligations with 
respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising 
out of or relating to defective Work, including but not limited to the cost of the inspection, 
testing, correction, removal, replacement, or reconstruction of such defective Work, fines 
levied against Contractor or City by governmental authorities because the Work is defective, 
and the costs of repair, replacement or reconstruction of work of others resulting from 
defective Work.  

13.04 Rejecting Defective Work 

A. City will have authority to reject Work which City believes to be defective or will not produce 
a completed Project that conforms to the Contract Documents or that will prejudice the 
integrity of the design concept of the completed Project as a functioning whole as indicated 
by the Contract Documents. City will have authority to conduct special inspection or testing 
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of the Work as provided in this Article 13, whether or not the Work is fabricated, installed, or 
completed. 

13.05 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, City prefers 
to accept it, City may do so. Contractor shall pay all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) attributable to City’s 
evaluation of and determination to accept such defective Work, and for the diminished value 
of the Work to the extent not otherwise paid by Contractor. If any such acceptance occurs prior 
to Final Acceptance, a Change Order will be issued incorporating the necessary revisions in 
the Contract Documents with respect to the Work, and City shall be entitled to an appropriate 
decrease in the Contract Price, reflecting the diminished value of the Work so accepted. 

13.06 Uncovering Work 

A. City has the authority to require additional inspection or testing of the Work, whether or not 
the Work is fabricated, installed, or completed. 

B. If any Work is covered contrary to the Contract Documents or specific instructions of City 
and if requested by City, Contractor shall uncover such Work for City’s observation, 
inspection or testing and then replace the covering, all at Contractor’s expense. 

C. If City considers it necessary or advisable that covered Work be observed by City or inspected 
or tested by others, then Contractor, at City’s request, shall uncover, expose, or otherwise 
make available for observation, inspection, or testing as City may require, that portion of the 
Work in question, and provide all necessary labor, material, and equipment. 

1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all 
claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or dispute resolution 
costs) arising out of or relating to such uncovering, exposure, observation, inspection, 
and testing, and of satisfactory replacement or reconstruction (including but not limited 
to all costs of repair or replacement of work of others).  City shall be entitled to accept 
defective Work in accordance with Paragraph 13.05 and in such case Contractor shall 
still be responsible for all costs associated with exposing, observing, and testing defective 
Work. 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 
extension of the Contract Time to the extent directly attributable to such uncovering, 
exposure, observation, inspection, testing, replacement, and reconstruction. 

13.07 City May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or Contractor fails to perform the Work in such a way that the 
completed Work will conform to the Contract Documents, then City may order Contractor to 
stop the Work, or any portion thereof, until the cause for such order has been corrected or 
eliminated; however, this right of City to stop the Work will not give rise to any duty on the 
part of City to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or any surety for, or any employee or agent of, any of them. 
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13.08 City May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from City to correct defective 
Work, or to remove and replace defective Work as required by City, or if Contractor fails to 
perform the Work in accordance with the Contract Documents, or if Contractor fails to comply 
with any other provision of the Contract Documents, then City may, after providing 7 days’ 
advance written notice to Contractor, correct or remedy any such deficiency. 

B. In connection with such corrective or remedial action, City may exclude Contractor from all 
or part of the Site, take possession of all or part of the Work and suspend Contractor’s services 
related thereto, and incorporate in the Work all materials and equipment stored at the Site or 
for which City has paid Contractor but which are stored elsewhere. Contractor shall allow 
CityCity, City’s representatives, agents and employees, and City’s other contractors access to 
the Site to enable City to exercise the rights and remedies under this Paragraph 13.08. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court, or arbitration or other 
dispute resolution costs) incurred or sustained by City in exercising the rights and remedies 
under this Paragraph 13.08 will be the responsibility of and will be charged against Contractor. 
A Change Order will be issued incorporating the necessary revisions in the Contract 
Documents with respect to the Work, and City shall be entitled to an appropriate decrease in 
the Contract Price. Such claims, costs, losses and damages will include, but not be limited to, 
all costs of repair or replacement of work of others destroyed or damaged by correction, 
removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Time because of any delay in the 
performance of the Work attributable to the exercise by City of City’s rights and remedies 
under this Paragraph 13.08. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR; COMPLETION; CORRECTION PERIOD 

14.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Paragraph 
2.03 will serve as the basis for progress payments and will be incorporated into a form of 
Application for Payment acceptable to City. Progress payments for Unit Price Work will be 
based on the number of units completed during the pay period, as determined under the 
provisions of Paragraph 12.03. Progress payments for cost-based Work will be based on Cost 
of the Work completed by Contractor during the pay period. 

B. Applications for Payments 

1. Contractor is responsible for providing all information as required to become a vendor of 
the City. 

2. At least 20 days before the date established in the General Requirements for each progress 
payment (but not more often than once a month), Contractor shall submit to City for 
review an Application for Payment filled out and signed by Contractor covering the Work 
completed as of the date of the Application and accompanied by such supporting 
documentation as is required by the Contract Documents. 
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3. If payment is requested on the basis of materials and equipment not incorporated in the 
Work but delivered and suitably stored at the Site or at another location agreed to in 
writing, the Application for Payment must also be accompanied by: (a) bill of sale, 
invoice,  or purchase order payments, copies of cancelled checks or other documentation 
establishing full payment by Contractor for the materials and equipment; (b) at City’s 
request, documentation warranting that City has received the materials and equipment 
free and clear of all Liens; and (c) evidence that the materials and equipment are covered 
by appropriate property insurance, or other arrangements to protect City’s interest therein, 
all of which must be satisfactory to City. 

4. Beginning with the second Application for Payment, each Application must include an 
affidavit of Contractor stating that all previous progress payments received on account of 
the Work by Contractor have been applied to discharge Contractor’s legitimate 
obligations associated with prior Applications for Payment. 

5. The amount of retainage with respect to progress payments will be as stipulated in the 
Contract Documents. 

C. Review of Applications 

1. City will, after receipt of each Application for Payment, either indicate in writing it will 
proceed to process the Application for Payment or return the Application to Contractor 
indicating reasons for refusing payment. In the latter case, Contractor may make the 
necessary corrections and resubmit the Application. 

2. City’s  processing of any payment requested in an Application for Payment will be based 
on City’s observations of the executed Work, and on City’s review of the Application for 
Payment and the accompanying data and schedules, that based City’s actual knowledge: 

a. the Work has progressed to the point indicated; and 

b. the quality and/or quantity of the Work is generally in accordance with the Contract 
Documents (subject to any subsequent evaluations of the Work, an evaluation of the 
Work as a functioning whole prior to or upon Final Acceptance, the results of any 
subsequent tests or inspections called for in the Contract Documents, a final 
determination of quantities and classifications for Unit Price Work under Paragraphs 
10.05 and 12.03, and any other qualifications stated). 

3. Processing any such payment will not thereby be deemed to have represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in progress, 
or involved detailed inspections of the Work; or 

b. there are no other matters or issues between the parties that might entitle Contractor 
to be paid additionally by City or entitle City to withhold payment to Contractor; or 

c. Contractor hashas complied with Laws and Regulations applicable to Contractor’s 
performance of the Work. 

4. City may refuse to process or pay the whole or any part of any payment because of 
subsequently discovered evidence or the results of subsequent inspections or tests, and 
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may revise or revoke any such payment previously made, to such extent as may be 
necessary to protect City from loss because: 

a. the Work is defective, or the completed Work has been damaged by the Contractor 
or his subcontractors, requiring correction or replacement; 

b. there are discrepancies in quantities contained in previous applications for payment; 

c. the Contract Price has been reduced by Change Orders; 

d. City has been required to correct defective Work in accordance with 
Paragraph 1313.08, or has accepted defective Work pursuant to Paragraph 13.05; 

e. City has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; or 

f. City has actual knowledge of the occurrence of any of the events enumerated in 
Paragraph 15.02.A that would constitute a default by Contractor and therefore justify 
termination for cause under the Contract Documents. 

D. Retainage: 

1. For all contracts, retainage shall be five percent (5%). 

E. Liquidated Damages: For each calendar day that any work shall remain uncompleted after the 
time specified in the Contract Documents, the sum per day specified in the Agreement will be 
paid by the Contractor to the City, not as a penalty, but as liquidated damages suffered by the 
City. If feasible, the parties may agree to have the liquidated damages deducted from any 
amounts owned to Contractor by City instead of being paid directly to City by Contractor. 

F. Payment: Contractor will be paid pursuant to the requirements of this Article 14 and payment 
will become due in accordance with the Contract Documents. 

G. Reduction in Payment 

1. City may refuse to make payment of the of the amount requested because: 

a. Claims have been made against City based on Contractor’s performance or 
furnishing of the Work, or City has incurred costs, losses, or damages resulting from 
Contractor’s performance or furnishing of the Work, including but not limited to 
claims, costs, losses, or damages from workplace injuries, adjacent property 
damage, non-compliance with Laws and Regulations, or patent infringement; 

b. Contractor has failed to take reasonable and customary measures to avoid damage, 
delay, disruption, and interference with other work at or adjacent to the Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. City has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; 

e. City has incurred extra charges or engineering costs related to submittal reviews, 
evaluations of proposed substitutes, tests and inspections, or return visits to 
manufacturing or assembly facilities; 

f. The Work is defective, requiring correction or replacement; 
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g. City has been required to correct defective Work in accordance with 
Paragraph 13.08, or has accepted defective Work pursuant to Paragraph 13.05; 

h. The Contract Price has been reduced by Change Orders; 

i. An event has occurred that would constitute a default by Contractor and therefore 
justify a termination for cause; 

j. Liquidated or other damages have accrued as a result of Contractor’s failure to 
achieve Milestones or Final Acceptance of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to City to secure the satisfaction and discharge 
of such Liens;  

l. Other items entitle City to a set-off against the payment amount requested; or 

m. City has actual knowledge of the occurrence of any of the events enumerated in 
Paragraph 15.02.  

2. If City refuses to make payment of the amount requested, City will give Contractor 
written notice stating the reasons for such action and promptly pay Contractor any amount 
remaining after deduction of the amount so withheld. City shall pay Contractor the 
amount so withheld, or any adjustment thereto agreed to by City and Contractor, within 
a reasonable time after Contractor remedies the reasons for such action to the satisfaction 
of City and City has confirmed such action.  

14.02 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered 
by any Application for Payment, whether incorporated in the Project or not, will pass to City 
no later than the time of payment free and clear of all Liens. 

14.03 Partial Utilization 

A. Prior to Final Acceptance of all the Work, City may use or occupy any substantially completed 
part of the Work which has specifically been identified in the Contract Documents, or which 
City determines constitutes a separately functioning and usable part of the Work that can be 
used by City for its intended purpose without significant interference with Contractor’s 
performance of the remainder of the Work. City at any time may notify Contractor in writing 
to of any such part of the Work which City determines to be ready for its intended use.  In 
addition, City may request in writing that Contractor permit City to use or occupy any such 
part of the Work that City believes to be substantially complete, subject to the following 
conditions: 

1. At any time, Contractor may notify City that Contractor considers any such part of the 
Work ready for its intended use. 

2. Within a reasonable time after notification as enumerated in Paragraph 14.03, City and 
Contractor shall make an inspection of that part of the Work to determine its status of 
completion. If City does not consider that part of the Work to be substantially complete, 
City will notify Contractor in writing giving the reasons therefor. 

3. Partial Utilization by City will not constitute Final Acceptance by City. 
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14.04 Final Inspection 

A. Upon written notice from Contractor that the entire Work is complete in accordance with the 
Contract Documents: 

1. City will promptly schedule a Final Inspection with Contractor. 

2. City will notify Contractor in writing of all particulars in which this inspection reveals 
that the Work is incomplete or defective. Contractor shall immediately take such 
measures as are necessary to complete such Work or remedy such deficiencies. 

B. City reserves the right to deny request for Final Inspection if City determines that the entire 
Work is not sufficiently complete to warrant a Final Inspection. 

14.05 Final Acceptance 

A. Upon completion by Contractor to City’s satisfaction, of any and all Work in accordance with 
the Contract Documents, including any corrections or additional Work identified in the Final 
Inspection and delivery of all maintenance and operating instructions, schedules, guarantees, 
bonds, certificates or other evidence of insurances, certificates of inspection, annotated record 
documents and other required documents in accordance with the Contract Documents, City 
will issue to Contractor a letter of Final Acceptance. 

14.06 Final Payment 

A. Application for Payment 

1. Upon receipt of a letter of Final Acceptance from City, Contractor may make application 
for Final Payment following the procedures for requesting payments in accordance with 
the Contract Documents. 

2. The final Application for Payment must be accompanied (except as previously delivered) 
by: 

a. all documentation called for in the Contract Documents, including but not limited to 
the evidence of insurance required by Paragraph 6.03; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to all 
Work, materials, and equipment has passed to City free and clear of any Liens or 
other title defects or will so pass upon final payment. 

d. a list of all Contract Claims or Damage Claims against City that Contractor believes 
are unsettled; and 

e. affidavits of payments and complete and legally effective releases or waivers 
(satisfactory to City) of all Lien rights arising out of the Work, and of Liens filed in 
connection with the Work. 

B. Payment Becomes Due: The final payment requested by Contractor, less previous payments 
made and less any sum to which City is entitled, including but not limited to liquidated 
damages, will become due and payable: 

1. After City’s acceptance of the Application for Payment and accompanying 
documentation; and 
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2. After all Damage Claims have been resolved: 

a. directly by the Contractor; or 

b. Contractor provides evidence that the Damage Claim has been reported to 
Contractor’s insurance provider for resolution. 

The making of the final payment by the City shall not relieve the Contractor of any guarantees 
or other requirements of the Contract that continue thereafter. 

14.07 Final Completion Delayed and Partial Retainage Release 

A. If final completion of the Work is significantly delayed, and if City so confirms, City may, 
upon receipt of Contractor’s final Application for Payment, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance to be held by City for Work not fully completed or corrected 
is less than the retainage stipulated in Paragraph 14.01.D, and if bonds have been furnished as 
required in Paragraph 6.02, the written consent of the surety to the payment of the balance due 
for that portion of the Work fully completed and accepted shall be submitted by Contractor to 
City with the Application for such payment. Such payment shall be made under the terms and 
conditions governing final payment, except that it shall not constitute a waiver of Contract 
Claims. 

B. Partial Retainage Release. If the Contract provides for separate establishment and 
maintenance periods and/or test and performance periods following the completion of all other 
construction in the Contract Documents for all Work locations, the City may release a portion 
of the amount retained provided that all other work is completed as determined by the City. 
Before the release, all submittals and final quantities must be completed and accepted for all 
other work. An amount sufficient to ensure Contract compliance will be retained. 

14.08 Waiver of Claims 

A. The acceptance of final payment will constitute a waiver and release by Contractor of all 
claims, rights, causes of action, or liabilities, including Contract Claims, against City arising 
out of, related to or under the Contract or for any act, omission or neglect of City. 

14.09 Correction Period 

A. If within two (2) years after the date of Final Acceptance (or such longer period of time as 
may be prescribed by the Contract Documents) any Work has been found to be defective, or 
Contractor’s repair of any damages to the Site, adjacent areas, or areas made available for 
Contractor’s use by City has been found to be defective, then after receipt of City’s written 
notice of defect, Contractor shall promptly, without cost to City and in accordance with City’s 
written instructions: 

1. correct the defective repairs to the Site or such adjacent areas, or areas made available for 
Contractor’s use by City; 

2. correct such defective Work; 

3. remove the defective Work from the Project and replace it with Work that is not defective, 
if the defective Work has been rejected by City, and 
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4. satisfactorily correct or repair or remove and replace any damage to other Work, to the 
work of others, or to other land or areas resulting from the corrective measures. 

B. If Contractor does not promptly comply with the terms of City’s written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, City may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. 
Contractor shall pay all costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) arising out of or relating to such correction or repair or such 
removal and replacement (including but not limited to all costs of repair or replacement of 
work of others). 

C. In special circumstances where a particular item of equipment is placed in continuous service 
before Final Acceptance of all the Work, the correction period for that item may start to run 
from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected, 
repaired or removed and replaced under this Paragraph 14.09, the correction period hereunder 
with respect to such Work may be extended for an additional period of one year after the end 
of the initial correction  period. 

E. Contractor’s obligations under this paragraph are in addition to all other obligations and 
warranties. The provisions of this Paragraph 14.09 are not to be construed as a substitute for, 
or a waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 City May Suspend Work 

A. At any time and without cause, City may suspend the Work or any portion thereof by written 
notice to Contractor.  City may fix the date on which Work will be resumed in such notice, and 
Contractor shall resume the Work on the date so fixed. During a temporary suspension of the 
Work covered by these Contract Documents, for any reason, the City will make no extra 
payment for stand-by time of construction equipment and/or construction crews. 

B. Should the Contractor not be able to complete a portion of the Project due to causes beyond 
the control of and without the fault or negligence of the Contractor, and should it be determined 
by mutual consent of the Contractor and City that a solution to allow construction to proceed 
is not available within a reasonable period of time, Contractor may request an extension in 
Contract Time, directly attributable to any such suspension. 

C. If it should become necessary to suspend the Work for an indefinite period, the Contractor 
shall store all materials in such a manner that they will not obstruct or impede the public 
unnecessarily nor become damaged in any way; Contractor shall take every precaution to 
prevent damage or deterioration of the work performed; and Contractor shall provide suitable 
drainage about the work, and erect temporary structures where necessary. 

D. Contractor may be reimbursed for the cost of moving its equipment off the job and returning 
the necessary equipment to the job when it is determined by the City that construction may be 
resumed. Such reimbursement shall be based on actual cost to the Contractor of moving the 
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equipment and no profit or overhead will be allowed. Reimbursement may not be allowed if 
the equipment is moved to another construction project for the City. 

15.02 City May Terminate for Cause 

A. The occurrence of any one or more of the following events by way of example, but not of 
limitation, may justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment, or failure to adhere to the Project Schedule established 
under Paragraph 2.06 as adjusted from time to time pursuant to Paragraph 7.05); 

2. Failure of Contractor to perform or otherwise to comply with a material term of the 
Contract; or 

3. Contractor’s disregard of Laws and Regulations of any public body having jurisdiction; 
or 

4. Contractor’s repeated disregard of the authority of City; or 

5. Contractor’s failure to promptly make good any defect in materials or workmanship, or 
defects of any nature, the correction of which has been directed in writing by the City; or 

6. Substantial indication that the Contractor has made an unauthorized assignment of the 
Contract or any funds due therefrom for the benefit of any creditor or for any other 
purpose; or 

7. Substantial indication that the Contractor has become insolvent or bankrupt, or otherwise 
financially unable to perform the Work satisfactorily; or 

8. Contractor commences legal action in a court of competent jurisdiction against the City. 

B. If one or more of the events identified in Paragraph 15.02.A occurs, City will provide written 
notice to Contractor and Surety to arrange a conference with Contractor and Surety to address 
Contractor’s failure to perform the Work. The conference shall be held not later than 15 days 
after receipt of notice. by both Contractor and surety. 

1. If the City, the Contractor, and the Surety do not agree to allow the Contractor to proceed 
to perform the Contract, the City may, to the extent permitted by Laws and Regulations, 
declare a Contractor default and formally terminate the Contractor's right to complete the 
Contract. Contractor default shall not be declared earlier than 20 days after the Contractor 
and Surety have received notice of the conference to address Contractor's failure to 
perform the Work.  

2. If Contractor's services are terminated, Surety shall be obligated to take over and perform 
the Work. If Surety does not commence performance thereof within 15 consecutive 
calendar days after date of an additional written notice demanding  Surety’s performance 
of  its obligations, then City, without process or action at law, may take over any portion 
of the Work and complete it as described below. 

a. If City completes the Work, City may exclude Contractor and Surety from the Site 
and take possession of the Work, and all materials and equipment stored at the Site 
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or for which City has paid Contractor, but which are stored elsewhere, and the Work 
as City may deem expedient. 

3. Whether City or Surety completes the Work, Contractor shall not be entitled to receive 
any further payment until the Work is completed. If the unpaid balance of the Contract 
Price exceeds the cost to complete the Work, including all related claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals) sustained by City, such excess will be paid to 
Contractor. If the cost to complete the Work including such related claims, costs, losses, 
and damages exceeds such unpaid balance, Contractor shall pay the difference to City. 
Such claims, costs, losses, and damages incurred by City will be incorporated in a Change 
Order, provided that when exercising any rights or remedies under this Paragraph 15.02, 
City shall not be required to obtain the lowest price for the Work performed. 

4. Neither City, nor any of its respective consultants, agents, officers, elected or appointed 
officials, directors or employees shall be in any way liable or accountable to Contractor 
or Surety for the method by which the completion of the said Work, or any portion 
thereof, may be accomplished or for the price paid therefor. 

5. City, notwithstanding the method used in completing the Contract, shall not forfeit the 
right to recover damages from Contractor or Surety for Contractor's failure to timely 
complete the entire Contract. Contractor shall not be entitled to any claim, counterclaim 
or offset on account of the method used by City in completing the Contract. 

6. Maintenance of the Work shall continue to be Contractor's and Surety's responsibilities 
as provided for in the bond requirements of the Contract Documents or any special 
guarantees provided for under the Contract Documents or any other obligations otherwise 
under the Contract or prescribed by law. 

C. Notwithstanding Paragraph 15.02.B, Contractor’s services will not be terminated if Contractor 
begins within seven days of receipt of notice of intent to terminate to correct its failure to 
perform and proceeds diligently to cure such failure within no more than 30 days of receipt of 
said notice. 

D. Where Contractor’s services have been so terminated by City, the termination will not affect 
any rights or remedies of City against Contractor then existing or which may thereafter accrue, 
or any rights or remedies of City against Contractor or Surety. Any retention or payment of 
money due Contractor by City will not release Contractor from liability. 

E. If and to the extent that Contractor has provided a performance bond under the provisions of 
Paragraph 6.02, the termination procedures of that bond shall not supersede the provisions of 
this Article 15. 

15.03 City May Terminate for Convenience 

A. City may, without cause and without prejudice to any other right or remedy of City, terminate 
the Contract, in whole or in part. Any termination shall be affected by giving notice of the 
termination to the Contractor specifying the extent to which performance of Work under the 
contract is terminated, and the date upon which such termination becomes effective. Notice 
shall be deemed validly given if given in accordance with Paragraph 17.01.A. 
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B. After a notice of termination, has been given, and except as otherwise directed by the City, the 
Contractor shall: 

1. stop work under the Contract on the date and to the extent specified in the notice of 
termination; 

2. place no further orders or subcontracts for materials, services or facilities except as may 
be necessary for completion of such portion of the Work under the Contract as is not 
terminated; 

3. terminate all orders and subcontracts to the extent that they relate to the performance of 
the Work terminated by notice of termination; 

4. transfer title to the City and deliver in the manner, at the times, and to the extent, if any, 
directed by the City: 

a. the fabricated or unfabricated parts, Work in progress, completed Work, supplies 
and other material produced as a part of, or acquired in connection with the 
performance of, the Work terminated by the notice of the termination; and 

b. the completed, or partially completed plans, drawings, information and other 
property which, if the Contract had been completed, would have been required to be 
furnished to the City. 

5. complete performance of such Work as shall not have been terminated by the notice of 
termination; and 

6. take such action as may be necessary, or as the City may direct, for the protection and 
preservation of the property related to the Contract that is in the possession of the 
Contractor and in which the City has or may acquire the rest. 

C. At a time not later than 30 days after the termination date specified in the notice of termination, 
the Contractor may submit to the City a list, certified as to quantity and quality, of any or all 
items of termination inventory not previously disposed of in accordance with the Contract, 
exclusive of items the disposition of which has been directed or authorized by City. 

D. Not later than 15 days after Contractor’s submission of the certified list to City pursuant to 
Paragraph 15.03.C, the City shall accept title to such items, subject to verification of the list 
by the City upon removal of the items or,. If the items are stored, then City shall have 45 days 
after submission of the list, to verify the list submitted and accept title to such items.  Any 
necessary adjustments to correct the list as submitted, shall be made prior to final settlement. 

E. Not later than 60 days after the notice of termination has been given, the Contractor shall 
submit a termination claim to the City in the form and with the certification prescribed by 
the City. Unless an extension request is made in writing within such 60-day period by the 
Contractor, and granted by the City, any and all such claims of Contractor that are not 
submitted to City within such 60-day period shall be conclusively deemed waived. 

F. Should a termination claim be timely submitted to the City, Contractor shall be paid for 
(without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 
prior to the effective date of termination, including fair and reasonable sums for overhead 

Docusign Envelope ID: 1771ED6C-225B-41E7-820C-92A523F5B857



00 72 00 
GENERAL CONDITIONS 

Page 63 of 65 

 

CITY OF DENTON 
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS 
Revised November 20, 2020 

 

 

and profit on such Work calculated and determined in accordance with the Contract 
Documents; 

2. expenses sustained prior to the effective date of termination in performing services and 
furnishing labor, materials, or equipment as required by the Contract Documents in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and 
profit on such expenses calculated and determined in accordance with the Contract 
Documents; and 

3. reasonable expenses directly attributable to reasonable and necessary wind-down and 
termination activities, without any overhead or profit. 

G. In the event of the failure of the Contractor and City to agree upon the whole amount to be 
paid to the Contractor by reason of the termination of the Work, the City shall determine, on 
the basis of information submitted and available to it, the amount, if any, due to the Contractor 
by reason of the termination and City shall pay to the Contractor the amounts so determined. 
Contractor shall not be paid on account of loss of anticipated profits or revenue or other 
economic loss arising out of, related to or resulting from such termination. 

ARTICLE 16 – RESOLUTION OF DISPUTES 

16.01 Methods and Procedures 

A. Either City or Contractor may request mediation of any Contract Claim submitted for a 
decision under Paragraph 11.07 before such decision becomes final and binding. The request 
for mediation shall be submitted to the other party to the Contract. Timely submission of the 
request shall stay the effect of Paragraph 11.07.E. 

B. City and Contractor shall participate in the mediation process in good faith. The process shall 
be commenced within 60 calendar days of filing of the request. 

C. The parties shall agree on a mediator; however, if they cannot agree within 14 calendar days 
then the Denton County Alternative Dispute Resolution Program (“DCAP”) shall appoint a 
mediator. The mediation session shall be held within 45 days of the retention of the mediator, 
and last for at least one full mediation day, before any party has the option to withdraw from 
the process. The parties may agree to continue the mediation process beyond one day, until 
there is a settlement agreement, or one party, or the mediator, states that there is no reason to 
continue because of an impasse that cannot be overcome and sends a “notice of termination of 
mediation.” All reasonable efforts will be made to complete the mediation within 30 days of 
the first mediation session. All costs of mediation shall be borne equally by the parties. 

D. All communications, both written and oral, during Phases A and B are confidential and shall 
be treated as settlement negotiations for purposes of applicable rules of evidence; however, 
documents generated in the ordinary course of business prior to the Dispute, that would 
otherwise be discoverable, do not become confidential simply because they are used in the 
Negotiation and/or Mediation process. 

E. The process shall be confidential based on terms acceptable to the mediator and/or mediation 
service provider. 
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F. If the Contract Claim is not resolved by mediation, City’s action under Paragraph 11.07.C or 
a denial pursuant to Paragraphs 11.07.C.3 or 11.07.D shall become final and binding 30 days 
after termination of the mediation unless, within that time period, City or Contractor: 

1. elects in writing to invoke any other dispute resolution process provided for in the 
Supplementary Conditions; or 

2. agrees with the other party to submit the Contract Claim to another dispute resolution 
process; or 

3. gives written notice to the other party of the intent to submit the Contract Claim to a court 
of competent jurisdiction as set forth within the Contract Documents. 

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract requires the giving of written notice, it will be deemed 
to have been validly given if delivered: 

1. in person, by a commercial courier service or otherwise, if to City, to the duly authorized 
representative of City identified in the Contract Documents or to City’s Project Manager 
or, if to Contractor, to a member of the firm or to an officer of the corporation for whom 
it is intended; or 

2. by registered or certified mail, postage prepaid, to the recipient’s place of business; or 

3. by e-mail to the recipient. 

17.02 Computation of Time 

A. When any period of time is referred to in the Contract by days, it will be computed to exclude 
the first and include the last day of such period. If the last day of any such period falls on a 
Saturday or Sunday or on a day that is a state or federal holiday observed by the City, the next 
Business Day shall become the last day of the period. 

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in any 
way as a limitation of, any rights and remedies available to any or all of them which are 
otherwise imposed or available by Laws and Regulations, in equity, by special warranty or 
guarantee, or by other provisions of the Contract. The provisions of this Paragraph 17.03 will 
be as effective as if repeated specifically in the Contract Documents in connection with each 
particular duty, obligation, right, and remedy to which they apply. 

17.04 Limitation of Damages 

A. With respect to any and all claims, disputes subject to final resolution, and other matters at 
issue, neither City, nor any of its officers, directors, elected or appointed officials, members, 
partners, employees, agents, consultants, or subcontractors, shall be liable to Contractor for 
any claims, costs, losses, or damages sustained by Contractor on or in connection with any 
other project or anticipated project.  Further, the Contractor may only claim and the City may 
only be liable for those damages that are set forth in Subchapter I, Chapter 271 of the Texas 
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Local Government Code and the City shall not be liable for any consequential damages, 
exemplary damages or damages for unabsorbed home office overhead. 

17.05 No Waiver 

A. A party’s non-enforcement of any provision will not constitute a waiver of that provision, nor 
will it affect the enforceability of that provision or of the remainder of this Contract. 

B. The City has not waived its sovereign immunity except as expressly set forth in Subchapter I, 
Chapter 271 of the Texas Local Government Code or as expressly waived by other statute. 

17.06 Survival of Obligations 

All representations, indemnifications, warranties, and guarantees made in, required by, or 
given in accordance with the Contract, as well as all continuing obligations indicated in the 
Contract, will survive final payment, completion, and Final Acceptance of the Work or 
termination of the Contract or of the services of Contractor. 

17.07 Assignment of Contract 

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party to this Contract 
of any rights under or interests in the Contract will be binding on the other party without the 
written consent of the party sought to be bound; and, specifically but without limitation, money 
that may become due and money that is due may not be assigned without such consent (except 
to the extent that the effect of this restriction may be limited by law), and unless specifically 
stated to the contrary in any written consent to an assignment, no assignment will release or 
discharge the assignor from any duty or responsibility under the Contract. 

17.08 Successors and Assigns 

A. City and Contractor each binds itself, its successors, assigns, and legal representatives to the 
other party hereto, its successors, assigns, and legal representatives in respect to all covenants, 
agreements, and obligations contained in the Contract Documents. 

17.09 Governing Law 

A. The Contract shall be construed in accordance with the laws of the State of Texas without 
regard to conflicts of law principles. 

17.10 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts 
of these General Conditions. 
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SECTION 00 73 01 1 
SUPPLEMENTARY CONDITIONS - CSP 2 

TO 3 
GENERAL CONDITIONS 4 

5 
Supplementary Conditions 6 

7 
These Supplementary Conditions modify and supplement Section 00 72 00 - General Conditions, and other 8 
provisions of the Contract Documents as indicated below.  All provisions of the General Conditions that are 9 
modified or supplemented remain in full force and effect as so modified or supplemented.  All provisions 10 
of the General Conditions which are not so modified or supplemented remain in full force and effect. 11 

12 
Defined Terms 13 

14 
The terms used in these Supplementary Conditions which are defined in the General Conditions have the 15 
meaning assigned to them in the General Conditions, unless specifically noted herein. 16 

17 
Modifications and Supplements 18 

19 
The following are instructions that modify or supplement specific paragraphs in the General Conditions and 20 
other Contract Documents. 21 

22 
SC-1.01 “Defined Terms” 23 

24 
The following Terms listed in the General Conditions are modified as follows: 25 

26 
Bid – See Proposal. 27 

28 
Bidder – See Offeror. 29 

30 
Bidding Documents – See Proposal Documents. 31 

32 
Bidding Requirements – See Proposal Requirements. 33 

34 
The following Terms are added to the General Conditions as follows: 35 

36 
Competitive Sealed Proposals – A procurement method by which a governmental entity requests 37 
proposals, evaluates and ranks the Offerors, and negotiates a contract with a general contractor for 38 
the construction, rehabilitation, alteration, or repair of a facility. 39 

40 
Daily Value – The City-determined value in dollars as indicated in the Proposal Form as the value 41 
of one Day for the purposes of determining the Incentive (if applicable) for Substantial 42 
Completion relative to the Contract Time and achievement of Substantial Completion. 43 

44 
Offeror – The individual or entity that submits a Proposal directly to City. 45 

46 
Proposal – The offer or proposal of an Offeror submitted in accordance with the requirements set 47 
forth in the Instructions to Offerors.  48 

49 
Proposal Documents – The Proposal Requirements and the Proposed Contract Documents. 50 

51 
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Proposal Requirements – The Advertisement or Invitation to Offerors, Instructions to Offerors, 1 
Offeror’s Bond or other Proposal security, if any, the Proposal Form, and the Proposal with any 2 
attachments. 3 

4 
Substantial Completion – The completion of the Work necessary for the project to function as it 5 
was intended pursuant to the Contract Documents and as specified below, to the reasonable 6 
satisfaction of the City.  The date of Substantial Completion shall be memorialized by written 7 
notice given by the City to the Contractor. 8 

9 
SC-5.01A 10 

11 
Easement limits shown on the Drawing are approximate and were provided to establish a basis for 12 
proposals.  Upon receiving the final easements descriptions, Contractor shall compare them to the lines 13 
shown on the Contract Drawings. 14 

15 
SC-5.01A.1., “Availability of Lands” 16 

17 
The following is a list of known outstanding right-of-way, and/or easements to be acquired, if any as of 18 
05/30/2025 19 

20 
Outstanding Right-Of-Way, and/or Easements to Be Acquired 21 

PARCEL 
NUMBER 

OWNER TARGET DATE 
OF POSSESSION 

NONE 

The Contractor understands and agrees that the dates listed above are estimates only, are not guaranteed, 22 
and do not bind the City. 23 

24 
If Contractor considers the final easements provided to differ materially from the representations on the 25 
Contract Drawings, Contractor shall within five (5) Business Days and before proceeding with the Work, 26 
notify City in writing associated with the differing easement line locations. 27 

28 
SC-5.01A.2, “Availability of Lands” 29 

30 
Utilities or obstructions to be removed, adjusted, and/or relocated 31 

32 
The following is list of utilities and/or obstructions that have not been removed, adjusted, and/or relocated 33 
as of 05/30/2025 34 

35 
EXPECTED 
OWNER 

UTILITY AND LOCATION TARGET DATE OF 
ADJUSTMENT 

CABLE OR SPECTRUM 
FIBER 

NORTHEAST CORNER OF RINEY ROAD AND 
HARDAWAY ROAD TBD 

The Contractor understands and agrees that the dates listed above are estimates only, are not guaranteed, 36 
and do not bind the City. 37 

38 
SC-5.03A., “Subsurface and Physical Conditions” 39 

40 
The following are reports of explorations and tests of subsurface conditions at the site of the Work: 41 
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1 
A Geotechnical Engineering Report Report No. 63:1973, dated _February 2, 2024, prepared by ECS 2 
Southwest, LLP, a sub-consultant of Binkley & Berfield | DCCM, a consultant of the City, providing 3 
additional information on subsurface soil conditions. 4 

5 
The following are drawings of physical conditions in or relating to existing surface and subsurface 6 
structures (except Underground Facilities) which are at or contiguous to the site of the Work: 7 
[None] 8 

9 
SC-5.05 A., “Underground Facilities 10 

11 
The following are additional resources for identification of Underground Facilities which are at or 12 
contiguous to the site of the Work, and which are not necessarily shown in the Drawings: 13 
[None] 14 

15 
SC-5.06A., “Hazardous Environmental Conditions at Site” 16 

17 
The following are reports and drawings of existing hazardous environmental conditions known to the City: 18 
[None] 19 

20 
SC-6.02, “Performance, Payment, and Maintenance Bonds” 21 

22 
The “Contract Price” for Performance, Payment, and Maintenance Bonds will be the same as 23 
indicated in Article 3 as listed in the Agreement. 24 

25 
SC-6.03A., “Certificates of Insurance” 26 

27 
The entities listed below are "additional insureds as their interest may appear" including their respective 28 
officers, directors, agents and employees. 29 

30 
(1) City31 
(2) Consultant:  BinkleyBarfield | DCCM32 
(3) Other:  [None]33 

34 
SC-6.04A., “Contractor’s Insurance” 35 

36 
The limits of liability for the insurance required by Paragraph GC-6.04 shall provide the following 37 
coverages for not less than the following amounts or greater where required by laws and regulations: 38 

39 
6.04A. Workers' Compensation, under Paragraph GC-6.04A. 40 

41 
Statutory limits 42 
Employer's liability 43 
$100,000 each accident/occurrence 44 
$100,000 Disease - each employee 45 
$500,000 Disease - policy limit 46 

47 
SC-6.04B., “Contractor’s Insurance” 48 

49 
6.04B. Commercial General Liability, under Paragraph GC-6.04B. Contractor's Liability Insurance 50 
under Paragraph GC-6.04B., which shall be on a per project basis covering the Contractor with 51 
minimum limits of: 52 

53 
$1,000,000 each occurrence 54 
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$2,000,000 aggregate limit 1 
2 

The policy must have an endorsement (Amendment – Aggregate Limits of Insurance) making the 3 
General Aggregate Limits apply separately to each job site. 4 

5 
 The Commercial General Liability Insurance policies shall provide “X”, “C”, and “U” coverage’s. 6 
Verification of such coverage must be shown in the Remarks Article of the Certificate of Insurance. 7 

8 
SC 6.04C., “Contractor’s Insurance” 9 

6.04C.  Automobile Liability, under Paragraph GC-6.04C. Contractor’s Liability Insurance under 10 
Paragraph GC-6.04C., which shall be in an amount not less than the following amounts: 11 

12 
(1) Automobile Liability - a commercial business policy shall provide coverage on "Any Auto",13 

14 
15 
16 
17 
18 
19 
20 

defined as autos owned, hired and non-owned.

$1,000,000  each accident on a combined single limit basis. Split limits are acceptable if limits are at 
least: 

21 
22 

SC-6.04D., “Contractor’s Insurance” 23 
24 

The Contractor’s construction activities will require its employees, agents, subcontractors, equipment, and 25 
material deliveries to cross railroad properties and tracks, or perform work within 25 feet of the center line 26 
of tracks “None”. 27 

28 
The Contractor shall conduct its operations on railroad properties in such a manner as not to interfere with, 29 
hinder, or obstruct the railroad company in any manner whatsoever in the use or operation of its/their trains 30 
or other property.  Such operations on railroad properties may require that Contractor to execute a “Right of 31 
Entry Agreement” with the particular railroad company or companies involved, and to this end the 32 
Contractor should satisfy itself as to the requirements of each railroad company and be prepared to execute 33 
the right-of-entry (if any) required by a railroad company. The requirements specified herein likewise relate 34 
to the Contractor’s use of private and/or construction access roads crossing said railroad company’s 35 
properties. 36 

37 
The Contractual Liability coverage required by Paragraph 5.04D of the General Conditions shall provide 38 
coverage for not less than the following amounts, issued by companies satisfactory to the City and to the 39 
Railroad Company for a term that continues for so long as the Contractor’s operations and work cross, 40 
occupy, or touch railroad property: 41 

42 
(1) General Aggregate:43 

44 
(2) Each Occurrence:45 

46 
Required for this Contract    X     Not required for this Contract 47 

48 
With respect to the above outlined insurance requirements, the following shall govern: 49 

50 
1. Where a single railroad company is involved, the Contractor shall provide one insurance policy in51 

the name of the railroad company. However, if more than one grade separation or at-grade52 
crossing is affected by the Project at entirely separate locations on the line or lines of the same53 
railroad company, separate coverage may be required, each in the amount stated above.54 
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1 
2. Where more than one railroad company is operating on the same right-of-way or where several2 

railroad companies are involved and operated on their own separate rights-of-way, the Contractor3 
may be required to provide separate insurance policies in the name of each railroad company.4 

5 
3. If, in addition to a grade separation or an at-grade crossing, other work or activity is proposed on a6 

railroad company’s right-of-way at a location entirely separate from the grade separation or at-7 
grade crossing, insurance coverage for this work must be included in the policy covering the grade8 
separation.9 

10 
4. If no grade separation is involved but other work is proposed on a railroad company’s right-of-11 

way, all such other work may be covered in a single policy for that railroad, even though the work12 
may be at two or more separate locations.13 

14 
No work or activities on a railroad company’s property to be performed by the Contractor shall be 15 
commenced until the Contractor has furnished the City with an original policy or policies of the insurance 16 
for each railroad company named, as required above.   All such insurance must be approved by the City and 17 
each affected Railroad Company prior to the Contractor’s beginning work. 18 

19 
The insurance specified above must be carried until all Work to be performed on the railroad right-of-way 20 
has been completed and the grade crossing, if any, is no longer used by the Contractor.  In addition, 21 
insurance must be carried during all maintenance and/or repair work performed in the railroad right-of-way. 22 
Such insurance must name the railroad company as the insured, together with any tenant or lessee of the 23 
railroad company operating over tracks involved in the Project.  24 

25 
SC 6.04F., “Contractor’s Insurance” 26 
      Add Paragraph 6.04F.  Environmental Impairment/Pollution 27 
Environmental Impairment/Pollution Insurance to include coverage for the handling, receiving, dispensing, 28 
removal, storage, testing, transportation, disposal, discharge, dispersal release or escape of any hazardous 29 
material into or upon land, or any structure on land, the atmosphere or any watercourse or body of water, 30 
including ground water, with a minimum combined bodily injury (including death) and property damage 31 
limit of $2,000,000 per occurrence to be obtained upon substantial completion and acceptance of facility by 32 
the City. 33 

34 
SC-7.08C., “Concerning Subcontractors and Suppliers” 35 

36 
The following subcontractors shall be required to be utilized by the Contractor for specific portions of the 37 
Work as indicated below: 38 

39 
Required Subcontractors 40 

SUBCONTRACTOR COMPANY NAME DESCRIPTION OF WORK TO BE PERFORMED 

None 
41 

SC-7.11., “Permits and Utilities” 42 
43 

SC-7.11A., “Contractor obtained permits and licenses” 44 
The following are known permits and/or licenses required by the Contract to be acquired by the Contractor: 45 

1. SWPPP with NOI to TCEQ46 
47 

SC-7.11B. “City obtained permits and licenses” 48 
The following are known permits and/or licenses required by the Contract to be acquired by the City: 49 

2. TxDOT Right-of-Way Permit for work within US 77 on east end of project.50 
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1 
SC-7.11C. “Outstanding permits and licenses” 2 

3 
The following is a list of known outstanding permits and/or licenses to be acquired, if any as of [TxDOT 4 
Permit, 04/04/2025]: 5 

6 
Outstanding Permits and/or Licenses to Be Acquired 7 

OWNER PERMIT OR LICENSE AND LOCATION TARGET DATE 
OF POSSESSION 

TxDOT Permit Riney Road and US 77 6/7/2025 
8 
9 

SC-8.02., “Coordination” 10 
11 

The individuals or entities listed below have contracts with the City for the performance of other work at 12 
the Site: 13 

14 
Vendor Scope of Work Coordination Authority 
None 

15 
SC-9.01, “Communications to Contractor” 16 

17 
Contact Spectrum for relocation of fiber optic cable box at northeast corner of Riney and Hardaway 18 
Roads.  Notify City Parks Department seven days (7) prior to starting work on hike and bike trail.  All work 19 
in City park area shall be coordinated with City Parks Department. 20 

21 
SC-10.01B., “City’s Project Manager” 22 

23 
The City’s Project Manager for this Contract is Jesus Perez, or his/her successor pursuant to written 24 
notification from the City Engineer. 25 

26 
SC-13.02B., “Tests and Inspections” 27 
None 28 

29 
SC-14.01G, “Reduction in Payment” 30 

31 
Add Paragraph 14.01G.3: 32 

33 
3. City may reduce payments to the Contractor, if the number of Days that have passed after the date34 

listed on the Notice to Proceed exceeds the Contract Time for Substantial Completion.35 
36 

SC-16.01C.1, “Methods and Procedures” 37 
None 38 

39 
SC – 17.01, “Documents” 40 

41 
Any documents submitted to the City in electronic format shall be considered equivalent to an original of 42 
such document. 43 

44 
45 
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