
ORDINANCE NO. 20-1371

AN ORDINANCE OF THE CITY OF DENTON, A TEXAS HOME-RULE MUNICEPAL
CORPORATION, AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 TO THE
CONTRACT BETWEEN THE CITY OF DENTON AND QUALITY EXCAVATION, LLC, FOR
THE 2019 STREET RECONSTRUCTION PROJECT FOR THE CITY OF DENTON WITH
GEOGRAPHICAL LIMITS AS FOLLOWS: HERCULES LANE FROM LOCUST STREET TO
STUART ROAD, SCRIPTURE STREET FROM THOMAS STREET TO JAGOE STREET,
THOMAS STREET FROM WEST OAK STREET TO PANFIANDLE STREET, AND WHqDSOR
DRIVE FROM NORTH LOCUST STREET TO ARMSTRONG STREET; PROVEDPqG FOR THE

EXPENDITURE OF FUNDS THEREFOR; AND PROVDING AN EFFECTIVE DATE (BB 7237
– CHANGE ORDERNO. 1 Hq THE NOT-TO-EXCEED AMOUNT OF $81,087.45 FOR A TOTAL
CONTRACT AWARD AGGREGATED TO $10,283,442.90).

WHEREAS, on February 1 8, 2020, by Ordinance No. 20-362, the Council awarded a contract
to Quality Excavation, LLC, in the amount of $ 10,202,355.45 for the 2019 Street Reconstruction
project for the City of Denton with geographical limits as follows : Hercules Lane from Locust Street
to Stuart Road, Scripture Street from Thomas Street to Jagoe Street, Thomas Street from West Oak

Street to Panhandle Street, and Windsor Drive from North Locust Street to Armstrong Street; and

WHEREAS, the Staff having recommended, and the City Manager having recommended to
the Council that a change order be authorized to amend such contract agreement with respect to the
scope of work and an increase in the payment amount; NOW, THEREFORE,

THE COUNCL OF THE CITY OF DENTON HEREBY ORDAINS:

SECTION 1. Change Order No. 1, increasing the amount of the contract between the City
and Quality Excavation, LLC, which is on file in the office of the Purchasing Agent, in the amount of
Eighty-One Thousand Eighty-Seven and 45/100 Dollars ($81,087.45) , is hereby approved and the
expenditure of funds therefore is hereby authorized in accordance with said change order. The total
purchase order amount increases to $10,283,442.90.

SECTION 2. This ordinance shall become effective immediately upon its passage and
approval.
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Chris Watts, Mayor:

Gerard Hudspeth, District 1 :

Keely G. Briggs, District 2:

Jesse Davis, District 3 :

John Ryan, District 4:

Deb Armintor, At Large Place 5 :
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PASSED AND APPROVED this the day of 2020

CHRIS WATTS. MAYOR
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ATTEST
ROSA RIOS, CITY SECRETARY

APPROVED AS TO LEGAL FORM:
AARON LEAL, CITY ATTORNEY
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10. Contract Changes Contract Unit 
Price

Revised Estimated 
Cost

12" Lime Subgrade Treatment $8.00 $42,808.00

Lime @ 9% (81 lbs/SY) $178.00 $38,626.00

12" Flexible Base $22.00 $26,026.00

6" Curb and Gutter $26.00 $28,652.00

Connect to Existing Water line $1,280.00 $25,600.00

San. Sewer Field Changes at 
Sta 1+04 $0.00 $11,420.70

San. Sewer Field Changes at 
Sta 5+68 $0.00 $4,867.30

Remove 6" off of Existing 
Concrete $0.00 $5,934.00

12" Cement Subgrade 
Treatment $0.00 $22,690.00

Cement @ 5% (45lbs/SY) $0.00 $12,342.00

Subgrade repair- Sta 10+15 to 
12+50 (LT) $0.00 $9,508.00

$0.00 New 0

1 $11,420.70 $0.00 

$5,934.00 $0.00 

New 0

$0.00 New

New 0 1

1 $4,867.30

0 2,269 $10.00

16

17 20 $1,280.00 $21,760.00 

1,077 1,102 $26.00 $28,002.00 

106

Work includes reconstruction of four Roadways. Also includes water and wastewater improvements

Negotiated 
C.O. Unit Price

$56,248.00 

13 468 1,183 $22.00

316 217 $178.00

Changes include extra work associated with unforseen conditions found in the field, utility conflicts, contract bid quantity underruns, and unsuitable subgrade found 
on Thomas Street.

Bid Item No Original Estimated 
Quantity

Revised 
Estimate 
Quantity

$10,296.00 

11 7,807

12

5,351 $8.00 $62,456.00 

FILE #7237
CITY OF DENTON CHANGE ORDER

1.   Division (Department)
Engineering

2.     Purchase Order No.
192874

Original Estimated 
Cost

6.   Date Prepared
6/17/2020

7.   Name and Address of Contractor
Quality Excavation
5580 Highway 377. Aubrey, Tx. 76227

4.     Name of Project

3.     Change Order No.
1

5.     Project Acct No.
350457467

9.  Changes ordered and reason ordered

2019 Street Reconstruction Project

8.   Description of Work Included in Contract

New 0 51 $242.00 $0.00 

New 0.00 1 $9,508.00 $0.00 
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Subgrade repair - 4x8 Rock $0.00 $3,744.00

Subgrade repair- Sta 10+25 to 
13+50 (RT) $0.00 $9,255.00

4" C900 PVC Water pipe by 
Open Cut w/Backfill and Pvmt 
repair

$0.00 $1,160.00

12"x8" tapping sleeve and valve, 
complete in place $0.00 $8,000.00

Connect to Existing 4" water line $0.00 $2,200.00

Asphalt repair @ Apartments on 
Thomas $0.00 $5,636.45

Added striping cost on Thomas 
(parking Stalls) $0.00 $1,380.00

$0.00

$0.00

$259,849.45

$81,087.45 $10,202,355.45 Increase in contract price

       New Contract Price

12.  Contract time increased/decreased by 26 days.     New contract time 756 days.

New 0 920 $1.50 $0.00 

$0.00 

$0.00 

TOTAL $178,762.00 

11. Original Contract Price + Previous CO's

$10,283,442.90 Decrease in contract price

New 0 1 $3,744.00 $0.00 

New 0 1 $9,255.00 $0.00 

New 0 20 $58.00 $0.00 

New 0 1 $8,000.00 $0.00 

New 0 2 $1,100.00 $0.00 

New 0 1 $5,636.45 $0.00 
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ATTEST: CITY SECRETARY

17.   PURCHASING ________________________
                  Signature

15.   ACCEPTED BY CONTRACTOR: ________________
                                                                          Title

________________________
                  Signature

18.   APPROVED AS TO LEGAL FORM: ________________________
                  Signature

16.   CITY MANAGER: ________________________
                  Signature

14.   ACCEPTED BY CITY ENGINEER/DIRECTOR OF CAPITAL PROJECTS ________________________
                  Signature

13.   SUBMITTED BY:
          Project Manager

THE AFOREMENTIONED CHANGE, AND WORK AFFECTED THEREBY, IS SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Signature

Page 3 of 3



Certificate Of Completion
Envelope Id: 55914A51A8264ECD962EE7EF61F76605 Status: Completed
Subject: Please DocuSign: City Council Contract 7237 - 2019 Street Reconstruction - CO#1
Source Envelope: 
Document Pages: 4 Signatures: 7 Envelope Originator: 
Certificate Pages: 6 Initials: 1 Laura Hermosillo
AutoNav: Enabled
EnvelopeId Stamping: Enabled
Time Zone: (UTC-06:00) Central Time (US & Canada)

901B Texas Street
Denton, TX  76209
laura.hermosillo@cityofdenton.com
IP Address: 198.49.140.10

Record Tracking
Status: Original
             6/30/2020 9:30:24 AM

Holder: Laura Hermosillo
             laura.hermosillo@cityofdenton.com

Location: DocuSign

Signer Events Signature Timestamp
Laura Hermosillo
laura.hermosillo@cityofdenton.com
Senior Buyer
City of Denton
Security Level: Email, Account Authentication 
(None)

Completed

Using IP Address: 198.49.140.104

Sent: 6/30/2020 9:35:32 AM
Viewed: 7/2/2020 11:37:07 AM 
Signed: 7/2/2020 11:37:09 AM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Lori Hewell
lori.hewell@cityofdenton.com
Purchasing Manager
City of Denton
Security Level: Email, Account Authentication 
(None)

Signature Adoption: Pre-selected Style
Using IP Address: 198.49.140.104

Sent: 7/2/2020 11:37:11 AM
Viewed: 7/2/2020 12:07:34 PM 
Signed: 7/2/2020 12:08:29 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Mack Reinwand
mack.reinwand@cityofdenton.com
City of Denton
Security Level: Email, Account Authentication 
(None) Signature Adoption: Pre-selected Style

Using IP Address: 198.49.140.104

Sent: 7/2/2020 12:08:31 PM
Viewed: 7/9/2020 4:44:03 PM 
Signed: 7/9/2020 4:45:20 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Trevor Crain
Trevor.Crain@cityofdenton.com
Security Level: Email, Account Authentication 
(None)

Signature Adoption: Drawn on Device
Using IP Address: 70.237.27.78
Signed using mobile

Sent: 7/9/2020 4:45:22 PM
Viewed: 7/9/2020 4:58:25 PM 
Signed: 7/9/2020 4:58:47 PM

Electronic Record and Signature Disclosure: 
      Accepted: 7/9/2020 4:58:25 PM
      ID: d87d6c82-83a8-443f-80ad-094ba5a390eb



Signer Events Signature Timestamp
Garland G ilson
garland@Gualityexcavationltd.com
Vice President
Guality Excavation, Ltd.
Security Level: Email, Account Authentication 
(None)

Signature Adoption: Pre-selected Style
Using IP Address: 173.219.29.14

Sent: 7/9/2020 4:45:22 PM
Viewed: 7/10/2020 7:10:29 AM 
Signed: 7/10/2020 7:11:05 AM

Electronic Record and Signature Disclosure: 
      Accepted: 10/6/2017 11:03:26 AM
      ID: 686fb2c9-818b-4c5d-90e2-8c7008b347bf

Todd Estes
Todd.Estes@cityofdenton.com
City Engineer
Capital Projects
Security Level: Email, Account Authentication 
(None)

Signature Adoption: Drawn on Device
Using IP Address: 68.184.181.113
Signed using mobile

Sent: 7/10/2020 7:11:08 AM
Viewed: 7/10/2020 7:31:49 AM 
Signed: 7/10/2020 11:49:01 AM

Electronic Record and Signature Disclosure: 
      Accepted: 7/10/2020 7:31:49 AM
      ID: b401db74-9a3a-47ac-941b-1c51c3589166

Cheyenne Defee
cheyenne.defee@cityofdenton.com
Contract Administrator
City of Denton
Security Level: Email, Account Authentication 
(None)

Completed

Using IP Address: 198.49.140.104

Sent: 7/10/2020 11:49:03 AM
Viewed: 7/29/2020 1:11:02 PM 
Signed: 7/29/2020 1:11:24 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Todd Hileman
Todd.Hileman@cityofdenton.com
City Manager
City of Denton
Security Level: Email, Account Authentication 
(None)

Signature Adoption: Pre-selected Style
Using IP Address: 198.49.140.10

Sent: 7/29/2020 1:11:26 PM
Viewed: 7/29/2020 2:09:19 PM 
Signed: 7/29/2020 2:09:24 PM

Electronic Record and Signature Disclosure: 
      Accepted: 7/25/2017 11:02:14 AM
      ID: 57619fbf-2aec-4b1f-805d-6bd7d9966f21

Rosa Rios
rosa.rios@cityofdenton.com
City Secretary
Security Level: Email, Account Authentication 
(None) Signature Adoption: Pre-selected Style

Using IP Address: 47.24.6.80

Sent: 7/29/2020 2:09:26 PM
Viewed: 7/29/2020 2:19:33 PM 
Signed: 7/29/2020 2:20:23 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

In Ierson Signer Events Signature Timestamp

Editor DeliverI Events Status Timestamp

Igent DeliverI Events Status Timestamp

IntermediarI DeliverI Events Status Timestamp

Certified DeliverI Events Status Timestamp



CarIon CopI Events Status Timestamp
Cheyenne Defee
cheyenne.defee@cityofdenton.com
Contract Administrator
City of Denton
Security Level: Email, Account Authentication 
(None)

Sent: 7/2/2020 11:37:11 AM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Doug Murphy
doug@Gualityexcavationltd.com
Security Level: Email, Account Authentication 
(None)

Sent: 7/9/2020 4:45:22 PM
Viewed: 7/29/2020 2:27:56 PM 

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Gimberlie Padilla
Gimberlie@Gualityexcavationltd.com
Security Level: Email, Account Authentication 
(None)

Sent: 7/9/2020 4:45:22 PM
Viewed: 7/9/2020 5:00:31 PM 

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Sherri Thurman
sherri.thurman@cityofdenton.com
City of Denton
Security Level: Email, Account Authentication 
(None)

Sent: 7/10/2020 11:49:03 AM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Zolina Parker
Golina.parker@cityofdenton.com
Security Level: Email, Account Authentication 
(None)

Sent: 7/29/2020 2:20:25 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

Annie Bunger
Annie.Bunger@cityofdenton.com
Contract Control Specialist
City of Denton
Security Level: Email, Account Authentication 
(None)

Sent: 7/29/2020 2:20:26 PM

Electronic Record and Signature Disclosure: 
      Not Offered via DocuSign

I itness Events Signature Timestamp

IotarI Events Signature Timestamp

Envelope SummarI Events Status Timestamps
Envelope Sent Hashed/Encrypted 7/29/2020 2:20:26 PM
Certified Delivered Security Checked 7/29/2020 2:20:26 PM
Signing Complete Security Checked 7/29/2020 2:20:26 PM
Completed Security Checked 7/29/2020 2:20:26 PM

IaIment Events Status Timestamps

Electronic Record and Signature Disclosure



ELECTRONIC RECORD AND SIGNATURE DISCLOSURE 
From time to time, City of Denton (we, us or Company) may be required by law to provide to
you certain written notices or disclosures. Described below are the terms and conditions for
providing to you such notices and disclosures electronically through your DocuSign, Inc.
(DocuSign) Express user account. Please read the information below carefully and thoroughly,
and if you can access this information electronically to your satisfaction and agree to these terms
and conditions, please confirm your agreement by clicking the 'I agree' button at the bottom of
this document. 
Getting paper copies 
At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. For such copies, as long as you are an authorized user of the
DocuSign system you will have the ability to download and print any documents we send to you
through your DocuSign user account for a limited period of time (usually 30 days) after such
documents are first sent to you. After such time, if you wish for us to send you paper copies of
any such documents from our office to you, you will be charged a $0.00 per-page fee. You may
request delivery of such paper copies from us by following the procedure described below. 
Withdrawing your consent 
If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below. 
Consequences of changing your mind 
If you elect to receive required notices and disclosures only in paper format, it will slow the
speed at which we can complete certain steps in transactions with you and delivering services to
you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
paper notices or disclosures. To indicate to us that you are changing your mind, you must
withdraw your consent using the DocuSign 'Withdraw Consent' form on the signing page of your
DocuSign account. This will indicate to us that you have withdrawn your consent to receive
required notices and disclosures electronically from us and you will no longer be able to use your
DocuSign Express user account to receive required notices and consents electronically from us
or to sign electronically documents from us. 
All notices and disclosures will be sent to you electronically 
Unless you tell us otherwise in accordance with the procedures described herein, we will provide
electronically to you through your DocuSign user account all required notices, disclosures,
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made available to you during the course of our relationship with you. To reduce the chance of
you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required
notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
the paper mail delivery system. If you do not agree with this process, please let us know as
described below. Please also see the paragraph immediately above that describes the
consequences of your electing not to receive delivery of the notices and disclosures
electronically from us. 



How to contact City of Denton: 
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address.  We do not require any other information from you to change your email address..  
In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected
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To request delivery from us of paper copies of the notices and disclosures previously provided
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i. decline to sign a document from within your DocuSign account, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you may;
ii. send us an e-mail to purchasing@cityofdenton.com and in the body of such request you
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Required hardware and software 
Operating Systems: Windows2000? or WindowsXP? 
Browsers (for SENDERS): Internet Explorer 6.0? or above 
Browsers (for SIGNERS): Internet Explorer 6.0?, Mozilla FireFox 1.0,

NetScape 7.2 (or above) 
Email: Access to a valid email account 
Screen Resolution: 800 x 600 minimum 
Enabled Security Settings: 

•Allow per session cookies
 

•Users accessing the internet behind a Proxy
Server must enable HTTP 1.1 settings via
proxy connection 

** These minimum requirements are subject to change. If these requirements change, we will
provide you with an email message at the email address we have on file for you at that time
providing you with the revised hardware and software requirements, at which time you will
have the right to withdraw your consent. 



Acknowledging your access and consent to receive materials electronically 
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• I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and
 

• I can print on paper the disclosure or save or send the disclosure to a place where I can
print it, for future reference and access; and
 

• Until or unless I notify City of Denton as described above, I consent to receive from
exclusively through electronic means all notices, disclosures, authorizations,
acknowledgements, and other documents that are required to be provided or made
available to me by  City of Denton during the course of my relationship with you.
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