
CITY OF DENTON – JAIL/COURTS BUILDING Invoice: DFW-23-01255R-70272
Attn:  Accounts Payable Date: 08/29/2023
601 E Hickory St Terms: Net 21
Denton, TX  76205

INVOICE
Final Billing 

CITY OF DENTON – JAIL/COURTS BUILDING 

Lump sum per Xactimate – attached $ 256,326.80

TOTAL DUE AND PAYABLE $ 256,326.80

This invoice represents a progress billing and reflects only charges processed to date.  Additional charges applicable to
this billing, such as additional labor, subcontractor services, rental items, etc., will be processed in subsequent billings.

NOTE:  any applicable taxes to be applied to future invoices

Please wire payment to: -or- Remit payment to:
Wells Fargo Bank, N.A. BMS CAT
ABA #: 121000248 Attn: A/R Department
Acct. Name: BMS CAT 5718 Airport Freeway
Acct. #: 466-0574732 Haltom City, TX  76117

Please reference the invoice number on your payment document.
Please note that payments via credit card will be subject to a 3% 

processing fee.
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Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

Client: City of Denton - Jail Center
Property: 601 East Hickory St.

Denton, TX 76205

Operator: PBRADSHA

Estimator: Phillip Bradshaw Business: (817) 269-3157
E-mail: pbradshaw@bmsmanagement

.com
Position: Estimator

Company: Blackmon Mooring BMS CAT
Business: 5718 Airport Freeway

Haltom City, TX 76117

Type of Estimate: Water Damage
Date Entered: 7/13/2023 Date Assigned:

Price List: TXDF8X_JUL23
Labor Efficiency: Restoration/Service/Remodel

Estimate: 2023-07-13-1101
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Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 2

2023-07-13-1101

Area A East

Main Level

Corridor 104

A129 Storage

A130 Evidence Intake/Processing

A131 Janitor

A132 Found Property

Block1 (B1)

Corridor 104

A129 Storage

A130 Evidence Intake/Processing

A131 Janitor

A132 Found Property

Block1 (B1)

10
"

31
' 4

"

30
' 2

"

5' 11"
Corridor 104 Height: 8'

250.67 SF Walls
436.06 SF Walls & Ceiling

20.60 SY Flooring
31.33 LF Ceil. Perimeter

185.39 SF Ceiling
185.39 SF Floor

31.33 LF Floor Perimeter

Missing Wall 31' 4" X 8' Opens into Exterior

Missing Wall 5' 11" X 8' Opens into Exterior

Missing Wall 5' 11" X 8' Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

1.  Batt insulation replacement per LF - 4" - 31.33 LF 3.16 0.00 19.80 118.80 (0.00) 118.80
up to 2' tall
2.  5/8" drywall - hung, taped, floated, 62.67 SF 3.24 0.00 40.62 243.67 (0.00) 243.67
ready for paint
3.  Tape joint for new to existing drywall - 31.33 LF 11.24 0.00 70.44 422.59 (0.00) 422.59
per LF
4.  Texture drywall - smooth / skim coat 94.00 SF 1.83 0.00 34.40 206.42 (0.00) 206.42

        To smooth drywall prior to wall tile installation

5.  Seal more than the floor perimeter 94.00 SF 0.67 0.00 12.60 75.58 (0.00) 75.58
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

6.  Ceramic/porcelain tile 94.00 SF 12.42 0.00 233.50 1,400.98 (0.00) 1,400.98

7.  Add-on for wall tile installation* 94.00 SF 12.26 0.00 230.48 1,382.92 (0.00) 1,382.92

8.  Caulking - silicone 31.33 LF 2.98 0.00 18.68 112.04 (0.00) 112.04

        wall tile along floor line

9.  General Laborer - per hour 3.00 HR 56.43 0.00 33.86 203.15 (0.00) 203.15

        To remove containment

10.  Suspended ceiling grid - Reset/realign 185.39 SF 2.04 0.00 75.64 453.84 (0.00) 453.84

        After taking down containment

11.  Suspended ceiling tile - Detach & reset 185.39 SF 0.94 0.00 34.86 209.13 (0.00) 209.13

12.  Clean floor 185.39 SF 0.59 0.00 21.88 131.26 (0.00) 131.26

13.  Final cleaning - construction - 185.39 SF 0.29 0.00 10.76 64.52 (0.00) 64.52
Commercial
14.  Floor protection - plastic and tape - 10 185.39 SF 0.33 0.00 12.24 73.42 (0.00) 73.42
mil

Totals:  Corridor 104 0.00 849.76 5,098.32 0.00 5,098.32
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Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 3

Corridor 104

A129 Storage

A130 Evidence Intake/Processing

A131 Janitor

A132 Found Property

Block1 (B1)

Corridor 104

A129 Storage

A130 Evidence Intake/Processing

A131 Janitor

A132 Found Property

Block1 (B1)

10' 4"

10' 6"

4'
 6

"

2' 6" 2"

4"

7' 8"

7' 10"

4'
 8

"

A129 Storage Height: 8'

220.67 SF Walls
267.17 SF Walls & Ceiling

5.17 SY Flooring
29.67 LF Ceil. Perimeter

46.50 SF Ceiling
46.50 SF Floor
27.17 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into A130_EVIDENC

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

15.  Batt insulation replacement per LF - 4" 27.17 LF 3.16 0.00 17.18 103.04 (0.00) 103.04
- up to 2' tall
16.  5/8" drywall - hung, taped, floated, 54.33 SF 3.24 0.00 35.20 211.23 (0.00) 211.23
ready for paint
17.  Tape joint for new to existing drywall - 29.67 LF 11.24 0.00 66.70 400.19 (0.00) 400.19
per LF
18.  Texture drywall - smooth / skim coat 108.67 SF 1.83 0.00 39.78 238.65 (0.00) 238.65

        To smooth drywall prior to wall tile installation

19.  Seal more than the floor perimeter 108.67 SF 0.67 0.00 14.56 87.37 (0.00) 87.37
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

20.  Ceramic/porcelain tile 108.67 SF 12.42 0.00 269.94 1,619.62 (0.00) 1,619.62

21.  Add-on for wall tile installation* 108.67 SF 12.26 0.00 266.46 1,598.75 (0.00) 1,598.75

22.  Tile - metal trim - aluminum - up to 27.17 LF 3.92 0.00 21.30 127.81 (0.00) 127.81
9/16
23.  Caulking - silicone 27.17 LF 2.98 0.00 16.20 97.17 (0.00) 97.17

        wall tile along floor line

24.  Clean floor 46.50 SF 0.59 0.00 5.48 32.92 (0.00) 32.92

25.  Final cleaning - construction - 46.50 SF 0.29 0.00 2.70 16.19 (0.00) 16.19
Commercial
26.  Floor protection - plastic and tape - 10 46.50 SF 0.33 0.00 3.08 18.43 (0.00) 18.43
mil
27.  Cabinetry - lower (base) units - Reset 4.50 LF 41.00 0.00 36.90 221.40 (0.00) 221.40

28.  Countertop - flat laid plastic laminate - 4.50 LF 11.19 0.00 10.08 60.44 (0.00) 60.44
Reset
29.  Backsplash - flat laid plastic laminate - 8.50 LF 2.32 0.00 3.94 23.66 (0.00) 23.66
Reset
30.  Sink - single - Reset 1.00 EA 116.14 0.00 23.22 139.36 (0.00) 139.36

31.  Plumbing fixture supply line 2.00 EA 24.34 0.00 9.74 58.42 (0.00) 58.42

Totals:  A129 Storage 0.00 842.46 5,054.65 0.00 5,054.65
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Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 4

Corridor 104

A129 Storage

A130 Evidence Intake/Processing

A131 Janitor

A132 Found Property

Block1 (B1)

Corridor 104

A129 Storage

A130 Evidence Intake/Processing

A131 Janitor

A132 Found Property

Block1 (B1)

2'
 6

"
6'

 2
"

6'
 6

"

6'
 7

"

6'
 9

"

22' 8"

23' 4"

15
' 3

"

15
' 1

1"

4' 4"

4' 6"2' 6"7' 8"

7' 10"7' 8"

7' 6"
A130 Evidence Intake/Processing Height: 8'

522.33 SF Walls
868.00 SF Walls & Ceiling

35.82 SY Flooring
75.83 LF Ceil. Perimeter

345.67 SF Ceiling
322.42 SF Floor

53.83 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into A129_STORAGE

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

32.  Batt insulation replacement per LF - 4" 53.83 LF 3.16 0.00 34.02 204.12 (0.00) 204.12
- up to 2' tall
33.  5/8" drywall - hung, taped, floated, 46.00 SF 3.24 0.00 29.80 178.84 (0.00) 178.84
ready for paint
34.  Tape joint for new to existing drywall - 23.00 LF 11.24 0.00 51.70 310.22 (0.00) 310.22
per LF
35.  Texture drywall - smooth / skim coat 92.00 SF 1.83 0.00 33.68 202.04 (0.00) 202.04

        To smooth drywall prior to wall tile installation

36.  Seal the surface area w/PVA primer - 92.00 SF 0.67 0.00 12.32 73.96 (0.00) 73.96
one coat
        To seal new drywall prior to wall tile installation

37.  Ceramic/porcelain tile 28.00 SF 12.42 0.00 69.56 417.32 (0.00) 417.32

        Open Wall Only - No Tile Behind Cabinets

38.  Add-on for wall tile installation* 28.00 SF 12.26 0.00 68.66 411.94 (0.00) 411.94

39.  Tile - metal trim - aluminum - up to 7.00 LF 3.92 0.00 5.48 32.92 (0.00) 32.92
9/16
40.  Caulking - silicone 7.00 LF 2.98 0.00 4.18 25.04 (0.00) 25.04

        wall tile along floor line

41.  Clean floor 322.42 SF 0.59 0.00 38.04 228.27 (0.00) 228.27

42.  Final cleaning - construction - 322.42 SF 0.29 0.00 18.70 112.20 (0.00) 112.20
Commercial
43.  Floor protection - plastic and tape - 10 322.42 SF 0.33 0.00 21.28 127.68 (0.00) 127.68
mil
44.  Cabinetry - lower (base) units - Reset 16.00 LF 41.00 0.00 131.20 787.20 (0.00) 787.20

45.  Countertop - flat laid plastic laminate - 16.00 LF 11.19 0.00 35.80 214.84 (0.00) 214.84
Reset
46.  Backsplash - flat laid plastic laminate - 16.00 LF 2.32 0.00 7.42 44.54 (0.00) 44.54
Reset
47.  Detach & Reset Pot filler faucet 1.00 EA 154.48 0.00 30.90 185.38 (0.00) 185.38

48.  Sink - single - Reset 1.00 EA 116.14 0.00 23.22 139.36 (0.00) 139.36

49.  Plumbing fixture supply line 2.00 EA 24.34 0.00 9.74 58.42 (0.00) 58.42

Totals:  A130 Evidence Intake/Processing 0.00 625.70 3,754.29 0.00 3,754.29
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Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM
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Corridor 104

A129 Storage

A130 Evidence Intake/Processing

A131 Janitor

A132 Found Property

Block1 (B1)

Corridor 104

A129 Storage

A130 Evidence Intake/Processing

A131 Janitor

A132 Found Property

Block1 (B1)

7' 6"

7' 8"

1' 10
"

2'
 6

"
8"10

"

4'
 6

"

A131 Janitor Height: 8'

175.33 SF Walls
209.08 SF Walls & Ceiling

3.75 SY Flooring
24.00 LF Ceil. Perimeter

33.75 SF Ceiling
33.75 SF Floor
21.50 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

50.  Batt insulation replacement per LF - 4" 21.50 LF 3.16 0.00 13.58 81.52 (0.00) 81.52
- up to 2' tall
51.  5/8" drywall - hung, taped, floated, 43.00 SF 3.24 0.00 27.86 167.18 (0.00) 167.18
ready for paint
52.  Tape joint for new to existing drywall - 24.00 LF 11.24 0.00 53.96 323.72 (0.00) 323.72
per LF
53.  Texture drywall - smooth / skim coat 86.00 SF 1.83 0.00 31.48 188.86 (0.00) 188.86

        To smooth drywall prior to wall tile installation

54.  Seal more than the floor perimeter 86.00 SF 0.67 0.00 11.52 69.14 (0.00) 69.14
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

55.  Ceramic/porcelain tile 86.00 SF 12.42 0.00 213.62 1,281.74 (0.00) 1,281.74

56.  Add-on for wall tile installation* 86.00 SF 12.26 0.00 210.88 1,265.24 (0.00) 1,265.24

57.  Tile - metal trim - aluminum - up to 21.50 LF 3.92 0.00 16.86 101.14 (0.00) 101.14
9/16
58.  Caulking - silicone 21.50 LF 2.98 0.00 12.82 76.89 (0.00) 76.89

        wall tile along floor line

59.  Clean floor 33.75 SF 0.59 0.00 3.98 23.89 (0.00) 23.89

60.  Final cleaning - construction - 33.75 SF 0.29 0.00 1.96 11.75 (0.00) 11.75
Commercial
61.  Floor protection - plastic and tape - 10 33.75 SF 0.33 0.00 2.22 13.36 (0.00) 13.36
mil

Totals:  A131 Janitor 0.00 600.74 3,604.43 0.00 3,604.43
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Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM
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Corridor 104

A129 Storage

A130 Evidence Intake/Processing

A131 Janitor

A132 Found Property

Block1 (B1)

Corridor 104

A129 Storage

A130 Evidence Intake/Processing

A131 Janitor

A132 Found Property

Block1 (B1)

12
' 4

"

12
' 2

"

12' 4"

7'

5' 10"

5'
 4

"

10' 4"7' 6"

18' 2"

A132 Found Property Height: 8'

284.00 SF Walls
464.48 SF Walls & Ceiling

20.05 SY Flooring
35.50 LF Ceil. Perimeter

180.48 SF Ceiling
180.48 SF Floor

35.50 LF Floor Perimeter

Missing Wall 12' 4 1/2" X 8' Opens into Exterior

Missing Wall 7' X 8' Opens into Exterior

Missing Wall 5' 9 1/2" X 8' Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

62.  Batt insulation replacement per LF - 4" 6.00 LF 3.16 0.00 3.80 22.76 (0.00) 22.76
- up to 2' tall
63.  5/8" drywall - hung, taped, floated, 36.00 SF 3.24 0.00 23.32 139.96 (0.00) 139.96
ready for paint
64.  Tape joint for new to existing drywall - 6.00 LF 11.24 0.00 13.48 80.92 (0.00) 80.92
per LF
65.  Texture drywall - smooth / skim coat 36.00 SF 1.83 0.00 13.18 79.06 (0.00) 79.06

        To smooth drywall prior to wall tile installation

66.  Seal the surface area w/PVA primer - 36.00 SF 0.67 0.00 4.82 28.94 (0.00) 28.94
one coat
67.  Clean floor 180.48 SF 0.59 0.00 21.30 127.78 (0.00) 127.78

68.  Final cleaning - construction - 180.48 SF 0.29 0.00 10.46 62.80 (0.00) 62.80
Commercial
69.  Floor protection - plastic and tape - 10 180.48 SF 0.33 0.00 11.92 71.48 (0.00) 71.48
mil
70.  Fiberglass reinforced plastic (FRP) 40.00 SF 7.23 0.00 57.84 347.04 (0.00) 347.04
paneling w/trim
        Reuse existing FRP

71.  Cove base molding - rubber or vinyl, 6.00 LF 2.16 0.00 2.60 15.56 (0.00) 15.56
4" high
72.  General Laborer - per hour 24.00 HR 56.43 0.00 270.86 1,625.18 (0.00) 1,625.18

        Content manipulation and remove and resetting racks

Totals:  A132 Found Property 0.00 433.58 2,601.48 0.00 2,601.48

Total:  Main Level 0.00 3,352.24 20,113.17 0.00 20,113.17

Total:  Area A East 0.00 3,352.24 20,113.17 0.00 20,113.17

Area A West

Main Level
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Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 7

A103 Reception

A104 Report Office

A103 Reception

A104 Report Office

16
' 5

"

16
' 9

"

2' 6"

2' 10"

4'
 6

"

17' 9"

18' 5"

2'
 9

"

4'
 7

"

4'
 1

1"

7' 9"

7' 11"2' 6"

4' 11" 1' 2"

15
' 3

"

14
' 1

1"

7' 7"

8' 1"
A103 Reception Height: 8'

712.00 SF Walls
1027.11 SF Walls & Ceiling

35.01 SY Flooring
97.33 LF Ceil. Perimeter

315.11 SF Ceiling
315.11 SF Floor

87.33 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into A104_REPORT_

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

73.  Batt insulation replacement per LF - 4" 87.33 LF 3.16 0.00 55.20 331.16 (0.00) 331.16
- up to 2' tall
74.  5/8" drywall - hung, taped, floated, 174.67 SF 3.24 0.00 113.18 679.11 (0.00) 679.11
ready for paint
75.  Tape joint for new to existing drywall - 87.33 LF 11.24 0.00 196.32 1,177.91 (0.00) 1,177.91
per LF
76.  Texture drywall - smooth / skim coat 349.33 SF 1.83 0.00 127.86 767.13 (0.00) 767.13

        To smooth drywall prior to wall tile installation

77.  Seal more than the floor perimeter 349.33 SF 0.67 0.00 46.82 280.87 (0.00) 280.87
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

78.  Ceramic/porcelain tile 320.33 SF 12.42 0.00 795.70 4,774.20 (0.00) 4,774.20

        Open Wall Only - No Tile Behind Cabinets

79.  Add-on for wall tile installation* 320.33 SF 12.26 0.00 785.46 4,712.71 (0.00) 4,712.71

80.  Tile - metal trim - aluminum - up to 58.33 LF 3.92 0.00 45.74 274.39 (0.00) 274.39
9/16
81.  Caulking - silicone 87.33 LF 2.98 0.00 52.04 312.28 (0.00) 312.28

        wall tile along floor line

82.  Cabinetry - lower (base) units - Reset 18.00 LF 41.00 0.00 147.60 885.60 (0.00) 885.60

83.  Countertop - flat laid plastic laminate - 24.00 LF 11.19 0.00 53.72 322.28 (0.00) 322.28
Reset
84.  Backsplash - flat laid plastic laminate - 24.00 LF 2.32 0.00 11.14 66.82 (0.00) 66.82
Reset
85.  Tile - metal trim - aluminum - corner 4.00 EA 18.55 0.00 14.84 89.04 (0.00) 89.04
up to 9/16
86.  Sink - single - Reset 1.00 EA 116.14 0.00 23.22 139.36 (0.00) 139.36

87.  Plumbing fixture supply line 3.00 EA 24.34 0.00 14.60 87.62 (0.00) 87.62

88.  Plumber - per hour 1.00 HR 144.34 0.00 28.86 173.20 (0.00) 173.20

        Install coffee maker

89.  Clean floor 315.11 SF 0.59 0.00 37.18 223.09 (0.00) 223.09

90.  Final cleaning - construction - 315.11 SF 0.29 0.00 18.28 109.66 (0.00) 109.66
Commercial
91.  Floor protection - plastic and tape - 10 315.11 SF 0.33 0.00 20.80 124.79 (0.00) 124.79
mil



8

Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 8

CONTINUED - A103 Reception

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

Totals:  A103 Reception 0.00 2,588.56 15,531.22 0.00 15,531.22

A103 Reception

A104 Report Office

A103 Reception

A104 Report Office

8' 1"

8' 7"

15
' 3

"

14
' 1

1"

2' 6"

4' 11"

4' 7"

1' 2"

15
' 3

"

A104 Report Office Height: 8'

350.80 SF Walls
470.89 SF Walls & Ceiling

13.34 SY Flooring
45.93 LF Ceil. Perimeter

120.08 SF Ceiling
120.08 SF Floor

43.43 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into A103_RECEPTI

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

92.  Batt insulation replacement per LF - 4" 43.43 LF 3.16 0.00 27.44 164.68 (0.00) 164.68
- up to 2' tall
93.  5/8" drywall - hung, taped, floated, 86.87 SF 3.24 0.00 56.30 337.76 (0.00) 337.76
ready for paint
94.  Tape joint for new to existing drywall - 45.93 LF 11.24 0.00 103.26 619.51 (0.00) 619.51
per LF
95.  Texture drywall - smooth / skim coat 173.74 SF 1.83 0.00 63.58 381.52 (0.00) 381.52

        To smooth drywall prior to wall tile installation

96.  Seal more than the floor perimeter 173.74 SF 0.67 0.00 23.28 139.69 (0.00) 139.69
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

97.  Ceramic/porcelain tile 173.74 SF 12.42 0.00 431.58 2,589.43 (0.00) 2,589.43

98.  Add-on for wall tile installation* 173.74 SF 12.26 0.00 426.02 2,556.07 (0.00) 2,556.07

99.  Tile - metal trim - aluminum - up to 43.43 LF 3.92 0.00 34.06 204.31 (0.00) 204.31
9/16
100.  Caulking - silicone 43.43 LF 2.98 0.00 25.88 155.30 (0.00) 155.30

        wall tile along floor line

101.  Clean floor 120.08 SF 0.59 0.00 14.18 85.03 (0.00) 85.03

102.  Final cleaning - construction - 120.08 SF 0.29 0.00 6.96 41.78 (0.00) 41.78
Commercial
103.  Floor protection - plastic and tape - 120.08 SF 0.33 0.00 7.92 47.55 (0.00) 47.55
10 mil

Totals:  A104 Report Office 0.00 1,220.46 7,322.63 0.00 7,322.63

Total:  Main Level 0.00 3,809.02 22,853.85 0.00 22,853.85
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Total:  Area A West 0.00 3,809.02 22,853.85 0.00 22,853.85

Area B

Main Level

Corridor 111

B114/B115

B119 Storage
B117 SWAT StorageB120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 Storage
B117 SWAT StorageB120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

2' 10"

3'

17' 7"

17' 3"
8' 10"

42'

32' 10"

2'
 1

0"14' 4"

15' 5"

15' 9"

4' 7"

4' 5"

2'

2'
 6

"

7"

2' 10"

2' 11"

Corridor 111 Height: 8'

1337.56 SF Walls
1880.06 SF Walls & Ceiling

60.28 SY Flooring
194.83 LF Ceil. Perimeter

542.51 SF Ceiling
542.51 SF Floor
161.67 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into B114_B115

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into B122_LOCKER_

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into B128_EQUIPM2

Door 2' 6" X 6' 8" Opens into B127_ELECTRI

Missing Wall - Goes to Floor 5' 8" X 6' 8" Opens into B125_EQUIPME

Door 2' 6" X 6' 8" Opens into B126_DUTY_L2

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

104.  Batt insulation replacement per LF - 42.00 LF 3.16 0.00 26.54 159.26 (0.00) 159.26
4" - up to 2' tall
105.  5/8" drywall - hung, taped, floated, 84.00 SF 3.24 0.00 54.44 326.60 (0.00) 326.60
ready for paint
106.  Tape joint for new to existing drywall 42.00 LF 11.24 0.00 94.42 566.50 (0.00) 566.50
- per LF
107.  Texture drywall - smooth / skim coat 126.00 SF 1.83 0.00 46.12 276.70 (0.00) 276.70

        To smooth drywall prior to wall tile installation

108.  Seal the surface area w/PVA primer - 126.00 SF 0.67 0.00 16.88 101.30 (0.00) 101.30
one coat
        To seal new drywall prior to wall tile installation

109.  Ceramic/porcelain tile 126.00 SF 12.42 0.00 312.98 1,877.90 (0.00) 1,877.90

110.  Add-on for wall tile installation* 126.00 SF 12.26 0.00 308.96 1,853.72 (0.00) 1,853.72

111.  Caulking - silicone 161.67 LF 2.98 0.00 96.36 578.14 (0.00) 578.14

        wall tile along floor line

112.  Clean floor 542.51 SF 0.59 0.00 64.02 384.10 (0.00) 384.10
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5718 Airport Freeway
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(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 10

CONTINUED - Corridor 111

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

113.  Final cleaning - construction - 542.51 SF 0.29 0.00 31.46 188.79 (0.00) 188.79
Commercial
114.  Floor protection - plastic and tape - 542.51 SF 0.33 0.00 35.80 214.83 (0.00) 214.83
10 mil
115.  Cabinetry - lower (base) units - Reset 10.00 LF 41.00 0.00 82.00 492.00 (0.00) 492.00

116.  Countertop - flat laid plastic laminate - 10.00 LF 11.19 0.00 22.38 134.28 (0.00) 134.28
Reset
117.  Backsplash - flat laid plastic laminate - 14.00 LF 2.32 0.00 6.50 38.98 (0.00) 38.98
Reset

Totals:  Corridor 111 0.00 1,198.86 7,193.10 0.00 7,193.10

Corridor 111

B114/B115

B119 Storage
B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 Storage
B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

5'
 1

"

44
' 6

"

46
' 7

"

29' 6"

29' 4" 1'

8'
 5

"

8'
 3

"

8" 10
"

24
'

32
' 1

"

7'
 7

"

2' 10"

3'

2' 6"

2"

32' 1" B114/B115 Height: 8'

1274.78 SF Walls
3117.22 SF Walls & Ceiling

204.72 SY Flooring
174.00 LF Ceil. Perimeter

1842.44 SF Ceiling
1842.44 SF Floor

156.42 LF Floor Perimeter

Missing Wall - Goes to Floor 5' 1" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into B119_STORAGE

Door 2' 6" X 6' 8" Opens into B121_SWAT_BR

Door 2' 6" X 6' 8" Opens into CORRIDOR_112

Door 2' 6" X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

118.  Batt insulation replacement per LF - 116.42 LF 3.16 0.00 73.58 441.47 (0.00) 441.47
4" - up to 2' tall
119.  5/8" drywall - hung, taped, floated, 232.83 SF 3.24 0.00 150.88 905.25 (0.00) 905.25
ready for paint
120.  Tape joint for new to existing drywall 116.42 LF 11.24 0.00 261.72 1,570.28 (0.00) 1,570.28
- per LF
121.  Texture drywall - smooth / skim coat 465.67 SF 1.83 0.00 170.44 1,022.62 (0.00) 1,022.62

        To smooth drywall prior to wall tile installation

122.  Seal more than the floor perimeter 465.67 SF 0.67 0.00 62.40 374.40 (0.00) 374.40
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation
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5718 Airport Freeway
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CONTINUED - B114/B115

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

123.  Ceramic/porcelain tile 465.67 SF 12.42 0.00 1,156.72 6,940.34 (0.00) 6,940.34

124.  Tile - metal trim - aluminum - up to 116.42 LF 3.92 0.00 91.28 547.65 (0.00) 547.65
9/16
125.  Tile - metal trim - aluminum - corner 20.00 EA 18.55 0.00 74.20 445.20 (0.00) 445.20
up to 9/16
126.  Add-on for wall tile installation* 465.67 SF 12.26 0.00 1,141.82 6,850.93 (0.00) 6,850.93

127.  Caulking - silicone 156.42 LF 2.98 0.00 93.22 559.35 (0.00) 559.35

        wall tile along floor line

128.  General Laborer - per hour 4.00 HR 56.43 0.00 45.14 270.86 (0.00) 270.86

        To remove containment

129.  Suspended ceiling grid - Reset/realign 460.61 SF 2.04 0.00 187.92 1,127.56 (0.00) 1,127.56

        After taking down containment

130.  Suspended ceiling tile - Detach & 460.61 SF 0.94 0.00 86.60 519.57 (0.00) 519.57
reset
131.  Clean floor 1,842.44 SF 0.59 0.00 217.40 1,304.44 (0.00) 1,304.44

132.  Final cleaning - construction - 1,842.44 SF 0.29 0.00 106.86 641.17 (0.00) 641.17
Commercial
133.  Floor protection - plastic and tape - 1,842.44 SF 0.33 0.00 121.60 729.61 (0.00) 729.61
10 mil
134.  Cabinetry - lower (base) units - Reset 8.00 LF 41.00 0.00 65.60 393.60 (0.00) 393.60

135.  Countertop - flat laid plastic laminate - 8.00 LF 11.19 0.00 17.90 107.42 (0.00) 107.42
Reset
136.  Backsplash - flat laid plastic laminate - 8.00 LF 2.32 0.00 3.72 22.28 (0.00) 22.28
Reset

Totals:  B114/B115 0.00 4,129.00 24,774.00 0.00 24,774.00

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 Electrical B128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 Electrical B128 Equipment Storage

Warehouse Area

Block1 (B1)

8' 1"

4'
 7

"

4'
 1

1"

2' 6" 4' 7"1' 2"

1'

4'
 9

"

B119 Storage Height: 8'

186.08 SF Walls
223.16 SF Walls & Ceiling

4.12 SY Flooring
25.34 LF Ceil. Perimeter

37.07 SF Ceiling
37.07 SF Floor
22.84 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into B114_B115

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

137.  Batt insulation replacement per LF - 22.84 LF 3.16 0.00 14.44 86.61 (0.00) 86.61
4" - up to 2' tall
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CONTINUED - B119 Storage

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

138.  5/8" drywall - hung, taped, floated, 45.69 SF 3.24 0.00 29.60 177.64 (0.00) 177.64
ready for paint
139.  Tape joint for new to existing drywall 25.34 LF 11.24 0.00 56.96 341.78 (0.00) 341.78
- per LF
140.  Texture drywall - smooth / skim coat 91.38 SF 1.83 0.00 33.44 200.67 (0.00) 200.67

        To smooth drywall prior to wall tile installation

141.  Seal more than the floor perimeter 91.38 SF 0.67 0.00 12.24 73.46 (0.00) 73.46
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

142.  Ceramic/porcelain tile 91.38 SF 12.42 0.00 226.98 1,361.92 (0.00) 1,361.92

143.  Add-on for wall tile installation* 91.38 SF 12.26 0.00 224.06 1,344.38 (0.00) 1,344.38

144.  Tile - metal trim - aluminum - up to 22.84 LF 3.92 0.00 17.90 107.43 (0.00) 107.43
9/16
145.  Caulking - silicone 22.84 LF 2.98 0.00 13.62 81.68 (0.00) 81.68

        wall tile along floor line

146.  Clean floor 37.07 SF 0.59 0.00 4.38 26.25 (0.00) 26.25

147.  Final cleaning - construction - 37.07 SF 0.29 0.00 2.16 12.91 (0.00) 12.91
Commercial
148.  Floor protection - plastic and tape - 37.07 SF 0.33 0.00 2.44 14.67 (0.00) 14.67
10 mil
149.  Content Manipulation charge - per 4.00 HR 56.43 0.00 45.14 270.86 (0.00) 270.86
hour
        Racks

Totals:  B119 Storage 0.00 683.36 4,100.26 0.00 4,100.26

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage
B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage
B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

6' 10' 8"

10' 10"

12' 8"

13'

6'
 3

"
4'

 7
"

11
' 2

"

29' 6"

29' 4"

11
' 6

"

B117 SWAT Storage Height: 8'

607.92 SF Walls
935.41 SF Walls & Ceiling

36.39 SY Flooring
80.99 LF Ceil. Perimeter

327.50 SF Ceiling
327.50 SF Floor

74.99 LF Floor Perimeter

Door 6' X 6' 8" Opens into WAREHOUSE_A2

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

150.  Batt insulation replacement per LF - 11.50 LF 3.16 0.00 7.26 43.60 (0.00) 43.60
4" - up to 2' tall
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CONTINUED - B117 SWAT Storage

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

151.  5/8" drywall - hung, taped, floated, 23.00 SF 3.24 0.00 14.90 89.42 (0.00) 89.42
ready for paint
152.  Tape joint for new to existing drywall 11.50 LF 11.24 0.00 25.86 155.12 (0.00) 155.12
- per LF
153.  Texture drywall - smooth / skim coat 46.00 SF 1.83 0.00 16.84 101.02 (0.00) 101.02

        To smooth drywall prior to wall tile installation

154.  Seal the surface area w/PVA primer - 46.00 SF 0.67 0.00 6.16 36.98 (0.00) 36.98
one coat
        To seal new drywall prior to wall tile installation

155.  Ceramic/porcelain tile 46.00 SF 12.42 0.00 114.26 685.58 (0.00) 685.58

156.  Add-on for wall tile installation* 46.00 SF 12.26 0.00 112.80 676.76 (0.00) 676.76

157.  Tile - metal trim - aluminum - up to 11.50 LF 3.92 0.00 9.02 54.10 (0.00) 54.10
9/16
158.  Caulking - silicone 74.99 LF 2.98 0.00 44.70 268.17 (0.00) 268.17

        wall tile along floor line

159.  Clean floor 327.50 SF 0.59 0.00 38.64 231.87 (0.00) 231.87

160.  Final cleaning - construction - 327.50 SF 0.29 0.00 19.00 113.98 (0.00) 113.98
Commercial
161.  Floor protection - plastic and tape - 327.50 SF 0.33 0.00 21.62 129.70 (0.00) 129.70
10 mil

Totals:  B117 SWAT Storage 0.00 431.06 2,586.30 0.00 2,586.30

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 Electrical B128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 Electrical B128 Equipment Storage

Warehouse Area

Block1 (B1)

2' 6" 8"

10"

4' 11"

5' 1"

6'
 3

"

6'
 5

"

8' 1" B120 Tactical RR Height: 8'

212.75 SF Walls
263.30 SF Walls & Ceiling

5.62 SY Flooring
28.68 LF Ceil. Perimeter

50.55 SF Ceiling
50.55 SF Floor
26.18 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into WAREHOUSE_A2

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

        No work in this room

Totals:  B120 Tactical RR 0.00 0.00 0.00 0.00 0.00
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Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage
B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage
B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

2'
 6

"

8'
 5

"

8'
 3

"

8"

2' 6"32' 6"

22
' 1

1"

23
' 5

"

6' 3' 2"

3' 6"

26'

26' 2"

6'
 3

"

11
' 4

"

B121 SWAT Breakout Height: 8'

856.00 SF Walls
1661.90 SF Walls & Ceiling

89.54 SY Flooring
116.17 LF Ceil. Perimeter

805.90 SF Ceiling
805.90 SF Floor
105.17 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into B114_B115

Door 2' 6" X 6' 8" Opens into B122_LOCKER_

Door 6' X 6' 8" Opens into WAREHOUSE_A2

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

162.  Batt insulation replacement per LF - 105.17 LF 3.16 0.00 66.46 398.80 (0.00) 398.80
4" - up to 2' tall
163.  5/8" drywall - hung, taped, floated, 210.33 SF 3.24 0.00 136.30 817.77 (0.00) 817.77
ready for paint
164.  Tape joint for new to existing drywall 105.17 LF 11.24 0.00 236.42 1,418.53 (0.00) 1,418.53
- per LF
165.  Texture drywall - smooth / skim coat 420.67 SF 1.83 0.00 153.96 923.79 (0.00) 923.79

        To smooth drywall prior to wall tile installation

166.  Seal more than the floor perimeter 420.67 SF 0.67 0.00 56.38 338.23 (0.00) 338.23
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

167.  Ceramic/porcelain tile 420.67 SF 12.42 0.00 1,044.94 6,269.66 (0.00) 6,269.66

168.  Add-on for wall tile installation* 420.67 SF 12.26 0.00 1,031.48 6,188.89 (0.00) 6,188.89

169.  Clean floor 805.90 SF 0.59 0.00 95.10 570.58 (0.00) 570.58

170.  Final cleaning - construction - 805.90 SF 0.29 0.00 46.74 280.45 (0.00) 280.45
Commercial
171.  Floor protection - plastic and tape - 805.90 SF 0.33 0.00 53.20 319.15 (0.00) 319.15
10 mil
172.  Carpet tile 926.79 SF 4.98 0.00 923.08 5,538.49 (0.00) 5,538.49

173.  Floor prep (scrape rubber back 805.90 SF 0.69 0.00 111.22 667.29 (0.00) 667.29
residue)

Totals:  B121 SWAT Breakout 0.00 3,955.28 23,731.63 0.00 23,731.63
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Corridor 111

B114/B115

B119 Storage
B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 Storage
B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)
2'

 1
1" 9' 4"

8' 10"

2'
 6

"

28
' 8

"

28
' 1

0"

2' 6"32' 6"

24
' 4

"

24
'

20' 10"

20' 6" 5'

4'
 1

0"

B122 Locker Room Height: 8'

1023.33 SF Walls
1964.85 SF Walls & Ceiling

104.61 SY Flooring
134.17 LF Ceil. Perimeter

941.51 SF Ceiling
941.51 SF Floor
126.67 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into CORRIDOR_112

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into B121_SWAT_BR

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

174.  Batt insulation replacement per LF - 78.00 LF 3.16 0.00 49.30 295.78 (0.00) 295.78
4" - up to 2' tall
175.  5/8" drywall - hung, taped, floated, 156.00 SF 3.24 0.00 101.08 606.52 (0.00) 606.52
ready for paint
176.  Tape joint for new to existing drywall 78.00 LF 11.24 0.00 175.34 1,052.06 (0.00) 1,052.06
- per LF
177.  Texture drywall - smooth / skim coat 312.00 SF 1.83 0.00 114.20 685.16 (0.00) 685.16

        To smooth drywall prior to wall tile installation

178.  Seal the surface area w/PVA primer - 312.00 SF 0.67 0.00 41.80 250.84 (0.00) 250.84
one coat
        To seal new drywall prior to wall tile installation

179.  Ceramic/porcelain tile 312.00 SF 12.42 0.00 775.00 4,650.04 (0.00) 4,650.04

180.  Tile - metal trim - aluminum - up to 78.00 LF 3.92 0.00 61.16 366.92 (0.00) 366.92
9/16
181.  Tile - metal trim - aluminum - corner 4.00 EA 18.55 0.00 14.84 89.04 (0.00) 89.04
up to 9/16
182.  Add-on for wall tile installation* 312.00 SF 12.26 0.00 765.02 4,590.14 (0.00) 4,590.14

183.  Caulking - silicone 126.67 LF 2.98 0.00 75.50 452.98 (0.00) 452.98

        wall tile along floor line

184.  General Laborer - per hour 96.00 HR 56.43 0.00 1,083.46 6,500.74 (0.00) 6,500.74

          To reset lockers

185.  Electrician - per hour 8.00 HR 118.71 0.00 189.94 1,139.62 (0.00) 1,139.62

        To reset electrical systems in lockers

186.  Electrician - General Laborer - per 8.00 HR 56.43 0.00 90.28 541.72 (0.00) 541.72
hour
187.  Clean floor 941.51 SF 0.59 0.00 111.10 666.59 (0.00) 666.59

188.  Final cleaning - construction - 941.51 SF 0.29 0.00 54.60 327.64 (0.00) 327.64
Commercial
189.  Floor protection - plastic and tape - 941.51 SF 0.33 0.00 62.14 372.84 (0.00) 372.84
10 mil

Totals:  B122 Locker Room 0.00 3,764.76 22,588.63 0.00 22,588.63
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Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 Electrical B128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 Electrical B128 Equipment Storage

Warehouse Area

Block1 (B1)

9'
 7

"

9' 11"

10' 3"

5' 8"

2' 3"

2' 1"

2' 4"

2' 2"

B125 Equipment Area Height: 8'

178.22 SF Walls
273.50 SF Walls & Ceiling

6.23 SY Flooring
39.05 LF Ceil. Perimeter

95.28 SF Ceiling
56.08 SF Floor

1.25 LF Floor Perimeter

Missing Wall - Goes to Floor 5' 8" X 6' 8" Opens into CORRIDOR_112

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

190.  Batt insulation replacement per LF - 39.05 LF 3.16 0.00 24.68 148.08 (0.00) 148.08
4" - up to 2' tall
191.  5/8" drywall - hung, taped, floated, 78.10 SF 3.24 0.00 50.60 303.64 (0.00) 303.64
ready for paint
192.  Tape joint for new to existing drywall 39.05 LF 11.24 0.00 87.78 526.70 (0.00) 526.70
- per LF
193.  Texture drywall - smooth / skim coat 156.20 SF 1.83 0.00 57.18 343.03 (0.00) 343.03

        To smooth drywall prior to wall tile installation

194.  Seal more than the ceiling perimeter 156.20 SF 0.67 0.00 20.94 125.59 (0.00) 125.59
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

195.  Ceramic/porcelain tile 16.00 SF 12.42 0.00 39.74 238.46 (0.00) 238.46

        Open Wall Only - No Tile Behind Cabinets

196.  Add-on for wall tile installation* 16.00 SF 12.26 0.00 39.24 235.40 (0.00) 235.40

197.  Tile - metal trim - aluminum - up to 4.00 LF 3.92 0.00 3.14 18.82 (0.00) 18.82
9/16
198.  Caulking - silicone 4.00 LF 2.98 0.00 2.38 14.30 (0.00) 14.30

        wall tile along floor line

199.  Clean floor 56.08 SF 0.59 0.00 6.62 39.71 (0.00) 39.71

200.  Final cleaning - construction - 56.08 SF 0.29 0.00 3.26 19.52 (0.00) 19.52
Commercial
201.  Floor protection - plastic and tape - 56.08 SF 0.33 0.00 3.70 22.21 (0.00) 22.21
10 mil
202.  Cabinetry - lower (base) units - Reset 39.05 LF 41.00 0.00 320.22 1,921.27 (0.00) 1,921.27

203.  Countertop - flat laid plastic laminate - 39.05 LF 11.19 0.00 87.40 524.37 (0.00) 524.37
Reset
204.  Backsplash - flat laid plastic laminate - 39.05 LF 2.32 0.00 18.12 108.72 (0.00) 108.72
Reset

Totals:  B125 Equipment Area 0.00 765.00 4,589.82 0.00 4,589.82
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Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 17

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage
B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage
B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

2'
 6

"

3' 10"

3' 10"
25' 5"

26' 1"

9'
 2

"

9'
 8

"

9' 3"7' 5"9' 11"2'

29' 3"

B126 Duty Locker Area Height: 8'

597.60 SF Walls
859.89 SF Walls & Ceiling

29.14 SY Flooring
76.78 LF Ceil. Perimeter

262.29 SF Ceiling
262.29 SF Floor

74.28 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into CORRIDOR_112

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

205.  Batt insulation replacement per LF - 74.28 LF 3.16 0.00 46.94 281.66 (0.00) 281.66
4" - up to 2' tall
206.  5/8" drywall - hung, taped, floated, 148.57 SF 3.24 0.00 96.28 577.65 (0.00) 577.65
ready for paint
207.  Tape joint for new to existing drywall 74.28 LF 11.24 0.00 166.98 1,001.89 (0.00) 1,001.89
- per LF
208.  Texture drywall - smooth / skim coat 297.14 SF 1.83 0.00 108.76 652.53 (0.00) 652.53

        To smooth drywall prior to wall tile installation

209.  Seal more than the floor perimeter 297.14 SF 0.67 0.00 39.82 238.90 (0.00) 238.90
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

210.  Ceramic/porcelain tile 297.14 SF 12.42 0.00 738.10 4,428.58 (0.00) 4,428.58

211.  Tile - metal trim - aluminum - up to 74.28 LF 3.92 0.00 58.24 349.42 (0.00) 349.42
9/16
212.  Tile - metal trim - aluminum - corner 4.00 EA 18.55 0.00 14.84 89.04 (0.00) 89.04
up to 9/16
213.  Add-on for wall tile installation* 297.14 SF 12.26 0.00 728.58 4,371.52 (0.00) 4,371.52

214.  Caulking - silicone 74.28 LF 2.98 0.00 44.28 265.63 (0.00) 265.63

        wall tile along floor line

215.  General Laborer - per hour 64.00 HR 56.43 0.00 722.30 4,333.82 (0.00) 4,333.82

          To reset lockers

216.  Electrician - per hour 8.00 HR 118.71 0.00 189.94 1,139.62 (0.00) 1,139.62

        To reset electrical systems in lockers

217.  Electrician - General Laborer - per 8.00 HR 56.43 0.00 90.28 541.72 (0.00) 541.72
hour
218.  Clean floor 262.29 SF 0.59 0.00 30.96 185.71 (0.00) 185.71

219.  Final cleaning - construction - 262.29 SF 0.29 0.00 15.22 91.28 (0.00) 91.28
Commercial
220.  Floor protection - plastic and tape - 262.29 SF 0.33 0.00 17.32 103.88 (0.00) 103.88
10 mil

Totals:  B126 Duty Locker Area 0.00 3,108.84 18,652.85 0.00 18,652.85
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Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 18

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 Electrical B128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 Storage

B117 SWAT Storage

B120 Tactical RR

B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area

B126 Duty Locker Area

B127 Electrical B128 Equipment Storage

Warehouse Area

Block1 (B1)

9'
 7

"

9'
 9

"

9' 5"

9' 3"

2' 6"

3' 9"

3' 7"

3' 4"

3' 2"

B128 Equipment Storage Height: 8'

285.06 SF Walls
373.94 SF Walls & Ceiling

9.87 SY Flooring
37.72 LF Ceil. Perimeter

88.87 SF Ceiling
88.87 SF Floor
35.22 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into CORRIDOR_112

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

221.  Batt insulation replacement per LF - 35.22 LF 3.16 0.00 22.26 133.56 (0.00) 133.56
4" - up to 2' tall
222.  5/8" drywall - hung, taped, floated, 70.43 SF 3.24 0.00 45.64 273.83 (0.00) 273.83
ready for paint
223.  Tape joint for new to existing drywall 35.22 LF 11.24 0.00 79.18 475.05 (0.00) 475.05
- per LF
224.  Texture drywall - smooth / skim coat 140.86 SF 1.83 0.00 51.56 309.33 (0.00) 309.33

        To smooth drywall prior to wall tile installation

225.  Seal more than the floor perimeter 140.86 SF 0.67 0.00 18.88 113.26 (0.00) 113.26
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

226.  Ceramic/porcelain tile 140.86 SF 12.42 0.00 349.90 2,099.38 (0.00) 2,099.38

227.  Tile - metal trim - aluminum - up to 35.22 LF 3.92 0.00 27.62 165.68 (0.00) 165.68
9/16
228.  Tile - metal trim - aluminum - corner 4.00 EA 18.55 0.00 14.84 89.04 (0.00) 89.04
up to 9/16
229.  Add-on for wall tile installation* 140.86 SF 12.26 0.00 345.38 2,072.32 (0.00) 2,072.32

230.  Caulking - silicone 35.22 LF 2.98 0.00 21.00 125.96 (0.00) 125.96

        wall tile along floor line

231.  Clean floor 88.87 SF 0.59 0.00 10.48 62.91 (0.00) 62.91

232.  Final cleaning - construction - 88.87 SF 0.29 0.00 5.16 30.93 (0.00) 30.93
Commercial
233.  Floor protection - plastic and tape - 88.87 SF 0.33 0.00 5.86 35.19 (0.00) 35.19
10 mil

Totals:  B128 Equipment Storage 0.00 997.76 5,986.44 0.00 5,986.44
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5718 Airport Freeway
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Corridor 111

B114/B115

B119 StorageB117 SWAT StorageB120 Tactical RR
B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area
B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

Corridor 111

B114/B115

B119 StorageB117 SWAT StorageB120 Tactical RR
B121 SWAT Breakout

B122 Locker Room

B125 Equipment Area
B126 Duty Locker Area

B127 ElectricalB128 Equipment Storage

Warehouse Area

Block1 (B1)

12' 8" 4' 11" 26'
26' 2"

13
' 6

"

109' 11"

25
'

6'

Warehouse Area Height: 15'

1687.08 SF Walls
3586.88 SF Walls & Ceiling

211.09 SY Flooring
121.58 LF Ceil. Perimeter

1899.79 SF Ceiling
1899.79 SF Floor

101.08 LF Floor Perimeter

Door 6' X 6' 8" Opens into B117_SWAT_ST

Door 2' 6" X 6' 8" Opens into B120_TACTICA

Door 6' X 6' 8" Opens into B121_SWAT_BR

Missing Wall 13' 6" X 15' Opens into Exterior

Missing Wall 109' 11" X 15' Opens into Exterior

Missing Wall 25' X 15' Opens into Exterior

Door 6' X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

234.  Batt insulation replacement per LF - 21.00 LF 3.16 0.00 13.28 79.64 (0.00) 79.64
4" - up to 2' tall
235.  5/8" drywall - hung, taped, floated, 42.00 SF 3.24 0.00 27.22 163.30 (0.00) 163.30
ready for paint
236.  Tape joint for new to existing drywall 25.00 LF 11.24 0.00 56.20 337.20 (0.00) 337.20
- per LF
237.  Install Sheathing - plywood - 1/2" 256.00 SF 1.05 0.00 53.76 322.56 (0.00) 322.56
CDX
238.  Seal/prime (1 coat) then paint (1 coat) 1,687.08 SF 1.09 0.00 367.78 2,206.70 (0.00) 2,206.70
the walls
239.  Clean floor 1,899.79 SF 0.59 0.00 224.18 1,345.06 (0.00) 1,345.06

240.  Final cleaning - construction - 1,899.79 SF 0.29 0.00 110.18 661.12 (0.00) 661.12
Commercial
241.  Floor protection - plastic and tape - 1,899.79 SF 0.33 0.00 125.38 752.31 (0.00) 752.31
10 mil

Totals:  Warehouse Area 0.00 977.98 5,867.89 0.00 5,867.89

Total:  Main Level 0.00 20,011.90 120,070.92 0.00 120,070.92

Total:  Area B 0.00 20,011.90 120,070.92 0.00 120,070.92

Area D Northeast

Main Level
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D120 Mens ShowerD120 Mens Shower

3'
 4

"
5'

 2
"

6' 9"

7' 5"

8'
 1

0"

9'
 6

"

2' 6"3' 11"

8"

1' D120 Mens Shower Height: 8'

275.33 SF Walls
334.01 SF Walls & Ceiling

6.52 SY Flooring
36.50 LF Ceil. Perimeter

58.68 SF Ceiling
58.68 SF Floor
34.00 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

242.  Batt insulation replacement per LF - 34.00 LF 3.16 0.00 21.48 128.92 (0.00) 128.92
4" - up to 2' tall
243.  5/8" drywall - hung, taped, floated, 13.00 SF 3.24 0.00 8.42 50.54 (0.00) 50.54
ready for paint
244.  Tape joint for new to existing drywall 17.00 LF 11.24 0.00 38.22 229.30 (0.00) 229.30
- per LF
245.  Texture drywall - smooth / skim coat 26.00 SF 1.83 0.00 9.52 57.10 (0.00) 57.10

        To smooth drywall prior to wall tile installation

246.  Seal the surface area w/PVA primer - 26.00 SF 0.67 0.00 3.48 20.90 (0.00) 20.90
one coat
        To seal new drywall prior to wall tile installation

247.  Ceramic/porcelain tile 39.00 SF 12.42 0.00 96.88 581.26 (0.00) 581.26

248.  Add-on for wall tile installation* 136.00 SF 12.26 0.00 333.48 2,000.84 (0.00) 2,000.84

249.  Caulking - silicone 34.00 LF 2.98 0.00 20.26 121.58 (0.00) 121.58

        wall tile along floor line

250.  Clean floor 58.68 SF 0.59 0.00 6.92 41.54 (0.00) 41.54

251.  Final cleaning - construction - 58.68 SF 0.29 0.00 3.40 20.42 (0.00) 20.42
Commercial
252.  Floor protection - plastic and tape - 58.68 SF 0.33 0.00 3.88 23.24 (0.00) 23.24
10 mil
253.  Detach & Reset Water closet 1.00 EA 312.22 0.00 62.44 374.66 (0.00) 374.66
(Commercial grade) - wall hung

Totals:  D120 Mens Shower 0.00 608.38 3,650.30 0.00 3,650.30

Total:  Main Level 0.00 608.38 3,650.30 0.00 3,650.30

Total:  Area D Northeast 0.00 608.38 3,650.30 0.00 3,650.30

Area D Southeast

Main Level
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Restroom Vestibule

Mens Restroom

Restroom Vestibule

Mens Restroom

5'
 7

"
4'

 8
"

2' 6" 9"

1' 11"

9'
 1

1"

2' 6"

1' 9"

2' 1" Restroom Vestibule Height: 8'

123.33 SF Walls
171.26 SF Walls & Ceiling

5.33 SY Flooring
19.58 LF Ceil. Perimeter

47.93 SF Ceiling
47.93 SF Floor
14.58 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into MENS_RESTROO

Missing Wall 9' 11" X 8' Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

254.  Batt insulation replacement per LF - 10.00 LF 3.16 0.00 6.32 37.92 (0.00) 37.92
4" - up to 2' tall
255.  5/8" drywall - hung, taped, floated, 20.00 SF 3.24 0.00 12.96 77.76 (0.00) 77.76
ready for paint
256.  Tape joint for new to existing drywall 10.00 LF 11.24 0.00 22.48 134.88 (0.00) 134.88
- per LF
257.  Texture drywall - smooth / skim coat 40.00 SF 1.83 0.00 14.64 87.84 (0.00) 87.84

        To smooth drywall prior to wall tile installation

258.  Seal the surface area w/PVA primer - 40.00 SF 0.67 0.00 5.36 32.16 (0.00) 32.16
one coat
        To seal new drywall prior to wall tile installation

259.  Ceramic/porcelain tile 40.00 SF 12.42 0.00 99.36 596.16 (0.00) 596.16

260.  Add-on for wall tile installation* 40.00 SF 12.26 0.00 98.08 588.48 (0.00) 588.48

261.  Caulking - silicone 14.58 LF 2.98 0.00 8.70 52.15 (0.00) 52.15

        wall tile along floor line

262.  Clean floor 47.93 SF 0.59 0.00 5.66 33.94 (0.00) 33.94

263.  Final cleaning - construction - 47.93 SF 0.29 0.00 2.78 16.68 (0.00) 16.68
Commercial
264.  Floor protection - plastic and tape - 47.93 SF 0.33 0.00 3.16 18.98 (0.00) 18.98
10 mil

Totals:  Restroom Vestibule 0.00 279.50 1,676.95 0.00 1,676.95

Restroom Vestibule

Mens Restroom

Restroom Vestibule

Mens Restroom4'
 8

"

4'
 8

"

1' 6"

1' 8" 29' 6"

30' 2"

3'
 6

"

4'
 2

"

2' 6"
13' 3"

19' 1"

Mens Restroom Height: 8'

602.67 SF Walls
792.53 SF Walls & Ceiling

21.10 SY Flooring
79.50 LF Ceil. Perimeter

189.87 SF Ceiling
189.87 SF Floor

74.50 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into RESTROOM_VE2
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DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

265.  Batt insulation replacement per LF - 20.00 LF 3.16 0.00 12.64 75.84 (0.00) 75.84
4" - up to 2' tall
266.  5/8" drywall - hung, taped, floated, 40.00 SF 3.24 0.00 25.92 155.52 (0.00) 155.52
ready for paint
267.  Tape joint for new to existing drywall 20.00 LF 11.24 0.00 44.96 269.76 (0.00) 269.76
- per LF
268.  Texture drywall - smooth / skim coat 80.00 SF 1.83 0.00 29.28 175.68 (0.00) 175.68

        To smooth drywall prior to wall tile installation

269.  Seal the surface area w/PVA primer - 80.00 SF 0.67 0.00 10.72 64.32 (0.00) 64.32
one coat
        To seal new drywall prior to wall tile installation

270.  Ceramic/porcelain tile 80.00 SF 12.42 0.00 198.72 1,192.32 (0.00) 1,192.32

271.  Add-on for wall tile installation* 80.00 SF 12.26 0.00 196.16 1,176.96 (0.00) 1,176.96

272.  Caulking - silicone 74.50 LF 2.98 0.00 44.40 266.41 (0.00) 266.41

        wall tile along floor line

273.  Clean floor 189.87 SF 0.59 0.00 22.40 134.42 (0.00) 134.42

274.  Final cleaning - construction - 189.87 SF 0.29 0.00 11.02 66.08 (0.00) 66.08
Commercial
275.  Floor protection - plastic and tape - 189.87 SF 0.33 0.00 12.54 75.20 (0.00) 75.20
10 mil
276.  Ceramic tile base 20.00 LF 17.36 0.00 69.44 416.64 (0.00) 416.64

277.  Toilet partition - Detach & reset 2.00 EA 283.24 0.00 113.30 679.78 (0.00) 679.78

278.  Urinal partition - Detach & reset 1.00 EA 84.41 0.00 16.88 101.29 (0.00) 101.29

279.  Detach & Reset Water closet 2.00 EA 312.22 0.00 124.88 749.32 (0.00) 749.32
(Commercial grade) - wall hung
280.  Urinal - Detach & reset 2.00 EA 453.32 0.00 181.32 1,087.96 (0.00) 1,087.96

281.  Handicap grab bar - Detach & reset 2.00 EA 33.76 0.00 13.50 81.02 (0.00) 81.02

282.  Toilet paper dispenser - Detach & 1.00 EA 32.46 0.00 6.50 38.96 (0.00) 38.96
reset

Totals:  Mens Restroom 0.00 1,134.58 6,807.48 0.00 6,807.48

Total:  Main Level 0.00 1,414.08 8,484.43 0.00 8,484.43

Total:  Area D Southeast 0.00 1,414.08 8,484.43 0.00 8,484.43

Area E

Main Level
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109 Corridor

E112 Admin Assist.

E137 Open Conference
E138 Storage

E134 Admin Assist

E139 Procurement OfficeE140 PayrollE141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference
E138 Storage

E134 Admin Assist

E139 Procurement OfficeE140 PayrollE141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

3'
 8

"

4'
13

' 9
"

5' 9"

35
' 2

"

35
' 6

"

7"

11" 109 Corridor Height: 8'

553.99 SF Walls
825.42 SF Walls & Ceiling

30.16 SY Flooring
75.50 LF Ceil. Perimeter

271.43 SF Ceiling
271.43 SF Floor

68.00 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into Exterior

Missing Wall 9' 3 7/16" X 8' Opens into E112_ADMIN_2

Door 2' 6" X 6' 8" Opens into Exterior

Missing Wall 5' 8 5/8" X 8' Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

283.  Batt insulation replacement per LF - 8.50 LF 3.16 0.00 5.38 32.24 (0.00) 32.24
4" - up to 2' tall
284.  5/8" drywall - hung, taped, floated, 17.00 SF 3.24 0.00 11.02 66.10 (0.00) 66.10
ready for paint
285.  Tape joint for new to existing drywall 8.50 LF 11.24 0.00 19.10 114.64 (0.00) 114.64
- per LF
286.  Texture drywall - smooth / skim coat 34.00 SF 1.83 0.00 12.44 74.66 (0.00) 74.66

        To smooth drywall prior to wall tile installation

287.  Seal the surface area w/PVA primer - 34.00 SF 0.67 0.00 4.56 27.34 (0.00) 27.34
one coat
        To seal new drywall prior to wall tile installation

288.  Ceramic/porcelain tile 34.00 SF 12.42 0.00 84.46 506.74 (0.00) 506.74

289.  Add-on for wall tile installation* 34.00 SF 12.26 0.00 83.36 500.20 (0.00) 500.20

290.  Caulking - silicone 68.00 LF 2.98 0.00 40.52 243.16 (0.00) 243.16

        wall tile along floor line

291.  Clean floor 271.43 SF 0.59 0.00 32.02 192.16 (0.00) 192.16

292.  Final cleaning - construction - 271.43 SF 0.29 0.00 15.74 94.45 (0.00) 94.45
Commercial
293.  Floor protection - plastic and tape - 271.43 SF 0.33 0.00 17.92 107.49 (0.00) 107.49
10 mil

Totals:  109 Corridor 0.00 326.52 1,959.18 0.00 1,959.18
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109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

9'
 1

1"

5' 5"

8' 7"

3' 2"

9'
 3

"

1' 3"7' 4" E112 Admin Assist. Height: 8'

211.61 SF Walls
291.29 SF Walls & Ceiling

8.85 SY Flooring
26.45 LF Ceil. Perimeter

79.69 SF Ceiling
79.69 SF Floor
26.45 LF Floor Perimeter

Missing Wall 9' 3 7/16" X 8' Opens into DEF_109_CORR

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

294.  Batt insulation replacement per LF - 26.45 LF 3.16 0.00 16.72 100.30 (0.00) 100.30
4" - up to 2' tall
295.  5/8" drywall - hung, taped, floated, 52.90 SF 3.24 0.00 34.28 205.68 (0.00) 205.68
ready for paint
296.  Tape joint for new to existing drywall 26.45 LF 11.24 0.00 59.46 356.76 (0.00) 356.76
- per LF
297.  Texture drywall - smooth / skim coat 105.80 SF 1.83 0.00 38.72 232.33 (0.00) 232.33

        To smooth drywall prior to wall tile installation

298.  Seal more than the floor perimeter 105.80 SF 0.67 0.00 14.18 85.07 (0.00) 85.07
w/PVA primer - one coat
        To seal new drywall prior to wall tile installation

299.  Ceramic/porcelain tile 105.80 SF 12.42 0.00 262.80 1,576.84 (0.00) 1,576.84

300.  Add-on for wall tile installation* 105.80 SF 12.26 0.00 259.42 1,556.53 (0.00) 1,556.53

301.  Tile - metal trim - aluminum - up to 26.45 LF 3.92 0.00 20.74 124.42 (0.00) 124.42
9/16
302.  Tile - metal trim - aluminum - corner 8.00 EA 18.55 0.00 29.68 178.08 (0.00) 178.08
up to 9/16
303.  Clean floor 79.69 SF 0.59 0.00 9.40 56.42 (0.00) 56.42

304.  Final cleaning - construction - 79.69 SF 0.29 0.00 4.62 27.73 (0.00) 27.73
Commercial
305.  Floor protection - plastic and tape - 79.69 SF 0.33 0.00 5.26 31.56 (0.00) 31.56
10 mil
306.  Carpet tile 91.64 SF 4.98 0.00 91.28 547.65 (0.00) 547.65

307.  Floor prep (scrape rubber back 79.69 SF 0.69 0.00 11.00 65.99 (0.00) 65.99
residue)

Totals:  E112 Admin Assist. 0.00 857.56 5,145.36 0.00 5,145.36
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109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement OfficeE140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement OfficeE140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

11' 7"

11' 7"

11
' 7

"

12
' 1

"

9' 5"2' 6"

9' 4"

9' 2"

11"

2' 8"

7"

5"

5' 10"

5' 8" 3'
 2

"

13' 5"

E137 Open Conference Height: 8'

489.19 SF Walls
811.88 SF Walls & Ceiling

35.85 SY Flooring
71.57 LF Ceil. Perimeter

322.69 SF Ceiling
322.69 SF Floor

59.07 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into E141_PAYROLL

Door 2' 6" X 6' 8" Opens into E140_PAYROLL

Door 2' 6" X 6' 8" Opens into E139_PROCURE

Door 2' 6" X 6' 8" Opens into E138_STORAGE

Door 2' 6" X 6' 8" Opens into Exterior

Missing Wall 13' 5" X 8' Opens into E134_ADMIN_A

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

308.  Batt insulation replacement per LF - 31.00 LF 3.16 0.00 19.60 117.56 (0.00) 117.56
4" - up to 2' tall
309.  5/8" drywall - hung, taped, floated, 62.00 SF 3.24 0.00 40.18 241.06 (0.00) 241.06
ready for paint
310.  Tape joint for new to existing drywall 31.00 LF 11.24 0.00 69.68 418.12 (0.00) 418.12
- per LF
311.  Texture drywall - smooth / skim coat 62.00 SF 1.83 0.00 22.70 136.16 (0.00) 136.16

        Blending

312.  Seal/prime (1 coat) then paint (1 coat) 489.19 SF 1.09 0.00 106.64 639.86 (0.00) 639.86
the walls
313.  Cove base molding - rubber or vinyl, 31.00 LF 2.16 0.00 13.40 80.36 (0.00) 80.36
4" high
314.  Mask and prep for paint - plastic, 71.57 LF 1.57 0.00 22.48 134.84 (0.00) 134.84
paper, tape (per LF)
315.  Floor protection - plastic and tape - 322.69 SF 0.33 0.00 21.30 127.79 (0.00) 127.79
10 mil

Totals:  E137 Open Conference 0.00 315.98 1,895.75 0.00 1,895.75

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

5'
 4

"

5'
 1

0"

6' 6"

7'

2'
 6

"
8"

2'
 2

"

6' 8" E138 Storage Height: 8'

172.63 SF Walls
207.28 SF Walls & Ceiling

3.85 SY Flooring
23.66 LF Ceil. Perimeter

34.65 SF Ceiling
34.65 SF Floor
21.16 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into E137_OPEN_CO

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV
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CONTINUED - E138 Storage

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

316.  Batt insulation replacement per LF - 31.00 LF 3.16 0.00 19.60 117.56 (0.00) 117.56
4" - up to 2' tall
317.  5/8" drywall - hung, taped, floated, 62.00 SF 3.24 0.00 40.18 241.06 (0.00) 241.06
ready for paint
318.  Tape joint for new to existing drywall 31.00 LF 11.24 0.00 69.68 418.12 (0.00) 418.12
- per LF
319.  Texture drywall - smooth / skim coat 62.00 SF 1.83 0.00 22.70 136.16 (0.00) 136.16

        Blending

320.  Seal/prime (1 coat) then paint (1 coat) 172.63 SF 1.09 0.00 37.64 225.81 (0.00) 225.81
the walls
321.  Cove base molding - rubber or vinyl, 31.00 LF 2.16 0.00 13.40 80.36 (0.00) 80.36
4" high
322.  Mask and prep for paint - plastic, 23.66 LF 1.57 0.00 7.44 44.59 (0.00) 44.59
paper, tape (per LF)
323.  Floor protection - plastic and tape - 34.65 SF 0.33 0.00 2.28 13.71 (0.00) 13.71
10 mil

Totals:  E138 Storage 0.00 212.92 1,277.37 0.00 1,277.37

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement OfficeE140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement OfficeE140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

2'
 6

"1'
 3

"
6'

 6
"

6'
 1

0"

13' 5"

1'
 1

"

2'
 6

"
20

' 5
"

20
' 9

"

5' 3"

8' 9"

9' 1"

8' 11"

9' 3"

4' 9"

5' 1"

5'
 9

"

6'
 5

"

2' 6"

7'

2' 6" 4' 5"

E134 Admin Assist Height: 8'

534.14 SF Walls
827.74 SF Walls & Ceiling

32.62 SY Flooring
79.27 LF Ceil. Perimeter

293.60 SF Ceiling
293.60 SF Floor

64.27 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into Exterior

Missing Wall 13' 5" X 8' Opens into E137_OPEN_CO

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

324.  Carpet tile 36.00 SF 4.98 0.00 35.86 215.14 (0.00) 215.14

325.  Floor prep (scrape rubber back 36.00 SF 0.69 0.00 4.96 29.80 (0.00) 29.80
residue)
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CONTINUED - E134 Admin Assist

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

326.  Seal/prime (1 coat) then paint (1 coat) 534.14 SF 1.09 0.00 116.44 698.65 (0.00) 698.65
the walls
327.  Mask and prep for paint - plastic, 79.27 LF 1.57 0.00 24.90 149.35 (0.00) 149.35
paper, tape (per LF)
328.  Floor protection - plastic and tape - 293.60 SF 0.33 0.00 19.38 116.27 (0.00) 116.27
10 mil

Totals:  E134 Admin Assist 0.00 201.54 1,209.21 0.00 1,209.21

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

8'
 1

1"

9'
 3

"

6' 6"

6' 8" 2' 6"

2' 6"

2' 8"

7"

5"

12' 3"

12' 5" E139 Procurement Office Height: 8'

322.00 SF Walls
431.23 SF Walls & Ceiling

12.14 SY Flooring
42.33 LF Ceil. Perimeter

109.23 SF Ceiling
109.23 SF Floor

39.83 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into E137_OPEN_CO

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

329.  Batt insulation replacement per LF - 12.50 LF 3.16 0.00 7.90 47.40 (0.00) 47.40
4" - up to 2' tall
330.  5/8" drywall - hung, taped, floated, 25.00 SF 3.24 0.00 16.20 97.20 (0.00) 97.20
ready for paint
331.  Tape joint for new to existing drywall 16.50 LF 11.24 0.00 37.10 222.56 (0.00) 222.56
- per LF
332.  Texture drywall - smooth / skim coat 25.00 SF 1.83 0.00 9.16 54.91 (0.00) 54.91

        Blending

333.  Seal/prime (1 coat) then paint (1 coat) 322.00 SF 1.09 0.00 70.20 421.18 (0.00) 421.18
the walls
334.  Cove base molding - rubber or vinyl, 39.83 LF 2.16 0.00 17.20 103.23 (0.00) 103.23
4" high
335.  Mask and prep for paint - plastic, 42.33 LF 1.57 0.00 13.30 79.76 (0.00) 79.76
paper, tape (per LF)
336.  Floor protection - plastic and tape - 109.23 SF 0.33 0.00 7.22 43.27 (0.00) 43.27
10 mil
337.  Carpet tile 125.61 SF 4.98 0.00 125.10 750.64 (0.00) 750.64

338.  Floor prep (scrape rubber back 109.23 SF 0.69 0.00 15.08 90.45 (0.00) 90.45
residue)

Totals:  E139 Procurement Office 0.00 318.46 1,910.60 0.00 1,910.60



28

Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 28

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

12' 5"

12' 7"

8'
 1

1"

2' 6"

9' 4"

9' 2"

11"

9"

E140 Payroll Height: 8'

324.25 SF Walls
434.73 SF Walls & Ceiling

12.28 SY Flooring
42.61 LF Ceil. Perimeter

110.48 SF Ceiling
110.48 SF Floor

40.11 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into E137_OPEN_CO

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

339.  Batt insulation replacement per LF - 12.50 LF 3.16 0.00 7.90 47.40 (0.00) 47.40
4" - up to 2' tall
340.  5/8" drywall - hung, taped, floated, 25.00 SF 3.24 0.00 16.20 97.20 (0.00) 97.20
ready for paint
341.  Tape joint for new to existing drywall 16.50 LF 11.24 0.00 37.10 222.56 (0.00) 222.56
- per LF
342.  Texture drywall - smooth / skim coat 25.00 SF 1.83 0.00 9.16 54.91 (0.00) 54.91

        Blending

343.  Seal/prime (1 coat) then paint (1 coat) 324.25 SF 1.09 0.00 70.68 424.11 (0.00) 424.11
the walls
344.  Cove base molding - rubber or vinyl, 40.11 LF 2.16 0.00 17.32 103.96 (0.00) 103.96
4" high
345.  Mask and prep for paint - plastic, 42.61 LF 1.57 0.00 13.38 80.28 (0.00) 80.28
paper, tape (per LF)
346.  Floor protection - plastic and tape - 110.48 SF 0.33 0.00 7.30 43.76 (0.00) 43.76
10 mil
347.  Carpet tile 127.05 SF 4.98 0.00 126.54 759.25 (0.00) 759.25

348.  Floor prep (scrape rubber back 110.48 SF 0.69 0.00 15.24 91.47 (0.00) 91.47
residue)

Totals:  E140 Payroll 0.00 320.82 1,924.90 0.00 1,924.90

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

8'
 1

1"

9'
 5

"

1"

12' 4"

12' 3"

2' 6"

7"

5" 9' 5"

E141 Payroll Height: 8'

323.75 SF Walls
433.96 SF Walls & Ceiling

12.25 SY Flooring
42.55 LF Ceil. Perimeter

110.21 SF Ceiling
110.21 SF Floor

40.05 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into E137_OPEN_CO

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

349.  Batt insulation replacement per LF - 12.50 LF 3.16 0.00 7.90 47.40 (0.00) 47.40
4" - up to 2' tall
350.  5/8" drywall - hung, taped, floated, 25.00 SF 3.24 0.00 16.20 97.20 (0.00) 97.20
ready for paint
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CONTINUED - E141 Payroll

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

351.  Tape joint for new to existing drywall 16.50 LF 11.24 0.00 37.10 222.56 (0.00) 222.56
- per LF
352.  Texture drywall - smooth / skim coat 25.00 SF 1.83 0.00 9.16 54.91 (0.00) 54.91

        Blending

353.  Seal/prime (1 coat) then paint (1 coat) 323.75 SF 1.09 0.00 70.58 423.47 (0.00) 423.47
the walls
354.  Cove base molding - rubber or vinyl, 40.05 LF 2.16 0.00 17.30 103.81 (0.00) 103.81
4" high
355.  Mask and prep for paint - plastic, 42.55 LF 1.57 0.00 13.36 80.16 (0.00) 80.16
paper, tape (per LF)
356.  Floor protection - plastic and tape - 110.21 SF 0.33 0.00 7.28 43.65 (0.00) 43.65
10 mil
357.  Carpet tile 126.74 SF 4.98 0.00 126.24 757.41 (0.00) 757.41

358.  Floor prep (scrape rubber back 110.21 SF 0.69 0.00 15.20 91.24 (0.00) 91.24
residue)

Totals:  E141 Payroll 0.00 320.32 1,921.81 0.00 1,921.81

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

5'
 1

1"

6'
 1

"

12' 4"

12' 3" 2'
 6

"

3'
 1

"

3'
 3

"

E142 Quiet Room 1 Height: 8'

274.00 SF Walls
346.48 SF Walls & Ceiling

8.05 SY Flooring
36.33 LF Ceil. Perimeter

72.48 SF Ceiling
72.48 SF Floor
33.83 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

359.  Batt insulation replacement per LF - 33.83 LF 3.16 0.00 21.38 128.28 (0.00) 128.28
4" - up to 2' tall
360.  5/8" drywall - hung, taped, floated, 135.33 SF 3.24 0.00 87.70 526.17 (0.00) 526.17
ready for paint
        Double drywall

361.  Tape joint for new to existing drywall 33.83 LF 11.24 0.00 76.06 456.31 (0.00) 456.31
- per LF
362.  Texture drywall - smooth / skim coat 67.67 SF 1.83 0.00 24.76 148.60 (0.00) 148.60

        Blending

363.  Seal/prime (1 coat) then paint (1 coat) 274.00 SF 1.09 0.00 59.74 358.40 (0.00) 358.40
the walls
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CONTINUED - E142 Quiet Room 1

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

364.  Cove base molding - rubber or vinyl, 33.83 LF 2.16 0.00 14.62 87.69 (0.00) 87.69
4" high
365.  Mask and prep for paint - plastic, 36.33 LF 1.57 0.00 11.40 68.44 (0.00) 68.44
paper, tape (per LF)
366.  Floor protection - plastic and tape - 72.48 SF 0.33 0.00 4.78 28.70 (0.00) 28.70
10 mil
367.  Carpet tile 83.35 SF 4.98 0.00 83.02 498.10 (0.00) 498.10

368.  Floor prep (scrape rubber back 72.48 SF 0.69 0.00 10.00 60.01 (0.00) 60.01
residue)

Totals:  E142 Quiet Room 1 0.00 393.46 2,360.70 0.00 2,360.70

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

7'

12' 3"

4' 11"

5'
 7

"

5'
 1

1"

2'
 6

"

2'
 1

0" 3'

3" 5"

E142 Quiet Room 2 Height: 8'

268.67 SF Walls
337.06 SF Walls & Ceiling

7.60 SY Flooring
35.67 LF Ceil. Perimeter

68.40 SF Ceiling
68.40 SF Floor
33.17 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

369.  Batt insulation replacement per LF - 33.17 LF 3.16 0.00 20.96 125.78 (0.00) 125.78
4" - up to 2' tall
370.  5/8" drywall - hung, taped, floated, 132.67 SF 3.24 0.00 85.98 515.83 (0.00) 515.83
ready for paint
        Double drywall

371.  Tape joint for new to existing drywall 33.17 LF 11.24 0.00 74.56 447.39 (0.00) 447.39
- per LF
372.  Texture drywall - smooth / skim coat 66.33 SF 1.83 0.00 24.28 145.66 (0.00) 145.66

        Blending

373.  Seal/prime (1 coat) then paint (1 coat) 268.67 SF 1.09 0.00 58.58 351.43 (0.00) 351.43
the walls
374.  Cove base molding - rubber or vinyl, 33.17 LF 2.16 0.00 14.34 85.99 (0.00) 85.99
4" high
375.  Mask and prep for paint - plastic, 35.67 LF 1.57 0.00 11.20 67.20 (0.00) 67.20
paper, tape (per LF)
376.  Floor protection - plastic and tape - 68.40 SF 0.33 0.00 4.52 27.09 (0.00) 27.09
10 mil
377.  Carpet tile 78.66 SF 4.98 0.00 78.34 470.07 (0.00) 470.07



31

Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 31

CONTINUED - E142 Quiet Room 2

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

378.  Floor prep (scrape rubber back 68.40 SF 0.69 0.00 9.44 56.64 (0.00) 56.64
residue)

Totals:  E142 Quiet Room 2 0.00 382.20 2,293.08 0.00 2,293.08

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

7'

7' 6"

6'
 8

"

7' 2"

2'
 6

"

1'
 1

1"

2'
 3

"

2'
 3

"

2'
 5

"

E143 Lactation Height: 8'

201.35 SF Walls
247.75 SF Walls & Ceiling

5.16 SY Flooring
27.25 LF Ceil. Perimeter

46.40 SF Ceiling
46.40 SF Floor
24.75 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into Exterior

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

379.  Batt insulation replacement per LF - 24.75 LF 3.16 0.00 15.64 93.85 (0.00) 93.85
4" - up to 2' tall
380.  5/8" drywall - hung, taped, floated, 99.01 SF 3.24 0.00 64.16 384.95 (0.00) 384.95
ready for paint
        Double drywall

381.  Tape joint for new to existing drywall 24.75 LF 11.24 0.00 55.64 333.83 (0.00) 333.83
- per LF
382.  Texture drywall - smooth / skim coat 99.01 SF 1.83 0.00 36.24 217.43 (0.00) 217.43

        Blending

383.  Seal/prime (1 coat) then paint (1 coat) 201.35 SF 1.09 0.00 43.90 263.37 (0.00) 263.37
the walls
384.  Cove base molding - rubber or vinyl, 24.75 LF 2.16 0.00 10.70 64.16 (0.00) 64.16
4" high
385.  Mask and prep for paint - plastic, 27.25 LF 1.57 0.00 8.56 51.34 (0.00) 51.34
paper, tape (per LF)
386.  Floor protection - plastic and tape - 46.40 SF 0.33 0.00 3.06 18.37 (0.00) 18.37
10 mil
387.  Carpet tile 53.36 SF 4.98 0.00 53.14 318.87 (0.00) 318.87

388.  Floor prep (scrape rubber back 46.40 SF 0.69 0.00 6.40 38.42 (0.00) 38.42
residue)
389.  Cabinetry - lower (base) units - Reset 7.00 LF 41.00 0.00 57.40 344.40 (0.00) 344.40

390.  Countertop - flat laid plastic laminate - 7.00 LF 11.19 0.00 15.66 93.99 (0.00) 93.99
Reset
391.  Backsplash - flat laid plastic laminate - 11.00 LF 2.32 0.00 5.10 30.62 (0.00) 30.62
Reset
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CONTINUED - E143 Lactation

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

392.  Sink - single - Reset 1.00 EA 116.14 0.00 23.22 139.36 (0.00) 139.36

393.  Plumbing fixture supply line 2.00 EA 24.34 0.00 9.74 58.42 (0.00) 58.42

Totals:  E143 Lactation 0.00 408.56 2,451.38 0.00 2,451.38

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement Office E140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

2'
 6

"
1'

 7
"

1'
 9

"

2'
 7

"

5' 1"

6'
 8

"

4' 11"

5' 3" E144 Pantry Height: 8'

169.32 SF Walls
202.37 SF Walls & Ceiling

3.67 SY Flooring
23.25 LF Ceil. Perimeter

33.05 SF Ceiling
33.05 SF Floor
20.75 LF Floor Perimeter

Door 2' 6" X 6' 8" Opens into E145_BREAKRO

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

394.  Batt insulation replacement per LF - 20.75 LF 3.16 0.00 13.12 78.69 (0.00) 78.69
4" - up to 2' tall
395.  5/8" drywall - hung, taped, floated, 41.50 SF 3.24 0.00 26.90 161.36 (0.00) 161.36
ready for paint
396.  Tape joint for new to existing drywall 20.75 LF 11.24 0.00 46.64 279.87 (0.00) 279.87
- per LF
397.  Texture drywall - smooth / skim coat 41.50 SF 1.83 0.00 15.20 91.15 (0.00) 91.15

        Blending

398.  Seal/prime (1 coat) then paint (1 coat) 169.32 SF 1.09 0.00 36.92 221.48 (0.00) 221.48
the walls
399.  Cove base molding - rubber or vinyl, 20.75 LF 2.16 0.00 8.96 53.78 (0.00) 53.78
4" high
400.  Mask and prep for paint - plastic, 23.25 LF 1.57 0.00 7.30 43.80 (0.00) 43.80
paper, tape (per LF)
401.  Floor protection - plastic and tape - 33.05 SF 0.33 0.00 2.18 13.09 (0.00) 13.09
10 mil

Totals:  E144 Pantry 0.00 157.22 943.22 0.00 943.22
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109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement OfficeE140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

109 Corridor

E112 Admin Assist.

E137 Open Conference

E138 Storage

E134 Admin Assist

E139 Procurement OfficeE140 Payroll E141 Payroll

E142 Quiet Room 1

E142 Quiet Room 2

E143 LactationE144 Pantry

E145 Breakroom

15
'

2"

3'
 1

0"

4'
 2

"

12' 3" 12' 5"

25' 5'
 1

1"
5'

 7
"

12
'

2'
 6

"

1'
 9

"

25' 6" E145 Breakroom Height: 8'

584.25 SF Walls
1054.58 SF Walls & Ceiling

52.26 SY Flooring
87.61 LF Ceil. Perimeter

470.34 SF Ceiling
470.34 SF Floor

70.11 LF Floor Perimeter

Missing Wall - Goes to Floor 15' X 6' 8" Opens into Exterior

Door 2' 6" X 6' 8" Opens into E144_PANTRY

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

402.  Batt insulation replacement per LF - 70.11 LF 3.16 0.00 44.32 265.87 (0.00) 265.87
4" - up to 2' tall
403.  5/8" drywall - hung, taped, floated, 140.23 SF 3.24 0.00 90.88 545.23 (0.00) 545.23
ready for paint
404.  Tape joint for new to existing drywall 70.11 LF 11.24 0.00 157.60 945.64 (0.00) 945.64
- per LF
405.  Texture drywall - smooth / skim coat 228.46 SF 1.83 0.00 83.62 501.70 (0.00) 501.70

        To smooth drywall prior to wall tile installation

406.  Texture drywall - smooth / skim coat 228.46 SF 1.83 0.00 83.62 501.70 (0.00) 501.70

        To smooth drywall prior to wall tile installation

407.  Seal the surface area w/PVA primer - 228.46 SF 0.67 0.00 30.62 183.69 (0.00) 183.69
one coat
        To seal new drywall prior to wall tile installation

408.  Ceramic/porcelain tile 228.46 SF 12.42 0.00 567.50 3,404.97 (0.00) 3,404.97

        Open Wall Only - No Tile Behind Cabinets

409.  Add-on for wall tile installation* 228.46 SF 12.26 0.00 560.18 3,361.10 (0.00) 3,361.10

410.  Tile - metal trim - aluminum - up to 57.11 LF 3.92 0.00 44.78 268.65 (0.00) 268.65
9/16
411.  Tile - metal trim - aluminum - corner 4.00 EA 18.55 0.00 14.84 89.04 (0.00) 89.04
up to 9/16
412.  Caulking - silicone 70.11 LF 2.98 0.00 41.78 250.71 (0.00) 250.71

        wall tile along floor line

413.  Cabinetry - lower (base) units - Reset 10.00 LF 41.00 0.00 82.00 492.00 (0.00) 492.00

414.  Cabinetry - full height unit - Reset 3.00 LF 40.85 0.00 24.52 147.07 (0.00) 147.07

415.  Countertop - flat laid plastic laminate - 10.00 LF 11.19 0.00 22.38 134.28 (0.00) 134.28
Reset
416.  Backsplash - flat laid plastic laminate - 12.00 LF 2.32 0.00 5.56 33.40 (0.00) 33.40
Reset
417.  Detach & Reset Sink - double basin 1.00 EA 206.72 0.00 41.34 248.06 (0.00) 248.06

418.  Plumbing fixture supply line 2.00 EA 24.34 0.00 9.74 58.42 (0.00) 58.42

419.  Plumber - per hour 1.00 HR 144.34 0.00 28.86 173.20 (0.00) 173.20

        Install coffee maker

420.  Clean floor 470.34 SF 0.59 0.00 55.50 333.00 (0.00) 333.00

421.  Final cleaning - construction - 470.34 SF 0.29 0.00 27.28 163.68 (0.00) 163.68
Commercial



34

Blackmon Mooring & BMS CAT

5718 Airport Freeway
Haltom City, TX 76117
(877) 730-1948 Office
WWW.BMSCAT.COM

2023-07-13-1101 7/17/2023 Page: 34

CONTINUED - E145 Breakroom

DESCRIPTION QUANTITY UNIT PRICE RCV DEPREC. ACVTAX O&P

422.  Floor protection - plastic and tape - 470.34 SF 0.33 0.00 31.04 186.25 (0.00) 186.25
10 mil
423.  Refrigerator - Remove & reset 2.00 EA 60.54 0.00 24.22 145.30 (0.00) 145.30

424.  Dishwasher - Detach & reset 1.00 EA 301.08 0.00 60.22 361.30 (0.00) 361.30

425.  Dishwasher connection 1.00 EA 179.14 0.00 35.82 214.96 (0.00) 214.96

426.  Garbage disposer - Detach & reset 1.00 EA 206.40 0.00 41.28 247.68 (0.00) 247.68

427.  Ice machine with storage bin - Detach 1.00 EA 251.03 0.00 50.20 301.23 (0.00) 301.23
& reset
428.  Built-in oven - Detach & reset 1.00 EA 254.48 0.00 50.90 305.38 (0.00) 305.38

429.  General Laborer - per hour 4.00 HR 56.43 0.00 45.14 270.86 (0.00) 270.86

        To remove containment

430.  Suspended ceiling grid - Reset/realign 117.58 SF 2.04 0.00 47.98 287.84 (0.00) 287.84

        After taking down containment

431.  Suspended ceiling tile - Detach & 117.58 SF 0.94 0.00 22.10 132.63 (0.00) 132.63
reset

Totals:  E145 Breakroom 0.00 2,425.82 14,554.84 0.00 14,554.84

Total:  Main Level 0.00 6,641.38 39,847.40 0.00 39,847.40

Total:  Area E 0.00 6,641.38 39,847.40 0.00 39,847.40

General Conditions

DESCRIPTION QUANTITY UNIT PRICE TAX O&P RCV DEPREC. ACV

432.  Commercial Supervision / Project 112.00 HR 79.95 0.00 1,790.88 10,745.28 (0.00) 10,745.28
Management - per hour
433.  General Laborer - per hour 112.00 HR 56.43 0.00 1,264.04 7,584.20 (0.00) 7,584.20

434.  Dumpster load - Approx. 40 yards, 7- 3.00 EA 685.93 0.00 411.56 2,469.35 (0.00) 2,469.35
8 tons of debris
435.  Painter - per hour 96.00 HR 78.42 0.00 1,505.66 9,033.98 (0.00) 9,033.98

        Additional labor for overtime/weekend work for drywall, insulation and panting.

436.  Cleaning Technician - incl. cleaning 160.00 HR 59.76 0.00 1,912.32 11,473.92 (0.00) 11,473.92
agent - per hour
        For progressive cleaning

Totals:  General Conditions 0.00 6,884.46 41,306.73 0.00 41,306.73

Line Item Totals:  2023-07-13-1101 0.00 42,721.46 256,326.80 0.00 256,326.80
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Grand Total Areas:
16,448.39 SF Walls 10,511.07 SF Ceiling SF Walls and Ceiling26,959.47
10,448.62 SF Floor 1,160.96 SY Flooring 1,882.05 LF Floor Perimeter

0.00 SF Long Wall 0.00 SF Short Wall 2,152.60 LF Ceil. Perimeter

10,448.62 Floor Area 11,039.75 Total Area 16,607.02 Interior Wall Area
8,821.82 Exterior Wall Area 1,233.51 Exterior Perimeter of

Walls

0.00 Surface Area 0.00 Number of Squares 0.00 Total Perimeter Length
0.00 Total Ridge Length 0.00 Total Hip Length
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Summary
Line Item Total 213,605.34
Overhead 21,360.73
Profit 21,360.73

Replacement Cost Value $256,326.80
Net Claim $256,326.80

Phillip Bradshaw
Estimator
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Recap of Taxes, Overhead and Profit

Overhead (10%) Profit (10%)

Line Items 21,360.73 21,360.73

Total 21,360.73 21,360.73
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Recap by Room

Estimate: 2023-07-13-1101

Area: Area A East

Area: Main Level
Corridor 104 4,248.56 1.99%
A129 Storage 4,212.19 1.97%
A130 Evidence Intake/Processing 3,128.59 1.46%
A131 Janitor 3,003.69 1.41%
A132 Found Property 2,167.90 1.01%

Area Subtotal:  Main Level 7.85%16,760.93

Area Subtotal:  Area A East 7.85%16,760.93

Area: Area A West

Area: Main Level
A103 Reception 12,942.66 6.06%
A104 Report Office 6,102.17 2.86%

Area Subtotal:  Main Level 8.92%19,044.83

Area Subtotal:  Area A West 8.92%19,044.83

Area: Area B

Area: Main Level
Corridor 111 5,994.24 2.81%
B114/B115 20,645.00 9.67%
B119 Storage 3,416.90 1.60%
B117 SWAT Storage 2,155.24 1.01%
B121 SWAT Breakout 19,776.35 9.26%
B122 Locker Room 18,823.87 8.81%
B125 Equipment Area 3,824.82 1.79%
B126 Duty Locker Area 15,544.01 7.28%
B128 Equipment Storage 4,988.68 2.34%
Warehouse Area 4,889.91 2.29%

Area Subtotal:  Main Level 46.84%100,059.02

Area Subtotal:  Area B 46.84%100,059.02

Area: Area D Northeast
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Area: Main Level
D120 Mens Shower 3,041.92 1.42%

Area Subtotal:  Main Level 1.42%3,041.92

Area Subtotal:  Area D Northeast 1.42%3,041.92

Area: Area D Southeast

Area: Main Level
Restroom Vestibule 1,397.45 0.65%
Mens Restroom 5,672.90 2.66%

Area Subtotal:  Main Level 3.31%7,070.35

Area Subtotal:  Area D Southeast 3.31%7,070.35

Area: Area E

Area: Main Level
109 Corridor 1,632.66 0.76%
E112 Admin Assist. 4,287.80 2.01%
E137 Open Conference 1,579.77 0.74%
E138 Storage 1,064.45 0.50%
E134 Admin Assist 1,007.67 0.47%
E139 Procurement Office 1,592.14 0.75%
E140 Payroll 1,604.08 0.75%
E141 Payroll 1,601.49 0.75%
E142 Quiet Room 1 1,967.24 0.92%
E142 Quiet Room 2 1,910.88 0.89%
E143 Lactation 2,042.82 0.96%
E144 Pantry 786.00 0.37%
E145 Breakroom 12,129.02 5.68%

Area Subtotal:  Main Level 15.55%33,206.02

Area Subtotal:  Area E 15.55%33,206.02
General Conditions 34,422.27 16.11%

Subtotal of Areas 100.00%213,605.34

Total 213,605.34 100.00%
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Recap by Category

O&P Items Total %

ACOUSTICAL TREATMENTS 2,275.47 0.89%
APPLIANCES 1,134.07 0.44%
CABINETRY 6,371.20 2.49%
CLEANING 17,592.15 6.86%
CONTENT MANIPULATION 225.72 0.09%
GENERAL DEMOLITION 2,057.79 0.80%
DRYWALL 28,969.97 11.30%
ELECTRICAL 2,802.24 1.09%
FLOOR COVERING - CARPET 9,205.79 3.59%
FLOOR COVERING - VINYL 649.06 0.25%
FRAMING & ROUGH CARPENTRY 268.80 0.10%
INSULATION 3,782.93 1.48%
LABOR ONLY 26,278.41 10.25%
MOISTURE PROTECTION 3,382.42 1.32%
PLUMBING 3,404.62 1.33%
PANELING & WOOD WALL FINISHES 289.20 0.11%
PAINTING 19,149.67 7.47%
TOILET & BATH ACCESSORIES 750.87 0.29%
TILE 85,014.96 33.17%

O&P Items Subtotal 213,605.34 83.33%
Overhead 21,360.73 8.33%
Profit 21,360.73 8.33%

Total 256,326.80 100.00%



4
1

20
23

-0
7-

13
-1

10
1

7/
17

/2
02

3
P

ag
e:

 4
1

A
re

a 
A

 E
as

t 
- 

M
ai

n 
L

ev
el

C
or

ri
do

r 
10

4

A
12

9 
S

to
ra

ge

A
13

0 
E

vi
de

nc
e 

In
ta

ke
/P

ro
ce

ss
in

g

A
13

1 
Ja

ni
to

r

A
13

2 
F

ou
nd

 P
ro

pe
rt

y

B
lo

ck
1 

(B
1)

C
or

ri
do

r 
10

4

A
12

9 
S

to
ra

ge

A
13

0 
E

vi
de

nc
e 

In
ta

ke
/P

ro
ce

ss
in

g

A
13

1 
Ja

ni
to

r

A
13

2 
F

ou
nd

 P
ro

pe
rt

y

B
lo

ck
1 

(B
1)

M
ai

n 
L

ev
el

31' 4"

5'
 1

1"

4' 6"

15' 3"

15' 11"

23
' 4

"

7'
 6

"

4'
 6

"

22
' 8

"

20' 7"

5' 2"

10'

30' 2"
10

' 4
"

18
' 2

"

12
' 4

"

5'
 1

0"

7'

15
' 6

"

1' 6"

30' 4"



4
2

20
23

-0
7-

13
-1

10
1

7/
17

/2
02

3
P

ag
e:

 4
2

A
re

a 
A

 W
es

t 
- 

M
ai

n 
L

ev
el

A
10

3 
R

ec
ep

ti
on

A
10

4 
R

ep
or

t 
O

ff
ic

e

A
10

3 
R

ec
ep

ti
on

A
10

4 
R

ep
or

t 
O

ff
ic

e

M
ai

n 
L

ev
el

20' 3"

20' 11"

7'
 7

"

17
' 9

"

18
' 5

"

6'
 2

"

6'
 2

"

4' 6"

4' 6"

9' 6"

10' 2"

8'
 1

"

16
' 8

"

7'
 1

1"

14' 11"

15' 3"

16
' 4

"
15' 3"



4
3

20
23

-0
7-

13
-1

10
1

7/
17

/2
02

3
P

ag
e:

 4
3

A
re

a 
B

 -
 M

ai
n 

L
ev

el

C
or

ri
do

r 
11

1

B
11

4/
B

11
5

B
11

9 
S

to
ra

ge

B
11

7 
S

W
A

T
 S

to
ra

ge
B

12
0 

T
ac

ti
ca

l 
R

R

B
12

1 
S

W
A

T
 B

re
ak

ou
t

B
12

2 
L

oc
ke

r 
R

oo
m

B
12

5 
E

qu
ip

m
en

t 
A

re
a

B
12

6 
D

ut
y 

L
oc

ke
r 

A
re

a

B
12

7 
E

le
ct

ri
ca

l
B

12
8 

E
qu

ip
m

en
t 

S
to

ra
ge

W
ar

eh
ou

se
 A

re
a

B
lo

ck
1 

(B
1)

C
or

ri
do

r 
11

1

B
11

4/
B

11
5

B
11

9 
S

to
ra

ge

B
11

7 
S

W
A

T
 S

to
ra

ge
B

12
0 

T
ac

ti
ca

l 
R

R

B
12

1 
S

W
A

T
 B

re
ak

ou
t

B
12

2 
L

oc
ke

r 
R

oo
m

B
12

5 
E

qu
ip

m
en

t 
A

re
a

B
12

6 
D

ut
y 

L
oc

ke
r 

A
re

a

B
12

7 
E

le
ct

ri
ca

l
B

12
8 

E
qu

ip
m

en
t 

S
to

ra
ge

W
ar

eh
ou

se
 A

re
a

B
lo

ck
1 

(B
1)

M
ai

n 
L

ev
el

5' 10"

6' 6"

2'
 1

1"

2'
 1

1"

15' 10"

15' 10"

5'
 1

1"

6'
 3

"

32
' 7

"

49' 3"

49' 7"

34
' 9

"

35
' 1

"

5' 7"7"

3'

8'
 1

"

37
' 9

"

29
' 4

"

11' 2"

22' 11"

4' 7" 6' 3"

35
' 2

"

43' 8"

24'

31' 11"

55' 6"

20
' 1

0"

5'

32
' 1

0"

23
' 1

0"

20
' 6

"

42
'

8'
 1

0"
5'

 2
"

5'
 6

"

2' 11"

7' 7"

9' 7"

2'

1'
 1

0"

9' 2"

19' 5"

9'
 1

1"

7' 10"

2' 3"

7'
 5

"

29
' 3

"

9'
 3

"

62
'

3'
 1

0"

3'
 1

0"
25

' 5
"

26
' 1

"

1' 4"

25'

10
9'

 1
1"

13' 6"

73
' 1

1"

36
' 2

"

11' 6"

1'
 6

"8' 1"



4
4

20
23

-0
7-

13
-1

10
1

7/
17

/2
02

3
P

ag
e:

 4
4

A
re

a 
D

 N
or

th
ea

st
 -

 M
ai

n 
L

ev
el

D
12

0 
M

en
s 

S
ho

w
er

D
12

0 
M

en
s 

S
ho

w
er

M
ai

n 
L

ev
el

6'
 9

"

7'
 5

"

8' 10"

9' 6"

2'
 8

"

3' 4"

2'

3'

5' 2"

1'
 1

0"

2' 2"



4
5

20
23

-0
7-

13
-1

10
1

7/
17

/2
02

3
P

ag
e:

 4
5

A
re

a 
D

 S
ou

th
ea

st
 -

 M
ai

n 
L

ev
el

R
es

tr
oo

m
 V

es
ti

bu
le

M
en

s 
R

es
tr

oo
m

R
es

tr
oo

m
 V

es
ti

bu
le

M
en

s 
R

es
tr

oo
m

M
ai

n 
L

ev
el

9' 11"

4'
 1

0"

5'
 2

"

29
' 6

"

30
' 2

"

4' 8"5' 7"

3' 6"

4' 2"

5'
 5

"

5'
 5

"

4' 8"

5'
 4

"

5'
 4

"
2' 1"

5'
 2

"
13

' 3
"

19
' 1

"



4
6

20
23

-0
7-

13
-1

10
1

7/
17

/2
02

3
P

ag
e:

 4
6

A
re

a 
E

 -
 M

ai
n 

L
ev

el

10
9 

C
or

ri
do

r

E
11

2 
A

dm
in

 A
ss

is
t.

E
13

7 
O

pe
n 

C
on

fe
re

nc
e

E
13

8 
S

to
ra

ge

E
13

4 
A

dm
in

 A
ss

is
t

E
13

9 
P

ro
cu

re
m

en
t 

O
ff

ic
e

E
14

0 
P

ay
ro

ll
E

14
1 

P
ay

ro
ll

E
14

2 
Q

ui
et

 R
oo

m
 1

E
14

2 
Q

ui
et

 R
oo

m
 2

E
14

3 
L

ac
ta

ti
on

E
14

4 
P

an
tr

y

E
14

5 
B

re
ak

ro
om

10
9 

C
or

ri
do

r

E
11

2 
A

dm
in

 A
ss

is
t.

E
13

7 
O

pe
n 

C
on

fe
re

nc
e

E
13

8 
S

to
ra

ge

E
13

4 
A

dm
in

 A
ss

is
t

E
13

9 
P

ro
cu

re
m

en
t 

O
ff

ic
e

E
14

0 
P

ay
ro

ll
E

14
1 

P
ay

ro
ll

E
14

2 
Q

ui
et

 R
oo

m
 1

E
14

2 
Q

ui
et

 R
oo

m
 2

E
14

3 
L

ac
ta

ti
on

E
14

4 
P

an
tr

y

E
14

5 
B

re
ak

ro
om

M
ai

n 
L

ev
el

35' 2"

35' 6"

7'
 3

"

7'
 1

1"

6' 5"

6' 9" 1'
 3

"

9' 11"

5'
 5

"

16' 9"

17' 1"

9' 3"

8'
 7

"

7'
 4

"

3'
 2

"

5'
 9

"

3'
 5

"

3'
 5

"
2' 1"

5'
 1

0"

4'
 5

"

16
' 2

"

16
' 1

0"7'

6' 8"

5' 9"

6' 5"

7'
 2

"

7'
 2

"

11' 7"

10' 3"

10' 3"

11
' 7

"

11
' 7

"

12
' 8

"

6'
 6

"

13
' 5

"

29' 7"

29' 7"

12
' 3

"
12

' 5
"

8' 11"

21' 6"

30
' 1

0"

12
' 3

"

5' 7"

7'

6' 8" 5' 11"

19' 2"

18' 10"

4'
 1

1"

34' 5"

25
'

38
' 3

"

12
' 4

"

1"

6'
 1

1"

2'
 6

"


