
       

ORDINANCE NO. __________

AN ORDINANCE OF THE CITY OF DENTON, A TEXAS HOME-RULE MUNICIPAL 
CORPORATION, AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 2 TO THE 
CONTRACT BETWEEN THE CITY OF DENTON AND MOUNTAIN CASCADE OF TEXAS, 
LLC, FOR THE CONSTRUCTION OF THE NORTH SOUTH PHASE III 42-INCH WATER 
TRANSMISSION LINE PROJECT FOR THE CITY OF DENTON; PROVIDING FOR THE 
EXPENDITURE OF FUNDS THEREFOR; AND PROVIDING AN EFFECTIVE DATE (IFB 
7200-1  CHANGE ORDER NO. 2 IN THE NOT-TO-EXCEED AMOUNT OF $220,574.60, FOR 
A TOTAL CONTRACT AWARD AGGREGATED TO  $4,439,953.34). 

WHEREAS, on June 22, 2021, by Ordinance No. 21-1265, the City Council awarded a 
contract to Mountain Cascade of Texas, LLC, in the amount of $3,963,902.04, for the construction 
of the North South Phase III 42-inch Water Transmission Line Project for the City of Denton; and 

 
WHEREAS, on April 5, 2022, by Ordinance No. 22-631, the City Council awarded a Change 

Order No. 1 between the City of Denton and Mountain Cascade of Texas, LLC, in the amount of 
$255,476.70; and 

 

and 
 
WHEREAS, the Staff having recommended, and the City Manager having recommended to 

the Council that a change order be authorized to amend such contract agreement with respect to the 
scope of work and an increase in the payment amount; NOW, THEREFORE, 

THE COUNCIL OF THE CITY OF DENTON HEREBY ORDAINS: 

SECTION 1.  Change Order No. 3, increasing the amount of the contract between the City 
and Mountain Cascade of Texas, LLC, which is on file in the office of the Purchasing Agent, in the 
amount of Two Hundred Twenty Thousand Five Hundred Seventy-Four and 60/100 $220,574.60) 
dollars, is hereby approved, and the expenditure of funds therefore is hereby authorized in 
accordance with said change order which shall be attached hereto. The total purchase order amount 
increases to $4,439,953.34.  

    
SECTION 2.  This ordinance shall become effective immediately upon its passage and 

approval. 
 
The motion to approve this ordinance was made by __________________________ and 

seconded by _________________________________. This ordinance was passed and approved by the 
following vote [___ - ___]:  
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       Aye            Nay                Abstain            Absent

Mayor Gerard Hudspeth:    ______           ______             ______      ______ 
Vicki Byrd, District 1:     ______          ______              ______  ______ 
Brian Beck, District 2:     ______          ______              ______   ______ 
Jesse Davis, District 3:    ______          ______              ______    ______ 
Alison Maguire, District 4:    ______          ______              ______    ______ 
Brandon Chase McGee, At Large Place 5:  ______          ______              ______  ______ 
Chris Watts, At Large Place 6:   ______          ______              ______  ______ 

PASSED AND APPROVED this the _______ day of ___________________________, 2022. 

      __________________________________ 
      GERARD HUDSPETH, MAYOR 

ATTEST: 
ROSA RIOS, CITY SECRETARY 

BY: __________________________________

APPROVED AS TO LEGAL FORM: 
MACK REINWAND, CITY ATTORNEY 

BY: ________________________________
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Mountain Cascade of Texas, LLC

CHANGE ORDER NO. 2

7200-1 CIP/ENG# PO #: 197078

Contract BID Amount: 3,963,902.04$      255,476.70$         

5% Contingency Amount: -$                      4,219,378.74$      

Total NTE Amount : 3,963,902.04$          220,574.60$         

Prior Approved CAA's: -$                      220,574.60$         

Available Contingency: -$                      

This CAA Request: -$                        Orig Contract Days: This CO Days Request: 120

Contingency Remaining: -$                        Approved CO Days: New Contract Days: 430

23
24

29
33

39-41
46

DAYS addition of 120 days due to material including concrete and paving delays

 Item 

No.
Spec. Section No. UOM

BID 

QTY
+/- QTY   Unit Price  Extended Price 

This contract does not have Contingency -$                            

$0.00

Item 

No.
Spec. Section No. UOM

BID 

QTY
+/- QTY   Unit Price  Extended Price 

23 NCTCOG 502.10.3A EA 2 4 5,000.00$          20,000.00$                
24 NCTCOG 502.10.3A EA 3 3 5,000.00$          15,000.00$                
29 EA 2 1 8,800.00$          8,800.00$                  
33 LF 20 16 1,000.00$          16,000.00$                

39 Bonnie Brae LF 214 2,277 30.00$               68,295.00$                

40 Bonnie Brae SY 52 307 212.00$             65,084.00$                

41 Bonnie Brae SY 11 205 212.00$             43,460.00$                
46 SY 16,750 -465.5 34.51$               (16,064.41)$               

$220,574.60

$0.00

$220,574.60

Denton, TX  76201 Alvarado, TX  76009

CITY OF DENTON CHANGE ORDER FORM

City of Denton - Capital Projects Contractor:

401 N. Elm Street 11729 E. FM 917

Robin Davis, Project Manager Jamie Voris

Project:
North-South Phase 3 - 42" Water 

Transmission Main
IFB# 180006

45

Notice To Proceed Issued: Current Completion Date: New Completion Date:

7/12/2021 5/18/2022 9/15/2022

Prior Approved Other Funded CO's:

Current Contract Amount w CO's:

This CO Other Funding Request:

Total Change Request:

265

QUANTITY CHANGES TO EXISTING  ITEMS

PROJECT SCOPE AND REASON FOR CHANGE

Description of work 

included in Contract:

Installation of approx. 4,300 LF of 42 Inch Water Transmission Main and 900 LF of 12 Inch Water Main 

along Bonnie Brae from I-35E to Panhandle
Reason for change:

Reconnect Water Meter Long (4 additional meters not reflected in plans)
Reconnect Water Meter short (3 additional meters not reflected in plans)

CONTINGENCY ALLOWANCE AUTHORIZED (CAA) CONTRACT CHANGES
QUANTITY CHANGES TO EXISTING  ITEMS

Description of work

TOTAL CAA QTY CHANGES:

OTHER FUNDED CONTRACT CHANGES (CO)

No New Items of Work

Remove and Replace Additional Curb & Gutter 

damaged by S&J, not shown on drawings to be 

Remove & Replace Additional Sidewalk damaged 

by S&J, not shown on drawings to be removed & 

Remove & Replace Additional Driveway Approach 

damaged by S&J, not shown on drawings to be 

Asphalt Pavement Repair (4 lanes)

Description of work

Reconnect Water Meter (long)
Reconnect Water Meter (short)

TOTAL OTHER FUNDED QTY CHANGES:
NEW ITEMS OF WORK

TOTAL OTHER FUNDED NEW ITEMS:

 TOTAL CO AMOUNT:   

Manway Vault (1 additional vault than shown in plans)
16" DIP Special Class 52 (an additional 16' including bend was required to avoid DME Distribution Line)
Quantity overruns for Curb & Gutter, Sidewalk and Drive Approaches
Asphalt Pavement Repair Deduct for areas where subgrade was in good condition & full mill & asphalt depth was not required 

Manway Vault
16" DIP Special Class 52
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3,963,902.04$   

3,963,902.04$   

-$                   

476,051.30$      

42" Transmission Main 4,439,953.34$  

-

12.01%

12.01%

SUBMITTED BY: _______________________________

ACCEPTED BY CITY ENGINEER/DIRECTOR OF CAPITAL PROJECTS _______________________________

ACCEPTED BY CONTRACTOR:  _____________________________ _______________________________

Name,  Title

CITY MANAGER: _______________________________

ATTEST:  CITY SECRETERY _______________________________

PURCHASING: _______________________________

APPROVED AS TO LEGAL FORM: _______________________________

Project: North-South Phase 3 - 42" Water Transmission Main Mountain Cascade of Texas, LLC
IFB# 7200-1 Change Order Number: 2
PO# 197078 Amount: $220,574.60

 Total Changes over Original Bid:

Original BID/Contract Amount:

Original Not To Exceed Amount:

Total CAA's:

North South Water Phase 3 Total CO's:

Revised Contract Amount:

% of CAA Approved To-Date:

Signature

Signature

Signature

Signature

Percent Changes over NTE:

THE AFOREMENTIONED CHANGE, AND WORK AFFECTED THEREBY, 

 IS SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Project Manager

Signature

Signature
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providing to you such notices and disclosures electronically through your DocuSign, Inc.
(DocuSign) Express user account. Please read the information below carefully and thoroughly,
and if you can access this information electronically to your satisfaction and agree to these terms
and conditions, please confirm your agreement by clicking the 'I agree' button at the bottom of
this document. 
Getting paper copies 
At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. For such copies, as long as you are an authorized user of the
DocuSign system you will have the ability to download and print any documents we send to you
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documents are first sent to you. After such time, if you wish for us to send you paper copies of
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Withdrawing your consent 

If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below. 
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If you elect to receive required notices and disclosures only in paper format, it will slow the
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you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
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withdraw your consent using the DocuSign 'Withdraw Consent' form on the signing page of your
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notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
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consequences of your electing not to receive delivery of the notices and disclosures
electronically from us. 
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address.  We do not require any other information from you to change your email address..  
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in your DocuSign account by following the process for changing e-mail in DocuSign. 
To request paper copies from City of Denton 
To request delivery from us of paper copies of the notices and disclosures previously provided
by us to you electronically, you must send us an e-mail to purchasing@cityofdenton.com and in
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telephone number. We will bill you for any fees at that time, if any. 
To withdraw your consent with City of Denton 
To inform us that you no longer want to receive future notices and disclosures in electronic
format you may:

i. decline to sign a document from within your DocuSign account, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you may;
ii. send us an e-mail to purchasing@cityofdenton.com and in the body of such request you
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may take a longer time to process.. 

Required hardware and software 

Operating Systems: Windows2000? or WindowsXP? 

Browsers (for SENDERS): Internet Explorer 6.0? or above 

Browsers (for SIGNERS): Internet Explorer 6.0?, Mozilla FireFox 1.0,
NetScape 7.2 (or above) 

Email: Access to a valid email account 

Screen Resolution: 800 x 600 minimum 

Enabled Security Settings: 
•Allow per session cookies

 
•Users accessing the internet behind a Proxy

Server must enable HTTP 1.1 settings via
proxy connection 

** These minimum requirements are subject to change. If these requirements change, we will
provide you with an email message at the email address we have on file for you at that time
providing you with the revised hardware and software requirements, at which time you will
have the right to withdraw your consent. 



Acknowledging your access and consent to receive materials electronically 
To confirm to us that you can access this information electronically, which will be similar to
other electronic notices and disclosures that we will provide to you, please verify that you
were able to read this electronic disclosure and that you also were able to print on paper or
electronically save this page for your future reference and access or that you were able to
e-mail this disclosure and consent to an address where you will be able to print on paper or
save it for your future reference and access. Further, if you consent to receiving notices and
disclosures exclusively in electronic format on the terms and conditions described above,
please let us know by clicking the 'I agree' button below. 
By checking the 'I Agree' box, I confirm that: 

• I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and
 

• I can print on paper the disclosure or save or send the disclosure to a place where I can
print it, for future reference and access; and
 

• Until or unless I notify City of Denton as described above, I consent to receive from
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acknowledgements, and other documents that are required to be provided or made
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