## study timeline

## January 2023 February 2023 March 2023 April 2023 May 2023 Visioning · Online Establish Stakeholder Steering Steering Interviews Workshops (2) Engagement Committee #2 Committee Vision Steering Existing Strategic Ambassadors Committee #1 Conditions Foresight Statement Workshop · Study Area Tour Data Collection Project Website Draft · Continue Data Recommended & Analysis Ambassador Stakeholder Collection/ Strategies Interviews Training Analysis July 2023 June 2023 August 2023 September 2023 Oct/Nov 2023 Online Recommended · P&Z and CC Draft Community Engagement -Strategies cont. Recommended Joint Workshop Open House Survey/ Strategies · Joint Workshop: Online P&Z Public Mapping (continues P&Z, CC and Engagement -Hearing through July) Implementation Steering Survey/ · CC Public Workshop Committee Mapping Hearing Assemble Final Plan Document