City of Denton
2018 Parking Lots

ID	Task Name	Duration	Start	Finish
1	**Notice to Proceed**		Mon 5/7/18	
2				
3	**City Hall East**	**65 days**	**Mon 5/7/18**	**Fri 8/3/18**
4	Preliminary Layout	2 wks	Mon 5/7/18	Fri 5/18/18
5	Preliminary Plans	6 wks	Mon 5/21/18	Fri 6/29/18
6	Final Plans & Bid Docs	4 wks	Mon 7/9/18	Fri 8/3/18
7				
8	**Denia**	**35 days**	**Mon 5/21/18**	**Fri 7/6/18**
9	Preliminary Layout	2 wks	Mon 5/21/18	Fri 6/1/18
10	Preliminary Plans	3 wks	Mon 6/4/18	Fri 6/22/18
11	Final Plans & Bid Docs	1 wk	Mon 7/2/18	Fri 7/6/18
12				
13	**Civic Center**	**55 days**	**Mon 5/28/18**	**Fri 8/10/18**
14	Preliminary Layout	2 wks	Mon 5/28/18	Fri 6/8/18
15	Preliminary Plans	6 wks	Mon 6/11/18	Fri 7/20/18
16	Final Plans & Bid Docs	2 wks	Mon 7/30/18	Fri 8/10/18
17				
18	**McKinney Street**	**132 days**	**Thu 5/3/18**	**Fri 11/2/18**
19	Preliminary Layout	3 wks	Mon 7/23/18	Fri 8/10/18
20	Preliminary Plans	7 wks	Mon 8/13/18	Fri 9/28/18
21	Final Plans & Bid Docs	4 wks	Mon 10/8/18	Fri 11/2/18
22				
23	**Service Center Study**	**50 days**	**Mon 5/7/18**	**Fri 7/13/18**
24	Final Plans & Bid Docs	10 wks	Mon 5/7/18	Fri 7/13/18
25				
26	**Service Center Plans**	**85 days**	**Mon 7/16/18**	**Fri 11/9/18**
27	Preliminary Plans	12 wks	Mon 7/16/18	Fri 10/5/18
28	Final Plans & Bid Docs	4 wks	Mon 10/15/18	Fri 11/9/18